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1. INTRODUCTION 

The first Annual Progress Report
1
 from the Commission on the implementation of the 

electronic systems of the Union Customs Code (UCC) and its accompanying Staff Working 

Document
2
 were published on 13 December 2019. This year’s annual report will elaborate on 

the continuing progress in developing the electronic systems and describe the developments 

towards a fully digital customs environment since the UCC entered into force. For this 

purpose, it draws on the UCC Work Programme (UCC WP)
3
, which is considered as the 

baseline for reporting progress. 

The projects listed in the UCC WP can be divided into three system categories:  

i) eleven central trans-European systems to be developed or upgraded by the 

Commission (often also requiring developments or upgrades by the Member States 

of national systems); 

ii) three decentralised trans-European systems that have to be developed or upgraded 

by the Commission but have a major national component to be implemented by the 

Member States; and  

iii) three national systems that have to be developed or upgraded exclusively by the 

Member States.  

This report analyses the tangible progress made for all three system types, outlining the 

objectives to be met by each project, the project architecture and the planning approach. On 

that basis, it highlights potential delays, where identified, as well as envisaged mitigating 

measures. The overall assessment of the progress of the implementation of the UCC WP is 

summarised in the conclusion section of this report and demonstrates that the remaining 

projects are mostly on track for completion in line with the planning schedule.  More details 

of the planning and status of each project are provided in a Commission Staff Working 

Document
4
 published alongside this report.  

 

2. BACKGROUND 

The UCC entered into force on 1 May 2016 and, following its amendment in 2019,
5
  

establishes the deadlines of 2020, 2022 and 2025 for the progressive completion of the work 

in terms of IT transition and implementation. Article 278 of the UCC provides that existing 

electronic and paper-based systems can continue to be used for the completion of customs 

formalities (the so-called ‘transitional measures’) until the relevant new or upgraded 

electronic systems envisaged under the UCC are operational. The transitional measures must 

cease once the relevant electronic systems are in place. 

                                                      
1
 Report from the Commission to the European Parliament and the Council pursuant to Article 278a of the Union Customs 

Code, on progress in developing the electronic systems provided for under the Code, COM(2019) 629 final. 
2
 Commission Staff Working Document Accompanying the Report from the Commission to the European Parliament and the 

Council pursuant to Article 278a of the Union Customs Code, on progress in developing the electronic systems provided for 

under the Code, SWD(2019) 434 final.  

3
 Commission Implementing Decision (EU) 2019/2151 of 13 December 2019 establishing the work programme relating to 

the development and deployment of the electronic systems provided for in the Union Customs Code (OJ L 325, 16.12.2019, 

p. 168–182). 
4
 Commission Staff Working Document Accompanying the Report from the Commission to the European Parliament and the 

Council pursuant to Article 278a of the Union Customs Code, on progress in developing the electronic systems provided for 

under the Code, SWD(2020) XXX final. 
5
 Regulation (EU) 2019/632 of the European Parliament and of the Council of 17 April 2019 amending Regulation (EU) No 

952/2013 to prolong the transitional use of means other than the electronic data-processing techniques provided for in the 

Union Customs Code (OJ L 111, 25.4.2019, p. 54–58). 
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To support this complex electronic transition process towards a full digital customs 

environment, the UCC WP sets deadlines for each electronic system (and its possible phases) 

during the period 2020 to 2025.  

Article 278(a) requires the Commission to provide an annual report on the deployment 

progress of the outstanding electronic systems. For this purpose, the Commission collected 

information on progress based on (1) national plans that Member States are required to 

provide twice a year (January and June) and (2) a survey circulated among its services 

and among the Member States to capture the progress.  

The planning and progress information collected from the Member States and the 

Commission and incorporated into this report reflects the actual situation at the end of June 

and provides an estimation of progress achieved by the end of 2020. As announced in the 

2019 report, the 2020 report also contains an analysis based on more detailed information 

reported by the Member States in the framework of the national coordination programmes 

in place since 2020 for the core decentralized trans-European systems in the area of transit 

and export.  

The data collected was also compared with the 2019 data in order to detect major shifts. The 

survey asked the project managers to indicate any known delays in the planning schedules for 

the electronic systems, the reasons for any such delays and the measures taken. The data 

yielded from the survey are both quantitative in the form of deadlines and milestones met or 

missed, and qualitative in the form of detailed descriptions regarding the challenges faced, the 

anticipated risks and the estimated complexity of the projects.  

 

3. PROJECT METHODOLOGY FOR THE UCC ELECTRONIC SYSTEMS 

The work of developing electronic systems involves several steps:  

 First, a business case is prepared, which provides the project justification and defines 

budgetary requirements. Typically, the business case includes the business context, 

problem description, project description/scope, alternative solutions, costs and a 

timescale.  

 Next, a vision document is created, which provides more detailed information 

regarding the project definition in terms of architecture, cost, time, and risks, as well 

as information such as milestones, deliverables and project organization.  

 Subsequently, business process modelling takes place, whereby the business processes 

from the legislation are visually represented in process flows or process models to help 

develop the functional specifications for the systems. The benefit of visually depicting 

process models is to ensure a common understanding and analysis.  

 In this context, the technical specifications are developed, to detail how the system 

will be constructed, the architecture to be used, the messages to be submitted by 

economic operators and customs offices, the interfaces to other systems, test plans, 

etc.  

In recent developments of UCC projects, the project methodology has been optimised and the 

business process modelling, data modelling and technical specifications have been developed 

more in parallel and through close collaboration from the start with experts from the legal, 

business and IT side, both on the side of the Commission and of the National Administrations, 

and in consultation with trade representatives. Moreover, iterative development and 

deployment models have been gradually rolled out over several projects. 

The Commission and the Member States meet regularly to define and agree these project 

documents for each trans-European system. In addition, the Commission systematically 
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consults the trade community through the Trade Contact Group. A major challenge is to 

ensure that existing systems continue to function smoothly while the new systems are being 

developed. Once ready, it is then of utmost importance to ensure a smooth  transition from the 

existing systems to the upgraded ones. This is vital to ensure that trade and customs 

operations are not impacted. 

 

4. GLOBAL OVERVIEW OF PROGRESS WITH THE UCC ELECTRONIC 

SYSTEMS 

 

The UCC WP contains seventeen projects leading to the deployment of the required 

electronic systems including fourteen trans-European systems for which the Commission, 

together with the Member States, is responsible and three falling under the sole responsibility 

of the Member States. 

4.1 As of the end of 2020, the Commission can report the successful upgrade or deployment 

of eight systems out of the seventeen.  

Notably, the succesfull deployment of the UCC Information Sheets for Special Procedures 

(INF SP) system on 1 June 2020 is to be highlighted in this year’s report. This new system 

harmonises the approach for the efficient management of inward and outward processing 

procedures and improves the monitoring and control amongst customs offices.  

The eight completed trans-European systems (new systems and upgrades) are as follows: 

 UCC Registered Exporter System – REX (new): Deployed in 2017.  

 UCC Customs Decisions – CDS (new): Deployed in 2017. 

 UCC Direct Trader Access to the European Information Systems – UUM&DS 

(Uniform User Management & Digital Signature) (new): Deployed in 2017. 

 UCC Economic Operator Registration and Identification System Upgrade – 

EORI2 (upgrade): Deployed in 2018. 

 UCC Surveillance 3 – SURV3 (upgrade): Deployed in 2018.  

 UCC Binding Tariff Information – BTI (upgrade): aims to align the long-standing 

database that contains all binding tariff information issued by customs authorities of 

Member States with the UCC rules. Better control mechanisms will ensure that all 

customs duties and related VAT that are legally due are properly collected and 

fraud can be more effectively detected. Steps 1 and 2 of the first phase were 

completed by October 2017. The second phase faced a delay of two quarters during 

the elaboration phase. Nevertheless, the overall planning remained on target and the 

UCC aligned eBTI system was deployed in October 2019. This also entailed the 

construction of the access to this system through the EU Customs Trader Portal. 

 UCC Authorised Economic Operators – AEO (upgrade): aims to improve the 

business processes related to AEO applications and authorisations taking account of 

the legislative changes in the UCC. Phase 1 was completed on 5 March 2018 and 

phase 2, part 1 was completed on 1 October 2019, including the new UCC 

requirements in terms of electronic submission through the EU Customs Trader 

Portal and the changes in relation to the decision-taking process. Phase 2, part 2 

(subsequent processes) was deployed in December 2019. 
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 UCC Information Sheets for Special Procedures – INF (new): develops a new 

system to support and streamline the processes of data management and the 

electronic handling of data required in connection with the customs formality 

known as Special Procedures. Having taken into account the experience of the pilot, 

some further adjustments were made and the full INF system was deployed in time 

on 1 June 2020. 

4.2 For the nine still ongoing projects, this report aims to highlight the 2020 achievements 

and prove the continuous collaboration between the Commission and the Member States.  

4.2.1 The six trans-European projects 

A series of IT project documents were prepared and agreed upon in 2020 as the basis for the 

systems’ development work – see below the progress per project.  

The six trans-European projects with their specific architecture, sometimes requiring a 

combination of central and national components and one or more project phases, due by 31 

December 2025 pursuant to Article 278(3) UCC, are described and progressing as follows: 

 UCC Guarantee Management – GUM (new): aims to assure real time allocation 

and management of the different types of guarantees across the EU. The improved 

processing speed, traceability and monitoring of guarantees electronically between 

customs offices is expected to lead to a faster identification of cases where 

guarantees are deemed invalid or insufficient to cover the incurred or potential debt.  

Progress: In view of the legal milestones in the UCC WP, the technical 

specifications are to be completed by 30 September 2022 for Component 1 related 

to the trans-European GUM and 30 November 2024 for Component 2 related to the 

National Guarantee Management system. The business case for the trans-European 

GUM was subject to several rounds of discussions around the scope and 

implementation options. Finally, the Commission agreed with the Member States in 

2020 on the re-use of an existing system with the addition of specific requirements 

for GUM. As regards the National Guarantee Management system, four Member 

States reported the deployment of the national system and three other Member 

States are progressing on the technical specifications. However, the scope re-

orientation of the trans-European GUM might require some further adjustments. 

 UCC Import Control System Upgrade – ICS2 (upgrade): aims to strengthen the 

safety and security of the supply chain by means of improving data quality, data 

filing, data availability and data sharing in regard to pre-arrival notifications 

(“Entry Summary Declarations”) and related risk and control information. In 

particular, the project will facilitate collaboration amongst Member States in the 

process of risk analysis. The project will be delivered in three releases to allow a 

feasible transition per mode of transport.  

Progress: The technical specifications for ICS2 -  Releases 1 and 2 were completed 

on 30 June 2018. ICS2 - Release 1 is planned for 15 March 2021 and will cover the 

obligation on the relevant economic operators (postal operators and express carriers 

in air transport) to provide the minimum data i.e. ENS pre-loading dataset. Work is 

on track in view of the timely deployment of the central ICS2 repository and Shared 

Trader Interface. however, some risks of delays have been highlighted by a few 

Member States because of the ambitious conformance testing period. 

 UCC Proof of Union Status – PoUS (new): will store, manage and retrieve all 

proofs that traders provide to prove the Union status of their goods. This project can 

be deployed either centrally or nationally but many Member States have explicitly 
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conveyed their intention to use the central system developed by the European 

Commission. In view of the dependency between the implementation of the UCC 

customs goods manifest as a proof of Union status and of the European Maritime 

Single Window, the project will be completed in two phases to avoid inconsistency 

and reduce risks.  

Progress: As in last year’s report, those Member States that prefer to deploy a 

system component nationally reported having difficulty in predicting if their 

implementation will follow the timeline indicated in the Work Programme due to 

the early stage of the project. The business processes and functional specifications 

for PoUS - Phase 1 were approved by the Member States in Q1 2020 and the vision 

document was completed in Q3 2020. 

 UCC Centralised Clearance for Import – CCI (new): aims to allow goods to be 

placed under a customs procedure using centralised clearance, allowing economic 

operators to centralise their business from a customs viewpoint. The processing of 

the customs declaration and the physical release of the goods will be coordinated 

between the related customs offices. The system will be based on the new national 

import systems and enable an automated functioning of the centralised clearance 

process at the European level.  

Progress: The technical specifications for CCI - Phase 1 were completed and 

approved in 2020 in view of the planned deployment date of 1 March 2022 with 

forerunner Member States. Two Member States have reported the completion of 

their Phase 1 technical specifications while five others are in progress.  

The business case for CCI - Phase 2 was finalised in October 2019. The business 

processes and functional specifications for Phase 2 were completed in 2020 and the 

technical specifications are expected by 30 June 2022 in view of the planned 

deployment date of 2 October 2023. 

 UCC New Computerised Transit System – NCTS (upgrade): The New 

Computerised Transit System aligns the existing Union and common transit system 

to the new UCC legal provisions including the alignment of information exchanges 

to UCC data requirements and the upgrade and development of interfaces with 

other systems.  

Progress: No delays have materialised for NCTS - Phase 5: the technical 

specifications were completed and approved as was the IT transition strategy. The 

project is currently on track and is due by 1 December 2023 pursuant to the UCC 

WP, with first deployments by forerunner Member States envisaged as of March  

and December 2021. Four Member States have reported completing their technical 

specifications for Phase 5 while nine others are in progress. 

For NCTS - Phase 6 (interconnection with other systems), a feasibility study was 

carried out in 2020 which will provide input for the business case due to be 

completed in early 2021.  

 UCC Automated Export System – AES (upgrade of both the existing trans-

European system (project Component 1) and the existing National Export Systems 

(project Component 2)): aims to implement the UCC requirements for export and 

exit of goods. The project related to the trans-European AES entails implementing 

the UCC simplifications offered to trade to facilitate export of goods for European 

companies, such as centralised clearance for export, and the UCC obligations to 

better monitor goods that exit the EU customs territory, in order to prevent fraud.  
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Progress: The technical specifications for the trans-European AES were completed 

and approved as was the IT transition strategy. The project is currently on track and 

is due by 1 December 2023 pursuant to the UCC WP, with first deployments by 

forerunner Member States envisaged as of March 2021. Regarding Component 2, 

the National Export Systems upgrade, the technical specifications should be 

completed by 1 September 2022. Member States should complete the Export 

Component of their Special Procedures systems at the same time as the AES. Four 

Member States have reported completing their technical specifications for 

Component 1 while eight others are in progress. 

To summarise, for the six remaining trans-European projects, the Commission and the 

Member States are on track to meet the legal deadlines agreed in the context of the UCC 

and UCC WP, and the project milestones set out in the Multi-Annual Strategic Plan for 

Customs (MASP-C) of 2019.  

In view of upcoming deployments in 2021 and 2022, it is important to point to some key 

progress achievements:  

First, decisive progress was achieved in the preparation for and testing of the first release of 

the Import Control System 2 (ICS2) and the project is on track to be implemented by March 

2021.  

Second, the technical specifications have been completed for the core decentralised trans-

European systems on import, transit and export, being Centralised Clearance at Import (CCI) 

– Phase 1, the New Computerised Transit System (NCTS) Phase 5 and the Automated Export 

System (AES) and the development work on the side of the Member States and the 

Commission is on track. In addition the business case has been approved for Guarantee 

Management (GUM). 

For NCTS – Phase 5 and AES, the UCC WP foresees a deployment window starting as of 

March 2021. Forerunner Member States are joining in March and December 2021, with more 

Member States gradually joining in till the end of 2023. 

All National Administrations confirmed their planning to start operations for AES and NCTS-

Phase 5 during the deployment window from Q1 2021 until Q4 2023, in full alignment with 

the UCC WP. This is illustrated in Figure 1 and Figure 2. The yellow bar indicates the time-

limit for the Member States to prepare the closure of the existing export and transit systems 

and start operating the new ones in order to be ready for the legal deadline indicated by the 

red bar.  
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Figure 1 - AES  National Administrations entry into operations 

 

 

Figure 2 – NCTS - Phase 5 National Administrations entry into operations 

 

The Commission also submitted to the Member States an updated package of documentation 

on the Terms of Collaboration and Service Level Agreements for the operation of the service 

desks and for the availability and continuity management of the systems. This is an important 

body of work which underpins the proper functioning and availability of the trans-European 

Systems. 
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Finally, it is important to highlight that in view of the implementation of the UCC WP, the  

activities performed by the Commission represent approximately 79% by December 

2020 (in last year’s report it represented 66%) of the totality of its development work due by 

2025. This percentage is based on key performance indicators for the activities assigned to the 

Commission only and does not reflect the activities required by the Member States. In the 

overview below you can find the prospects in view of the progress and planning provided by 

the services of DG TAXUD. 

 

 % completed 

By end 2020 79% 

By end 2021 85% 

By end 2022 90% 

By end 2023 95% 

By end 2024 97% 

By end 2025 100% 

Figure 3 – Approximation of % of the Commission’s development activities completed 

 

4.2.2 The three national projects 

Member States are due to complete the upgrade of their three national systems by 2022. 

However, this excludes the export component of the national Special Procedures system, for 

which the activity and planning is interlinked to the Automated Export System (AES). 

The three Member States’ systems that are due by 31 December 2022 pursuant to Article 

278(2) UCC are as follows: 

 UCC Notification of Arrival, Presentation Notification and Temporary 

Storage (NA, PN and TS) – (upgrade): define the automation of processes at the 

national level in relation to Notifications of Arrival of means of transport, 

Presentation of goods and declarations for Temporary Storage, as described in the 

UCC. This project supports harmonisation across the Member States in regards to 

the data exchange between trade and customs.  

Progress: Belgium has established a collaboration initiative with 12 other 

interested Member States in order to prepare specifications. An expert team, co-

funded by the Customs 2020 Programme, will continue collaborating to deliver the 

appropriate functional and technical documentation and test packages. NA, PN and 

TS have been completed by one, four and three Member States, respectively. In 

comparison to the planning provided last year, some Member States have chosen to 

integrate this project into ICS2. Because of this, some Member States have reported 

deployment dates which are later than the deadline in the UCC WP.  

 UCC National Import Systems – NIS (upgrade): aims to implement all process 

and data requirements deriving from the UCC which relate to imports. Member 

States must develop technical specifications at their level as a first step towards the 

completion of the systems.  

Progress: All Member States have reported to the Commission that these 

specifications are in progress and will be completed by 1 July 2021. Nine Member 
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States have completed their technical specifications and seven others are in 

progress. In comparison to last year’s report, some re-planning of intermediate 

milestones have been reported but all the Member States are still on track to 

achieve the 2022 deployment milestone. 

 UCC Special Procedures – SP (upgrade): aims to harmonise and facilitate special 

procedures (customs warehousing, end-use, temporary admission and inward and 

outward processing). Member States will have to implement all the required UCC 

changes for these special procedures in their national systems. The first (export) 

component of the SP will be implemented in-line with and as part of the national 

UCC Automated Export System (AES) project (with a 2025 deployment deadline), 

while the second (import) component will be part of the upgrade of the UCC 

National Import Systems project (with a 2022 deployment deadline).  

Progress: One Member State has completed their technical specifications for SP 

Components 1 while nine have completed them for Component 2. 

Interdependencies exist with AES and the National Import Systems Upgrade. So 

far, no delays have been reported by the Member States and all the Member States 

are on track with the first deadline being 2022.  

To summarise: For the national systems, Member States are making strong efforts, sometimes 

through intense collaboration, to progress the implementation of the requirements for 

NA/PN/TS, the adjustments to the National Import Systems, and the interrelated Special 

Procedures. As the deployment deadlines are approaching (31 December 2022 for all three), 

Member States should pay carefull attention to this matter, in particular the ten Member States 

that could not confirm a timely deployment for AN, the four Member States for PN, and the 

three Member States for TS as displayed in table 9, 10 and 11 of the Staff Working Document 

accompanying this report. 

 

4.3 Risks for delays 

The Commission presented the first UCC Annual Progress Report 2019 to the Council on 12 

February 2020. The main feedback received was as follows: 

 The report seemed overly optimistic; 

 The report was missing the financial sustainability of the UCC implementation (in 

particular the viability of ICS2); 

 The stability of Annex B (common data requirements) of the UCC is paramount. 

In response to the feedback from the Council, the Commission is confident that the current 

reporting presents a correct overview of the situation, as it is based, on the one hand, on its 

own activities leading to progress for the trans-European central systems, and, on the other 

hand, on the activities of the Member States, as communicated to the Commission. In their 

reporting on the decentralised elements of the trans-European systems and on their national 

systems, Member States were requested to provide a realistic view of project progress and 

identified risks.  

Regarding the financial situation and sustainability, in the Council Conclusions on the 

Multi-Annual Financial Framework, the budget allocation for the Customs Programme was 

approved at €950 m. This represents a significant commitment to deliver and financially 

support the work of customs and in particular the development of electronic systems during 

the period up to 2027. With these developments, the Commission is no longer seeing a risk of 

lack of EU budget for developing the system components for which it is responsible. It is 
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noted that at the time of writing this report the budget negotiations are ongoing with the 

European Parliament so this figure may not be final. 

The instability of the Annex B of the UCC-DA
6
 and UCC-IA

7
 and the upcoming amendments 

were raised by the Council and the Member States’ customs administrations as an important 

risk in the context of last year’s report. The common data requirements of Annex B are used 

for the trans-European and national systems and the applicability of the different columns of 

Annex B to the UCC-DA is linked to the deployment dates of the electronic systems defined 

in the UCC WP. The Commission is pleased to report that thanks to the progress made in 

2020 the risk has been diminished. The work on the harmonisation of the common data 

requirements for declarations, notifications and proof of the customs status of Union goods 

was finalised and reflected in the amendments to the UCC-DA and the UCC-IA which will be 

adopted by the Commission early 2020. The amendments were necessary to ensure full 

alignment between the legal provisions and the functional and technical specifications for the 

trans-European systems and to ensure the necessary stability. 

Turning to the survey of progress in 2020, the Commission is progressing well on the 

developments under its responsibility and no delays beyond the legal deadlines have 

been identified or materialised. Moreover, no major risks have been reported which 

would lead to late deployment.  

The Member States are also advancing significantly with the developments under their 

responsibility. However, as stated in section 4.2, there is one project for which a delay 

beyond the legal deadline (in this case 31/12/2022) has been reported, being the project 

NA, PN and TS, categorised as a purely national project. The delays reported by the 

Member States are depicted in table 9, 10 and 11 of the Staff Working Dopcument 

accompanying this Report and can be summarised as follows: 

 For the implementation of the Notification of Arrival, the following Member States 

have a planned deployment date which is later than the deadline in the UCC Work 

Programme: BE, BG, DE, EE, ES, FI, FR, NL and RO. No planned date was provided 

by DK for the deployment of the NA. 

More specifically, four Member States have reported that they will use the NA 

integrated in ICS2 – Release 2 (planned deployment 01/03/2023). For 8 Member 

States, the delay is limited to two-three months.  

 For the implementation of the Presentation Notification and the Temporary Storage, 

the following Member States have indicated a planned deployment date for PN, which 

is later than the deadline in the Work Programme: BE, FR and NL. No planned date 

was provided by DK for the deployment of the PN. 

More specifically, for two Member States the estimated delay is limited to two 

months.  

As regards the project National Import Sytems, the risk for delays mentioned by a few 

Member States in last year’s report seem to be under control and no longer translate into a 

non-timely completion, potentially impacting the trans-European CCI project.   

                                                      
6 Commission Delegated Regulation (EU) 2015/2446 of 28 July 2015 supplementing Regulation (EU) No 952/2013 of the 

European Parliament and of the Council as regards detailed rules concerning certain provisions of the Union Customs Code 

(OJ L 343, 29.12.2015, p. 1-557). 
7 Commission Implementing Regulation (EU) 2015/2447 of 24 November 2015 laying down detailed rules for implementing 

certain provisions of Regulation (EU) No 952/2013 of the European Parliament and of the Council laying down the Union 

Customs Code (OJ L 343, 29.12.2015, p. 1-558-893). 
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As regards the national project on Special Procedures, all Member States indicated to be on 

time, except for the Export component for which 1 Member State (DK) did not provide a date.  

On the side of the Member States, a number of overall risks have been repeated since last 

year, potentially impacting the progress of their activities. A key source of difficulties and 

risks of delays indicated by the Member States is their lack of resources and the need for 

further integration of the UCC projects. In comparision to last year’s report, only a few cases 

remain where tenders have not yet been awarded, for others the risk related to procurements 

has disappeared. As regards the lack of financial resources, the Commission’s adoption of the 

UCC WP and of the Annual Progress Report at the end of 2019 helped Member States to 

receive additional budget. A Member State explicitly reported on the succesfull outcome. 

Concerning the human resources, the Member States have reiterated the lack of human 

resources as a particular risk for the successful and timely implementation of the projects. 

Human resources are often working on other IT projects in parallel. In addition, there are 

many contributing factors to the complexity of the UCC projects (in terms of project 

dependencies, transition and testing with the economic operators, system integrations).  

In the 2019 Annual Progress Report, the Member States already pointed at the difficulties in 

meeting the obligations on customs systems imposed by the VAT eCommerce package 

adopted on 5 December 2017
8
. The Member States mentioned that the parallel 

implementations would risk leading to a delay in the completion of the UCC electronic 

systems by the relevant deadlines. The Commission has further monitored the situation this 

year. On 8 May 2020, the Commission proposed to postpone the introduction of the new rules 

by six months (1 January 2021 to 1 July 2021 or later). On 20 July 2020 the Council accepted 

this proposal and adopted the necessary legislation
9
. With this postponement, the Member 

States have more time to meet the legal deadlines for the national developments, and fewer 

Member States reported in 2020 the risk of collateral impact of the VAT eCommerce 

initiative on the UCC implementation. Primarly 2 Member States reported the need for 

replanning of some UCC activities and for upscaling platforms and  supporting IT systems. 

However, they also stated considering mitigating measures to avoid a real delay in the start of 

deployment. It is to be noted that the risk by Member States was considered in combination 

with other external factors as COVID-19 and Brexit (see p 29, p 35, p 41 of the Staff Working 

Document accompanying this report).  

As regards the challenges brought about due to the COVID-19 pandemic and the 

withdrawal of the United Kingdom from the EU, the Commission reported that for its own 

activities no impact is to be noted from COVID-19 and that mitigating actions were taken to 

counter the impact from the Withdrawal Agreement. The Member States reported that the 

effects were unclear at the moment but that additional pressure on their national planning and 

on the number of human resources available internally and externally (IT contractors, 

economic operators) were to be expected.  

In conclusion, the assessment of the main risks for the timely implementation of the 

UCC systems revealed that the risks are situated mostly on the side of the Member 

States and   linked to the complexity of the projects, procurement and contractual issues, 

                                                      
8
 Council Implementing Regulation (EU) 2017/2459 of 5 December 2017 (OJ L 348, 29.12.2017, p. 32–33) 

9
 Council Decision (EU) 2020/1109 of 20 July 2020 amending Directives (EU) 2017/2455 and (EU) 2019/1995  as regards 

the dates of transposition and application in response to the COVID-19 pandemic (OJ L 244, 29.7.2020, p. 3–5), Council 

Regulation (EU) 2020/1108 of 20 July 2020 amending Regulation (EU) 2017/2454 as regards the dates of application in 

response to the COVID-19 pandemic (OJ L 244, 29.7.2020, p. 1–2) and Council Implementing Regulation (EU) 2020/112 of 

20 July 2020 amending Implementing Regulation (EU) 2019/2026 as regards the dates of application in response to the 

COVID-19 pandemic (OJ L 244, 29.7.2020, p. 9–10). 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32017R2459
https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1596024145125&uri=CELEX:32020D1109
https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1596024422615&uri=CELEX:32020R1108
https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1596024422615&uri=CELEX:32020R1108
https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1596024540124&uri=CELEX:32020R1112
https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1596024540124&uri=CELEX:32020R1112
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resource constraints, the transformation process, and some external factors as COVID-

19 and Brexit. The Commission will continue to support the Member States with 

applying mitigating actions to avoid the risks materialise into late deployments of 

electronic systems as described in the section 4.4 below.  

 

4.4 Mitigation actions 

As regards the national projects, the planning and progress provided by the Member States 

shows on the one hand a better situation than last year for the national import systems with no 

longer an indication of delays, but on the other hand, for the national project on AN/PN/TS, 

the situation is slightly deteriorating. In view of the risks assessed, the Commission intends 

to scale up the support to the Member States by means of several actions. As a number of 

Member States link their national activities to those planned in the context of ICS2 Release 2, 

the Commission will study this misalignment of 2 months in the planning in more details. It 

will monitor the progress more regularly, take bilateral contacts to understand the problems 

and issue formal letters to the Member States concerned to mitigate the risks of delays. 

Meanwhile, the Member States are advised to continue and accelerate further their intense 

collaboration work for the implementation of the project AN/PN/TS and to join forces in the 

expert team. The Commission continues with the co-funding from the Customs Programme 

for the Expert Team on new approaches to develop and operate Customs IT systems (ETCIT). 

Ultimately, the timely implementation of the national components remains the responsibility 

of the Member States. 

As announced in last year’s report, the Commission has intensified its support to the Member 

States for the development of the trans-European systems by establishing innovative 

development and deployment mechanisms, by refining the governance approach and by 

providing  trans-European coordination and monitoring programmes. This is described in 

more details below.  

The Commission continues to utilise an agile approach concerning the development and 

deployment of the UCC electronic systems in order to deliver and review project 

documentation and application software in more manageable iterations or packages. This 

allows for quicker fixes and a more balanced workload for the Commission and the Member 

States. This method has been pioneered in the AES, NCTS – Phase 5 and ICS2 projects and 

has been welcomed by the Member States and traders. Following the request to generalise the 

approach, it was utilised for other UCC projects such as PoUS and CCI. Furthermore, the 

Commission has established a mechanism for enhanced collaboration between all 

stakeholders from the outset of the projects, to improve the quality of the preparatory 

activities and to avoid difficulty in decision-taking and additional requirements at later stages 

in the projects.  

A Multi-Annual Strategic Plan for Customs (MASP-C) dashboard is used for progress 

tracking and as an information tool from the Commission side on its progress. The baseline 

for the dashboard milestones is the MASP-C 2019 and the UCC WP 2019. The dashboard is 

presented on a quarterly basis to the Member States (Electronic Customs Coordination Group) 

and the trade community (Trade Contact Group) for information and steering purposes. 

The Commission is now not only monitoring progress against the main project 

milestones, as indicated in the UCC WP and MASP-C, but is also setting specific interim 

milestones per project (e.g. milestones by which all Member States should have completed 

the conformance testing). Such close monitoring is needed in order to make the deployment of 
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the decentralised trans-European systems manageable and to avoid additional costs for 

operating old and new systems in case of an extended deployment window.  

As regards implementation of the ICS2 programme, the Commission continued with ICS2 

“trans-European coordination activities” throughout the years 2019 and 2020
10

. Work 

focused on ICS2 - Release 1 implementation with a view to facilitating operational 

preparedness by Member States customs authorities, express carriers and EU postal operators 

as from 15 March 2021.  

The Commission provided support to the national administrations and economic operators in 

their development activities via a set of activities which included: 

 Creation of a dedicated forum and organisation of dedicated webinars, support via 

frequently asked questions and organisation of regular ICS2 trans-European 

coordination plenary meetings with participation of all Member States national ICS2 

project management and risk management representatives, individual economic 

operators, trade associations and international organisations;  

 Close and continuous monitoring, planning of national and trade project plans to 

ensure their alignment with the Commission’s central planning across relevant IT 

delivery milestones (conformance testing campaigns, end-to-end testing, dry run 

testing). This ranged from continuous support to coordination of conformance test 

activities and stimulating national administrations and economic operators to co-

ordinate their individual projects; 

 Preparation for the launch of communication campaigns, with different activities 

which were implemented in year 2020 and throughout the ICS2 programme 

implementation, including creation of ICS2 programme specific content on DG 

TAXUD webpage; 

 Preparation of the training material that will be based on the compendium of ICS2 

Release 1 common operational guidance. 

 

Furthermore, the Commission launched at the end of 2019 a “National Administration 

quarterly monitoring programme” for the trans-European systems NCTS – Phase 5 and 

AES with Key Performance Indicators to regularly assess progress and raise alerts well in 

advance where problems might occur.  

As a complementary instrument, the Commission also established for these projects a 

“National Administration coordination programme” to support the Member States in the 

development and deployment of their national components for the trans-European systems. 

These programmes will help to steer the IT transition process as of 2020 with a dedicated 

helpdesk, webinars, bilateral visits (where possible), training, conformance testing follow-up, 

quarterly progress reporting, service delivery management, etc.  

During the programme’s first six months of application, the following results can be reported: 

 All national administrations have complied with the provisions of the Coordination 

Programme for NCTS - Phase 5 and AES, providing detailed National Project Plans 

using the proposed templates and reporting any deviations to their baseline plan; 

 The overall Coordination Programme was discussed with all national administrations 

in four virtual and physical meetings and was accepted by the Electronic Customs 

Coordination Group (ECCG); 

                                                      
10

 ICS2 trans-European coordination activity strand, as integral element of the ICS2 programme, was launched in 

year 2018. 
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 Three bilateral missions took place and six bilateral webinars were held with national 

administrations; 

 The Commission reported, to the ECCG and Customs Policy Group (CPG), the 

current report providing the Key Performance Indicators overview of the aggregated 

national plans. 

 

The output of both programmes is considered to bring valuable progress information and will 

continue to be used for the future Annual Progress Reports. It will provide for detailed 

progress information per project and per Member State.  

 

5 MANAGEMENT SUMMARY AND CONCLUSIONS 

In conclusion, it is evident that the Commission and Member States face challenges in 

ensuring the full deployment of the UCC electronic systems by the relevant deadlines. The 

assessment of the progress and risks reveal that these challenges are situated primarly on the 

side of the Member States. The Member States refer to uncertainty regarding the impact of 

the COVID-19 pandemic, to many other obligations to be implemented via customs systems, 

to resource issues in Member States, to the complexity and interconnectivity of systems, and 

to the need for a smooth transition from the existing systems to the upgraded ones so that the 

impact on trade is minimised. The Commission engages to support, coordinate and monitor 

the progress on the side of the Member States more carefully and profoundly during the 

coming years and to undertake some specific actions to ensure a timely implementation of the 

national as well as trans-European systems. 

Nevertheless, it is also clear that tangible progress is being made. A sizable number of 

electronic systems have already been deployed and are now fully operational.  

The INF SP project was successfully deployed this year and significant progress has been 

made on finalising technical and functional specifications for four and two projects 

respectively, completing two business cases and preparing for major upcoming releases. 

As mentioned above, the remaining projects are mostly on track and planned to be 

completed in line with the planning of the projects defined in the UCC WP. A summarised 

overview of the planning and progress can be found in Figure 4 below.  
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Figure 4: Planning for UCC WP projects 

 

The Commission and the Member States will continue their regular meetings to steer and 

monitor the projects via the MASP-C dashboards and via the reinforced planning and 

progress reporting requirements for the UCC WP implementation. The Commission and the 

Member States will also continue the elaboration and development work for the remaining 

trans-European systems in terms of business cases and vision documents, as well as to prepare 

the functional and technical specifications (including transitional technical specifications in 

some cases) as the basis for the systems rollouts and deployments.  

The Commission will continue with the National Administration quarterly monitoring and 

coordination programmes. With these managerial instruments, the Commission is confident 

that it has the appropriate mechanisms in place to face the upcoming challenges.  

All Member States have expressed their willingness to define and undertake mitigating 

actions to ensure that they respect the planning deadlines set out in the UCC WP.  

More details of the planning and status of each project are provided in a Commission staff 

working document published alongside this report.  
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