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REPORT FROM THE COMMISSION TO THE EUROPEAN PARLIAMENT AND 

THE COUNCIL  

On the implementation of the European Energy Programme for Recovery  

and the European Energy Efficiency Fund 

 

A resilient infrastructure is the backbone of the Energy Union. Last year, in 2020, another 

important interconnection project was put in operation and regional cooperation was 

considerably strengthened. 

In that context the EEPR played a key role in the financial support to major infrastructures of 

common interest for the integration of the electricity and gas markets and the reinforcement of 

the security of supply. 

 

I.  PROGRESS IN PROGRAMME IMPLEMENTATION 

Energy infrastructure and innovation, the driving forces behind the European Energy 

Programme for Recovery (EEPR), remain as important now as they were in 2009 when the 

EEPR was set up.  

This report sets out, for each part of the EEPR, the progress made in implementing the 

projects and the European Energy Efficiency Fund (EEEF). It follows the report adopted in 

20201. It covers the implementation of the projects between 1st January 2020 and 31 

December 2020 and the payments made during that period. 

 

II. OVERALL PROJECT IMPLEMENTATION  

By the end of December 2020, 46 (+1 compared to 2019) projects out of 59 have been 

completed and a total amount of € 2,571,908,648 (after deduction of the recovery orders for 

an amount of € 203,322,313) has been paid to the beneficiaries (see Annex). 

The situation for the gas and electricty infrastructures is as follows: most of the projects are 

completed and two projects are on going. 

Substantial progress was made by the promoters for the Offshore Wind Energy (OWE) 

integration in the grid whilst the project promoters of the last remaining Carbon Capture and 

Storage (CCS) project decided to stop their financial support to the project. 

The Commission has opted for maintaining its financial support to the investors as long as it 

remains clear that a Final Investment Decision (FID) is possible and the project continues to 

provide substantial value for society. 

                                                           
1 Report 2019 adopted on 03.09.2020 COM(2020) 476 final 
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1. GAS AND ELECTRICITY INFRASTRUCTURE   

The EEPR infrastructure sub-programme has supported 44 projects in three major areas of 

activities (Gas interconnectors, Gas reverse flow and Electricity).  

A total amount of € 2,267,574,462 has been committed, of which € 1,675,770,713 has been 

disbursed to the beneficiaries by 31 December 2020. Payments are subject to the beneficiaries' 

firm commitment to implement the project through a Final Investment Decision.  

 

1.1.PROGRESS TO DATE  

To date, 38 (no change compare to 2019 as no project ended in 2020) out of the 44 

infrastructure projects have been completed, four were terminated and two projects are on-

going.  

In the electricity sector, all the 12 projects  have been completed. 

In the gas interconnectors area, 13 out of 18 projects have been completed; two are 

progressing according to new rescheduling, and three have been terminated.  

In the area of reverse flow and interconnection projects in Central and Eastern Europe, 13 

projects have been completed, and one project in Romania was terminated by the Commission 

in September 2014.  

Since the last EEPR implementation report, the following progress can be highlighted in 

particular : 

- The Interconnector Greece-Bulgaria (IGB) is a key route to carry gas from TAP and 

Greek LNG to the north and is an important project for the diversification of gas 

supply in the South-East European region. It is a project of common interest (PCI 

6.8.1) and a Central and South Eastern Europe energy connectivity (CESEC) priority 

project. The Commission has provided political and financial support to the project 

since the beginning. The project has received €45 million from the European Energy 

Programme for Recovery and €39 million from the European Regional Development 

Fund. Project construction made further progress in 2020 and is forseen to be 

completed by end 2021. Testing and commissioning is planned for H1 2022.  

 

- In the Republic of Cyprus, the Ministry of Energy, Commerce and Industry is 

preparing the implementation of a natural gas receiving terminal, which will 

contribute to the diversification of the Cypriot energy mix and contribute to ending the 

energy isolation of the island, as well as facilitate competition in gas fueled power 

generation from independent producers. Natural gas is expected to enter the Cyprus 

market by end 2022. 

To date, it is foreseen that these two on-going projects should be completed respectively by 

end 2021 and end 2022.  

 

2. OFFSHORE WIND ENERGY (OWE) PROJECTS 
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2.1 PROGRESS TO DATE  

The Offshore Wind sub-programme consisted of 9 projects receiving € 565 million of support 

split between two main types of activities: 

- Large-scale testing, manufacturing and deployment of innovative turbines and offshore 

foundation structures (6 projects); and 

- Development of module-based solutions for the grid integration of large amounts of 

wind electricity transmission (3 projects). 

7 of 9 projects have been completed and 2 were terminated prematurely. € 399,945,664 (after 

deduction of recovery orders) were paid to the projects.  

 

2.2 PROGRESS TO DATE BY SECTOR  

2.2.1 Progress with Innovative Turbines and Offshore Structures 

For the Aberdeen Offshore Wind Farm, the eleven wind turbines with the world's largest 

capacity (8,8 MW per turbine at that time, today there are turbines with a power rating of 12 

MW) started operations at Vattenfall's offshore wind farm 'Aberdeen Bay' on 1 July 2018. In 

September 2018 the official opening of the European Offshore Wind Deployment Centre 

(Aberdeen Offshore Wind Farm) took place. The last reporting for the project has been 

submitted and approved in July 2020.. 

2.2.2 Progress with Wind-Grid Integration 

In general, the execution of the two remaining projects, Kriegers Flak and COBRAcable, 

progressed as expected.  

In September 2019, the interconnector COBRAcable between Denmark and the Netherlands 

was commissioned. The project COBRAcable ended in December 2019. The final report 

submitted in March 2020 has been approved and the project has been closed. 

Kriegers Flak - the Combined Grid Solution - became operational in December 2020, which 

was also the project end date. The final report, submitted in March 2021, has been approved 

and the final reporting of the project has been closed. 

 

 

3. CARBON CAPTURE AND STORAGE 

The EEPR sub-programme consisted of 6 projects and € 1 billion of support aiming at 

demonstrating the full carbon capture, transport and storage process.  

One project (Compostilla in Spain) was finished providing operational pilot plants for capture, 

transport and storage. Four projects have been terminated prematurely due to the decision of 

the project promoters not to invest, one project ended without being completed. € 387,099,179 

(after deduction of recovery orders for a total amount of € 145,294,400) were paid to these 

projects.  
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III. EUROPEAN ENERGY EFFICIENCY FUND (EEEF)  

In December 2010, € 146.3 million from the European Energy Programme for Recovery 

(EEPR) were allocated to a financial facility for sustainable energy projects2. € 125 million 

were used as the EU contribution to the European Energy Efficiency Fund (EEEF). The EEEF 

was created in July 2011 and reached a total volume of € 265 million3, supported by a 

Technical Assistance Grant Facility with a budget of € 20 million and € 1.3 million for 

awareness-raising activities. The Technical Assistance Grant Facility allowed supporting 

investments4 helping to reach the ambitious EU climate targets in several Member States 

including Spain, Portugal, France, Denmark, UK, Ireland, the Netherlands and Belgium. 

Following the expiry of the deadline for allocating the Technical Assistance Grant Facility, in 

2020 the Commission recovered back to the EU budget an amount of EUR 4,498,415 of the 

intital allocation (see Annex).The EEEF provides tailored financing (both debt and equity 

instruments) for energy efficiency, renewable energy and clean urban transport projects. 

Beneficiaries are local or regional public authorities or private entities acting on their behalf. 

1. PROGRESS TO DATE 

In 2020, one new transaction was added to the Fund’s portfolio : 

- The Dancer project in Lithuania involves the Fund and Dancer manufacturer establishing 

the company Dancer Mobility to provide all-inclusive operational lease services of electric 

buses manufactured in Lithuania to public authorities.The EEEF made the investment 

together with Vėjo Projektai, a Lithuanian manufacturer of electric Dancer buses, two of 

which have already been purchased by the City of Klaipėda in Lithuania.The purchase of e-

buses and their operation will be financed by Dancer Mobility. All-inclusive operational 

leases provided by Dancer Mobility to public authorities will cover bus usage, charging 

infrastructure, green energy supply and full maintenance. Dancer is an innovative model of 

bus designed and developed entirely by young engineers of Klaipėda in cooperation with 3 

European universities. It is a super-low weight (9.8 tons), fully-electric city bus with 

capacity of up to 93 passengers. Dancer is the lightest among its counterparts and has 

advanced noise reduction measures. It is considered to be extremely energy efficient and 

nearly vibration-free. 

 

From its creation and until 31 December 2020, the EEEF signed contracts with 18 projects 

worth €199 million, it generated an estimated €354.5 million of final investment.  

                                                           
2 Regulation (EU) No 1233/2010 of the European Parliament and of the Council of 15 December 2010 
amending Regulation (EC) NO 663/2009 establishing a programme to aid economic recovery by granting 
Community financial assistance to projects in the field of energy. 
3 Additional investments to those of the European Commission have been made by: the European Investment 
Bank EUR 75 million, Cassa Depositi e Prestiti SpA (CDP) EUR 60 million and the Investment Manager Deutsche 
Bank (DB) EUR 5 million , and in 2020 Deutsche Bundesstiftung Umwelt (DBU) EUR 10 million. 
4 More detailed information about these investments can be obtained via the following source: 
https://www.eeef.lu/european-commission-ta-facility.html 
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Based on the EEEF's project assessment and reporting framework5 on CO2 equivalent and 

primary energy savings, as of the end of 2016, its investments have achieved savings of close 

to 566,476  tons of CO2 and Primary Energy Savings6 of 857,445  MWh.  

                                                           
5

 EEEF Quarterly Report Q4, page 3, available at: https://www.eeef.lu/quarterly-

reports.html?file=files/downloads/Quarterly_Reports/2020/eeef-Quarterly-Report-2020-Q4.pdf  
6 Cumulative primary energy savings are presented only for Energy Efficiency and Clean Urban Transport 
technologies; they include calculations from financial close to loan maturity, based on estimations for projects 
under construction and less than one year of operations and actual data for projects which have been in 
operation for over one year. Savings are for total project investment volume (i.e. EEEF and non-EEEF 
investments). 

https://www.eeef.lu/quarterly-reports.html?file=files/downloads/Quarterly_Reports/2020/eeef-Quarterly-Report-2020-Q4.pdf
https://www.eeef.lu/quarterly-reports.html?file=files/downloads/Quarterly_Reports/2020/eeef-Quarterly-Report-2020-Q4.pdf
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2. EEEF Technical Assistance facility  

In November 2016, the European Energy Efficiency Fund launched a new facility for 

Technical Assistance (TA). Following on from the European Commission’s Technical 

Assistance facility, managed by EEEF, the Fund has set up a new tool to support ambitious 

public entities with bankable sustainable energy investment projects. Such projects shall relate 

to the energy efficiency sector, small-scale renewable energy and/or public transport 

initiatives. EEEF is supporting beneficiaries – regions, city councils, universities, public 

hospitals and other public entities located in the EU Member States – by way of allocating 

consultancy services to the planned investments, for instance performing feasibility studies, 

energy audits, legal services and analysis of economic viability. EEEF TA facility has 

received funding from the ELENA (European Local Energy Assistance) facility under the 

Horizon 2020 Programme of the European Union. By December 2020, it already was 

supporting 8 beneficiaries in Italy, Spain and Lithuania. 

3. Main Conclusions & outlook 

The EEEF has progressively established a solid track record of profitable investments and 

after 9 years of functioning has already supported 18 highly distinctive projects7 (2 of which 

have already been repaid with the proceeds reinvested into the fund) in various technologies 

in 8 different Member States.   

 

IV. OVERALL CONCLUSIONS 

The EEPR has delivered good results. All the 12 electricity and the majority of gas projects 

infrastructure have been completed; whilst two gas projects are on-going with completion 

expected in 2021 and 2022. The strict control exercised by the European Commission in 

project implementation and monitoring has helped to increase the efficiency of the instrument. 

The Offshore Wind projects were more complex than expected but promoters and 

constructors managed to find solutions to bring them to finalisation – sometimes extending 

contracts’ duration. Over the 11 years duration of the programme, the EEPR helped to acquire 

technological knowledge and contributed to the development of the offshore wind 

interconnection technologies.  

Although the financial support of EEPR was not sufficient to prompt companies to realise 

commercial-scale CCS demonstration projects, the Commission still considers CCS important 

for decarbonisation (only reliable technology for long term storage of carbon dioxide), for EU 

in general, and for energy and carbon intensive industries in particular.  

The EEEF invested in several energy efficiency projects and will continue to expand its 

portfolio, providing financing solutions and generating profits for its shareholders. The EEEF 

also serves as a model for innovative financial instruments investing in cost-effective and 

mature sustainable energy projects that can attract private capital while demonstrating the 

business case behind these investments and creating a credible track record. 

                                                           
7 EEEF Quarterly Report Q4, pages 4-10, available at: https://www.eeef.lu/quarterly-
reports.html?file=files/downloads/Quarterly_Reports/2020/eeef-Quarterly-Report-2020-Q4.pdf  

https://www.eeef.lu/quarterly-reports.html?file=files/downloads/Quarterly_Reports/2020/eeef-Quarterly-Report-2020-Q4.pdf
https://www.eeef.lu/quarterly-reports.html?file=files/downloads/Quarterly_Reports/2020/eeef-Quarterly-Report-2020-Q4.pdf
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