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GLOSSARY 

Business Case 
The document that provides the IT project justification 

and defines its budgetary requirements. 

Vision Document 

The Vision Document elaborates on the assumptions 

made in the Business Case Document. It records the 

system owner/system supplier partnership and 

understanding of the system at the time of writing. 

ICG system 
Import of Cultural Goods system - the centralised 

electronic system for the import of cultural goods. 

TRACES 

Trade Control and Expert System - the European 

Commission's multilingual online platform for sanitary 

and phytosanitary certification. 

EU CSW - CERTEX EU Customs Single Window - Certificates Exchange. 

MFF 
Multiannual Financial Framework; the EU long-term 

budget, running from 2021 to 2027. 

BPM 

Business Process Model - the application-level Business 

Process Model describes the entirety of the business 

process and flow of information for an application, 

completing the System Business Process Model created 

during the “System Specification” phase, to take into 

account the application’s own needs. 
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1. INTRODUCTION 

Regulation (EU) 2019/880 of the European Parliament and of the Council of 17 April 20191 

on the introduction and the import of cultural goods (hereafter “the Regulation”) aims to 

prevent the illicit trade in cultural goods, in particular when it contributes to the financing of 

terrorist activities, and to prohibit the import into the customs territory of the Union of 

cultural goods exported illegally from third countries.  

The Regulation subjects the import of certain cultural goods that are considered to be 

particularly endangered (namely, archaeological objects and parts of monuments that have 

been dismembered) to import licences and others, which are considered less endangered, to 

importer statements and ensures that they undergo uniform controls when imported into the 

Union. Certain imports of cultural goods that are intended for specific uses (educational, 

scientific or research-related) are exempted from these documentary requirements. 

The obligation for importers to obtain an import licence or draw up and submit an importer 

statement to customs will only start to apply from the moment that a centralised electronic 

system (the ICG system) will become operational.  

The ICG system will not only serve as a means for the accomplishment of formalities by 

operators, but also for the storage and the exchange of information between Member States 

administrations in charge of implementing the Regulation (customs and cultural authorities).  

The good functioning of the ICG system is closely linked to the success of the EU Single 

Window Environment for Customs2, which aims to provide a legal basis for the functioning of 

the EU Customs Single Window Certificates Exchange (EU CSW-CERTEX). The “EU 

Single Window Environment for Customs” is designed to provide quicker and more efficient 

sharing of electronic data between national customs administrations and EU regulatory 

authorities across policy domains, creating a digital framework for enhanced cooperation 

between all border authorities and facilitate the administrative checks at the moment of 

customs clearance. 

The EU CSW-CERTEX represents the central component of the EU Single Window and is 

developed by the Commission to link the national Single Window Environments for customs 

to Union systems or databases managing non-customs requirements so that all relevant 

authorities can access the relevant data and collaborate more easily on border checks.  

EU CSW-CERTEX covers exchanges for a multitude of other non-customs formalities hosted 

in EU databases and regulated by different legal acts under the responsibility of various 

Commission Directorates, including the formalities related to cultural goods. 

Every 12 months from the entry into force of the Regulation and, until the ICG system 

becomes operational, the Commission is to present a report to the European Parliament and to 

the Council on the progress made with establishing this electronic system.  

                                                           
1 OJ L 151, 7.6.2019, p. 1–14 
2 The formal adoption and publication of the Regulation establishing the EU Single Window Environment for 

Customs is expected in Q4 2022. See Single Window proposal: 

https://taxation-customs.ec.europa.eu/system/files/2020-10/201028_commission_proposal_single_window.pdf  

https://taxation-customs.ec.europa.eu/system/files/2020-10/201028_commission_proposal_single_window.pdf
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The Commission presented its first annual progress report in June 20203. The report outlined 

the action taken by the Commission services during the first year after the Regulation entered 

into force, namely: (a) the preparatory work for adopting the necessary implementing 

provisions, and (b) the consultations with the Member States via the Expert Group for 

customs issues related to cultural goods and the Project Group for the import of cultural 

goods.  

The second annual progress report was submitted in July 20214. It presented the progress 

achieved with the adoption of the Commission Implementing Regulation (EU) 2021/10795, as 

well as the roll-out of Phase 1 – ‘Conceptualisation’ of the ICG project, the work carried out 

by the Project Group created for this purpose and the advancement of the Business Case and 

the Vision Document for the ICG project. 

The third annual progress report covers the period from July 2021 to June 2022. For the sake 

of completeness, the objectives to be met, the project architecture and the planning approach, 

which are detailed in the first annual progress report, are briefly mentioned also here. The 

overall assessment of the progress made and the identified risks for delay are summarised in 

the conclusions section of this report. 

2. OBJECTIVES TO BE MET 

The ICG system is to become operational by 28 June 2025 at the latest, as on that date, it will 

become mandatory for all operators to obtain import licences or submit importer statements to 

customs through that electronic system, in order for them to be able to import6 legally specific 

categories of cultural goods into the Union.  

After the adoption, in June 2021, of Commission Implementing Regulation (EU) 2021/1079 

and the approval of the Vision Document, the development phase of the ICG system begun. It 

will cover about two years, at the end of which, the third phase will start. In the third phase, 

the ICG system will be interconnected to the EU-CSW CERTEX, to allow the exchange of 

documents with Member States customs systems. In parallel, training sessions will be 

organised to familiarise their administrations with the ICG system’s operational 

functionalities.  

Alongside other activities of the Commission services in the field of customs, the project on 

the import of cultural goods is also planned in detail through the Multi-Annual Strategic Plan 

for electronic Customs 2019 revision7 (MASP-C rev. 2019). An excerpt of the planning of the 

project on the import of cultural goods from MASP-C rev. 2019 is provided in Annex I to this 

report (table 1).  

As already explained, part of the project on the import of cultural goods is developed also 

within the EU Single Window Environment for Customs (MASP-C rev 2019 Fiche 1.13) of 

                                                           
3 COM(2020) 342 final  
4 COM(2021) 358 final 
5 Commission Implementing Regulation (EU) 2021/1079 of 24 June 2021 laying down detailed rules for 

implementing certain provisions of Regulation (EU) 2019/880 of the European Parliament and of the Council on 

the introduction and the import of cultural goods; OJEU L 234 of 2.7.2021, p. 67. 
6 The Regulation defines as ‘import’ the placement of goods under the following customs procedures: release for 

free circulation; storage in customs warehouses or free zones; temporary admission; and end-use, including 

inward processing. 
7 See https://ec.europa.eu/taxation_customs/general-information-customs/electronic-customs_en. 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A52020DC0342&qid=1615482379773
https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52021DC0358&qid=1650892171859&from=EN
https://ec.europa.eu/taxation_customs/general-information-customs/electronic-customs_en
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which EU CSW-CERTEX is the key IT system. An excerpt of the planning of EU CSW-

CERTEX from MASP-C Fiche 1.13 is provided in Annex I to this report (table 2). 

3. PROJECT ARCHITECTURE AND PLANNING APPROACH 

As explained analytically in the first annual progress report, the Project Architecture is based 

on the methodology provided for in MASP-C rev. 2019 and its Annexes, including the 

Governance Scheme8, the EU Customs Business Process Modelling Policy9 and the IT 

strategy10. A comprehensive roadmap, with the main project phases and the critical milestones 

is detailed in Annex II. 

Despite of the project progressing on several levels at the same time, it can be figuratively 

divided into three phases: 

Phase 1 – Conceptualisation: Initially, a Business Case is prepared, providing the project 

justification and defining budgetary requirements. Further, the Level 3 (user requirements 

BPMs) and Level 4 (functional requirements BPMs) are produced, with the aim of providing 

a visual representation of business processes and detailed functional requirements to 

guarantee that the envisaged operational IT system will function as set out in the legislation. 

Next a Vision Document is produced, which provides more detailed information on the 

project definition in terms of architecture, cost, time, and risk, as well as information such as 

milestones, deliverables and project organisation. These documents reflect the discussions, 

and the content of the implementing act to be produced by the Commission.  

Phase 2 – System development: Following the provisions of the implementing act, and the 

production of user requirements and the functional specifications for the system, technical 

specifications on how the system will be constructed are developed. These technical 

specifications include: the architecture to be used, the messages to be submitted by economic 

operators, the interfaces to other systems, testing plans, etc. 

Once the design of the system is ready from a conceptual perspective and the deliverables 

listed in Table 1, Milestones 1 and 3 (see Annex I) are produced, a more in-depth work begins 

and more technical aspects are taken into account in the Application & Service specifications 

and Technical System Specification documents, which are the concretisation of the Business 

Case (prepared during Phase 1) and the Vision Document (prepared during Phase 2). The ICG 

will be integrated in the existing TRACES platform and therefore reuse most of the existing 

specifications, architecture, messages and interface. 

Phase 3 – Deployment and Operation: The actual IT development phase begins 

(Construction Phase), which is followed by a Transition phase where the early versions of the 

ICG system will be gradually rolled out to the different groups of users and tests are 

performed to ensure that, by 28 June 2025, operators and competent authorities are capable 

and well trained in the use of the system. To this phase will follow a 6 months after-care 

period, in which the system will be fine-tuned to match any operational needs that may 

become evident only after an IT system becomes mandatory, and to ensure that operations are 

running smoothly. 

                                                           
8 https://ec.europa.eu/taxation_customs/sites/taxation/files/2019_masp_annex3_en.pdf  
9 https://ec.europa.eu/taxation_customs/sites/taxation/files/2019_masp_annex4_en.pdf  
10 https://ec.europa.eu/taxation_customs/sites/taxation/files/2019_masp_annex5_en.pdf  

https://ec.europa.eu/taxation_customs/sites/taxation/files/2019_masp_annex3_en.pdf
https://ec.europa.eu/taxation_customs/sites/taxation/files/2019_masp_annex4_en.pdf
https://ec.europa.eu/taxation_customs/sites/taxation/files/2019_masp_annex5_en.pdf
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It is to be noted that the ICG system will be interconnected with Member States’ customs 

administrations via the EU CSW-CERTEX by 3 March 2025, following the Commission 

proposal on an EU Single Window Environment for Customs11 to allow customs automated 

controls on the documents issued for the import of cultural goods. This activity will require 

Conformance Testing. 

4. PROGRESS OVERVIEW  

Adoption of implementing provisions 

During the previous phase the Commission adopted the necessary implementing provisions 

for the establishment of the electronic system. In order to get a better perspective from a 

practical implementation point of view, it consulted extensively with Members States 

representatives in the Expert Group on customs issues related to cultural goods12 and in the 

Cultural Goods Committee. 

Art market associations have been informed by the Commission services about the progress of 

work at every opportunity, so as to ensure that the practical implementation of the Regulation 

is well adapted to the realities of the market. During the adoption procedure, the draft 

implementing act was also made available online for consultation to stakeholders for a 4-week 

period.  

Conceptualisation – Business Case 

The Business Case was approved by the Information Technology and Cybersecurity Board 

(ITCB)13 of the European Commission on 23 September 2020 and by the Electronic Customs 

Coordination Group (ECCG)14 on 16 October 2020 without comments. The Business Case 

explores the different alternatives and confirms that the TRACES system hosted by the 

Commission Directorate-General for Health and Food Safety (DG SANTE) is the most 

suitable platform to develop the ICG system, as most of the functionalities required for 

certification and licencing schemes are well developed in that platform. 

Project definition - Vision Document 

The Vision Document further refines the initial assessment made in the business case, and it 

details the methodological approach, the project governance and the synergies with other 

projects. As a result, the ICG system will be developed in partnership between the 

Commission’s Directorate-General for Taxation and Customs Union (DG TAXUD) and DG 

SANTE, leveraging on the long-term cooperation and synergy between these two 

                                                           
11 The political trilogue took place on 19/05/2022 between high representatives from DG TAXUD, the EP and 

the Presidency of the Council and achieved a successful outcome to the negotiations. The co-legislators endorsed 

the parts of the text preliminarily agreed at the technical level and reached political agreement on several 

additional themes that emerged from their proposed amendments to the Commission’s original proposal. Formal 

adoption and publication of the Regulation establishing the EU Single Window Environment for Customs are 

expected in Q4 2022. 
12 The Expert Group is a forum for the discussion of implementation issues of Union legislation on cultural 

goods pertaining to customs and, in particular, Regulation (EU) 2019/880 on the introduction and the import of 

cultural goods and Regulation (EC) 116/2009 on the export of cultural goods.   
13 The Information Technology and Cybersecurity Board (ITCB) of the European Commission is a permanent 

sub-group of the Corporate Management Board. It ensures that resources and investments in Information 

Technology are used efficiently and that business needs are supported by efficient, secure and resilient 

communication and information systems, in compliance with personal data protection principles. It oversees the 

implementation of the European Commission Digital Strategy. 
14 The ECCG is made up out of representatives from all Member States (and Candidate Countries), mandated by 

their administration and with competencies in areas such as legislation, processes & BPM, project management, 

operations, planning and IT-technical aspects. 
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Directorates-General for the collaboration between customs and partner competent 

authorities, which to-date has proven to be very successful in the field of import controls of 

animals, food and feed. The Vision Document was approved by the Electronic Customs 

Coordination Group (ECCG) on 25 June 2021. 

Project development  

Given that the legislation15 determining the functioning and legal deadlines of the ICG system 

were already adopted, technical activities have been well-progressing during the reporting 

period. Both level 3 (user requirements BPMs) and level 4 (functional requirement detailed 

BPMs) were reviewed by the Member States and published on ARIS16 Publisher. While this 

package includes the first version of the BPMs, additional updates will be required during the 

development phase.  

Further, the Business Acceptance Criteria (BAC) document was created and delivered in Q1 

2022. This document guides the execution of all business tests, including acceptance tests, as 

a means of validating the implementation against the system and application specifications. 

The document contains all the test scenarios17 required to test comprehensively the business 

requirements18 and functional requirements19 for the ICG system, so as to ensure that all 

identified business needs can be implemented by it. In order to make this verification, there 

are four groups of test scenarios that describe the business processes, pertaining to the 

business areas falling under the scope of the BAC document, i.e. 1) the import license for 

cultural goods, 2) the importer statement for cultural goods, 3) the general description 

document and 4) administrative cooperation. 

The test scenarios are presented as sequences of steps describing end-to-end processes as 

defined by the Level 4 BPMs. Based on them, the test cases20 were produced and specific test 

cases have been defined for particular scenarios. Test cases represent different business 

workflows of a specific scenario, depending on input parameters, prerequisites and all 

information contained in a dataset. Performing all test cases for a specific scenario allow to 

verify the end-to-end process for positive and negative flows. 

Taking into account that the ICG system will be a TRACES module for which the interface is 

already designed, the import licence, importer statement, and general description document 

need to be aligned with the current interface. Therefore, the TRACES environment must be 

configured and provisioned with test data to allow and ensure the execution of all test 

scenarios and test cases. 

                                                           
15 Regulation (EU) 2019/880 of the European Parliament and of the Council of 17 April 2019 on the introduction 

and the import of cultural goods and Commission Implementing Regulation (EU) 2021/1079 of 24 June 2021 

laying down detailed rules for implementing certain provisions of Regulation (EU) 2019/880 of the European 

Parliament and of the Council on the introduction and the import of cultural goods 
16 Architecture of Integrated Information Systems (ARIS) is an enterprise management framework that offers 

methods and techniques for management of business processes. 
17 A test scenario is a set of test cases that ensure that the business process flows are tested from end to end as 

they are described in the L4 BPMs 
18 Business requirements highlight the main business steps or functionalities that must be performed to 

successfully complete a task and logical grouping of tasks or process, regardless if a system is involved or not. 
19 A functional requirement describes a specific behaviour or function of the system. It describes what the 

system is supposed to accomplish. Each functional requirement should correspond to a business requirement, 

yet a business requirement can have multiple functional requirements. 

20 A test case is a combination of inputs (data sets), prerequisites (execution conditions) and testing procedure 

that defines a particular software application path to be executed, and the expected results for that combination. 

The expected results are used to verify compliance with a specific requirement(s). 
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Thus, with the help of the BAC document, user stories were created and linked to the test 

cases defined in the BAC document, verifying the information needed for the developers to 

estimate and implement the functionalities necessary to meet the requirements. The tool that 

was used for the creation and tracking of these stories is Jira, a software application used for 

project management, in order to ensure the tracking of progress and the specific details related 

to the effort organised in structures that provide meaning for the business users, developers 

and other relevant roles within the project.  

Methodology: approach used for the implementation of the ICG System 

The methodological approach used for the implementation of the ICG represents a mix 

between the DG TAXUD Electronic Management of Projects Online (TEMPO) methodology 

for the conceptualisation phase and quality assurance and Agile practices used in DG SANTE 

for development and deployment. In this context, the regular internal meetings and demo 

sessions allow for discussing and implementing real functionalities, avoiding too elaborate 

mock-up screens. The adaptive planning allows for responding faster to expectations and 

changes in a flexible way. To get proper feedback from the field and properly implement the 

system, the Member States will be associated on a voluntary basis as soon as there is a test 

version. The test environment will be accessible from the outside using generic training 

profiles as of Q4, 2022.  

High-level planning 

The ICG features are classified under different categories as presented below: 

A) “ICG core features with existing base in TRACES”: essential features where existing 

functionality will be reused; 

B) “ICG core features without existing base in TRACES”: essential features to be built from 

scratch; 

C) “ICG not core features”: important but not essential features; 

D) “External connections”: features that rely on external inputs; 

E) “Out of scope”: for ICG features out of the scope of the first ICG system version (e.g. 

Artificial Intelligence); 

An estimation of availability by quarter is given in the table below. 

 

Table 1: High-level overview of availability targets 

The effort is currently organised in 8 releases from Q1, 2022 to Q2, 2024, with the caveat that 

this organisation is subject to continuous agile refinement and optimisation. 

The first release (R1) mainly addresses the general functional infrastructure (e.g. support 

entities, search indexes, reference data, users, roles) but also on basic business relevant 
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functionality such as the first limited set of fields and the associated logic for the ICG 

documents and the first draft ICG documents. 

As reflected in the table (“external connections” section), the work on CERTEX integration is 

yet to start (planned as of Q2, 2023) and will be a significant part of the ICG overall 

functionalities, allowing data exchanges with national customs systems. 

Request for Changes (RfCs) 

While the development activities are progressing and internal discussions are ongoing, several 

changes are identified to be implemented at the Level 2-Level 4 ICG BPMs. Therefore, the 

BPMs will be updated during the Q3 2022 to reflect the latest status and the BAC document 

will be updated accordingly as well, to be enhanced with new data sets (or test cases) for the 

testing phase of the system. 

External synergies 

During the reporting period, the Commission has been liaising closely with international 

organisations, such as the International Council of Museums (ICOM) for ensuring that the 

system incorporates elements of risk management, notably from the ICOM Red Lists21. In 

addition, other tools used by ICOM to protect cultural heritage (i.e. Object ID22, 

Observatory23, etc.) were explored with the aim of combating illicit trafficking.  

At the same time, in light of the continuous efforts towards the digitalisation of the cultural 

goods domain and the use of innovative technologies, the Commission has been exploring 

possible synergies with international organisations on the possible use of Artificial 

Intelligence (i.e. to describe cultural goods and identify potentially false declarations in 

importer statements and applications for import licences). 

Cooperation between DG TAXUD and DG SANTE 

An extensive cooperation exists between TAXUD and SANTE, both Directorates-General  

being responsible for a number of policies that are deeply intertwined. The operational 

framework of cooperation has been agreed between the two parties and has been further 

enhanced during the reporting period through continuous monitoring.  

Work with the Project Group on ‘Digitalisation of Cultural Goods’ 

The Commission has created a Customs Project Group on the Digitalisation of Cultural 

Goods24 (former title ‘Customs Project Group on the import of cultural goods’ – ‘PGICG’) 

which serves as a discussion forum for experts from Member States national customs 

administrations and competent (cultural) authorities with experience in carrying out licencing 

formalities in heritage matters, in particular digitally. The Group provided support in the 

preparation of the implementing act, and is assisting the Commission services with defining 

the parameters and elaborating the criteria for the functional specifications of the ICG system. 

                                                           
21 https://icom.museum/en/resources/red-lists/ 
22 https://icom.museum/en/resources/standards-guidelines/objectid/  
23 https://www.obs-traffic.museum/  
24 The Project Group on Digitalisation of Cultural Goods serves as a discussion platform, where experts from 

national customs administrations and competent (cultural) authorities with experience in carrying out licencing 

formalities in heritage matters, in particular digitally, come together to provide support with the activities related 

to the development of the ICG System.  

https://icom.museum/en/resources/red-lists/
https://icom.museum/en/resources/standards-guidelines/objectid/
https://www.obs-traffic.museum/
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The Project Group25 consists of delegates from 14 Member States (AT, BE, BG, GR, ES, LV, 

PT, RO, DE, NL, IT, FR, HU and DK) and to-date it has met fourteen times (five during the 

reporting period 29.6.2021 – 28.6.2022). 

During this reporting period, the Project Group mainly examined and discussed the following 

matters: 

 Registration of beneficiaries for exemption from documentary requirements 

(estimation of expected numbers, timeline); 

 Identification of Member State competent authorities within the ICG system; 

 Frequently Asked Questions (FAQ) document to provide technical assistance to ICG 

users; 

 ICG library with basic information on the laws of third (exporting) countries; 

 Safekeeping, the creation of refuges by Member States (voluntary scheme); 

 Aspects that are useful in progressing on the technical activities such as: reducing the 

free text fields within the import licence and importer statement templates and 

generating lists of values, defining roles in TRACES according to the structure that the 

Member States are using, defining pre-registration guidelines, ensuring that the same 

evaluation criteria will be used for each Member State (for private/semi-public entities 

or bodies) to confirm whether an institution complies with the trustworthiness 

requirement and other key matters; 

 Developments with Artificial Intelligence for use in a future version of the ICG, 

identifying innovative approaches to tackle the way in which cultural goods are 

described and controlled by EU customs at the border (the implementation of AI is not 

foreseen for the first version of the system and might come as a future development); 

 Cooperation with international organisations (e.g. ICOM for the Red Lists, notably for 

the creation of a compendium or library feature of the ICG aiming to help Member 

State administrations and importers at better identifying export restrictions or 

requirements in the third countries). 

5. RISKS FOR DELAYS 

Risk 1 – Staff allocation 

The initial proposal from the Commission did not provide for the creation of an IT system. 

Thus, resources were not allocated accordingly. However, in the course of the negotiations 

and at the request of the co-legislators, the creation of the ICG system was included in the 

Regulation, which called for unforeseen at that point, additional resources. The needs for this 

six-year project in terms of IT development personnel in DG TAXUD were estimated, at the 

time of the final political trilogues in December 2018, to be two full time Administrator posts. 

However, only one full time Administrator could be allocated from mid-July 2020. 

Risk 2 – Covid-19 pandemic and Ukraine crisis 

The COVID-19 public health crisis affected to some extent the team’s capacity to deliver and 

especially the project activities and meetings with the Expert Group and the Project Group 

with the Member States. Meetings were held in a virtual format, with shorter agendas and 

limited interaction. Moreover, the public health crisis forced a rescheduling of priorities 

                                                           
25 For more details on the Project Group’s mandate and work, please see the Commission’s first Progress Report 

COM(2020) 342 final. 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A52020DC0342&qid=1615482379773
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within Member States, thus limiting their capacity to provide input and feedback to the file. 

At the same time, customs are today being challenged by the geopolitical tensions due to the 

war in Ukraine, dealing with fundamental transformations in this context.  

Risk 3 – Proposal for an EU Single Window Environment for Customs 

The good functioning of the ICG system is linked to the success of the EU Single Window 

Environment for Customs, which aims to provide a legal basis for the functioning of the EU 

CSW-CERTEX. The government-to-government (G2G) pillar of that proposal reflects how 

customs and partner competent authorities will exchange data digitally. At the first political 

trilogue on the proposal for a Regulation on the EU Single Window Environment for Customs 

that took place on 19 May 2022, the co-legislators reached an agreement that improves and 

extends the scope of the Commission’s proposal, without impacts for the ICG system. Soon 

after the formal adoption and publication of the Regulation, DG TAXUD will start working 

on preparing the implementing and delegated acts governed by this Regulation. The proposed 

draft text of these acts will be discussed with the Member States at a new section of the 

Customs Code Committee, named “Single Window Environment” (CCC-SWE).  Although 

the positive developments mark an important step forward, the adoption by the European 

Parliament and Council, as well as the preparations for the draft implementing and delegated 

acts, are the next key steps that must be taken into account.  

Risk 4 - The overall customs IT development priorities 

The assessment of the main risks for the timely implementation of the Union Customs Code 

(UCC) IT systems reveals that the risks are situated mostly on the side of the Member States 

and linked to resource constraints, the complexity of the projects and their integration, 

contractual and procurement issues in addition to some external factors such as the COVID-

19 pandemic. Some Member States have experienced additional problems related to the 

impact of Brexit, the eCommerce project and more recently the war in Ukraine. This situation 

is currently being assessed and the options of derogations under the UCC or updates to the 

UCC Work Programme are being considered. 

Mitigation actions 

The risks have been reported within DG TAXUD.  

6. CONCLUSIONS 

The main actions undertaken during the period covered by this third progress report to 

develop the ICG system can be summarised as follows:  

* The first version of the package of BPMs for the ICG system is finalised and reviewed by 

the Member States. Additional updates on the BPMs will be required during the development 

phase. 

* The BAC document was finalised, describing the test scenarios that define the testing 

activities for the validation of all business and functional requirements and ensuring their 

implementation by the system. Consequently, user stories were created and aligned with the 

BAC. 

* The features were classified under different categories and marked accordingly in the 

specified planning (see Table 1: High-level overview of availability targets). 

* The ICG System development has started and the first basic results are already on the 

screen, with the aim to associate the stakeholders around Q4, 2022 and gather feedback. 
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Therefore, DG TAXUD receives regular demonstrations during the development cycle, while 

Member States will be engaged as soon as there is a test version. 

* Close collaboration with the members of the Project Group on ‘Digitalisation of Cultural 

Goods’ has allowed to advance the technical activities.  

The Commission has so far been on schedule. Potential risks for delay in delivering the ICG 

system within the set deadline have been identified only in connection with the overall 

customs IT development priorities and, in particular, the UCC IT systems. The COVID-19 

public health crisis has only slightly affected progress with the ICG project.  
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ANNEX I: MULTIANNUAL STRATEGIC PLANNING 

 

The MASP-C ensures an effective and coherent management of IT projects by setting out both a 

strategic framework and milestones within the legal deadlines established in legislation. It is ultimately 

endorsed by the Member States in the Customs Policy Group (CPG) based on advice provided by the 

Electronic Customs Coordination Group (ECCG) and consultations with trade at the Trade Contact 

Group (TCG). 

The planning for the electronic system has been discussed and approved by the Member States and is 

described in detail in Fiche 1.18 of the MASP-C rev. 2019. 

 

Table 1 below provides an excerpt of the planning of the project on the import of cultural goods from 

MASP-C rev. 2019 Fiche 1.18. 

 

Table 1 - Excerpt of MASP-C rev. 2019 Fiche 1.18 

 Milestones Estimated completion date 

1 Business Analysis and Business Modelling  

 - Business Case Document Q4 2020 

 - Level 3 (User Requirements BPM) Q1 2022 

 - Level 4 (Functional Requirement detailed BPM) Q1 2022 

2 Legal Provisions  

 - Current provisions adopted* Q2 2019 

 - Future provisions adopted** Q2 2021 

3 Project Initiation Phase  

 - Vision Document Q2 2021 

 - GO decision Q2 2021 

4 IT Project  

 - Application & Service Specifications Q2 2023 

 - Technical System Specifications Q2 2023 

 Construction Phase  

 - Central services implementation Q3 2024 

 - Service integration in National Systems N/A 

 - National implementation N/A 

 Transition Phase  

 - Deploy and rollout Q4 2024 

 - Conformance tests Q2 2025 

5 Operation  

 - Commission, Member States administrations and 

Traders 

Q2 2025 

 - Non-EU Countries and non-EU traders (in case 

required) 

N/A 

6 Implementation support (training and communication)  

 - Centrally developed training and communication Q4 2024 

 - National training and communication Q4 2024 

 

*Current provisions refer to Regulation (EU) 2019/880 

**Future provisions refer to the implementing provisions to be adopted according to Regulation (EU) 

2019/880 
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Table 2 provides an excerpt of the EU CSW-CERTEX project, with a focus on Component 2 of the 

EU-CSW CERTEX project, interconnecting the ICG system. 

 

Table 2 - Excerpt of MASP-C rev. 2019 Fiche 1.13 – Component 2 “EU CSW- CERTEX” 

 Milestones Estimated completion date 

1 Business Analysis and Business Modelling  

 - Business Case Document Q1 2017 

 - Business Case Annex Q2 2023 

 - Level 3 (User Requirements BPM) Q1 2024 

 - Level 4 (Functional Requirement detailed BPM) Q1 2024 

2 Legal Provisions  

 - Current provisions adopted* In force 

 - Future provisions adopted** 2021 

3 Project Initiation Phase  

 - Vision Document Q3 2017 

 - Vision Document Annex Q3 2023 

 - GO decision Q3 2023 

4 IT Project  

 - Application & Service Specifications Q2 2024 

 - Technical System Specifications Q2 2024 

 Construction Phase  

 - Central services implementation Q3 2024 

 - Service integration in National Systems From Q4 2024 onwards 

 - National implementation From Q4 2024 onwards 

 Transition Phase  

 - Deploy and rollout Q4 2024 

 - Conformance tests From Q1 2025 onwards 

5 Operation  

 - Commission, Member States administrations and 

Traders (NB: This is the Operations date for the 

Commission, MS will conformance test from Q2 2020) 

Q2 2025 

 - Non-EU Countries and non-EU traders (in case 

required) 

N/A 

6 Implementation support (training and communication)  

 - Centrally developed training and communication N/A 

 - National training and communication N/A 

 

*Current provisions refer to Regulation (EU) 2019/880 

**Future provisions refer to the implementing provisions to be adopted according to Regulation (EU) 2019/880 
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ANNEX II: MAIN PROJECT PHASES AND CRITICAL MILESTONES TIMELINE 
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