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Executive Summary 

 The delegation shared the view that nuclear safety is of prime importance. 

 The removal and safe interim storage of nuclear rods from Unit 2 must be a priority. 

 In July 2012 only EUR 457 million of the available EUR 1 367 million (for decommissioning 

and mitigating measures in Lithuania) were spent. 

 Projects B1, Interim spent fuel storage facility (EUR 193,49 million) and B 2/3/4, New solid 

waste management and storage facility (EUR 124,03 million) have encountered - four years 

up to know (which amounts to additional costs of EUR 30 million) -and continue to encounter 

delays. These delays are economically damaging and politically unacceptable. 

 The technical and commercial disputes between the INPP and the main contractor for the two 

projects, NUKEM Technologies and the Gesellschaft für Nuklear Service (GNS), still ongoing 

in early October 2012, should be settled by international mediation. The Commission should 

make proposals as to the mediator. 

 Until a settlement of the ongoing disputes has been reached EU financial assistance should 

be suspended. 

 An independent Project Management Team for projects B1 and B 2/3/4 should be 

designated. 

 A Joint ERBD-Lithuania Committee should be set-up to facilitate information exchange as 

foreseen in the Framework Agreement. The information and conclusions of these meetings 

should then also be forwarded to the European Parliament. 

 The Lithuanian authorities could consider an independent management of projects 

implemented by INPP as proposed by their National Audit Office. 

 The delegation supports the COM proposal, on the basis of which additional EUR 230 million 

could be made available from 2014 to 2017. At that stage EU financial assistance should end. 

Any funding under the new MFF should be put in reserve until such times when the 

conditionality, as outlined in the proposed regulation, was met, and the effective use of the 

money can be guaranteed 



Background 

Lithuania joined the European Union in 2004, agreeing that it would shut down the Ignalina 
Nuclear Power Plant in Lithuania (INPP), as it used Chernobyl-like reactors. In return the 
European Union, in accession protocol n° 4, declared its  

"(...) willingness to continue to provide adequate additional Community assistance to 
Lithuania's decommissioning effort after Lithuania's accession to the European Union for 
the period until 2006 and beyond and noting that Lithuania, bearing in mind this 
expression of Union solidarity, has committed to close Unit 1 of the Ignalina Nuclear 
Power Plant before 2005 and Unit 2 by 2009. (...)" 

The European Court of Auditors (ECA) criticised the European Union's (EU) financial 
assistance to Bulgaria, Lithuania and Slovakia giving the following reasons1: 

 as a result of a relatively loose policy framework, the programmes did not benefit 
from a comprehensive needs assessment, prioritisation, the setting of specific 
objectives and results to be achieved, 

 there is no comprehensive assessment concerning the progress of the 
decommissioning and mitigation process, 

 the programmes have not yet triggered the required organisational changes to allow 
the operators to turn into effective decommissioning organisations, 

 the currently available financial resources (including an EU contribution until 2013 
worth EUR 2,85 billion) will be insufficient and the funding shortfall is significant 
(around EUR 2,5 billion). 

The INPP represents the most significant problem having accumulated serious delays and 
an estimated financing shortfall of EUR 1,480 million. The INPP estimates that it needs 
additional financial assistance worth EUR 871 million between 2014 and 2020. 

These analyses must be placed in highly charged internal political context in Lithuania, in 
which the Lithuanian Parliament made the adherence to the Fiscal Stability Treaty 
dependent, among other conditions, on the necessary supplementary funding for the 
decommissioning of INPP. This protocol resolution was adopted on 28 June 2012 by an 
overwhelming majority of all major parties. 

 

The Ignalina Nuclear Power Plant 

The INPP is situated in the North East of Lithuania, close to Latvia and Belarus, about 160 
km away from Vilnius. It was the former Soviet Union which chose the site and decided the 
construction plans. The power plant was supposed to service the North-Western region of 
the Soviet Union. 

The site of the INPP occupies approximately 750 000 square meters (more than 100 football 
pitches) of which 220 000 are taken up by buildings. During the time of construction in the 
1980s, up to 11 000 persons worked on the construction site. Visaginas, a neighbouring city, 
was practically built overnight to service the needs of the INPP work force. More than 30 000 

                                                 
1  European Court of Auditors, Special Report 16/2011, EU financial assistance for the 

decommissioning of nuclear power plants in Bulgaria, Lithuania and Slovakia: Achievements and 
future challenges. (see annex 1) 

 



inhabitants lived there. Today more than 2 000 persons work on the decommissioning of the 
INPP. Visaginas still has 26 000 inhabitants. 

The nuclear reactors (RBMK - Reaktor Bolschoi Moschnosti Kanalnij = High Power Chanel 
Type Reaktor), similar to, though not identical with, the Chernobyl-type reactor, were 
nominally able to produce 1 500 megawatt per unit. Two of the planed three units became 
operational in 1983 and 1987 respectively. The idea to complete the third unit was 
abandoned. At the time the INPP was one of the biggest in the world supplying 70 - 80% of 
Lithuania's electricity demand. 

Units 1 and 2 were closed down in 2004 and 2009 respectively. Complete decommissioning 
may last until 2029. 

Roles and responsibilities 

 The European Commission (COM) implements the financial EU assistance, in 
accordance with the Financial Regulation, on the one hand by joint management with 
the European Bank for Reconstruction and Development (EBRD), and, on the other 
hand via the Central Project Management Agency (CPMA), a Lithuanian authorised 
paying agency. The authorising officer for the decommissioning budget line in the 
Commission is the Director of DG ENER, Directorate D. 

 Other roles and responsibilities for the implementation of the Ignalina programme are 
clearly defined in the Commission Decision on Procedures (C(2010) 6885 finali), the 
EBRD-Lithuania Framework Agreement and the International Ignalina 
Decommissioning Support Fund (IDSF) rules. 

 Furthermore the Grant Agreement defines further grant specific obligations of the 
"recipients" (in case of project B1 and B2/3/4 the "recipient" is the Ignalina Nuclear 
Power Plant – INPP). 

 The roles and responsibilities of VATESI (State Nuclear Power Safety Inspectortate 
in Lithuania), the state regulator, are defined by national legislation. 

 Contracts between the employer and the contractor (in the case of project B1 those 
are respectively INPP and the consortium of NUKEM-Technologies (NUKEM) with 
the Gesellschaft für Nuklear-Service (GNS)) are to be implemented according the 
agreed contractual arrangements. The Commission is not involved in the contract 
negotiations and does not receive the tender and contract documents. The contracts 
contain provisions for settlements in case of disputes, i.e. adjudication/arbitration. 

 

EU financial assistance to INPP 

During the period from 1999 to 2013 the EU set aside EUR 1 367 million for the 
decommissioning of the INPP and for mitigating measures aiming at balancing the negative 
economic and social effects of the closure. In general, about 73% of the money went into 
decommissioning and 27% into mitigating measures. 

The assistance is channelled through the IDSF, financed to 96% by the EU and managed by 
the European Bank for Reconstruction, and the Lithuanian-run CPMA. 

According to the COM (September 2012) 

 the commitments to the IDSF (EUR 663.9 million managed by the EBRD) are fully 
allocated to projects that are either completed or in the implementation phase; 

 EUR 252,9 million of the commitments for the CPMA (EUR 449.52 million, including 
EUR 47 million under the Programmed Instrument 2004 – 2006) have been allocated 
to projects and have been paid to the CPMA. 

 



Below the INPP lists the committed amounts in July 2012: 

Funding by sources 2000 - 2013 in EUR million2 CPMA IDSF TOTAL

contracted 2000:2011 - completed 2000:2011 157 300 457

contracted 2000:2011 - completed 2012:2013 79 156 235

planned contracts 2012:2013 - completed in 2013 156  156

planned contracts 2012:2013 - completed after 2013 282  282

Total financing committed 674 456 1130

 

The table highlights that EUR 692 (61%) million, or at best EUR 848 (75%) will have been 
contracted and maybe completed by the end of 2013, the current financing period. 

 

Completed investment projects 

On 11 July the delegation met with the INPP director. He outlined that the following 
investment projects were completed: 

 B 5, Reliable Heat and Steam source (EUR 42 million), 

 B 6, Modernising of the existing technical documentation archive (EUR 1,91 million), 

 B 8, Fuel transport from unit 1 to unit 2 for re-use, 

 B 10, Free release measurement facility (EUR 5 million), 

 B 11, Tools and equipment for radiological characterisation (EUR 0,83 million), 

 B 13, Provision of dismantling and decontamination tools for pressurised tanks 
(EUR 0,53 million), 

 B 16, Controlled shunt reactor (EUR 10,23 million) 

 B 17, Decommissioning management system data base (EUR 3,48 million) 

 B 19/1 Buffer storage facility for short-lived  very low radiation level waste 
(Eur 6,01 million) 

 INPP site infrastructure (i.e. power supply, roads, railroads) for decommissioning 
(EUR 11,55 million) 

 Cement solidification facility (EUR 16 million). 

These investments represent a volume of EUR 97,5 million.  

 

Ongoing investment projects 

When it came to the ongoing investment projects the delegation not only spoke with the 
authorities responsible for the INPP, but also with the contractors concerned. The COM was 
heard on this issue during a meeting of the Budgetary Control Committee (CONT) in 
Brussels. 

The two infrastructure projects which are of crucial importance for further progress are: 

                                                 
2  Figures provided by the Ignalina Nuclear Power Plant 

 



 B 1, Interim spent fuel storage facility (EUR 193,49 million) and 

 B 2/3/4, New solid waste management and storage facility (EUR 124,03 million). 

It is these two projects which were delayed in 2011 by 32 and 44 months according to the 
ECA special report 16/2011. 

The INPP claimed that, with regard to B1 project, the foreseen cranes and shock absorbers 
did not offer sufficient assurance for the safe handling of the casks which were to hold the 
defueled nuclear fuel rods. Furthermore, the INPP raised question with regard to the 
technical design of the casks. 

Concerning the B2/3/4 project, the INPP was of the opinion that the technical documentation 
was of insufficient quality and the sub-contractors qualifications were unsatisfactory. 

The contractor, NUKEM-Technologies, finds itself - according to his information - in a 
situation in which NUKEM is unwilling to advance further payments (i.e. for the facilities or 
the casks). NUKEM stated that, as concerns the B1 project, the approval procedures are too 
time consuming and the allegedly faulty technical documentation really represent formal 
inaccuracies, that project specifications changed or safety concerns were raised after the 
approval of the preliminary safety analysis design, that nuclear safety legislation (VATESI) 
changed, preventing to work in parallel on reactor unit 1 and 2, that limited linguistic skills of 
the counterparts lead to misunderstandings and that no Project Management Team was in 
place. In addition, with regard to the B 2/3/4 project, NUKEM argued that the INPP 
demanded more elaborated technical design documents than commonly accepted in 
Western Europe. 

The COM is of the opinion that two waste management infrastructure projects (B1 - Interim 
Spent Fuel Storage Facility, B2/3/4 - Solid Waste Retrieval Management and Storage 
Facility) suffer from major delays and cost increases. According to the COM the following 
elements contributed to the situation: 

 technical issues (i.e. extension of the scope of work, delays in administrative 
approval procedures), 

 staff turnover at INPP leading to delays stemming from a lack of experience in 
handling such big investment projects, 

 "politicising" of the project by involving the Ministry of Energy in the decision-making 
process 

 contractor's shortcomings at technical level, 

 the fear on either side to be held liable for commercial consequences resulting in a 
lack of pro-active drive towards finding a solution to outstanding problems. 

In addition, at the last international donors' conference in London (1 June), the Assembly of 
Contributors expressed their dissatisfaction with the progress achieved by INPP and the 
contractor and imposed a clear deadline (15 July) for making satisfactory progress in 
developing required technical solutions on the outstanding issues. INPP and NUKEM-GNS 
have subsequently provided a roadmap for further progress. A joint progress report was 
scheduled for 5 October 2012, but the INPP and the contractors submitted separate reports. 
The international donors' conference also decided that financial support for the B1 project 
could be suspended, if the parties concerned fail to implement the road map. 

 



 

National Audit Office of Lithuania (NAOL) 

Following the visit to the INPP the delegation met with the National Audit Office of Lithuania 
in Vilnius. The office conducted a performance audit of the INPP in 2009, the 
recommendations of which were endorsed by the Lithuanian Parliament: 

 The framework agreement between the EBRD and the Lithuanian authorities foresaw 
that a Joint Committee be established to facilitate information exchange. That 
committee was never set up. The NAOL suggested that this situation be remedied. 

 The NAOL also recommended that an independent entity be endowed with the 
responsibility to monitor and manage projects implemented by INPP, ensure the 
control of the decommissioning process while being directly accountable to 
Lithuanian institutions (sic!) and the European Commission. 

 

Meeting with the Lithuanian authorities 

The Lithuanian authorities pointed to the extraordinary task the decommissioning of a 
nuclear power plant of such a size represented. They underlined the shared responsibility of 
the EU and Lithuania for this project. The Minister of Energy was optimistic that the nuclear 
fuel rods would be removed by the end of 2013. The Chancellor admitted that Lithuania was 
thinking about an independent management of the decommissioning process. He 
emphasised at the same time that more EU money - under the future multiannual financial 
framework (MFF) - would be needed to complete the decommissioning process. In this 
context he rejected the COM proposal for further Union support for the nuclear 
decommissioning assistance programmes in Bulgaria, Lithuania and Slovakia3 as 
insufficient. Whereas the COM proposes additional EUR 230 million from 2014 to 2017 
under the new MFF, the INPP estimates that it needs additional EUR 771 million und the 
new MFF (in addition to EUR 100 million coming from Lithuanian sources). 

 

Conclusions 

 The delegation shared the view that nuclear safety is of prime importance. 

 The removal and safe interim storage of nuclear rods from Unit 2 must be a priority. 

 In July 2012 only EUR 457 million of the available EUR 1 367 million (for 
decommissioning and mitigating measures in Lithuania) were spent. 

 Projects B1, Interim spent fuel storage facility (EUR 193,49 million) and B 2/3/4, New 
solid waste management and storage facility (EUR 124,03 million) have encountered 
- four years up to know (which amounts to additional costs of EUR 30 million) -and 
continue to encounter delays. These delays are economically damaging and 
politically unacceptable. 

 The technical and commercial disputes between the INPP and the main contractor 
for the two projects, NUKEM Technologies and the Gesellschaft for Nuclear Service 
(GNS), still ongoing in early October 2012, should be settled by international 
mediation. The Commission should make proposals as to the mediator. 

                                                 
3  COM(2011)783, 24 November 2011, see also annex 2 

 



 Until a settlement of the ongoing disputes has been reached EU financial assistance 
should be suspended. 

 An independent Project Management Team for projects B1 and B 2/3/4 should be 
designated. 

 A Joint ERBD-Lithuania Committee should be set-up to facilitate information 
exchange as foreseen in the Framework Agreement. The information and 
conclusions of these meetings should then also be forwarded to the European 
Parliament. 

 The Lithuanian authorities could consider an independent management of projects 
implemented by INPP as proposed by their National Audit Office. 

 The delegation supports the COM proposal, on the basis of which additional EUR 
230 million could be made available from 2014 to 2017. At that stage EU financial 
assistance should end. Any funding under the new MFF should be put in reserve 
until such times when the conditionality, as outlined in the proposed regulation, was 
met, and the effective use of the money can be guaranteed. 

 



Annex 1 

 

EXECUTIVE SUMMARY4 

I.  
In the frame of their EU accession negotiations and in view of increasing nuclear safety, 
Bulgaria, Lithuania and Slovakia committed themselves to the early closure and subsequent 
decommissioning of eight non-upgradeable nuclear reactors. Recognising the exceptional 
social, economic and financial burden of their commitment s, the European Union decided to 
provide a financial contribution to these three countries.  

II. 
The ma in objective of the Court’s audit was to assess the effectiveness of the EU funded 
programmes (1999–2010) in contributing towards the decommissioning of the nuclear 
reactors and addressing the consequences of their early closure.  

III.  
The Court t concluded that:  
(a) As a result of a relatively loose policy framework, the programmes do not benefit from a 

comprehensive needs assessment, prioritisation, the setting of specific objectives and 
results to be achieved. Responsibilities are diffused, in particular with regard to 
monitoring and the achievement of programme objectives as a whole. The Commission’s 
supervision focuses on the budgetary execution and project implementation.  

(b) There is no comprehensive assessment concerning the progress of the decommissioning 
and mitigation process. Delays and cost overruns were noted for key infrastructure 
projects. 

(c) Although the reactors were shut-down between 2002 and 2009, the programmes have 
not yet triggered the required organisational changes to allow the operators to turn into 
effective decommissioning organisations.  

(d) Currently available financial resources (including an EU contribution until 2013 worth 
2,85 billion euro) will be insufficient and the funding shortfall is significant (around 2,5 
billion euro).  

IV.  
The Court recommends that:  
(a) The Commission should put in place the conditions for an effective, efficient and 

economical use of EU funds. It should establish a detailed needs assessment showing 
the progress of the programmes so far, the activities still to be per formed and an overall 
financing plan identifying the funding sources. Before further spending takes place, the 
Commission should analyse the resources available and the expected benefits. This 
should lead in turn to objectives being aligned with the budget made available and to the 
establishment of meaningful performance indicators which can subsequently be 
monitored and reported on as necessary.  

(b) Should the EU decide, as proposed by the Commission, to provide further financial 
assistance in the next multi-annual financial framework, this support should be made 
conditional upon an ex ante evaluation of the EU added value of such intervention, 
identifying the specific activities to be financed through the EU budget and taking 
account of other funding facilities such as Structural Funds. 

                                                 
4  European Court of Auditors, Special Report 16/2011, EU financial assistance for the 

decommissioning of nuclear power plants in Bulgaria, Lithuania and Slovakia: Achievements and 

future challenges, p 7 

 



Annex 2 

 

COM(2011) 783, Proposal for a Council Regulation on the Union 
support for the nuclear decommissioning assistance programmes 
in Bulgaria, Lithuania and Slovakia 

 

"(...) 

Article 1 
Subject matter  

This Regulation establishes the multi-annual Nuclear Decommissioning Assistance 
Programme 2014 - 2020 ('the Programme') laying down rules for the implementation of the 
Union's financial support for measures connected with the decommissioning of the Kozloduy 
(units 1 to 4; the Kozloduy Programme), Ignalina (units 1 and 2; the Ignalina Programme) 
and Bohunice V1 (units 1 and 2; the Bohunice Programme) nuclear power plants. 

Article 2 
Objectives 

1. The general objective of the Programme is to assist the Member States concerned 
to reach an irreversible state within the decommissioning process of Kozloduy units 
1 to 4, Ignalina units 1 and 2 and Bohunice V1 units 1 and 2 nuclear power plants, 
in accordance with their respective decommissioning plans, while keeping the 
highest level of safety. 

2. Within the funding periods the specific objectives for the Kozloduy, Ignalina and 
Bohunice Programmes are: 

(a) Kozloduy Programme: 

(...) 

(b) Ignalina Programme: 

(i) defueling of the reactor core of unit 2 and the unit 1 and 2 reactor fuel 
ponds into the dry spent fuel storage facility, to be measured by the number of 
unloaded fuel assemblies; 

(ii) safely maintaining the reactor units until defueling is completed, to be 
measures by the number of registered incidents; 

(iii) performing dismantling in the turbine hall and other auxiliary buildings 
and safely managing the decommissioning waste in accordance with a 
detailed waste management plan to be measured by the type and number of 
auxiliary systems dismantled and the quantity and type of conditioned waste; 

(c) Bohunice Programme: 

(...) 

 



3. Milestones and target end dates shall be defined in the act as referred to under 
Article 6(2). 

Article 3 
Budget 

1. The financial envelope for the implementation of the Programme for the period 
2014 to 2020 shall be EUR 552 947 000 in current prices. 

 That amount shall be distributed among the Kozloduy, Ignalina and Bohunice 
Programmes as follows: 

(a) EUR 208 503 000 for the Kozloduy Programme for the period 2014 to 2020; 

(b) EUR 229 629 000 for the Ignalina Programme for the period 2014 to 2017;  

(c) EUR 114 815 000 for the Bohunice Programme for the period 2014 to 2017. 

2. The Commission will review the performance of the Programme and assess the 
progress of the Kozloduy, Ignalina and Bohunice Programmes against the 
milestones and target dates referred to in Art 2.3 by the end of 2015 within the 
framework of the interim evaluation referred to in Art. 8. Based on the results of this 
assessment, the Commission may review the amount of the appropriations 
allocated to the Programme, as well as the programming period and distribution 
amongst the Kozloduy, Ignalina and Bohunice Programmes. 

3. The financial allocation for the Kozloduy, Ignalina and Bohunice Programmes may 
also cover expenses pertaining to preparatory, monitoring, control, audit and 
evaluation activities which are required for the management of the programme and 
the achievement of its objectives; in particular, studies, meetings of experts, 
information and communication actions, including corporate communication of the 
political priorities of the European Union as far as they are related to the general 
objectives of this Regulation, expenses linked to IT networks focusing on 
information processing and exchange, together with all other technical and 
administrative assistance expenses incurred by the Commission for the 
management of the programme. 

The financial allocation may also cover the technical and administrative assistance 
expenses necessary to ensure the transition between the Programme and the 
measures adopted under Council Regulation (EC) 1990/2006, Regulation 
(Euratom) No 549/2007 and Council Regulation (Euratom) 647/2010. 

Article 4 
Ex ante conditionalities 

1. By 1 January 2014 Bulgaria, Lithuania and Slovakia shall fulfil the following ex ante 
conditionalities: 

(a) Comply with Union’s acquis; in particular in the area of nuclear safety the 
transposition into national law of the Council Directive 2009/71/EuratomError! 
Bookmark not defined. on nuclear safety and the Council Directive 
2011/70/Euratom on the management of spent fuel and radioactive 
wasteError! Bookmark not defined.. 

 



(b) Establish a national legal framework to provide adequate provisions for the 
timely accumulation of national financial resources for the safe completion of 
decommissioning in accordance with applicable State aid rules. 

(c) Submit to the Commission a revised detailed decommissioning plan 

2. The Commission shall assess the information provided on the fulfilment of the ex 
ante conditionalities when preparing the 2014 annual work programme as referred 
to in Article 6(1). It may decide, when adopting the annual work programme, to 
suspend all or part of the Union financial assistance pending the satisfactory 
completion of the ex ante conditionalities. 

(...)" 

 

 



Annex 3 

 

Brussels, 9 July 2012 

 

Fact-finding mission 
of the Budgetary Control Committee to Lithuania, 

10-12 July 2012 
 

PROGRAMME5 

 

Members of the delegation: 

1 Michael THEURER - (Head of Delegation, ALDE, DE)  

2. Laima Liucija ANDRIKIENĖ - (EPP, LT, out of quota) 
3. Zigmantas BALČYTIS - (S-D, LT, out of quota) 
4. Jens GEIER (S&D, DE) 
5. Ingeborg GRÄßLE - (EPP, DE) 
6. Edit HERCZOG - (S-D, HU) 
7. Petri SARVAMAA - (EPP, FI) 
 
CONT Secretariat 

1 Christian EHLERS, (EP mobile: +32-498-981393) 
2 Martina STOLARIKOVA 
 

Advisors of Political Groups 

* Dominykas MORDAS (ALDE) 
* Balázs SZÉCHY (EPP) 

                                                 
5  The prime purpose of the CONT visit is to evaluate the progress made with the decommissioning process of 

the Ignalina nuclear power plant. As we are dealing with a potentially still operation power plants, the 
CONT secretariat has contacted the contractor, who is working in the site, and also the EP medical service 
with the view to rule out and health risks for the participants. The EP medical service recommends the 
following safety measures should Members decide to visit the reactor building: 1) Every member should do 
a brief medical interview here in the Medical Service before leaving on the mission, in which we mainly 
will assess personal contraindications for exposure and provide some information about radioprotection and 
the dosimeters. For those who did not do their annual exam yet we need to carry out a blood test 2) Every 
member of the delegation should wear a passive dosimeter to assess the amount of exposure afterwards. 
3) The delegation will be equipped with two active type dosimeters, which can warn the delegation that 
they are in a zone where there is too much radiation or that the group is about to reach the limit of the total 
allowed amount of radiation. These rules should be applied if delegation members want to see the reactor 
building itself. 

 



 

Court of Auditors 

József VERESS, Head of the Private Office of Szabolcs FAZAKAS, Member of the 
European Court of Auditors 

 

In attendance 

Valentina CEPLEVICIUTE, assistant to Laima Liucija ANDRIKIENĖ 

Vilma GABALYTE, assistant to Zigmantas BALČYTIS 

Ieva KUODĖ, Deputy Energy Attaché, Permanent Representation of Lithuania to the 
European Union 

 

Interpreters 

Gražina KARPUVIENĖ 
Rūta KAUNAITĖ 
Monika MATULEVIČIŪTĖ 

Nicol POPOFF (technician) 

 

Languages covered 

EN, LT 

 

Coordination in Vilnius - European Parliament Information Office 

Daiva JAKAITĖ, Head of Office 
Edita RAMAŠAUSKAITĖ, assistant 
European Parliament Information Office 
Naugarduko g. 10, LT-01141 Vilnius 
Tel.: +370-5-2120766, fax: +370-5-2619828 

epvilnius@europarl.europa.eu 

 

European Commission Representation 
Naugarduko g. 10, LT-01141 Vilnius 
Tel.: +370-5-2313191, fax: +370-5-2313192 

comm-rep-lithuania@ec.europa.eu 

 

Accommodation 

Visaginas: INPP training centre, Ramybe village 

Vilnius: Novotel Vilnius, Gedimino av. 16, LT-01103 Vilnius Tel: +370-5-2666200, 
Fax: +370-5-2666201, e-mail:H5209@accor.com  

 

A bus will be at the disposal of the delegation. 

 

 

mailto:epvilnius@europarl.europa.eu
mailto:comm-rep-lithuania@ec.europa.eu
mailto:H5209@accor.com


Tuesday, 10 July 2012 

 

14.10 h   Arrival of the delegation in Vilnius airport 

14.30 h  bus transfer to Visaginas 

 During the bus transfer representatives of the European Parliament's 
information office could brief the delegation on the political and 
economic situation in Lithuania and answer specific questions (tbc) 

 

17.00 h Accommodation: Ignalina training centre 

 

17.30 h Visit to the Ignalina nuclear power plant  
(passport or identity card required, no cameras, no video cameras 
and no computers can be brought into INPP)) 

(Console, 3 and 4 Turbines, Free Release Measurement Facility, 
Buffer Storage Facility). 

Žilvinas JURKŠUS, Director General  

 

19.30 h Dinner in the Gabriella Hotel  
(Participants must pay individually, credit cards and cash accepted) 

 

 

Wednesday, 11 July 2012 

 

7.30 h   Departure from the training centre and check-out 
   (Payment by credit card is possible) 

 

8.00 h Presentation on the decommissioning process of the Ignalina Nuclear 
Power Plant  

Žilvinas JURKŠUS, Director General  

 

9.00 h The decommissioning of the Ignalina nuclear power plants - the 
contractor's view 

   Ulf KUTSCHER, Chairman of the Management Board 
   Jean MAURER, CFO, Member of the Managment Board 

   NUKEM, Alzenau, Germany 

Bernhard KÜHNE, Project Director 
Lars KÖBLER, Director Controlling, Finance and Accounting, Taxes 
Michael KÖBL, Head of Communications and Marketing 

Company for Nuclear Service, Essen Germany 

visit of the construction site: B1 (Interim Spent Fuel Storage Facility) 
and B234 (Solid Waste Handling Facilities) 

 



 

12.00 h  Departure for Vilnius (lunch boxes will be provided in the bus) 

 

15.00 h National Audit Office of Lithuania 
(Pamėnkalnio str. 27, LT-01113 Vilnius 
Tel. +370 5 266 67 58, 266 67 08) 

Giedrė ŠVEDIENÉ, Auditor General, 
National Audit Office of Lithuania 

 

16.00 h Office of the Prime Minister 
(Gedimino pr. 11, LT-01103 Vilnius, tel. +370 706 63711, fax. +370 
706 63895) 

 - 18.30 h Deividas MATULIONIS, Chancellor of the Prime Minister) 
Chair of an interinstitutional group responsible for negotiations on 
decommissioning funding in the next MFF 

 Neilas TANKEVIČIUS, Adviser to the Prime Minister 
Chief negotiator on Ignalina in the context of the next future MFF 

 Aloyzas VITKAUSKAS, Deputy Minister of Finance 

 Rolandas KRIKŠČIŪNAS, Deputy Minister of Finance 

 Dainius JAUNĖNAS. Director, Radioactive Waste Management 
Agency (RATA) 

 Vidas PAULIKAS, Head of the Department for Radiation Protection, 
Nuclear Safety Inspectorate (VATESI) 

 Peter HARISSON, Ignalina Programme Division, Central Project 
Management Agency 

 

20.00 h Dinner offered by the Deputy Speaker of the Seimas  
Česlovas Vytautas STANKEVIČIUS, Chairman of the Committee on 
European Affairs 
(Belmontas Restaurant, Belmonto Street 17, Vilnius) 

 attendance: Vytenis Povilas ANDRIUKAITIS, Deputy Chairman of the 
Committee on European Affairs, Petras AUŠTREVIČIUS, Deputy 
Chairman of the Committee on European Affairs, Neilas 
TANKEVIČIUS, Chief negotiator on Ignalina in the context of the next 
future MFF 

 



 

 

Thursday 12 July 2012 

 

7.45 h Departure from the hotel after check out  

8.00 h   Seimas (Parliament) of the Republic of Lithuania 
   (Gedimino ave. 53, LT-01109 Vilnius) 
   (Passport or identity card required) 

 - 8.45 h  Arvydas SEKMOKAS, Minister of Energy 
   Arvydas DARULIS, Deputy Minister 

 Antanas BUDRAITIS, Head of the Division of the Ignalina Nuclear 
Power Plant Decommissioning 

9.00 h   Committee on Audit 
   Committee on European Affairst 
   Committee on Foreign Affairs) 
   Nuclear Energy Commission 

 The following national MPs will be in attendance: Č.V. 
STANKEVIČIUS, V. P. ANDRIUKAITIS, P. AUŠTREVIČIUS, D. 
A. BARAKAUSKAS, V. GEDVILAS, G. KIRKILAS, P. 
LUOMANAS, E. VAREIKIS, R. ŽILINKAS, K. DAUKŠYS, K. 
MASIULIS, A. ŠEDŽIUS, L. GRAUŽINIENĖ, S. STOMA, K. 
UOKA 

10.30 h European Parliament information Office 
(Naugarduko g. 10, LT-01141 Vilnius 
Tel.: +370-5-2120766, fax: +370-5-2619828) 

   Press conference 

11.30 h  Bus leaves for the airport 

 

********* 

 

                                                 
i Available at  http://register.consilium.europa.eu/pdf/en/11/st11/st11882.en11.pdf 


