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EXPLANATORY MEMORANDUM 

1. THE SHELTER IMPLEMENTATION PLAN (SIP) 

The shelter enclosing the remains of Chernobyl Nuclear Power Plant (ChNPP) Unit 4 was 
constructed under exceedingly hazardous conditions shortly after the accident on 26 April 
1986. It was not intended to be a permanent solution and, in fact, it is increasingly unstable, it 
has deteriorated and allows the ingress of rainwater. There is a risk of collapse due to seismic 
disturbance, extreme weather or further deterioration of the structure. The possibility of 
contamination of the surrounding zone and the Dnipro basin will persist until the highly 
radioactive material contained under the Shelter is adequately isolated from the environment. 

In 1995, following up on an earlier Tacis funded project, the European Commission took the 
initiative to set up a group of experts from the EU and Ukraine to elaborate and assess a 
number of alternative solutions to convert the Chernobyl Unit 4 and its present shelter into an 
environmentally safe condition. The group was joined in 1996 by experts from the US and 
Japan. The study report, issued in November 1996, proposed a Recommended Course of 
Action, comprising stabilisation and other short term measures and preparation for long term 
conversion into an environmentally safe site. 

At the beginning of 1997, the G-7 Nuclear Safety Working Group reached an agreement with 
representatives of the Government of Ukraine to further develop the above study. In May 
1997 an outline plan was finalised, in close co-operation with the international expert group, 
which became known as the Shelter Implementation Plan (SIP). 

The SIP includes a number of tasks to be executed over a period in the order of10 years to 
secure and stabilise the sarcophagus. The major tasks are as follows: 

• short term stabilisation and shielding; 

• increase nuclear safety to eliminate risk of criticality through water management; 

• elaborate delayed Fuel Containing Masses (FCM) removal strategy 

• build a new confinement shelter; 

• remove upper unstable parts of the present shelter; 

The initial cost estimate of the project for the period 1998-2005 amounted to $768 million, 
including a provision of $10 million for the licensing support. 

2. THE CHERNOBYL SHELTER FUND (CSF) 

At the G7 Denver Summit in June 1997, the G7 Heads of State and Government and the 
President of the European Commission endorsed the setting up of a multilateral funding 
mechanism to assist Ukraine in implementing the SIP. They agreed on a G7 financial 
contribution which should be complemented by other donors. It was also agreed that the 
EBRD should be asked to establish and manage a dedicated fund - the Chernobyl Shelter 
Fund (CSF). The CSF was officially set up by the EBRD Board on 6 November 1997. 
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A first pledging conference was held in New York on 20 November 1997. Twenty five 
countries and the European Commission pledged some 400 million USD. Ukraine pledged 
USD 50 million as an in-kind contribution. This sum was sufficient to start work on the first 
tasks of the SIP. 

Taking into account the negative outcome of an initiative by the CSF Assembly to set up a 
Fund Raising campaign from private donors between 1998 and 1999, the EBRD as manager 
of the CSF, warned that a replenishment of the fund was needed by mid 2000 if the original 
schedule was to be maintained. A second pledging conference was therefore held on 5 July 
2000 in Berlin. Some $320 million were pledged by twenty two countries and the European 
Commission, carrying the total amount pledged in the two conferences close to the estimated 
cost of $768 million (see Annex 1). 

Under the rules of the Fund, the EBRD concluded a Framework Agreement with the 
government of Ukraine in November 1997 which paved the way for individual grant 
agreements to be concluded between the Bank and the Recipients. The Bank has developed a 
model agreement and Associated Standard Terms and Conditions which are used for all 
grants from the Fund. Commitments and disbursements of funds from the Fund money occurs 
on the basis of grant agreements. Up to now seven grant agreements have been signed. 

The Assembly of Contributors governs the Fund. It is currently composed by 22 contributors 
including the European Commission and Ukraine. The Assembly authorises the grant 
agreements, supervises their implementation by the Bank, reviews the effectiveness of the 
activities financed and approves the annual budget and financial statements of the Fund. Its 
first meeting took place on 12 December 1997. The Assembly is currently chaired by Dr. 
Hans Blix (Sweden). 

The SIP represents a comprehensive set of measures, therefore it is essential that it is 
managed under a single implementation scheme. This is provided for in the Shelter Fund 
rules. These rules contain provisions for the procurement of services and of supplies. They 
provide in particular that "EBRD procurement policies and rules will apply to grants made 
from the resources of the Fund, except that in principle procurement shall be limited to goods 
and services produced in or supplied from the countries of the contributors or to the countries 
of EBRD operation". It is therefore necessary that the Commission’s contribution agreement 
with EBRD be based on a common understanding that there will be no discrimination 
amongst individual Member States of the European Union. The participation of third 
countries in procurement may be authorized on a case by case basis. 

3. THE COMMUNITY CONTRIBUTIONS TO THE CSF 

The first pledge to the Chernobyl Shelter Fund made by the European Commission in 1997 
(US$ 100 million) was formally followed up by the "Council Decision 98/381/EC of 5 June 
1998 concerning the Community contribution to the European Bank for Reconstruction and 
Development for the Chernobyl Shelter Fund"1. This contribution was effectively funded 
from the 1998 and 1999 Community budgets. The second Commission contribution (€100 
million) was formalized by the Council Decision 2001/824/EC. 

                                                 
1 OJ L 171, 17.6.1998, p.31. 
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The Commission presented a first progress report on the implementation of the CSF in 
October 19992, as foreseen in Article 3(2) Decision 98/381/EC. A second progress report was 
presented in 20013 and a third in 20044. 

The Chernobyl Shelter Fund provides a very important tool to assist Ukraine in resolving the 
problems resulting from the Chernobyl accident. Taking into account that the Community is 
by far the largest donor to the CSF, its continued participation is essential to the success of the 
project. This is recognized in the Tacis Regulation covering the period 2000-2006, which 
mentions explicitly the "relevant EU supported international initiatives such as the G7/EU 
initiative on the closure of Chernobyl" as a priority action5.  

On the basis of the financial overview presented here below the EBRD indicated that a 
replenishment of the fund, i.e. new commitments by the Contributors, were required before 
they would be able to conclude a contract for the New Safe Confinement (due to take place in 
2006). In order that the Chernobyl projects might continue and brought to a successful 
completion, the major donors pledged some €173 million at an event in London in May 2005. 
This figure includes €49.1 million pledged by the Commission (corresponding to the 
historical burden sharing amongst the ex G7 members plus the EC), subject to the required 
authorizations. The Commission’s pledge is intended to be paid over the period 2006-2009.  

The objective of the present proposal is to solicit a Council decision for the first instalment of 
the third Community contribution amounting to €14.4 million. The proposed new contribution 
will be subjected to the same conditions stated in Articles 1 and 3 of Council Decision 
98/381/EC of 5 June 1998, as applicable. The balance of the pledge (€34.7 million), to be paid 
over the period 2007-2009, will be subjected to a new decision. 

The contribution will be made according to Article II, Section 2.02 of the Rules of the Fund 
and will be the subject of a formal Contribution Agreement between the European 
Commission and the European Bank for Reconstruction and Development.  

4. CURRENT FINANCIAL SITUATION OF THE CSF 

As of 31 October 2005, the financial situation of the fund was as follows: 

• total contributions to the CSF amount to some €658.6 million including Ukraine’s in-kind 
contributions of $50 million; 

• grant agreements concluded between the donors and the EBRD amounted to about €446.5 
million;  

• amounts contracted represented € 323.4 million;  

• disbursements amounted to € 248.5 million.  

                                                 
2 COM(1999)470 of 12.10.1999  
3 COM(2001)251 of 29.05.2001 
4 COM(2004)481 of 14.07.2004 
5 Council Regulation 99/2000, 29.12.1999, article 2,§5(c) 
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In the financial overview provided in the Third Progress Report it was explained that, 
following cost estimates based on actual design work, the cost of the project had to be revised. 
The estimate presented by the EBRD in mid 2004 was $1,091 million6 (instead of $768 
million foreseen originally); the completion date was foreseen for end of 2008 (instead of 
2007). There were two fundamental differences between the 1997 and the 2004 estimates. 
First, the scope of the initial estimate did not include tasks that have been subsequently found 
necessary, like removal of the Vent Stack, Interim Radwaste Storage, the Owner Engineer and 
Deconstruction Building and Equipment, which raised the cost to $876.82 million. In 
addition, the initial estimate did not include provisions for escalation and risk and contingency 
for the New Safety Confinement, which represent an additional $214.2 million.  

At the CSF Assembly of Contributors on 22 November 2005 the EBRD indicated that the 
bids for the New Safe Confinement, just received, had exceeded considerably the estimated 
price, therefore additional funds might be required beyond those already pledged at the three 
events. However the extent of the shortfall, if any, would not be known until the evaluation of 
the bid was completed. 

Pledges to the CSF 

Contribution 
Before July 2000 

 Berlin 2000 Pledging 
Conference Contributor  

Ccy Contribution Ccy Contribution (1 € = 0.95 $) 
Austria € 2.500.000 € 2.500.000 
Belgium € 2.500.000 € 600.000 
Canada US $ 20.000.000 US $ 13.000.000 
Denmark  € 2.500.000 € 2.500.000 
EC US $ 100.000.000 € 100.000.000 
Finland € 2.500.000 € 1.000.000 
France € 18.520.000 € 23.250.000 
Germany  US $ 23.610.000 US $ 25.610.000 
Greece € 2.500.000 € 2.500.000 
Iceland US $ 10.000 US $ 15.000 
Ireland € 2.515.790 € 3.085.000 
Italy US $ 16.820.000 € 17.820.000 
Kuwait  US $ 4.000.000 US $ 2.000.000 
Luxemburg € 2.500.000  0 
Japan US $ 22.500.000 US $ 22.500.000 
Netherlands NLG 6.000.000 € 3.000.000 
Norway US $ 5.000.000 NKR 20.000.000 
Poland  € 2.500.000  additional bilateral pledge of 

€3.000.000 announced 
Portugal US $ 200.000 US $ 200.000 

                                                 
6 Figure presented at the CSF Assembly of Contributors on 22 June 2004. The EBRD indicated that at the 

exchange rate at the time (€1=$1.23) the shortfall was equivalent to €245 million.  
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Slovak Rep.  € 2.000.000  0 
Slovenia - - US $ 300.000 
Spain US $ 3.000.000 US $ 2.000.000 
Sweden € 2.500.000 SEK 24.000.000 
Switzerland € 4.000.000 SFR 7.000.000 
Ukraine US $ 50.000.000  0 
UK US $ 16.820.000 US $ 18.320.000 
USA US $ 78.000.000 US $ 80.000.000 

Subtotal 
1€=0.95$ 

US $ 
EUR 

~ 395.000.000 
~ 415.789.000 

 
 

 ~ 321.767.250 
~ 338.702.368 

Total US $ 
EUR 

  ~ 716.767.250 
~ 754.491.368 
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2006/0102 (CNS) 

Proposal for a 

COUNCIL DECISION  

on the First Instalment of the Third Community Contribution to the European Bank for 
Reconstruction and Development for the Chernobyl Shelter Fund 

THE COUNCIL OF THE EUROPEAN UNION, 

Having regard to the Treaty establishing the European Community, and in particular 
Article 308 thereof, 

Having regard to the Treaty establishing the European Atomic Energy Community, and in 
particular Article 203 thereof, 

Having regard to the proposal from the Commission,7 

Having regard to the opinion of the European Parliament,8 

Whereas: 

(1) The Community, in pursuance of a clear policy of supporting Ukraine in its efforts to 
eliminate the consequences of the nuclear accident which occurred on 26 April1986 at 
the Chernobyl Nuclear Power Plant, has already contributed to the Chernobyl Shelter 
Fund (CSF), established at the European Bank for Reconstruction and Development 
(EBRD) 90.5 million euro over the years 1999-2000, in accordance with Council 
Decision 98/381/EC, Euratom.9 and a further 100 million euro over the years 2001-
2005, in accordance with the Council Decision 2001/824/EC, Euratom10 

(2) The EBRD, as administrator of the Chernobyl Shelter Fund, confirmed to the CSF 
Assembly of Contributors that there was roughly a shortfall of €250 million and that 
there were not sufficient unallocated funds to allow contract award for the New Safe 
Confinement. New commitments were required from the Contributors in 2005 to avoid 
further delays to the project. 

(3) The ex G7 Members and the EC, which have provided most of the contributions to the 
CSF, agreed on the principle of further contributions into the Fund according to the 
historical burden sharing amongst the contributors. 

(4) Council Regulation (EC, Euratom) No 99/2000 of 29 December 1999 concerning the 
provision of assistance to partner States in Eastern Europe and Central Asia11, in 

                                                 
7 OJ C  
8 OJ C 
9 OJ L 171 of 17.6.1998, p. 31 
10 OJ L308 of 27.11.2001, p. 25 
11 OJ L 12 of 18.1.2000, p. 1 
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Article 2(5)(c), includes as a priority in the area of nuclear safety the contribution "to 
relevant EU supported international initiatives such as the G7/EU initiative on the 
closure of Chernobyl". 

(5) In the Communication of 6 September 2000 from the Commission to the Council and 
the European Parliament, the Commission proposed that from 2001 Community 
financial support for nuclear safety in the Newly Independent States and the countries 
of Central and Eastern Europe12 should be taken from a single budget line for financial 
assistance to nuclear safety for the NIS.  

(6) EBRD procurement rules apply to grants made from the resources of the Chernobyl 
Shelter Fund, on the understanding that procurement shall in principle be limited to 
goods and services produced in or supplied from the countries of the contributors or 
the countries of EBRD operations. Those rules are not identical to those applied to 
operations directly financed through the Tacis programme, which cannot consequently 
cover the contribution which is the subject of this Decision. 

(7) It is, however, appropriate to ensure that, with regard to procurement arrangements 
made pursuant to the EBRD’s Rules of the Chernobyl Shelter Fund, there is no 
discrimination between individual Member States of the European Community, 
irrespective of whether they have concluded individual Contribution Agreements with 
the EBRD or not. 

(8) It is also appropriate that procurement arrangements with countries not belonging to 
the European Union or that are not TACIS partner countries be authorized, on a case 
by case basis, in the interest of the projects concerning the Chernobyl Shelter 
Implementation Plan. 

(9) The Treaties do not provide, for the adoption of this Decision, powers other than those 
of Article 308 of the EC Treaty and Article 203 of the Euratom Treaty, 

HAS DECIDED AS FOLLOWS:  

Article 1 

The Community shall make a contribution of €14.4 million euro to the European Bank for 
Reconstruction and Development (“EBRD”) for the Chernobyl Shelter Fund in 2006. 

The appropriations shall be authorised by the budgetary authority within the limits of the 
financial perspective. 

Article 2 

1. The Commission shall administer the contribution to the Chernobyl Shelter Fund in 
accordance with the Financial Regulation applicable to the general budget of the 
European Communities, having particular regard to the principles of sound and 
efficient management. 

                                                 
12 COM(2000) 493 final 
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The Commission shall forward all relevant information to the Court of Auditors and 
shall request from the EBRD any supplementary information that the Court of 
Auditors may wish to receive, as regards the aspects of the operation of the 
Chernobyl Shelter Fund that relate to the Community's contribution. 

2. The Commission shall ensure that, with respect to procurement arrangements relating 
to grants made from the resources of the Fund, there is no discrimination between 
Member States. 

Article 3 

In accordance with Article II, Section 2.02 of the Rules of the Chernobyl Shelter Fund, the 
Community contribution shall be the subject of a formal Contribution Agreement between the 
Commission and the European Bank for Reconstruction and Development.  

Article 4 

The Commission shall present to the European Parliament and to the Council, on a yearly 
basis, a progress report on the implementation of the Chernobyl Shelter Fund. 

Done at Brussels,  

 For the Council 
 The President 
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LEGISLATIVE FINANCIAL STATEMENT 

1. NAME OF THE PROPOSAL : 

Proposal for a Council Decision on the First Instalment of the Third Community Contribution 
to the European Bank for Reconstruction and Development for the Chernobyl Shelter Fund 

2. ABM / ABB FRAMEWORK 

Policy Area(s) concerned and associated Activity/Activities: 

Relations with Eastern Europe, the Caucasus and central Asian Republics (Chapter 
19.06). 

Community contribution to the European Bank for Reconstruction and Development 
for the Chernobyl Shelter Fund. 

3. BUDGET LINES 

3.1. Budget lines including headings:  

The action will be financed from the existing budget line 19 06 06 — Community 
Contribution to the European Bank for Reconstruction and Development for the 
Chernobyl Shelter Fund 

3.2. Duration of the action and of the financial impact: 

Allocations will be made in 2006. Their renewal is not foreseen. 

The balance of the pledge (€34.7 million), to be paid during 2007-2009, will be 
subjected to a new decision. 

3.3. Budgetary characteristics: 

Budget 
line 

Type of 
expenditure New EFTA 

contribution 

Contributions 
from applicant 

countries 

Heading in 
financial 

perspective 

19.06.06 Non-
comp 

Diff13

/ NO NO NO No  

                                                 
13 Differentiated appropriations 
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4. SUMMARY OF RESOURCES 

4.1. Financial Resources 

4.1.1. Summary of commitment appropriations (CA) and payment appropriations (PA) 

EUR million (to 3 decimal places) 

Expenditure type Section 
no. 

  
2006 

 
2007 

 
2008 

 
2009 

 
2010 2011  

Total 

Operational expenditure14         
Commitment 
Appropriations (CA) 8.1 a 14.400      14.400 

Payment Appropriations 
(PA)  b 14.400      14.400 

Administrative expenditure within reference amount15     
Technical & 
administrative assistance 
(NDA) 

8.2.4 c        

TTOOTTAALL  RREEFFEERREENNCCEE  AAMMOOUUNNTT                

Commitment 
Appropriations  a+c 14.400      14.400 

Payment 
Appropriations  b+c 14.400      14.400 

Administrative expenditure not included in reference amount16   
Human resources and 
associated expenditure 
(NDA) 

8.2.5 d PM       

Administrative costs, other 
than human resources and 
associated costs, not 
included in reference amount 
(NDA) 

8.2.6 e 0.002      0.002 

Total indicative financial cost of intervention 

TOTAL CA including 
cost of Human 
Resources 

 
a+c
+d+

e 
14.402     14.402 

TOTAL PA including 
cost of Human 
Resources 

 
b+c
+d+

e 
14.402      14.402 

                                                 
14 Expenditure that does not fall under Chapter 19 01 of the Title 19 concerned. 
15 Expenditure within article 19 01 04 of Title 19. 
16 Expenditure within chapter 19 01 other than articles 19 01 04 or 19 01 05. 
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Co-financing details 

Not applicable 

4.1.2. Compatibility with Financial Programming 

 Proposal is compatible with existing financial programming. 

 Proposal will entail reprogramming of the relevant heading in the financial 
perspective. 

 Proposal may require application of the provisions of the Interinstitutional 
Agreement17 (i.e. flexibility instrument or revision of the financial perspective). 

4.1.3. Financial impact on Revenue 

 Proposal has no financial implications on revenue 

 Proposal has financial impact – the effect on revenue is as follows: 

4.2. Human Resources FTE (including officials, temporary and external staff) – see detail 
under point 8.2.1. 

Annual requirements 2006 2007 2008 

Total number of 
human resources 0.6   

5. CHARACTERISTICS AND OBJECTIVES 

5.1. Needs to be met in the short or long term 

In 1996 an international group of experts, including experts from the EU, US and 
Ukraine, elaborated a study of alternative solutions to convert the Chernobyl Unit 4 
and its present shelter into an environmentally safe condition. The study report 
proposed a Recommended Course of Action, comprising stabilisation and other short 
term measures and preparation for conversion into an environmentally safe site. 

The G-7 Nuclear Safety Working Group reached an agreement at the beginning of 
1997 with representatives of the Government of Ukraine to proceed with the further 
development of the Recommended Approach. As a result, a multidisciplinary 
construction management program was finalized, designated as the Shelter 
Implementation Plan (SIP), developed in close co-operation with EU, US and 
Ukrainian experts. The SIP foresaw to carry out remedial work on the Shelter 
directed towards making it physically safe and environmentally stable. Under the 
management of the European Bank for Reconstruction and Development (EBRD), 
the Chernobyl Shelter Fund (CSF) was constituted, to finance the SIP. 

                                                 
17 See points 19 and 24 of the Interinstitutional agreement. 
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The total cost of the Chernobyl Shelter Fund project was initially evaluated by the 
group of experts that developed the project, it amounted to approximately US $768 
million for the period 1998-2005, including the licensing support. Further to new 
cost estimates based on actual design and engineering work, the EBRD indicated a 
revised cost of $1,091 million. The proposed new Community contribution of €14.4 
million represents the first instalment of the Commission pledge of €49.1 million to 
cover the roughly €250 million shortfall to complete the project18. 

The SIP has been financed under the budget line 19 06 06 (Community contribution 
to the European Bank for Reconstruction and Development for the Chernobyl Shelter 
Fund). The present contribution represents a complement to finance additional costs 
to complete the project, which were justified by the EBRD to the Donors Assembly. 

5.2. Value-added of Community involvement and coherence of the proposal with other 
financial instruments and possible synergy 

The Chernobyl Shelter Fund provides an important tool to assist Ukraine in resolving 
a major safety hazard for itself and for Europe. The corner stone of this work being 
to transform the damaged Chernobyl Nuclear Power Plant in an ecologically safe 
environment. Being the Community by far the largest donor, its continued 
participation is decisive to the success of the project 

5.3. Objectives, expected results and related indicators of the proposal in the context of 
the ABM framework 

The Shelter Implementation Plan includes the following major technical steps to be 
implemented over the period up to 2010/2011 

• The stabilisation of the present shelter to the extent required for the subsequent 
steps; 

• shielding for radiation protection purposes; 

• increase nuclear safety to eliminate risk of criticality through water management; 

• building of a new confinement; 

• removal of upper unstable parts of present shelter; 

• analysis of Fuel Containing Masses (FCM) and elaboration of FCM removal 
strategy. 

The total cost of the operation is estimated to be $1,091 million USD including 
licensing work. The content of the SIP was explained in detail to the Phare/Tacis 
Nuclear Safety Expert Group on 27 May 1997 with a follow up on 20 December 
2000. An update on the revised cost and schedule was provided to the Phare/Tacis 
Nuclear Safety Expert Group (PTEG) on 28 April, 2004. Details of the revised cost 
and schedule were also presented to the COEST Group of the Council on 20 
September 2004. 

                                                 
18 This figure may need to be revised again if the there is a substantial difference between the estimated 

cost and bid price for the New safe Confinement that is not covered by the contingency. 
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Although Ukraine is the target beneficiary, the benefits of nuclear safety are global 
and provide added environmental security for the European Union Member States. 

5.4. Method of Implementation (indicative) 

 Joint management with international organisations  

Relevant comments: 

The SIP is financed by the Chernobyl Shelter Fund which is managed by the EBRD. 
The Bank reports to the Donors Assembly, where the Commission is represented. 
The Assembly approves the grants for the financing of specific projects. 

6. MONITORING AND EVALUATION 

The Assembly of Contributors monitors and oversees the actions undertaken in the 
SIP. A periodic report (at least twice a year) is provided to the donors by the EBRD 
as administrator of the Fund.  

According to Art. 3(2) of the Council Decision 98/381/EC, the Commission 
presented a first progress report on the implementation of the Chernobyl Shelter 
Fund in October 199919,a second report was presented in September 200120 and a 
third report in July 200421. 

Article 4 of the present decision foresees that the Commission shall present to the 
European Parliament and to the Council, on a yearly basis, a progress report on the 
implementation of the Chernobyl Shelter Fund. 

7. ANTI-FRAUD MEASURES  

Periodic reporting on the project progress and finances is made by the EBRD to the 
Donors Assembly, of which the European Commission is a member. Audit by the 
Court of Auditors is possible as provided by the exchange of letters with the EBRD. 

                                                 
19 COM(1999)470 of 12.10.1999 
20 COM(2001)251 of 29.05.2001 
21 COM(2004) 481 final of 14.7.2004 
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8. DETAILS OF RESOURCES 

8.1. Objectives of the proposal in terms of their financial cost 

Commitment appropriations in EUR million (to 3 decimal places) 

2006 2007 2008 TOTAL (Headings of 
Objectives, actions 
and outputs should be 
provided) 

No. 
outputs 

Total 
cost 

No. 
outputs 

Total 
cost 

No. 
outputs 

Total 
cost 

No. 
outputs 

Total 
cost 

3rd Community 
Contribution to 
EBRD for 
Chernobyl Shelter 
Fund (first 
instalment) 

 14.400      14.400 

TOTAL COST  14.400      14.400 

8.2. Administrative Expenditure 

8.2.1. Number and type of human resources 

Types of 
post 

 Staff to be assigned to management of the action using existing 
and/or additional resources (number of posts/FTEs) 

  2006 2007 2008 

A*/AD 0.25   
Officials or 
temporary 
staff22 (19 
01 01) 

B*, 
C*/AST 

0.25 
0.10 

 

 
 

 

 

TOTAL 0.60   

Actual mobilization of the necessary administrative resources will depend on the 
Commission’s annual decision on the allocation of resources, taking into account the 
number of staff and additional amounts authorized by the budgetary authority. 

8.2.2. Description of tasks deriving from the action 

– Administrative follow up. 

– Attendance of meetings. 

– Preparation of reports. 

                                                 
22 Cost of which is NOT covered by the reference amount 
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8.2.3. Sources of human resources (statutory) 

 Posts currently allocated to the management of the programme to be replaced 
or extended 

8.2.4. Other Administrative expenditure included in reference amount (19 01 04/05 – 
Expenditure on administrative management) 

Not applicable 

8.2.5. Financial cost of human resources and associated costs not included in the reference 
amount 

EUR million (to 3 decimal places) 

Type of human resources 2006 2007 2008 

Officials and temporary staff (19 01 01) PM   

Staff financed by Art 19 01 02 (auxiliary, END, 
contract staff, etc.) 

0   

Total cost of Human Resources and associated 
costs (NOT in reference amount) 

PM   

The needs for human resources shall be covered within the allocation granted to the 
managing DG in the framework of the annual allocation procedure (see 8.2.1) 

8.2.6. Other administrative expenditure not included in reference amount 

EUR million (to 3 decimal places) 

 2006 2007 2008 TOTAL 

19 01 02 11 01 – Missions 0.002   0.002 

19 01 02 11 02 – Meetings & Conferences     

19 01 02 11 03 – Committees      

19 01 02 11 04 – Studies & consultations     

19 01 02 11 05 - Information systems     

     

2 Total Other Management Expenditure 
(19 01 02 11) 0.002   0.002 

3 Other expenditure of an administrative 
nature      

Total Administrative expenditure, other than 
human resources and associated costs (NOT 

included in reference amount) 
0.002   0.002 

  


