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ANNEX  

ANNEX 1: IMPLEMENTATION DETAILS 

INTRODUCTION  
Part 1 considers the main developments on the TEN-T modal networks as outlined in 
Annex I of the guidelines Decision i.e. road, rail, inland waterways, ports, airports 
and combined transport. 

Part 2 looks in more detail at the horizontal issues of interoperability, research and 
development, and environmental protection.  

In part 3 there is a general assessment of the development of the TEN-T during the 
period in question and a more detailed section on the TEN-T priority projects.  

The part 4 on Community funding, provides an overview of the financing of TEN-T 
with particular reference to financial support from the EU during the reference 
period. 

PART 1 

IMPLEMENTATION IN GENERAL  
Total investment in the TEN-T network in the EU-27, which amounted to EUR 
101.74 billion in the 2004 – 2005 period (EUR 50.4 billion in 2004 and 51.3 billion 
in 2005),has increased in comparison with the investment of 2002 -2003.  

Table 1 shows the investments in TEN-T infrastructure in the years 2004 and 2005 
per country and per mode of transport in millions of EUR and in % of the GDP per 
country. 



 

EN 3   EN 

Table 1: Investments in the 2004 and 2005 in the TEN-T in millions of EUR per country and per mode including 
the %of investments in GDP 

  Road Railway IWW Airport Port TOTAL 
GDP 

2004/2005 
in % of 
GDP 

Austria 1281,81 2592,10 3,80 344,49 34,95 4257,15 481000,00 0,89% 

Belgium 112,57 1932,78 55,39 43,09 414,51 2558,34 586000,00 0,44% 

Bulgaria 139,98 85,50 0,64 41,68 3,42 271,22 41000,00 0,66% 

Cyprus 42,50 0,00 0,00 5,00 2,45 49,95 25000,00 0,20% 

Czech Republic 1455,00 388,00 0,00 0,00 5,10 1848,10 185000,00 1,00% 

Denmark 159,75 149,00 0,00 0,00 189,98 498,73 405000,00 0,12% 

Estonia 150,77 83,95 0,00 49,62 86,73 371,07 20000,00 1,86% 

Finland 270,00 583,94 0,00 0,00 334,15 1188,09 305000,00 0,39% 

France 5013,00 3269,00 172,78 61,71 585,94 9102,43 3369000,00 0,27% 

Germany 1568,87 6988,97 1594,08 4,98 309,49 10466,39 4463000,00 0,23% 

Greece 2396,25 795,61 0,00 93,76 0,00 3285,62 349000,00 0,94% 

Hungary 1307,50 520,06 0,00 0,00 0,00 1827,56 169000,00 1,08% 

Ireland 592,00 521,88 0,00 0,00 0,00 1113,88 309000,00 0,36% 

Italy 2876,53 13319,64 0,00 1324,00 371,50 17891,67 2806000,00 0,64% 

Latvia 173,35 113,52 0,00 0,60 39,40 326,87 24000,00 1,36% 

Lithuania 188,72 110,07 0,00 10,85 0,00 309,64 39000,00 0,79% 

Luxemburg 27,50 24,68 0,00 54,50 0,00 106,68 56000,00 0,19% 

Malta 7,89 0,00 0,00 1,00 16,81 25,70 8000,00 0,32% 

Netherlands 2042,32 3900,32 227,65 122,90 291,07 6584,26 991000,00 0,66% 

Poland 2032,55 218,68 0,00 136,83 0,00 2388,06 447000,00 0,53% 

Portugal 1548,20 633,80 0,00 286,51 96,83 2565,34 290000,00 0,88% 

Romania 252,15 101,34 19,70 3,12 14,32 390,63 140000,00 0,28% 

Slovakia 73,33 125,00 0,00 11,56 0,00 209,89 72000,00 0,29% 

Slovenia 604,67 75,89 0,00 0,42 5,92 686,90 53000,00 1,30% 

Spain 1829,99 6040,00 0,00 4381,38 1657,00 13908,37 1741000,00 0,80% 

Sweden 455,00 1610,00 0,00 121,00 150,84 2336,84 570000,00 0,41% 
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United Kingdom 658,36 14402,60 0,00 2110,00 0,00 17170,96 3525000,00 0,49% 

Croatia 1481,00 39,37 0,38 12,32 21,36 1554,43 59000,00 2,63% 

Turkey 1828,38 1295,70 0,00 351,88 6,24 3482,20 533000,00 0,65% 

Total EU-15 20832,15 56764,32 2053,70 8948,32 4436,26 93034,75 20246000,00 0,46% 

Total EU-25 26868,43 58399,49 2053,70 9164,20 4592,67 101078,49 21288000,00 0,47% 

Total EU-27 27260,56 58586,33 2074,04 9209,00 4610,41 101740,34 21469000,00 0,47% 
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IMPLEMENTATION BY MODE AND SECTOR  
This section examines the main developments of the TEN-T modal networks (as outlined in Annex 
I of the guidelines Decision.) 

TEN-T ROAD NETWORK  
The total road network in the EU-27 comprised more than 4.8 million km of motorways, state 
roads, and provincial and local authority paved roads1. 

Road traffic in 2005 accounted for 1,800 billion tonne-km (44,8%) of intra-EU-27 freight traffic 
and for 5,250 billion passenger -km (83.5 % - 75.1% by passenger car and 8.4% by bus / coach) of 
intra-EU-27 passenger traffic2. 

• Development of the TEN-T road network in the EU-27 
The total length of the current TEN-T roads, including ordinary roads yet to be upgraded, in EU27 
in 2005 was approx. 98,500 km.  

The total length of the current TEN-T roads composed of motorways and high-quality roads in 
EU27 in 2005 was approx. 70,200 km and is estimated to increase to 90,500 km in 2020. 

In 2005 about 70% of the existing TEN-T road consists of motorways and high-quality roads. The 
remaining roads are still to be constructed or upgraded to the general target of the Guidelines. In 
2005 about 28,300 km of the existing roads were still classified as ordinary roads. 

In 2004 and 2005 approximately 1,700 km of motorways were newly constructed or adapted 
(upgraded from ordinary or high-quality road).Thus the quality development of the existing TEN-T 
road network continued. The growth of length of motorways between 1996 and 2020 is forecast to 
be almost 50% in the EU27. Further significant developments for the network are improvements in 
road conditions (capacity, additional lanes, electronic toll collection, emergency and incident 
management, traveller information service, etc.). However, these kinds of development do not 
increase the length of the TEN-T roads or change the category of the link type (motorway, high-
quality road) of the section, but rather their quality. 

                                                 
1 OP cit: 5 
2 OP cit: 5 
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Figure 1: Type of the TEN-T roads (in km) in EU27 in 2003, 2004 and 2005 
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Figure 1.1: Development of length of the TEN-T motorways (in km) in the EU-27 in 1996, 2005, 2013 and 2020. 

• Investment in the TEN-T road network in the EU-27 
Total investment in the TEN-T road network in the EU-27 amounted to EUR 12.71 billion in 2004 
and EUR 14.55 billion in 2005 (a total of EUR 27.26 billion in the 2004 – 2005 period). In 
comparison with the investment in previous years the average annual roads investment increased in 
the 2004 – 2005 period. 

Most of the expenditures are related to upgrading motorways and high-quality roads, constructing 
new 4-lane motorways, or upgrading ordinary roads or high-quality roads to 4-lane motorways. 
Other measures included the construction of new links, upgrading of intersections, expansion of 4-
lane motorways to 6-lane motorways, electronic toll collection measures and emergency and 
incident management. 

The countries with the highest notified expenditures in the period 2004 – 2005 were France (EUR 
5.01 billion), Italy (EUR 2.88 billion), Greece (EUR 2.40 billion), The Netherlands (EUR 2.04 
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billion), Poland (EUR 2.03 billion), Spain (EUR 1.83 billion), Germany (EUR 1.57 billion), and 
Portugal (EUR 1.55 billion). 
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Figure 2: Investment in the TEN-T road network per country and mode for the first 14 countries having invested the most 
of the EU-27 in 2004 and 2005 in millions of EUR  
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Figure 3: Investment in the TEN-T road network per country and mode for remaining countries of the EU-27 in 2004 and 
2005 in millions of EUR  
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Illustrative examples of the progress in the implementation of the TEN-T road network in the EU-27 

The following examples illustrate the progress in the implementation of the TEN-T road network in the 
2004-2005 period: 

- In France, a motorway of 126 km Rouen-Arconnay was completed in 2005. Total cost of the project is 
about 800 million EUR. 

- In France a motorway of 35 km, the "Millau by-pass" was completed in 2004 with a total cost of 311 
million EUR. 

- In Greece a new motorway Elefsina –Spata was completed in 2004. The motorway constitutes the ring 
road of Athens has a total length of 61km and a total cost of 1.25 billion EUR. 

- In Greece, a new motorway section of the "Egnatia Road", Kozani- Klidi, was completed in 2004.It has a 
total length of 84 km and a total cost of almost 700million EUR.  

- In Spain, most of the sections of the "Autorouta de la Plata", crossing the country from the north (Gijon) to 
the south (Seville)have been completed or are under construction. The new motorway will connect with the 
most important transport axis connecting Spain and Portugal.  

- In Hungary a new 4-lane motorway Micolz-Emod was completed in 2004. It has a total length of 15 km 
and a total cost of almost150 million EUR. 

TEN-T RAILWAY NETWORK 
In 2005 railways accounted for 413 billion tonne-kilometres (10,3%) of intra-EU freight traffic; in 
the same year railways accounted for 374 billion person-km3 (6%) of intra-EU passenger traffic. 

• Development of the TEN-T railway network in the EU-15 
In 2005 the TEN-T railway had a total length (conventional and high-speed lines) of about 97,600 
km. In accordance with decision 884/2004/EC the Member States have indicated that out of these 
existing railway lines about 14.000 km conventional lines are planned to be upgraded to high-speed 
lines. The development of completed high-speed lines, new and upgraded, progressed in 2004 – 
2005, increasing the total length from 9,850 km in 1996 and 10,656 km in 2004 to 10,677 km in 
2005. 

                                                 
3 OP cit: 5 



 

EN 9   EN 

0

10,000

20,000

30,000

40,000

50,000

60,000

70,000

80,000

90,000

100,000

convential 87,189 86,927 86,927

high-speed 10,216 10,657 10,678

total 97,405 97,583 97,604

2003 2004 2005

 
Figure 4: Type of the TEN-T railways (high-speed lines and conventional lines in km) in EU27 in 2003, 2004 and 2005 

The quality development of the TEN-T rail network continued slowly but should in the future profit from 
various upgrading measures. The total length of the high-speed lines, which was about 10,600 km in 2005 

is expected to increase to almost 30,000km in 2020.  
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Figure 4.1: Development of length of the TEN-T railway-network (in km) in the EU-27 in 1996, 2005, 2013 and 2020. 

• Investment in the TEN-T railways network in the EU-27 
Total expenditures for the TEN-T railways in EU27 amounted to EUR 30.22 billion in 2004 and 
EUR 28.36 billion in 2005 (a total of EUR 58.58 billion in the period 2004 – 2005). In comparison, 
the expenditures made from 2002 to 2003 amounted to EUR 37.74 billion. The annual expenditures 
in railways thus increased significantly in the period 2004 – 2005. 
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The countries with the highest expenditures in the period 2004 – 2005 were United Kingdom (EUR 
14.4 billion), Italy (EUR 13.32 billion), Germany (EUR 6.99 billion), Spain (EUR 6.04 billion), 
The Netherlands (EUR 3.90 billion), France (EUR 3.27 billion) and Austria (EUR 2.59 billion). 
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Figure 5: Investment in the TEN-T rail network per country and mode for the first 14 countries having invested the most of the 
EU-27 in 2004 and 2005 in millions of EUR  
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Figure 6: Investment in the TEN-T rail network per country and mode for remaining countries of the EU-27 in 2004 and 2005 in 
millions of EUR  
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Illustrative examples of the progress of the TEN-T railways network in the EU 27 
- In Germany, the section Ludwigshafen-Saarbrücken has been upgraded to 160 km per hour (and in some 
sections to 200km/h). The project has been completed in 2004 with a total cost of 270 million EUR. 

- In Germany the sections Berlin-Leipzig-Halle and Nürnberg- Münich on the PP1 have been upgraded to a 
max speed of 200km/h (and in some sections 300km/h ). Total cost of the projects was almost 1.5 billion 
EUR and 3.5 billion EUR respectively. The projects were almost completed by the end of 2005 and 
commissioning has taken place in the spring 2006. 

-In Austria, works on the Linz main station have been completed in 2005, with a total cost of 125 million 
EUR. 

- In Spain, the tunnel of Guadarrama on the HSL Madrid- Valladolid- North/North-West of Spain was 
completed in 2005. The tunnel consists of two tubes of 28.4 km each .It has a total cost of 1220 million EUR 
and was co-financed ( 85%) by the Cohesion Fund. 

-In Spain, the 481 km long HSL Madrid- Barcelona-Lleida entered into operation in October 2004.It is part 
of the line Madrid-Barcelona- French border that will connect with the French TGV. The total cost of the 
Spanish part is 11.25 billion EUR and is co-financed by the Cohesion Fund and the TEN-T programme. 

- In Romania the 92 km section Campina Bucharest on the PP22, was upgraded to max speed of 160 km/h. 
The project was completed in 2004.It is the first completed section on PP 22 in Romania. 

TEN-T INLAND WATERWAYS NETWORK 

• Developments in the TEN-T inland waterways network in the EU-27 
Europe has around 29500 km navigable canals, rivers and lakes that are regularly used for transport.  

The countries having inland waterways belonging to the TEN-T inland waterways in the EU27 are Austria, 
Belgium, Bulgaria, Czech Republic, Finland, France, Germany, Hungary, Italy, Lithuania, Luxembourg, the 
Netherlands Poland, Portugal, Romania and Slovakia. 

Inland Waterways accounted for 138 tonnes –km (3,48% ) of intra-EU freight traffic in 2005 

The total length of the TEN-T inland waterways in EU27 was 14,900 km in 2005, of which 9,935 km (67%) 
were classified as ECMT class V and higher. The main axes within the network are the Rhine and the 
Danube. 
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Figure 7: Development of type of TEN-T inland waterways (in km) in EU27 in 2003, 2004 and 2005 

The total length of inland waterways at ECMT class V or higher increased only slightly between 1996 and 
2005. But it is expected to increase to almost 11,500km by 2020 through major upgrading works. 
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Figure 7.1: Development of length of the TEN-T inland waterways network (in km) in the EU-27 in 1996, 2005, 2013 and 2020. 
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• Investment in the TEN-T inland waterways network in the EU-27 
Total expenditures for the TEN-T inland waterways in EU27 amounted to EUR 1.03 billion in 2004 and 
EUR 1.03 billion in 2005 (a total of EUR 2.07 billion in the period 2004 – 2005). 

The country with the highest expenditures in the period 2004 – 2005 was by far Germany (EUR 1.59 
billion), followed by the Netherlands (EUR 0.23 billion) and France (EUR 0.17 billion ).  

Most of the expenditures in the period 2004 – 2005 related to various upgrading measures, water regulation 
and improvement of locks. 
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Figure 8: Investment in the TEN-T inland waterway network in EU-27 per country in 2004 and 2005 in millions of EUR4 

Illustrative examples of the progress in the TEN-T inland waterways in EU- 27 
- In the Netherlands, modernisation of the Maasroute (phase 1) was carried out. The project was undertaken 
between 1995 and 2005 and had a budget of EUR 71 million. 

- In the Netherlands, the renovation of the North Sea locks was carried out between 2000 and 2005 and had 
a budget of EUR 229 million. 

- In Romania, works for the band protection in the Danube delta, of a total budget of EUR 104 million 
started in 1996 and were completed in 2004. 

                                                 
4 out of the 27 Member States 11 don’t have IWW and 9 MS didn’t report investments on IWW; thus only 7 MS reported 

investments on IWW 
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TEN-T PORTS 

• Development of the TEN-T ports in the EU-275 
Decision No. 1346/2001/EC, amending the Guidelines adopted in 1996 as regards seaports, inland 
ports and intermodal terminals, as well as project No. 8 in Annex III, was adopted by the European 
Parliament and the Council on 22 May 2001. The Decision includes a more focused definition of 
ports and projects of common interest related to them. 

The Decision states that interconnection points, including seaports, inland ports and intermodal 
terminals, are a pre-condition for the integration of the different transport modes in a multimodal 
network. 

For the EU-27, the modal split of maritime transport was 38.1% (1,530 billion tonne-km) in intra-
EU freight traffic6 in 2005. 

Inland ports are part of the network, in particular as points of interconnection between the inland 
waterways referred to above and other modes of transport. The network includes inland ports open 
to commercial traffic, located on the network of inland waterways, interconnected with other trans-
European transport routes as equipped with transhipment facilities for intermodal transport or with 
an annual freight traffic volume of at least 500,000 tons. 

Seaports in the trans-European transport network are classified into categories A, B and C. These 
are defined on the basis of quantitative criteria (annual traffic volumes of freight or passengers) or 
their location on islands, or in peripheral or outermost regions. Only those ports in the highest 
category (category A) by volume of traffic are shown in the maps of the Decision7. 

The TEN-T ports comprise of 407 ports (seaports of category A and inland ports). Apart from 
seaports of category A, there are also13 ports of category B and 20 ports of category C.  

                                                 
5 Note: In a majority of ports, the port services are provided by private operators. Therefore, information is rarely available 

centrally, and the information that is available is often incomplete or lacks homogeneity. Detailed information is only 
available in a limited number of cases. 

6 OP cit: 5 
7 Category A international seaports: ports with a total annual traffic volume of not less than 1.5 million tonnes of freight or 

200,000 passengers which (unless impossible) are connected with the overland elements of the trans-European transport 
network and therefore play a major role in international maritime transport.  
Category B Community seaports: ports with a total annual traffic volume of not less than .0.5 million tonnes of freight or 
between 100,000 and 199,999 passengers, which are connected (unless impossible), with the overland elements of the 
trans-European transport network and are equipped with the necessary transhipment facilities for short-distance sea 
shipping.  
Category C regional ports: these ports do not meet the criteria of categories A and B but are situated in island, peripheral 
or outermost regions, interconnecting such regions by sea and/or connecting them with the central regions of the 
Community. 
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The table below shows the numbers and types of TEN-T ports in EU27 as included in the project 
database. For a number of ports no information is available. 

Country Inland ports Inland/Maritime 
port 

Seaports 
(class A) Total 

Austria 4   4 

Belgium 14 3 1 18 

Bulgaria 8  2 10 

Cyprus   2 2 

Czech Republic 11   11 

Denmark   14 14 

Estonia   5 5 

Finland 1  18 19 

France 10 4 22 36 

Germany 45 3 12 60 

Greece   17 17 

Hungary 7   7 

Ireland   6 6 

Italy   36 36 

Latvia   3 3 

Lithuania   1 1 

Luxemburg 1   1 

Malta   2 2 

Netherlands 9 7 2 18 

Poland   4 4 

Portugal  1 6 7 

Romania 8 5  13 

Slovakia 2   2 
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Slovenia   1 1 

Spain   40 40 

Sweden   25 25 

United Kingdom   45 45 

Total EU-27 120 23 264 407 

Table 2: Numbers and types of TEN-T ports in EU27  

Particular care has been taken to foster the improvement of connections with the TEN-T land networks, 
including logistic platforms associated with ports and the construction of new port infrastructures, thus 
advancing along the lines as defined in the guidelines.  

Around 52% of the seaports, 86% of the maritime/inland ports and 63% of the inland ports notified to have 
intermodal transhipment facilities in 2005. 

Around 50% of the seaports, 70% of the maritime/inland ports and 60% of the inland ports had a connection 
to the TEN-T railway network. 

The situation is not expected to change significantly in the period to 2020. Ports intend to improve this 
situation between now and 2020; however, a long-term strategy concerning ports development was rarely 
available. 

• Investments in TEN-T ports in the Member States 
Total expenditures in TEN-T ports in the EU27 amounted to EUR 2.08 billion in 2004 and EUR 
2.53 billion in 2005 (a total of EUR 4.61 billion in the period 2004 – 2005). 

The countries with the highest expenditures in the period 2004 – 2005 were Spain (EUR 1.66 
billion), France (EUR 0.59 billion), Belgium (EUR 0.41 billion), Italy (EUR 0.37billion), Finland 
(EUR 0.33 billion), Germany (EUR 0.31 billion), the Netherlands (0.29 billion), Denmark (EUR 
0.19 billion) and Sweden (EUR 0.15 billion). 
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Figure 9: Investment in the TEN-T ports per country and mode for the first 14 countries having invested the most of the 
EU-27 in 2004 and 2005 in millions of EUR  

0,00

2,00

4,00

6,00

8,00

10,00

12,00

14,00

16,00

18,00

MT RO SI CZ BG CY UK EL PL HU IE LT SK LU
 

Figure 10: Investment in the TEN-T ports per country and mode for remaining countries of the EU-27 in 2004 and 2005 in 
millions of EUR  

Illustrative examples of the progress in the implementation of the TEN-T ports in the EU 27 
- In Finland, a project of a total cost of EUR 145 million to upgrade the connections of the port in Vuosaari, 
near Helsinki have been completed in 2005. 

- In Finland, works to upgrade the port of Kotka ( in the south of Finland, east of Helsinki ) have been 
implemented in the 2004-05 period. The total cost was EUR 65 million. 

- In the Netherlands, in the port of Rotterdam, works to improve infrastructure and mobility have been 
completed in 2005. The total cost was EUR 470 million. 

- In Belgium, works to upgrade infrastructure in the port of Antwerp of a total cost of EUR 280 million have 
been implemented in 2004-2005. 

TEN-T AIRPORTS 

• Development of TEN-T airports in the EU-278 
Intra-EU and domestic air transport in the EU27 accounted for 526 billion person-km in 2005. This 
is 8.1% of total intra-EU passenger transport and an increase of 57% since 1995. In comparison, 
overall passenger transport in the same period increased by 18%9. 

The TEN-T airports consist of airports of common interest that are situated within the territory of 
the Union and are open to commercial air traffic. Airports are classified differently according to the 
volume and type of traffic they handle and according to their function within the network. They 

                                                 
8 Due to liberalisation and privatisation, most major airports are in private hands and managed accordingly. Therefore, it 

was often difficult to obtain information, as data are rarely centralised by national authorities. 
9 OP cit: 5 



 

EN 18   EN 

should allow for the development of air links and the interconnection of air transport and other 
modes of transport. 

The International Connecting Points and the Community Connecting Points constitute the core of 
the trans-European airport network. Links between the Community and the rest of the world mainly 
run via the international connecting points. The Community connecting points essentially provide 
links within the Community, while extra-Community services still account for a small proportion of 
their business. Regional connecting points and accessibility points facilitate access to the core of 
the network or help to open up peripheral and isolated regions. 

Around 57% of the international system airports, 28% of the international airports and 15% of the 
Community and Community system airports had a connection to the TEN-T railway network in 2005. This 
is a slight increase compared to 1996. Only 3% of the national and regional airports had a connection to the 
TEN-T railways network. 

The TEN-T airports comprise of 407 airports, including 71 international, 78 community and 258 
regional airports in 2005.  
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Country Community International Regional Total 

Austria 1 1 4 6 

Belgium 1 1 2 4 

Bulgaria  1 4 5 

Cyprus 1 1  2 

Czech Republic 1  2 3 

Denmark 2 1 7 10 

Estonia 1  4 5 

Finland 1 1 21 23 

France 10 8 35 53 

Germany 8 9 9 26 

Greece 1 6 30 37 

Hungary 1  2 3 

Ireland 2 1 9 12 

Italy 14 5 18 37 

Latvia 1  3 4 

Lithuania 1  2 3 

Luxemburg 1   1 

Malta 1   1 

Netherlands 1 1 3 5 

Poland 3 1 4 8 

Portugal 1 8 7 16 

Romania 1  9 10 

Slovakia 1  2 3 

Slovenia 1  2 3 
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Spain 7 14 23 44 

Sweden 5 1 37 43 

United Kingdom 10 11 19 40 

Total EU-27 78 71 258 407 

Table 3: Numbers and types of TEN-T airports in EU27  

• Investments in TEN-T airports in the EU-2710 
The total reported expenditures in TEN-T airports in the EU27 amount to EUR 4.37 billion in 2004 
and EUR 4.84 billion in 2005 (a total of EUR 9.21 billion in the period 2004 – 2005).  

The countries with the highest reported expenditures in the period 2004 – 2005 are Spain (EUR 
4.38 billion), United Kingdom (EUR 2.11 billion), Austria (EUR 0.34 billion), and Portugal (EUR 
0.29 billion). 
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Figure 11: Investment in the TEN-T airports per country for the first 14 countries having invested the 
most of the EU-27 in 2004 and 2005 in millions of EUR  

                                                 
10 Due to the fact that many airports now have private managements, there are some uncertainties as to the investment 

figures, as investment data are rarely centralised by national authorities and are difficult to obtain from the individual 
airports. Long-term strategies as to the development of airports were rarely available, as well. 
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Figure 12: Investment in the TEN-T airports per country for remaining countries of the EU-27 in 2004 
and 2005 in millions of EUR  

Most of the total investment related to International Connecting airports. The largest part of the 
investments was funded by private sources, as most of the major airports are privately owned. 
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Illustrative examples of the progress in the implementation of the TEN-T airports in the EU-
27 

- In Spain, the new terminal of the Barajas airport in Madrid has been in operation since 5/02/2006. It is 
doubling the capacity of the airport to 70 million passengers / year. The new terminal is connected to Madrid 
and to the Spanish HSRail with a modern Metro line. Total cost of the project was EUR 6 billion. 

- In Spain, important upgrading works and the new runway 7R have been implemented 1n 2003-2005. The 
total cost of the various projects was almost EUR 500 million. 

- In the Netherlands, the extension of the "Terminal West" of the Schiphol airport, of a total cost of EUR 95 
million, was completed in 2005.  

- In Bulgaria, works in the new terminal of the Sofia airport were well advanced in 2005. The project was 
financed by the ISPA Fund. The terminal entered in operation in 2006. 

Combined transport network 
Progress reported in other modes of transport often includes extension or upgrading works 
contributing to the development of combined transport. 

Illustrative example of developments of combined transport and terminals is the new combined 
transport terminal in Rostock of a total cost of EUR 33 million that received financial assistance 
from the TEN-T budget of EUR 2 million. The total capacity of the terminal will be 
150000units/year. The 1st phase of the project including 2 rail lines is completed in 2005. 

MOTORWAYS OF THE SEA 
Four motorways of the sea corridors have been identified for support across the EU. On these 
corridors, projects will help to concentrate flows of freight on sea routes, with the aim of reducing 
road congestion and/or improving access to peripheral and island regions and Member States. The 
network will include facilities and infrastructure concerning at least two ports in two different 
Member States, primarily use for freight transport, although motorways of the sea should not 
exclude combined transport of persons and goods. 

The projects may also include activities with wider benefits not linked to specific ports, such as ice 
breaking, dredging, information systems. However such projects have to demonstrate that they 
relate to the network and fulfil the general objectives of motorways of the sea: modal shift and/or 
cohesion.. 

Actually four corridors have been agreed, on which motorways of the sea projects will be 
implemented up to 2010: 

Motorway of the Baltic Sea 

Motorway of the sea of western Europe 

Motorway of the sea of south-east Europe 

Motorway of the sea of south-west Europe 

TRAFFIC MANAGEMENT AND NAVIGATION SYSTEMS 

• Intelligent Transport Systems (ITS) in the TEN-T 
In 2001, the European Commission's Multi-Annual Indicative Programme (MIP) (Decision C(2001) 2654 
final) was launched. The MIP grants Community financial aid to projects of common interest in the area of 
the TEN-T network for the 2001 – 2006 period. Six projects of common interest, each with separate works 
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and studies actions, covering four principal technical domains: Road Monitoring Infrastructure, European 
Network of Traffic Centres, Traffic Management and Control, and Traveller Information Centres, were 
initiated in 2001. The individual projects have also worked together on issues of common interest, including 
Evaluation/Impact Assessment, Data exchange techniques, and have considered deployment in corridors as a 
multi-project task.  

The MIP includes a total amount of EUR 2,781 million for the ITS programme. Of this, 47.07% is allocated 
to the priority projects, 19.78% to the trans-European satellite navigation system Galileo, and 6.9% (EUR 
192 million) to the six ITS projects in the road sector: ARTS, CENTRICO, CORVETTE, SERTI, 
STREETWISE and VIKING. 

In May 2004 a new Euro-regional project, CONNECT (Co-ordination and stimulation of innovative ITS 
activities in Central and Eastern European countries) has been started up. CONNECT is a co-operation 
between public authorities, road administrations and traffic information service providers from Austria, 
Czech Republic, Germany, Hungary, Italy, Poland, Slovakia and Slovenia. 

A Directive(2004/52) on the interoperability of electronic fee collection has been adopted by the European 
Parliament and the Council. 

European Rail Traffic Management System (ERTMS) 
ERTMS is a project to implement a common European speed control and signalling system across key 
freight and high-speed corridors - and ultimately the wider rail network. ERTMS will replace often obsolete 
national system and it will allow for improved interoperability. It is one step in improving the 
competitiveness of the European railways. ERTMS is a tool to establish an integrated and intelligent railway 
transport system in Europe. 

ERTMS is composed of two distinct features: 

– GSM-R, based on GSM technology, but using radio frequencies specific to the railways, to 
exchange information (voice and data) between trackside and on-board and  

– ETCS (European Train Control System), in which a train-based computer controls the speed of 
the train in relation to the operational characteristics of the track. Specifically, it manages the 
maximum allowed speed. 

In 2004 the first high speed line operating with ERTMS (Roma-Napoli) was opened. In 2005 lines opened in 
also in Luxemburg, Spain and Italy.  

On 17 March 2005 a "Memorandum of Understanding (MoU) establishing the basic principles for the 
definition of an EU deployment strategy for ERTMS" was signed between the Commission and the 
European railway associations (CER, EIM, UIC, UNIFE). The main objective of the MoU is to migrate a 
significant proportion of the trans-European network to ERTMS within a 10-12 year timeframe. 

The Commission appointed on 20 July 2005 six European coordinators for specific priority projects in the 
trans-European transport network and entrusted Mr Karel Vinck with coordinating the ERTMS 
implementation. 
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• Air Traffic Management (ATM) 
The TEN-T Guidelines in the area of ATM are designed to facilitate and accelerate implementing 
measures to increase the capacity and safety of the European ATM system and to ensure optimum 
use of available Air Traffic Control resources.  

The current system is composed of different national systems. This causes delays, safety issues and 
higher operational costs. Community support has focused on two main streams of activities: 
upgrading the current system and facilitating the development of the future European system. 

Improved air traffic and aircraft positioning and communication technologies offer opportunities 
for significant improvements in the efficiency and safety of air travel. It responds to the need to 
conceive developments in air traffic management as a building block for the Community transport 
policy, as also enshrined in the White Paper of 27 November 2001. 

The Commission has developed a legislative package on the Single European Sky. The Single 
European Sky is an ambitious initiative to reform the architecture of European air traffic control to 
meet future capacity and safety needs. 

The objectives of the legislation are to improve and reinforce safety, to restructure European 
airspace with air traffic flows in mind rather than national borders, to create additional capacity and 
to increase the overall efficiency of the air traffic management system (ATM). 

This can be achieved by creating a more effective and integrated air traffic management 
architecture and by ensuring that this architecture is based on demand driven service provision.  

The legislation will enhance cross-border co-ordination, remove administrative and organisational 
bottlenecks in the area of decision-making and enhance enforcement in ATM. 

The legislative package was adopted in 2004 and comprises of four regulations covering the 
essential elements for a seamless European Air Traffic Management System. 

The TEN-T programme provides an important financial instrument to support the achievement of 
Single European Sky objectives through the implementation of an efficient trans-European 
network, encompassing ATM national systems and in particular promoting interoperability, 
interconnection and technical advances. 

• Global Navigation Satellite System (GNSS) 
Recognising the strategic importance of satellite navigation and its potential applications, Europe 
has decided to develop its own GNSS capability in a two-step approach. 

• GNSS-1: EGNOS 
The European Geostationary Navigation Overlay Service (EGNOS) is the first step of Europe 
towards satellite navigation. It is being developed by ESA under a tripartite agreement between the 
Commission, Eurocontrol and European Space Agency (ESA). Several air traffic service providers 
are supporting the development programme with their own investments. The agreement was 
approved by the Council of the European Union on 18 June 1998. 

EGNOS is one of the projects selected for the trans-European networks (TENs). It receives an 
amount of EUR 116.4 million (around 33% of the total cost) from European Community funding. 
In addition to financial contributions from the European Community and the ESA, public 
administrations and corporate members from the civil aviation sector have provided some EUR 100 
million for the development of EGNOS. 

• GNSS-2: Galileo 
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The second step is the Galileo programme and the actual launch of a new constellation of radio 
navigation satellites. 

Galileo provides a highly accurate, guaranteed global positioning service under civilian control. 
While providing autonomous navigation and positioning services, Galileo will at the same time be 
interoperable with GPS and GLONASS, the two other global satellite navigation systems. By 
offering dual frequencies as standard, however, GALILEO will deliver real-time positioning 
accuracy down to the metre range, which is unprecedented for a publicly available system.  

It will guarantee availability of the service under all but the most extreme circumstances and will 
inform users within seconds of a failure of any satellite. This will make it suitable for applications 
where safety is crucial, such as running trains, guiding cars and landing aircraft. The fully deployed 
Galileo system will consist of 30 satellites and the associated ground infrastructure.  

The GALILEO programme comprises the phases definition of the system, development of the 
system and deployment and commercial operation. 

To ensure a single management and financing structure for the development phase of the 
programme, the Commission has proposed to set up a Joint Undertaking, which should be 
composed of the European Commission and the European Space Agency.  

On March 2002, the EU reached an agreement over the legal entity and the financing of the Galileo 
satellite. 

The definition phase of EUR 80 million was funded from the Community budget. For an amount of 
EUR 1.5 billion the envelopment and validation phase (2001 – 2005) will be funded from public 
subsidies, 50% from the Community budget and 50% from the European Space Agency, plus an 
extra EUR 200 million from the private sector.  

The overall cost of the Galileo deployment phase and Egnos exploitation phase over the period 2007-2013 is 
3.4 billion euros. The European Commission will be responsible for the management of the programmes. 
Procurement tasks of the Galileo infrastructure will be delegated to the European Space Agency. The 
ownership of the systems will be with the European Community. 

PART 2 

HORIZONTAL ISSUES 

• Interoperability 

One of the main objectives of TEN-T is the interoperability of national networks.  

Interoperability of the rail networks should integrate the national conventional and high-speed rail 
systems in order to make international services more competitive. 

Greater interoperability, i.e. the capacity for trains to cross national frontiers without the need to 
stop or harmonise technical differences, significantly enhances transport performance and reduces 
operational costs. 

In order to achieve these objectives, the Community has taken measures to ensure the 
interoperability of the networks, particularly in the field of technical standardisation.  

An initial measure in the rail sector was taken by the Council on 23 July 1996 when it adopted 
Directive 96/48/EC on the interoperability of the trans-European high-speed rail system. 

On the basis of the experience gained with in the field of the high speed railways system, the EU, 
on  
19 March 2001, adopted Directive 2001/16/EC on the interoperability of the conventional rail 
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system adopted like the one on the high-speed system, introduced Community procedures for the 
preparation and adoption of TSIs and common rules for assessing conformity to these 
specifications.  

In order to achieve the objectives of these directives, technical specifications for interoperability 
(TSIs) were drawn up by the European Association for Railway Interoperability (AEIF) which acts 
as the joint representative body defined in the Directive, bringing together representatives of the 
infrastructure managers, railway companies and industry.  

In parallel a programme to develop the corresponding European standards was launched in 1998 for 
high speed and in 2003 for conventional rail, which are regularly updated to reflect the work on 
TSIs.  

In 2002 the Commission adopted a 1st series if TSIs for high speed railway system concerning 
infrastructure, rolling stock, energy, command and control and signalling, operation and 
maintenance, which allowed from 2002 onwards, to built new high-speed lines and upgraded lines 
according to the new interoperable standards. 

Both the high-speed Directive and the conventional rail Directive have a three-level structure: the 
Directive itself identifies the essential requirements for interoperability which need to be met by the 
system, the Technical Specifications for Interoperability (TSI) and the European specifications, 
especially the European harmonised standards prepared by the European standardisation bodies 
CEN, Cenelec and ETSI which allows product to be put on the market. 

In order to pursue the efforts to establish a common railway market and to improve the level of 
safety of the European railways, the EU adopted in 2004 the “Second Railway package” which 
consists of the following elements 

Directive 2004/50/EC clarifies certain aspects in both interoperability directives, in particular with 
regard to the status of European specifications and harmonised standards, the homologation 
procedures and the programme for developing TSIs. 

Directive 2004/49/EC on railway safety establishes a common regulatory framework for safety and 
asks each MS to establish a national safety authority to deal with safety rules and the supervision 
and the delivery of safety certificates to railway undertakings. It provides for the development of 
common safety indicators, targets and methods which are the basis for a common understanding of 
the European railway system. It also requires the establishment of an independent accident 
investigation body. 

Regulation 881/2004 creates the European railway agency to prepare the technical specifications of 
interoperability and the common safety instruments. This agency will give opinions and 
recommendations to the Commission and the MS. 

• Research and development 
Research and development is one of the broad lines of measures covered by the TEN-T guidelines.  

Under the Fifth Framework Programme (1998 – 2002) and Sixth Framework Programme (2002 – 
2006) for research, technological development and demonstration, several key actions of individual, 
specific programmes, such as sustainable mobility and intermodality, land transport and marine 
technologies, efficient energy systems, and services for the citizen were initiated. 

The theme Sustainable surface transport, which falls under priority Sustainable development, global 
change and ecosystems of the Sixth Framework Programme, aims at environmentally friendly and 
competitive transport systems and means of transport, new technologies and concepts for all surface 
transport modes (road, rail, waterborne), advanced design and production techniques, safer, more 
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effective and competitive rail and maritime transport, rebalancing and integrating different transport 
modes, and increasing road, rail and waterborne safety and avoiding traffic congestion. 

• Environmental protection 
Sustainable environmental development and protection is an important cross-cutting issue, highly 
relevant for the development of the TEN-T but also for the different horizontal issues. 

Transport accounts for 20% of the Union’s emissions of greenhouse gases and 29% of CO2 
emissions. The White Paper pointed out that in the EU “some 7,500 km, i.e. 10% of the TEN-T 
road network, is affected daily by traffic jams”. The Paper also foresaw an annual growth rate in the 
EU of 1.8% for passenger transport and 2.8% for freight transport, leading to an overall increase of 
24% in passenger transport and 38% in freight traffic between 1998 and 2010.  

International commitments, standards and recommendations already exist for various 
environmental issues relating to transport. 

The impact of transport infrastructure on the global and local environment and their related effects 
may seriously affect human health, climate change, biodiversity, limited natural resources, etc.  

Sustainable environmental development and protection is an important cross-cutting issue, highly 
relevant for the development of the TEN-T but also for the different horizontal issues. 

The environment and sustainable development should be integrated into transport policy, as 
outlined in the White Paper on Common Transport Policy (Com (2001) 370), the Sixth 
Environment Action Programme (COM (2001) 31), and the Sustainable Development Strategy 
(SDS), adopted by the European Council in Gothenburg in June 2001.  

It is essential to accurately assess the environmental impacts of transport infrastructure activities 
already at the initial planning stage e.g. air quality, noise, greenhouse gas emissions, fragmentation 
of habitats, and loss of biodiversity and water resources. If identified early in the process, 
environmental control mechanisms can then be more easily developed relating to the construction 
and operation of the new transport infrastructure projects. In that context, promoting alternative 
modes of transport to road is also an important policy option to be considered. Since 1999 the 
standard application form for TEN-T projects has included a specific declaration by the authority 
responsible for monitoring Natura 2000 sites, within the Annex on conformity with environmental 
legislation. This facilitates internal procedures within Member States, thus ensuring the conformity 
of TEN-T projects with Natura 2000 and in particular with the site protection requirements of 
Article 6 of the Habitats Directive. The Annex on conformity with environmental legislation also 
covers environmental impact assessment (Directive 85/337/EEC as amended by Directive 
97/11/EC). 

Legal Provisions on strategic environmental assessment (SEA) requiring Member States to identify, 
describe and evaluate the environmental effect of certain plans and programmes on the 
environment, were adopted in the Community by the Directive 2001/42/EC. The Member States 
should have transposed this Directive into national law by July 2004.  

PART 3 

GENERAL ASSESSMENT OF TEN-T IMPLEMENTATION IN THE 2004 – 2005 PERIOD 

TEN-T POLICY  
With the establishment of the first guidelines, the Decision No. 1692/96/EC the Union has identified 
projects of common interest, and aimed at integrating national networks and different modes of transport. A 
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further goal was to linking peripheral regions of the European Union to the centre, and improving safety and 
efficiency of the networks. The time horizon of these guidelines was 2010. 

A further step was made in May 2001 when the European Parliament and the Council adopted Decision No. 
1346/2001/EC, which amends the TEN-T guidelines as regards seaports, inland ports and intermodal 
terminals. It also specifies the criteria of projects of common interest in relation to these infrastructures. 
With this amendment, the multimodal dimension of the network is emphasised, as seaports and inland ports 
have become a full part of the network. 

As a follow-up to the Gothenburg European Council of June 2001, which called for greater priority for rail, 
inland waterways, short-sea shipping, intermodal transport and the corresponding connections, the 
Commission proposed a revision of the guidelines for the trans-European network in October 2003, 
accompanied by an assessment of the impact of the measures proposed.  

Freight railways traffic has continued to loose relevance within the modal split. It has being losing traffic in 
absolute terms since 2000; though the trend seems to be changing since 2003. Short Sea Shipping statistics 
show after some years of strong growth, two years of lower growth in 2001 and 2002, followed by a new 
increase of rate in 2003. In the inland navigation transport particular progress can be observed in container 
transport by inland navigation, where important growth rates over the past decade have at least been 
equivalent to those of road transport. 

Figure 13: Freight transport growth by mode 1995-2006 (1995=100) in the EU 2711 

In April 2004, the European Parliament and the Council adopted Decision No. 884/2004/EC of the European 
Parliament and the Council, amending Decision No. 1692/96/EC on Community guidelines for the 
development of the trans-European transport network with a time horizon of 2020.  

In Annex III to Decision No 1692/96/EC a list of priority projects is presented where future funding should 
be concentrated. For the identification of these projects a methodology was used which was based on criteria 
which include, in particular, their potential economic viability, the degree of commitment on the part of the 
Member States concerned to keeping to a timetable agreed in advance in the programming of projects, their 
impact on the mobility of goods and persons between Member States, and their impact on cohesion and 
sustainable development. 

                                                 
11 OP cit: 5 
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In order to facilitate the coordinated implementation of certain projects, in particular cross-border projects or 
sections of cross-border projects included among the projects declared to be of European interest, the 
Commission designated, in agreement with the Member States concerned, and after having consulted the 
European Parliament persons called "European Coordinator". The European Coordinator acts in the name of 
and on behalf of the Commission.  

On 21 April 2004 Decision No 807/2004/EC12 was adopted by the European Parliament and the Council, 
amending Council Regulation (EC) No 2236/95 laying down general rules for the granting of Community 
financial aid in the field of trans-European networks. The Commissions’ proposed increase of the maximum 
rate of Community support, in exceptional cases, from 10% to 20 % was accepted.  

An exception can be made for projects concerning satellite positioning and navigation systems and sections 
of the projects of European interest identified in Annex III to Decision No 1692/96/EC, provided that these 
projects are started before 2010, with the aim of eliminating bottlenecks and/or filling in missing sections, if 
such sections are cross border or cross natural barrier, and contribute to the integration of the internal market 
in an enlarged Community, promote safety, ensure the interoperability of the national networks and/or 
strongly contribute to the reduction of imbalances between modes of transport, in favour of the most 
environment-friendly modes. 

GENERAL ASSESSMENT OF THE EU-27 
The total investment in the TEN-T network in the EU-27 amounted, as already mentioned in the 
main report, EUR 101.74 billion in the year 2004 and 2005. The countries with the highest 
investments in the 2004 – 2005 period are Italy (EUR 17.89 billion), UK (EUR 17.17 billion), 
Spain (EUR 13.91 billion), Germany (EUR 10.46 billion), France ( EUR 9.1 billion ) and the 
Netherlands (EUR 6.58 billion). 

In terms of mode, the investment in the 2004 – 2005 period focused on railways (57%), followed 
by roads (27%), airports (9%), ports (5%) and inland waterways (2%). This distribution shows an 
increase in investment for rail and a relative decrease in investment for roads, compared to the 2002 
– 2003 period.  

                                                 
12 Regulation (EC) No 807/2004 of the European Parliament and of the Council of 21 April 2004 amending Council 

Regulation (EC) No 2236/95 laying down general rules for the granting of Community financial aid in the field of trans-
European networks 
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Figure 14: Investment in the TEN-T network per country and mode for the first 14 countries having 
invested the most of the EU-27 in 2004 and 2005 in millions of EUR 
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Figure 15: Investment in the TEN-T network per country and mode for the remainder countries of the 
EU-27 in 2004 and 2005 in millions of EUR 

On average the EU-27 countries devoted 0.47% of GDP on TEN-T infrastructure in the 2004 and 
2005 period; in the 2002 and 2003 period it was an average of 0.43% of their GDP for the TEN-T 
network; the countries with the highest average were Estonia (1.86%), Latvia (1.36%) and Slovenia 
(1.30%) measured in GDP percentage followed by Hungary (1.08%). One can observe that the first 
countries are new Member States, where infrastructure development is an essential basis for the 
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further economic development. At the other end of scale Denmark,Cyprus, Luxembourg, Germany, 
France,Romania and Slovakia have a much lower average compared with the average of the EU. 
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Figure 16: Investments in the TEN-T network by Member States in 2004 and 2005 in average /GDP in % for 
EU27. 

PRIORITY PROJECTS 
The Community is making a special effort to support the projects of common interest ; this is necessary to 
ensure a coherent development of the network and to encourage investment on the main axes by national 
and regional authorities. These priority projects are selected according to a strict methodology that is 
included in the guidelines. 

The 30 priority projects consist of 14 priority projects (the so-called Essen projects), identified under the 
1996 guidelines, and 16 additional projects identified in the High Level Group exercise, chaired by Karel 
van Miert and adopted in 2004 by the guidelines. All these projects should be completed by 2020. 

As the following detailed table shows the investments up to the end of 2004 in the priority projects 
amounted to EUR 108.1 billion, while the total investments in the priority projects, as reported by the 
Member States in 2008, for the whole 1996 – 2020 period are about EUR 397.2 billion. Thus the remaining 
investments in the 2006 – 2020 period amount to EUR 289.1 billion. 

Out of 30 projects 18 railways projects are defined and demonstrate the clear mode preference of the EU 
transport policy. 

Mode of transport Rail Road 
Inland 

Waterway 
Short Sea 
Shipping Multimodal Airport Galileo 

Number of projects 18 3 2 1 4 1 1 
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No Project Mode Total cost in 
bn € 

Investment till 
end 2005 in bn 

€ 

Remaining 
investment 

in bn € 

% of 
completion 

TEN-T 
support till 
31-12-2005 

bn € 

1 
Railway axis Berlin-Verona/Milan-
Bologna-Naples-Messina-Palermo Rail 47,1 20,1 27,0 42,7% 0,3736 

2 

High-speed railway axis Paris-
Brussels/Brussels-Cologne-
Amsterdam-London Rail 18,8 15,8 3,0 84,0% 0,7289 

3 
High-speed railway axis of south-west 
Europe Rail 50,7 8,8 41,9 17,3% 0,2547 

4 High-speed railway axis east Rail 5,3 2,6 2,7 49,0% 0,2294 

5 Betuwe Line Rail 4,8 4,1 0,7 85,4% 0,1350 

6 

Railway axis Lyon-Trieste-
Divaca/Koper/Divaca-Ljubljana-
Budapest-Ukrainian border Rail 60,7 6,7 54,0 11,0% 0,2846 

7 
Motorway axis Igoumenitsa/Patra-
Athina-Sofia-Budapest Road 14,9 7,8 7,1 52,3% 0,1185 

8 
Multimodal axis Portugal/Spain-rest of 
Europe Multimodal 15,3 7,1 8,2 46,4% 0,0433 

9 
Railway axis Cork-Dublin-Belfast-
Stranraer Rail 0,4 0,4 0,0 100,0% 0,0120 

10 Malpensa Airport (Milan) Air 1,3 1,3 0,0 100,0% 0,0268 

11 Öresund fixed link: COMPLETED Rail/road 4,2 4,2 0,0 100,0% 0,1927 

12 Nordic triangle railway-road axis Rail/road 11,7 3,8 7,9 32,5% 0,1922 

13 UK-Ireland/Benelux road axis Road 7,5 2,4 5,1 32,0% 0,0838 

14 West Coast Main Line Rail 12,6 10,1 2,5 80,2% 0,0796 

15        

16 
Freight railway axis Sines-Madrid-
Paris Rail 8,9 0,002 8,9 0,0% 0,0000 

17 
Railway axis Paris-Strasbourg-
Stuttgart-Vienna-Bratislava Rail 13,6 3,0 10,6 22,1% 0,1220 

18 
Rhine/Meuse-Main-Danube inland 
waterway axis IWW 2,1 0,004 2,1 0,2% 0,0021 

19 
High-speed rail interoperability on the 
Iberian peninsula Rail 41,8 2,5 39,3 6,0% 0,0620 

20 Fehmarn Belt railway axis Rail/road 7,9 0,1 7,8 0,1% 0,0270 

21        
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22 
Railway axis Athina-Sofia-Budapest-
Vienna-Prague-Nürnberg/Dresden Rail 12,6 0,5 12,1 0,1% 0,0070 

23 
Railway axis Gdansk-Warsaw-
Brno/Bratislava-Vienna Rail 6,2 0,9 5,3 15,0% 0,0072 

24 
Railway axis Lyon/Genoa-Basel-
Duisburg-Rotterdam/Antwerp Rail 22,7 2,6 20,1 11,5% 0,0450 

25 
Motorway axis Gdansk-
Brno/Bratislava-Vienna Road 6,8 1,0 5,8 15,0% 0,0050 

26 
Railway-road axis Ireland/United 
Kingdom/continental Europe Rail/road 6,2 2,2 4,0 35,5% 0,0070 

27 
Rail Baltica axis Warsaw-Kaunas-
Riga-Tallinn-Helsinki Rail 3,2 0,03 3,2 0,1% 0,0027 

28 
Eurocaprail on the Brussels-
Luxembourg-Strasbourg railway axis Rail 1,2 0,0 1,2 0,0% 0,0035 

29 
Railway axis if the Ionian/Adriatic 
intermodal corridor Rail 4,3 0,02 4,3 0,0% 0,0000 

30 Inland waterway Seine-Scheldt IWW 4,4 0,1 4,3 2,2% 0,0050 

  Grand total  397.2 108,1 289,1 27,22% 3,506 

Table3: Investments on the 30Priority Projects
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Figure 17: Modal segment of investments in priority projects in the EU-27 

Three priority projects have already been completed: 
Axis 9: Railway axis Cork-Dublin-Belfast-Stranraer (Ireland, UK) in 1989 – 2001. 
Axis 10: Malpensa Airport (Milan, Italy) in 1995 – 2001. 
Axis 11 Öresund fixed link (Denmark, Sweden) in 1992 – 2000. 

PART 4 

Sources of Funding  
This chapter provides an overview of the financing of TEN-T, the EU financial support as 
well as EIB loans for the period 2004-2005. 

1.1.1.1. TEN-T Budget 

TEN-T funding is generally provided by way of grant or interest rebate (effectively the TENs 
budget line meets interest payments for a certain period, usually until the asset is ready for 
use). This funding is managed in accordance with Council Regulation no. 2236/95. The 
European Parliament and the European Council (on 21 April 2004) adopted an amendment of 
the regulation No 2236/95 establishing the new rules for “community financial aid” for the 
Trans-European-Networks (in force since 20 May 2004).  

An important part of the TEN-T budget is assigned to TEN-T priority projects. Key 
restrictions include: 

The total amount of financial support from the TENs budget line should not exceed 10% (in 
2004 this percentage was increased to 20% for cross-border projects) of the total investment 
costs. Aid to feasibility studies is limited, generally to a maximum of 50% of the costs. The 
maximum duration of interest rate subsidy should generally not exceed 5 years. In addition, 
the EC financial support should not interfere in the existing competition. 

In the years 2004 and 2005 the EU25 received about EUR 1.09 billion for investments on 
their TEN-T infrastructure. The additional investments in this period for Galileo was about 
EUR 0.24 billion. 

Figure shows the distribution of funds per mode while Figure provides an overview of the 
funds per country and mode. 
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Figure18: Share of TEN-T budget 2004/2005 per mode 

 
Figure19: Share of TEN-T budget 2004/2005 per country 
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Total Road Rail IWW Port Airport  

Country 2004 2005 2004 2005 2004 2005 2004 2005 2004 2005 2004 2005 

Austria 32.70 44.21 2.43 1.64 30.27 38.15 0.00 2.10       

Belgium 19.94 9.91 17.94 1.75 0.00 7.00 1.00 1.16     1.00  

Bulgaria                  

Cyprus 1.60          1.60     

Czech 
Republic 5.93 4.94 0.93  5.00 4.94         

Denmark 6.03 4.04 2.78 1.44 1.25 2.60       2.00  

Estonia 5.00 3.18 4.00  1.00      1.48  1.70

Finland 20.68 26.74 5.68 3.74 15.00 19.80     3.20   

France 45.71 93.32 5.01 3.82 34.20 77.70 6.50        

Germany 113.72 73.55 10.70 5.35 100.07 62.30  5.90 1.95   1.00  

Greece 1.18 4.25     2.25     2.00 1.18  

Hungary 9.10 3.35   3.35 8.00  1.10        

Ireland 9.68 19.54 8.68 19.54 1.00          

Italy 48.96 49.05 3.79 2.55 43.00 46.50       2.18  

Latvia 4.50 3.95 2.85 3.95     1.65     

Lithuania                  

Luxemburg 4.54 5.25 2.04 1.75 2.50 3.50         

Malta 0.80 1.20        0.80    1.20

Netherlands 46.44 31.20 8.54 1.75 37.60 29.45 0.30        

Poland 4.25 19.14 1.00 12.70 3.25 6.44         

Portugal 14.14 15.66 2.61 2.66 7.90 13.00   1.25   2.38  

Romania                  

Slovakia 4.90 21.01 3.80 7.19  13.82       1.10  
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Slovenia 6.50 3.23    6.50 1.73        1.50

Spain 37.84 55.53 5.07 2.67 31.60 52.86       1.18  

Sweden 24.28 39.90 6.78 4.54 16.00 33.50   1.50 1.86   

United 
Kingdom 58.12 32.20 6.62 6.20 51.50 22.00        4.00

TOTAL 526.52 564.38 101.23 86.62 395.64 437.54 8.90 9.16 8.75 8.54 12.00 8.40 
Table4: TEN-T budget 2004/2005 in million € per mode and country without investments for Galileo  

  2004 2005 2004-05 

Rail 395,64 437,54 833,18

Road 101,23 86,62 187,85

Galileo 100 76 176

ITS 70 68,27 138,27

Combined Transport 15 20 35

Airport 12 8,4 20,4

IWW 8,9 9,16 18,06

Port 8,75 8,54 17,29

Multimodal Transport 11,6 0 11,6

Total 711,52 714,53 1426,05

 

Table 5: TEN-T budget 2004/2005 in million € 

THE EUROPEAN REGIONAL DEVELOPMENT FUND 
The EU budget for 2004 was the first with 25 Member States (EU25). The accession of ten 
new Member States (EU10) in May 2004 resulted in additional budget needs, which were 
covered by means of amending budgets (amended budget No 1/2004 provided EUR 3.812 
million overall and EUR 1.702 million EUR for the Structural Funds in the EU10). 

The year 2005 was dedicated to bringing the “programming period 2000 – 2006” to a 
successful end and to preparing the new “Cohesion Policy Programmes for 2007 – 2013”. 

Based on the information provided by the Member States (in their expenditure claims), in 
2005 the Objective 1 Programs on investments for basic infrastructure (40.1%) spent more 
than half of all investments for transport infrastructure (54.3%). 

Within framework of ERDF more than EUR 8.8 billion were spent for major TEN-T projects 
in the period 2000 – 2006. 
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1.1.1.2. Cohesion Fund 

The Cohesion Fund provides assistance for environmental and transport infrastructure 
(devoted especially to TEN-T projects) in Member States whose GDP is less than 90%of the 
average GDP in the EU. 

On 1 May 2004, all 10 new Member States (those formerly benefiting from the ISPA 
programme plus Cyprus and Malta) met the criteria for Cohesion Fund eligibility. For 
structural assistance in the 10 new countries (for the years 2004 – 2006), an overall budget of 
EUR 24 billion was earmarked, out of which EUR 8.5 billion were designated to the Cohesion 
Fund. 

Cohesion Fund resources available for commitment in 2004 were € 5.62 billion and in 2005 € 
5.13 billion for the 13 beneficiary Member States. It should be noted that Ireland is no longer 
eligible for Cohesion Fund (since 1 January 2004). 
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 2004 2005 2004/2005 

  

Commitments 

Payments 
(Cohesion and 
former ISPA 

Fund) 

Commitments 

Payments 
(Cohesion and 
former ISPA 

Fund) 

Commitments 

Payments 
(Cohesion 
and former 
ISPA Fund) 

Czech 
Republic 144.82 49.36 130.83 36.41 275.64 85.77

Cyprus 18.26 0.00 1.98 5.06 20.23 5.06

Estonia 31.56 13.68 53.97 13.63 85.53 27.30

Greece 239.01 265.54 321.69 157.31 560.70 422.85

Ireland 0.02 4.39  4.41

Hungary 188.22 10.12 153.05 117.70 341.27 127.82

Latvia 102.88 13.49 76.22 45.39 179.10 58.88

Lithuania 148.92 14.11 54.38 69.33 203.30 83.44

Malta 5.35 5.35 

Poland 707.16 142.36 492.00 43.88 1199.16 186.24

Portugal 217.96 193.35 199.77 150.78 417.73 344.13

Slovakia 67.42 21.27 76.45 66.93 143.87 88.20

Slovenia 45.61 1.61 4.69 16.68 50.30 18.29

Spain 977.54 886.93 955.63 732.30 1933.18 1619.24

Total 2889.34 1611.84 2526.01 1459.77 5415.35 3071.61
Table5: Transport infrastructure investment by country, funded by the Cohesion Funds in 2004 and 2005 
(including former ISPA projects) 
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Figure20: Distribution of Cohesion Fund (incl. former ISPA) 2004 - 2005 payments by eligible country  

 
Figure21: Distribution of Cohesion Fund 2004 - 2005 commitments by eligible country  

1.1.1.3. European Investment Bank (EIB) 
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The EIB finances a large number of TEN-T projects provided that they pass an evaluation of 
technical, financial and environmental matters and that the projects are consistent with EU 
objectives.  

Key aspects of EIB loans are that they can cover up to 50% of the project costs: another 
advantage compared with the commercial banks is, that they have a longer term. Moreover, 
EIB loans are provided without the need for project specific premiums as the EIB requires 
that loans are backed by guarantee.  

The EIB loans in 2004 and 2005 amounted to nearly 13.75 billion EUR, which represents 
about 14% of all TEN-T financing in this period. The EIB has about 75 billion EUR available 
to lend to TEN-T projects for 

the 2004-2013 period.  

More particularly, in the year 2004, EIB lent approx. EUR 6.3 billion (including EUR 0.7 
billion for urban transport) for projects related to EU political objectives and EUR 7.4 billion 
(including EUR 0.3 billion for urban transport) in the year 2005. The amount for the EU27 
totalled EUR 13.7 billion (including EUR 1 billion for urban transport) for 2004 and 2005, out 
of that, EUR 2.8 billion went to the new Member States.  

EIB set up, in agreement with the EC and the EBRD, the new JASPERS instrument (Joint 
Assistance to Support Projects in European Regions), to help particularly the new Member 
States to prepare major infrastructure projects, needing finances form the Cohesion Fund, the 
Structural Fund and EIB.  

 Railways Roads IWW Airports Ports Multimodal Urban transport Total 

2004 2002 1508 - 1705 468 - 690 6374

2005 2806 2748 - 1015 461 41 300 7371

Total 4808 4256 - 2720 929 41 990 13745
Table6: Distribution of EIB loans in million € for 2004 and 2005 per mode 

The modal share of the lending was the following: 

 
Figure22: EIB contribution in 2004 and 2005 for TEN-T projects per mode 
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Lending per country in 2004 and 2005: 

 2004 2005 Total 

Austria 48 - 48 

Belgium 212 - 212 

Bulgaria 20 - 20 

Czech Republic 200 275 475 

Finland - 153 153 

France 640 390 1030 

Germany 260 185 445 

Greece 350 435 785 

Hungary - 77 77 

Ireland 130 - 130 

Italy 1240 1423 2663 

Netherlands 200 - 200 

Poland 300 500 800 

Portugal 290 - 290 

Romania - 550 550 

Slovakia 30 - 30 

Slovenia 110 250 360 

Spain 1971 2805 4776 

Sweden 158 328 486 

United Kingdom 215 - 215 

Total 6374 7371 13745 

Table7: Distribution of EIB loans in million € for 2004 and 2005 by country 
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Figure23: Share of EIB financing in 2004 and 2005 for TEN-T projects per country 

1.1.1.4. General assessment of funding sources 

It can be concluded that investments in the TEN-T are funded by a variety of sources 
including national funds, various different European Community funding programs and loans. 
A general assessment of the sources of the TEN-T investments shows that national public 
funding contributed almost 78%, by far the largest share of the investments in the TEN-T in 
the 2004-2005 period. The second largest share, at approximately 13.5%, was loans from 
European Investment Bank. Together these sources contributed more than 90% of the 
investment on the TEN-T. 
Although the exact amount of private funding is difficult to determine (due to the fact that for 
infrastructure in private hands like ports and airports it is difficult to obtain investment data), 
it is estimated that it represents a minor part. As a consequence, national public funding is still 
the main source of finance for TEN-T related projects. 

Source of funding  2004 2005 2004-05 in % 

TEN-T budget 526,52 564,38 1090,9 1,1% 

Cohesion Fund (incl. ISPA) 1611,84 1459,77 3071,61 3,0% 

EIB 6374 7371 13745 13,5% 

EBRD 197,3 176,2 373,5 0,4% 

ERDF (estimated) 2045,9 1855,6 3901,5 3,8% 

National budget & private 
sources 39669,39 39889,34 79558,73 78,2% 
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Total 50424,05 51316,29 101770,2 100,0% 
Table8: Distribution of TEN-T funding sources in million € for EU 27 

Distribution of TEN-T related funding sources

TEN-T budget
1,07%

CF 
3% EIB
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National budget & 
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Figure24: Distribution of TEN-T funding sources 
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