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Executive summary 

The evaluation of the European Neighbourhood Instrument (ENI) for the period 2014-2020 
will, together with parallel evaluations of other external financing instruments (EFIs) under 
the multiannual financial framework (MFF) 2014-2020, feed into the required mid-term review 
(MTR) report of the EFIs. The MTR is required by the Common Implementing Regulation 
(CIR) Article 17, by end of December 2017. 

Overall assessment 

The ENI Regulation and the management by EEAS and DG NEAR of ENI programming 
and implementation of assistance are fit for purpose and successfully use most of the 
key features offered by the regulatory framework. Consequently, the instrument enables 
the EU to pursue its related external policy objectives. EU internal and international experi-
ence and expertise in dealing with reform and development issues has been soundly used 
and responses to emerging challenges in the Neighbourhood have been creative in relation 
to the regulatory burden linked to the EU external assistance implementation. While it is too 
early to assess effectiveness, impact and sustainability, ENI planning and actions have 
been prepared in a way which promotes ownership and institution building. ENI pro-
grammes support political and policy dialogues and significantly contribute to the 
special relationship with partner countries expected from the implementation of the in-
strument. ENI is mutually reinforced by IcSP, ECHO and Macro-financial assistance 
(DG ECFIN) and vice versa. The link with other thematic EFIs is rather characterised by 
broad complementarity (EIDHR, DCI/CSO-LA). Enhanced coordination with EU MS is 
progressing with recent Joint Programming efforts and two EU Trust Funds to which ENI is 
contributing. Management is found to be cost-efficient. Financial management is sound, 
with several layers of control present and a low reported residual error ratio. The M&E sys-
tem ensures systematic reporting for financial and administrative data as well as for oper-
ational results. 

However, the evaluation identifies scope for improvements, in particular for key features of 
the ENI Regulation, i.e. assistance strategy, departing from EDF development narratives and 
size of projects, incentive-based approach, financial flexibility, internal coherence, synergy 
with other external actions, and coordination. Moreover, specific instruments such as ENI 
(but also external action overall) are constantly facing a discrepancy between ambi-
tions/objectives, the EU’s particular interests in its Neighbourhood and available re-
sources. Furthermore, the ENI, as it has been implemented to date, has marginalised the 
short-medium term crisis prevention realm which is critical in the increasingly unsta-
ble Neighbourhood to help protect the EU’s vital interests. Even when combined with 
other EFIs (mainly IcSP) and other tools available to EEAS and DG NEAR, this lack of suffi-
cient coverage cannot fully be compensated.  

Main responses to the evaluation questions 

EQ 1 on Relevance 

The ENI is highly relevant in relation to the EU’s objectives and the context and priorities of 
our neighbouring partners. EU priorities and the embedded policy framework of the ENI are 
not laid out in a single specific document but rather in a set of bilateral agreements, commu-
nications, conclusions and declarations of EU institutions. This particularly complex set 
(compared to other EFIs), which defines the ENP policy framework, somewhat hinders the 
clear understanding and visibility of the strategic framework by partners as well as by EUD 
staff. However, a broad range of tools accompanies this framework, which permits consider-
able flexibility and serves the principle of differentiation. Despite the fact that the ENI Regula-
tion (n°232/2014) did not retain the full elements contained in the initial proposal submitted 
by the European Commission, its objectives (Article 1) and thematic priorities (Article 2) are 
congruent with the six core pillars of the main ENP policy document COM (2011) 303 “A new 
response to a Changing Neighbourhood”. As a result, the Regulation ensures the respon-
siveness of the new Instrument to the challenges of the Neighbourhood, in line with prevail-
ing ENP priorities when it was adopted but also following the changes introduced by the ENP 
Review in 2015. 
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Policy dialogue is an inherent feature of the ENI during implementation of assistance, thus 
ensuring that ENI programmes and upstream strategy and programming documents are 
aligned to the reform agenda of partner countries’ governments, approximated to their popu-
lations’ needs. In comparison to ENPI, ENI introduced new tools and adjusted those whose 
use continued. New or reinforced features compared to ENPI include the incentive-based 
approach, the principle of differentiation and the focus on country ownership and civil society. 
ENI thus demonstrates an adequate level of understanding of on-going challenges, emerging 
needs and limited capacities/political will for reform in most of the ENI partner countries. 

EQ 2 on Effectiveness, Impact and Sustainability 

Since 2014, the global progress of Neighbourhood countries regarding EU fundamental val-
ues has been bleak in several countries, owing largely to the unfavourable political environ-
ment as the main cause. Reported progress differs in terms of quality in each country and 
even across sectors within a single country. Overall, while ENI actions have actually deliv-
ered well targeted outputs in the field of rule of law and good governance, the prospects for 
sustainable economic development are limited. So far, effects on growth and inclusion in the 
partner countries have been marginal and are likely to remain limited. However, as only very 
few ENI programmes have been implemented on the ground, it is too early to provide a con-
clusive assessment of actual results and of the extent to which ENI programmes have con-
tributed to economic progress or improved resilience. The preparation and early implementa-
tion of ENI programmes has furthermore been extensively used by EUDs to sustain a strong 
policy dialogue, systematically associated to political dialogue. HQ and EUDs staff’s interna-
tional experience and thematic expertise were instrumental in that regard.  

EQ 3 on Efficiency 

Efficiency of ENI delivery is positive in terms of procedures, processes and the ratio of ad-
ministrative costs. ENPI procedures for programmed measures have continued under the 
ENI Regulation which has not introduced new major features in this respect. EU Budget Fi-
nancial Regulations, the Common Implementing Regulation (CIR) and DG NEAR’s adminis-
trative procedures and practices prevail over simplification, leaving the regulatory burden 
(formal and inherited from past practices) unchanged. In-house expertise was strengthened 
by the creation of Centres of Thematic Expertise (CoTE)1 and even if all of them do not yet 
possess the full set of resources needed to fulfil their tasks, progress in terms of coherence 
between sectoral and cross-cutting assistance and in terms of quality is taking place. A num-
ber of special measures2 are contributing to ENI’s timely delivery so that programming and 
allocation timelines are accelerated and sufficient flexibility is built into the EU response. The 
control systems are in place and are running at all levels; monitoring and evaluation systems 
l provide the required feedback for adjusting implementation and targeting programming, 
though the culture of drawing lessons and experience from evaluations is still uneven.  

EQ 4 on added value 

The ENI Regulation sees the added value of the EU in the Neighbourhood mainly in cases 
where the key objective of EU support is alignment to EU rules and standards.3 However, this 
“inherent” added value has become somewhat blurred by changing objectives (e.g. in the re-
gional context but also through the principle of differentiation and strategic reorientations in-
troduced by the ENP Review). Seen in a broader context, EU added-value (i.e. the compara-
tive advantages in ENI programming and implementation vis-à-vis EU MS), is positively as-
sessed based on its i) ability to provide substantial funding mainly through grants; ii) capacity 
to coordinate with other instruments to simultaneously address long, medium, short-term and 

                                                 
1
CoTEs are providing services to geographical units, delegations and senior management on policy analysis, for-

mulation and implementation. They focus on core policy objectives of DG NEAR to ensure greater effectiveness 
and impact of EU enlargement and Neighbourhood policies. 
2
 This relates to projects that have been approved using specific procedures outside the usual programming 

phases, as highlighted in Art. 2 of the CIR: “In the event of unforeseen and duly justified needs or circumstances, 
and when funding is not possible from more appropriate sources, the Commission may adopt special measures 
not provided for in the indicative programming documents […].” 
3
 ENI Regulation, preamble 31: “In European Neighbourhood countries, where alignment to Union rules and 

standards is one of the key policy objectives, the Union is best placed to deliver its support under this Regulation.” 
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emergency challenges; iii) capacity to mobilise in-house expertise suited for the needs and 
priorities within a framework consistent to EU and partner countries’ mutual interests; iv) abil-
ity to value the quality of a national reform agenda and PFM by engaging in budget support, 
and v) political influence and policy leverage through dialogue with governments and CSOs.  

However, there is still scope for reinforcing EU added value by increasing the incentives for 
coordination and division of labour with EU MS and donors. Though progress could be identi-
fied, ENI efforts towards Joint Programming have not succeeded to induce EU MS to shift 
the focus of their diplomacy and cooperation away from their national interests. EUTFs and 
delegated cooperation have reduced EU MS aid fragmentation by utilising their expertise and 
implementation capacities but decentralised management with MS needs to be main-
streamed to build the special relationship with partner countries.  

EQ 5 on coherence, consistency, complementarity and synergies 

Coherence within ENI programmes is broadly good. Nevertheless, complementarity with the 
relevant EFIs was too superficial to lead to the needed operational synergies which would be 
necessary to achieve EU objectives.  

ENI internal coherence owes largely to the general compliance with the programming instruc-
tions but also to the continuous efforts of the different services (HQ, EUDs) to avoid overlaps. 
Furthermore, the limited geographical scope of the Instrument allows for a close follow-up by 
HQ. However, while coherence of programmes is mainly found in relation to the policy 
framework of the Regulation, operational linkages or synergies have remained rather weak. 
Some limited inconsistencies between bilateral and regional programmes and issues in link-
ing cross-border programmes with the rest of ENI support have been identified.  

All key aspects for stabilisation and development of partner countries are covered by the set 
of EFIs. However, the coverage of crisis prevention appears insufficient in the unstable con-
text of the region. The resources allocated by IcSP in the Neighbourhood are not proportional 
to the on-going tensions and potential crises. ENI programmed and non-programmed 
measures have targeted crisis prevention only to a limited extent. Moreover, coordination 
and pooling of contributions has remained relatively limited overall, and absent for crisis pre-
vention in particular. Thus, operational synergies are rather rarely observed. Conversely, co-
ordination with EU MS was strengthened in recent years, even though they are often reluc-
tant to further advance broad programme complementarity towards division of labour.  

EQ 6 on leverage 

It is too early to assess the extent to which ENI improved the leverage of EU resources on 
structural reforms, as too few ENI programmes (including umbrella ones) have actually been 
implemented. The results likely to be produced by budget support programmes do, however, 
show promise. Nevertheless, the potential leverage effect of ENI policy dialogue was hin-
dered by multiple factors (e.g. weakness of the political systems, on-going conflicts, shifting 
regional alliances), with a few notable exceptions (Morocco, Georgia and Tunisia). The in-
centive-based approach set in the ENI Regulation does not appear to be very effective in 
counterbalancing political economy constraints and security measures against terrorism’s 
rise. Reputational and non-financial incentives have not been able to compensate for the lim-
ited financial incentive (in particular for middle-income countries). In addition, high performing 
countries in the field of human rights and democracy are scarce in the Neighbourhood and 
non-performers are not even close to basic democratic standards or under too strong social 
and political pressure to move ahead soon – unless there are unpredictable political chang-
es, notably in the East. This contrasted situation minimizes competition for umbrella pro-
grammes to 3-4 partners, which in turn reduces the incentive of both performers and non-
performers to take further risks in terms of advancing politically sensitive reforms. In terms of 
financial leverage, blending within the EU Family – and to a lesser extent with IFIs and other 
donors – has demonstrated an effective way to mobilise additional resources. However, ENI 
funds pledged to EU Trust Funds have not (yet) induced the expected level of EU MS pool-
ing of funds. 

Conclusions 

Overall, the ENI is fit for purpose and enables the EU to pursue its external policies with the 
Neighbourhood. 
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Conclusion 1 – Overall coherence of ENI assistance is good and generally ENI programmes 
are well aligned to one another as well as to the overarching policy framework. 

Conclusion 2 – The focus on differentiation as a key principle of the Instrument is realistic 
and pragmatic.  

Conclusion 3 – Through the use of EU policy and political dialogue, ENI programmes are 
reasonably well aligned to country priorities. 

Conclusion 4 – The effectiveness of the incentive mechanism aiming at a special relation 
based on shared values of democracy and human rights is limited. 

Conclusion 5 – ENI’s response capacity has improved in terms of flexibility, but is found not 
proportionate to the challenges being faced, in particular the prevention of crises and con-
flicts: Programmes are of the same magnitude as those under EDF for countries where EU 
interests are far less vital and pressing. In the near future, financial needs to which the EU 
will be called to contribute are likely to be much higher than resources made available to ENI 
in the present MFF: reconstruction and treating the root causes of radicalism and terrorism, 
among others. 

Conclusion 6 – Despite shortcomings with regard to Joint Programming and the division of 
labour, coordination with EU MS has improved.  

Recommendations 

Recommendation 1a – The EU should consider developing further guidance on ENI assis-
tance to reinforce coherence and promote a more balanced political/policy dialogue with 
partner countries. EU goals and ENI potential would gain from being better understood by 
partners, and thereby also contribute to enhanced ownership. 

Recommendation 1b – The quest for complementarity between ENI and relevant thematic 
EFIs, MFA and ECHO could be scaled-up to ensure actions mutually reinforce each other, 
comprehensively cover EU priorities and reflect medium and long term planning horizons. 

Recommendation 2 – ENI should continue its focus on differentiation based on countries’ 
needs and situation, but also by further differentiating the support provided to the EU’s clos-
est neighbours from assistance to other, more distant, parts of the world. One way could be 
to design more Neighbourhood specific assistance strategies based on updated theories of 
change that fully take into account and link stabilisation, conflict prevention and long term 
development. This could be associated with strengthening scenario building/forecasting ca-
pacities, preferably in close cooperation with EU MS.  

Recommendation 3 – By reinforcing their partners’ capacity (both governments and CSOs) 
to contribute to policy dialogues, ENI could improve its ability to identify country priorities 
and, more importantly, population needs. 

Recommendation 4 – The incentive-based approach could be developed to reflect a set of 
financial incentives that goes further than the umbrella programmes and the ranges, with re-
vised criteria for allocation (prioritising achievements in conflict prevention and stabilisation). 
Financial incentives foreseen under the ENI regulation could be more strongly and directly 
linked to the non-financial incentives to provide further and more sustainable momentum for 
reform. 

Recommendation 5a – The legislative authority could consider increasing the ENI allocation 
of funds to avoid the marginalisation of crisis prevention4 and to increase flexibility to respond 
to crises in the Neighbourhood. All the while without compromising directly required ENI 
long-term assistance for treating the root causes of instability and conflicts.  

Recommendation 5b – The EU should devise crisis prevention strategies targeted at the 
Neighbourhood as a specific dimension of the ENI and further develop existing operational 
synergies (tighter coordination, pooling of resources and procedures) with IcSP. 

Recommendation 6 – Joint assessment and programming should continue to be rolled-out 
among partner countries for the 2017-2020 period.  

                                                 
4
Unless the budget line 21 03 01 03 (Mediterranean countries – Confidence building, security and the prevention 

and settlement of conflicts) can be increased specifically. 
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1 Introduction 
The EU multiannual financial framework (MFF) lays down the maximum annual amounts 
which the EU may spend in different political fields over a period of at least five years. The 
current MFF covers seven years: from 2014 to 2020. As part of the 2014-2020 MFF, a pack-
age of External Financing Instruments (EFIs) was adopted in 2014; one of them was the Eu-
ropean Neighbourhood Instrument (ENI). The object of this evaluation is the European 
Neighbourhood Instrument using all evaluation criteria, and extended to its predecessor, the 
ENPI, for effectiveness.  

The ENI is the main funding instrument supporting the European Neighbourhood Policy 
(ENP) which covers cooperation with South Mediterranean countries5 and East Neighbour-
hood countries6 either bilaterally or multi-country (in this latter case also Russia is included). 
It aims to encourage democracy and human rights, sustainable development and the transi-
tion towards a market economy. The implementation of ENI is managed by DG NEAR and 
EUR 15.4 billion have been allocated to it for the 2014-2020 MFF period. 

The evaluation will assess whether the ENI is fit for purpose to deliver EU resources towards 
the EU's external policy, both at start of the planning period (2014) and currently, and will 
consider the place of the ENI – its complementarities and synergies – within the wider set of 
external financing instruments. Together with the other independent mid-term evaluations of 
each EFI, and that of the Common Implementing Regulation (CIR) and the Coherence Re-
port, this evaluation will feed into the Mid Term Review Report (MTR) of the EFIs. 

Based on the analysis of the documentation and the ToR, the evaluation team decided to 
elaborate four intervention logics (ILs)7 to differentiate between the policy (ENP) and the in-
strument (ENI). This approach takes into account that the ENI is the main (but not the only) 
financing tool to implement ENP, including other elements such as political dialogue, trade 
agreements, visa related agreements and so on. The CIR as well as the EFI package has 
been considered as part of ENI’s broader context as well. 

2 Approach and methodology 

2.1 Key methodological elements 

2.1.1 Focus of analysis 

In accordance with the reconstructed intervention logic for ENI, the evaluation focused main-
ly on the additional features and tools introduced with the ENI Regulation. As a general rule, 
the situation on 1 January 2014 and ENPI and its provisions have been taken as the base-
line. Evidence from the previous MFF (2007-2013) was considered to be relevant, partly to 
understand the origins of innovations introduced in the 2014-2020 ENI, but also to substanti-
ate findings on issues where there was continuity between the two programming periods. 

While maintaining the focus on ENI, the development of intervention logics for the ENP 2011 
and its revised version of 2015 that successively constituted the pivot of the instrument’s pol-
icy framework led us to add a focus on the ability of DG NEAR and EEAS to respond to 
emergencies and crises in the Neighbourhood. Crises during that period have included politi-
cal unrest, coups d’état, a massive influx of refugees and balance-of-payments crises. 

Countries bearing the most important lessons in this regard for the mid-term review are 
Egypt, Tunisia, Lebanon, Jordan, Georgia, Ukraine, and Moldova. The countries most affect-
ed by turmoil and crisis, Syria and Libya, are considered less relevant for this evaluation 
since EU cooperation with these countries mainly occurs outside the context set by the ENI 
Regulation (e.g. humanitarian aid). For case studies, a preliminary analysis identified five 
countries with differing response capacities to crises and paths towards democracy. Hence, 
data collection concentrated on the following countries: Egypt, Tunisia, Lebanon, Ukraine, 
and Georgia. Field visits covered all those countries with the exception of Lebanon.  

                                                 
5
Algeria, Egypt, Lebanon, Libya, Jordan, Israel, Morocco, Syria, Tunisia and the occupied Palestinian territories. 

6
Armenia, Azerbaijan, Belarus, Georgia, Moldova and Ukraine. 

7
See Annex: Intervention logics.  
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2.1.2 Data collection and analysis 

The evaluation of ENI is evidence-based. The EU evaluation criteria (relevance, effective-
ness, efficiency, EU added value, coherence, consistency, complementarity and synergies, 
as well as leverage) have been applied as an underlying basis. The evaluation questions 
(EQs) from the Terms of Reference have given rise to a number of JCs and associated indi-
cators. The evaluation is indicator-based. 

For all EQs, data collection included various tools and methods. Priority was given to docu-
ment review and interviews at HQ, in line with the methodological indications in the ToR and 
further guidance provided by DG NEAR and DEVCO. The following data collection activities 
were carried out mainly during the desk phase, but continued during subsequent phases:  

 Compilation and analysis of roughly 300 DG NEAR/EEAS documents; 

 Interviews with approximately 60 staff (mostly heads of unit/division and key staff) in 
NEAR, EEAS, Line DGs, EU MS representatives in ENI Committee; 

 Questionnaire-based telephone survey with twelve (of 16) Heads of Cooperation; 

 Analysis of EAMRs for the years 2013, 2014, and 2015; 

 Analysis of the QSG2 quality reviews 2014 to-date; 

 Results of the Joint Survey, notably the ENI-specific open questions. 

The above sources were complemented during the validation phase, which focused on (i) 
validation of the hypotheses identified by JCs and EQs during the desk work and (ii) gather-
ing the views of the stakeholders (national authorities, CSOs, EU MS) and EUDs as key im-
plementers/partners of ENI programmes.  

The four field missions (Egypt, Georgia, Tunisia, and Ukraine) utilised the same interview 
guidelines and were reported upon based on a common template.  

Interviews were organised during the desk phase with relevant units of DG NEAR and EEAS, 
as well as other concerned EU institutions and MS. To the extent possible, interviews were 
attended by two senior experts of the team. Brief interview guidelines were transmitted at 
least two days before the meetings, in particular for telephone interviews (with EUD Heads of 
Cooperation, CoTEs, EU MS). A list of persons interviewed can be found in annexes (main 
and in country notes also). 

The combination of data collection methods and techniques varies according to the different 
EQs and JCs. Several methods and techniques were used to collect the necessary data to 
assess a given JC according to the nature of the set of indicators identified. Where possible, 
the Evaluation Team combined the use of qualitative and quantitative data and relied both on 
primary and secondary data sources (EU Budget, NEAR B3) while taking into account re-
source and time constraints.  

2.2 Challenges and limitations 

As stated in the ToR and agreed by the consultant, the timeline of this evaluation was a chal-
lenge. The team managed to mitigate potential limitations by mobilising resources to carry 
out all tasks indicated in the methodology in parallel and analyse additional sources of infor-
mation when available. The agreed tight schedule might have somewhat limited the depth of 
data treatment but was overall overcome effectively by the team.  

The key limitation, which is inherent to any mid-term review, are the outputs of the Instrument 
(i.e. ENI programmes have only recently entered the implementation stage). Therefore, ef-
fectiveness/sustainability/impact criteria could not be assessed based on results at this stage 
for new (differentiation in particular) or renewed features of ENI compared to its predecessor 
ENPI, but were partly addressed by looking at the results of ENPI projects directly related to 
areas addressed by ENI projects. The evaluation team was, however, able to gain an im-
pression of these criteria based on the quality of the action documents and, for the five case 
studies, the congruence of the context analysis and the EU response strategy. 

Overall, the quality of the collected evidence (documentation, interviews, data and survey 
results) for this evaluation can be assessed as good, demonstrating a satisfactory degree of 
confidence regarding the various findings of this evaluation. 
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3 Responses to the evaluation questions 

3.1 EQ 1 on relevance 

To what extent do the overall and the specific objectives (ENI Regulation, Article 1 and 
2) and the design of the ENI respond to: 

(i) EU priorities and beneficiary needs identified at the time the instrument was adopt-
ed (2014)? 

(ii) Current EU priorities, in particular emerging from the 2015 ENP Review such as 
stabilisation, and beneficiary needs, given the evolving challenges and priorities in the 
international context (2017)? 

EU priorities with regard to the European Neighbourhood Instrument (ENI) stem from its poli-
cy framework, as defined in Article 3(1), and are not set out in a single specific document but 
rather in a set of bilateral agreements, Communications, conclusions and declarations of EU 
institutions (European Parliament and Council).  

This complex set somewhat hinders the clear understanding and visibility of the stra-
tegic framework by partners as well as by EUD staff. This is somewhat specific to ENI, as 
the hierarchy of documents appears to be much clearer with, the EDF, for example. That be-
ing said, the complexity provides a broader range of available tools, allows for consider-
able flexibility and thus serves the principle of differentiation.  

Despite the fact that the ENI Regulation (n°232/2014) did not retain the full elements con-
tained in the initial EC proposal, its objectives (Article 1) and thematic priorities (Article 2) are 
congruent with the six core pillars of COM (2011) 303 “A new response to a Changing 
Neighbourhood”. This document is the main policy document8 that framed the preparation of 
the ENI Regulation. As a result, the Regulation ensures the responsiveness of the new 
instrument to the challenges of the Neighbourhood in line with ENP priorities, both be-
fore 2015 and after the adoption of a new ENP review communication in November 2015. 
This review responded to the need to update an approach that had become obsolete by polit-
ical events in a quickly changing context. The broad and comprehensive nature of priorities 
listed in the Regulation, as well as the framework for programming and implementation, still 
ensure EU response capacity after the adoption of the ENP Review by the Council in 2015. 

Article 3(2) of the ENI Regulation sets out a strong basis for enhanced alignment with part-
ners’ needs and priorities. However, this congruence is more difficult to assess, as a country 
analysis of needs during the 2014-2015 period would have been necessary. Policy dialogue 
is an inherent feature of the ENI framework that is implemented, thus ensuring that ENI pro-
grammes and upstream strategy and programming documents are aligned to the pri-
orities of partner countries’ governments and their populations’ needs (especially 
through the inclusion of civil society representatives). In comparison to ENPI, ENI introduced 
new priorities, revised those that continue to be used and introduced the incentive-based ap-
proach, the principle of differentiation and the focus on country ownership and civil society. 
ENI thus demonstrates an adequate level of understanding of on-going challenges, emerging 
needs and limited capacities/political will for reform in most of the ENI partner countries.  

However, strategy and programming documents do not usually include a risk assess-
ment analysis that goes beyond projects or sectors. These documents which are shared 
with the partner governments are largely based on the political status quo. From interviews 
with EEAS and DG NEAR, it appears that extensive use of geostrategic analyses (internally 
or externally produced) is rather exceptional in internal documents – an analysis that would 
aim to anticipate discontinuities and social/political changes. As a consequence, in the case 
of sudden political unrest, economic shock or the outbreak of a conflict, EU cooperation 
(EEAS and Commission alike) seems to have been taken by surprise by such events. Fore-
casting multiple scenarios would seem necessary in unstable/complex environments 
(and require the relevant strategic analysis capacity) so that programming could be adjusted.  

                                                 
8
 Combined with EEAS/NEAR annual Communications of implementation of the ENPI (2011, 2012, 2013) 
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3.1.1 JC11: The ENI objectives and design were initially (2014) congruent with (i) EU 
priorities and (ii) partner country needs and priorities 

In terms of relevance, congruence of the ENI with EU priorities refers to the consistency of 
the Regulation with the policy framework applied to the Neighbourhood.  

The European Neighbourhood Instrument’s policy framework is defined in its Article 
3(1)9.The ENI policy framework is thus not one specific document but a set of bilateral 
agreements, Communications, conclusions and declarations of several instances not limited 
to EU institutions (i.e. conclusions of ministerial meetings). An aggregated framework of 
these various sources is not available, neither to the general public nor to EEAS/EC staff. 
However, all of the ENI stakeholders10 interviewed systematically refer to Communications 
adopted by the Parliament and the Council as the ENP policy framework. This focus on 
Communications rather than on the legal definition of ENI policy framework as defined in Ar-
ticle 1 of its Regulation is confirmed by the EC’s dedicated website11.  

Therefore, the key documents for stating objectives and priorities of the ENP are the Conclu-
sions of the Council and the European Parliament endorsing the Communications of the 
Commission and EEAS. The initial objectives and priorities of the ENP conceived in 2003-
200412 were mainly aiming at promoting an approximation process towards EU acquis among 
EU neighbours for whom accession to the EU was a priori excluded. At that time (early 
2000s), most Neighbourhood countries were experiencing growth in stable institutional con-
texts, although they presented a widely diversified picture both between the South and East 
as well as further differentiations between countries within each region. The ENP was ad-
justed over time by several specific Communications.13. In addition, the ENP is included in 
the larger framework of EU external policy, and is, as such, compliant to key Communica-
tions like the COM (2011) 637 final “Agenda for Change”14 and more recently the EU Global 
Strategy15. Finally, other interventions contribute to achieve ENP objectives, such as EIB ex-
ternal mandate, funding from the EBRD and macro-financial assistance implemented by DG 
ECFIN, which demonstrates that the ENP is not strictly defined by one strategic document 
and is implemented through a rich but complex set of decision centres. 

The Communication, “A new response”, from 2011 was a turning point. It stressed the need 
to address new priorities emerging from the changing geopolitical landscape, fostering politi-
cal dialogue and a core focus on the democratic and institutional aspects directly linked to 
the Arab Spring. Through this Communication, the Commission acknowledged the im-
portance of these events, the quickly changing geopolitical context and, hence, the need to 

                                                 
9
“The partnership and cooperation agreements, the association agreements and other existing or future agree-

ments that establish a relationship with partner countries, corresponding Commission Communications, European 
Council conclusions, and Council conclusions, as well as relevant summit declarations or conclusions of ministe-
rial meetings with the partner countries of the ENP, including in the context of the Eastern Partnership and the 
Union for the Mediterranean, and also relevant European Parliament resolutions, shall, while respecting the prin-
ciple of ownership, constitute the overall policy framework of this Regulation for programming and implementing 
Union support under this Regulation”. 
10

 ENI stakeholders in this “instrument evaluation” include staff of EU institutions managing or utilising the instru-
ment, and the partners of ENI programmes (national authorities, civil society organisations), and final beneficiar-
ies. 
11

http://ec.europa.eu/enlargement/neighbourhood/overview/index_en.htm 
12

COM(2003)104 final, 11.03.2003 – “Wider Europe – Neighbourhood: A new Framework for relations with our 
Eastern and Southern Neighbours”; COM(2003)393 final, 01.07.03 “Paving the Way for a New Neighbourhood 
Instrument”  
13

 (COM(2006) 726 final – Strengthening the European Neighbourhood Policy; COM(2011) 200 – “A Partnership 
for Democracy and Shared Prosperity with the Southern Mediterranean” (March 2011); COM(2011) 303 “A New 
Response to a Changing Neighbourhood”

13
; A review of European Neighbourhood Policy for the Mediterranean 

Neighbourhood (May 2011), and also annual joint Communications learning from the result of ENP implementa-
tion country-wise (JOIN(2012) 14 final – Delivering on a new European Neighbourhood Policy ; JOIN(2014) 12 
final – Neighbourhood at the Crossroads; JOIN(2015) 9 final – Implementation of the European Neighbourhood 
Policy in 2014). 
14

 COM(2011) 637 final “Increasing the impact of EU Development Policy: an Agenda for Change” 
15

 EC 2016, Shared Vision, Common Action: A Stronger Europe – A Global Strategy for the European Union’s 
Foreign And Security Policy 

http://ec.europa.eu/enlargement/neighbourhood/overview/index_en.htm
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adapt the ENP and align it to the altered external context. The renewed 2011 ENP had six 
core pillars16: 

 Supporting progress towards ‘deep democracy’; 

 Intensifying political and security cooperation; 

 Supporting sustainable economic and social development; 

 Establishing Mobility Partnerships; 

 Strengthening sub-regional partnerships (East and South); 

 Providing additional funding with clearer priorities – An additional EUR 1,240 million is 
being used to support growth and fund new initiatives, in particular collaboration with 
civil society and rural and regional development.  

In 2014, the “European Neighbourhood Instrument” (ENI 2014-2020) replaced the ENPI. The 
prevailing ENP policy framework was the COM (2011) 303 with its six pillars. The Commis-
sion proposal (COM(2011) 839 final) for the ENI was issued in December 2011. The pro-
posal acknowledged the renewed policy framework: “The new approach calls notably for 
greater support to partners committed to building democratic societies and undertaking re-
forms, in line with the “more for more” and "mutual accountability" principles, and provides 
the strategic policy framework for the EU relations with the neighbours” (COM(2011) 839 fi-
nal, p.2). A number of issues related to ENPI had to be tackled by the new instrument: Appli-
cation of the “more for more” principle; the complexity and length (18 months) of the pro-
gramming process; its very broad thematic scope (29 cooperation areas); the partly outdated 
implementation provisions and lack of coherence between the external instruments; the eligi-
bility and rules of the Cross-Border Cooperation provisions; the weak link with internal poli-
cies and instruments; and changing relations with Russia (COM(2011) 839 final, pp.2-4). 

These issues were addressed through the definition of the following elements/principles: 

 “Apply the principle of “more for more” and mutual accountability in line with the new 
vision of the ENP, notably through specific provisions on differentiation for financial al-
locations and for the programming process, as required; 

 Address the complexity and length of the programming process in order to streamline, 
shorten and better focus the process, especially for ENP partners that have jointly 
agreed with the EU strategic priorities in Action Plans or equivalent documents; 

 Streamline the scope of the Instrument, striking a balance between flexibility of the 
Instrument and focus on the policy objectives and key areas of cooperation; 

 Adapt the implementation provisions and improve coherence between the external in-
struments; 

 Improve the provisions on the Cross-Border Cooperation to facilitate effective and fast 
implementation of the programmes; 

 Promote closer links with EU internal instruments and policies, including by stepping 
up cooperation with the Commission at the programming stage and, where relevant, 
promote mechanisms to pool funds from internal and external headings of the EU 
budget; 

 Respond to the evolving relationship with Russia by amending provisions on Russia’s 
eligibility for ENI funding to reflect the specific status of Russia as an EU neighbour 
and strategic partner.”(COM(2011) 839 final, p.9) 

The ENI Regulation (n°232/2014) adopted in 2014 after negotiations with the European Par-
liament and the Council has neither retained the streamlining of the scope of the Regulation 
(kept wide in its Article 2) nor the focus on key areas of cooperation. Specific instructions to 
address the complexity and length of the programming process cannot be found in the Regu-
lation either. Improved links between EFIs were expected from the Common Implementing 
Regulation (CIR), and pooling funds was addressed by the revised financial regulations.  

                                                 
16

The six pillars were defined following a review of the existing ENP as well as consultations with governments 
and civil society organisations from the EU and the Mediterranean region over one 
year.http://collections.internetmemory.org/haeu/content/20160313172652/; 
http://eeas.europa.eu/top_stories/2011/250511_en.htm 

http://collections.internetmemory.org/haeu/content/20160313172652/
http://eeas.europa.eu/top_stories/2011/250511_en.htm
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The ENI Regulation objectives (Article 1) and thematic priorities (Article 2) are congruent with 
the above six core pillars of the COM(2011) 303 “A new response”. It can be therefore con-
cluded that ENI was a response to the challenges of the Neighbourhood consistent with ENP 
priorities.  

Regarding congruence with partner countries’ needs and priorities in 2014, alignment is also 
ensured by the Article 3(2)17. For these countries, the Regulation does not indicate to which 
document it refers in order to define “Union policy objectives”, whether in the ENP constella-
tion as defined in Article 3(1) or in the Regulation itself (Articles 1 and 2). For each individual 
partner country, ENI programmes and upstream strategy and programming documents are 
aligned to the priorities of the administration and the needs of the population as defined by 
the government’s overall policy and foreseen sector reform processes. ENI programmes are 
designed within dialogue platforms (which can be more or less institutionalised depending on 
the country), where the EU endeavours to include representatives of civil society in order for 
them to contribute to a structured dialogue. The ENI gave an additional momentum to the 
pre-existing practices of the EU regarding inclusive dialogue. (I-111; I-113) 

Congruence is also pursued through policy dialogue, with a strong emphasis on its inclusive-
ness (i.e. structured, timely and informed consultations with CSOs). In the ENI Regulation, 
ownership is linked to policy dialogue. With a major pillar of the Regulation being co-
ownership, the quality of the political and policy dialogue with the partner countries is key. 
There are multiple examples where the EU has ensured the participation of national authori-
ties in the programming and follow-up of ENI programmes. However, overall, the results of 
policy dialogue in terms of congruence with partners’ needs and priorities are mixed. For in-
stance, they are good in Georgia and Ukraine, sometimes difficult in Egypt, weak in Belarus, 
and understandably almost non-existent in countries with highly unstable governments (e.g. 
Libya, Syria). (I-1.1.1)  

On several occasions, programming and implementation of ENI programmes have constitut-
ed entry points to promote and enhance policy and political dialogue (e.g. Georgia, Moldova, 
Morocco) and, conversely, policy dialogue has supported the launch and implementation of 
programmes and thus contributed to the achievement of ENI and EU objectives(see inci-
dence on ENI leverage in EQ6).  

Strategy and programming documents at country level are in line with the set of priorities 
stated by the ENI Regulation (Article 2) and with the needs and priorities of the partner coun-
tries. This congruence has been facilitated by: i) the long list of objectives presented in Article 
2; and ii) the relative stability of the sectors of concentration, detailed in annex 2 (I-
111).Moreover, the allocation of funds per sector is aligned with the objectives of the ENI 
Regulation. However, the recommendation of programming instructions to focus on a limited 
number of sectors/priorities has not always been clearly translated in the programming doc-
uments. Usually, three sectors are presented as main chapters, but within each of these sec-
tions a large number of sub-sectors and fields are defined. 

Regional cooperation has responded to the ENI policy orientation and has developed a ca-
pacity to complement bilateral activities by addressing critical issues in the countries and 
supporting national and EU policies and action plans.  

Involvement of civil society in the programming and implementation stage has become a 
standard process (I-113), though the EUDs (and the HQ staff when in-country) faced some 
difficulties to: i) find umbrella organisations able to legitimately claim that they represented 

                                                 
17

Article 3(2) states: “The key points of reference for setting the priorities for Union support under this Regulation 
and for the assessment of progress as outlined in Article 2(3) shall be: action plans or other equivalent jointly 
agreed documents such as the association agendas between the partner countries and the Union in bilateral and 
multi-lateral formats, including, as relevant, within the Eastern Partnership and the southern dimension of the 
ENP”. For partner countries where such agreement has not been reached, Article 3(3) applies: “Where no agree-
ments, as set out in paragraph 1, between the Union and partner countries exist, Union support under this Regu-
lation may be provided when it proves useful in order to pursue Union policy objectives, and shall be programmed 
on the basis of such objectives, taking into account the needs of the country concerned”. For these countries, the 
Regulation does not indicate to which document it refers in order to define “Union policy objectives”, whether in 
the ENP constellation as defined in Article 3(1) or in the Regulation itself (Articles 1 and 2). 
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civil society at large; ii) integrate government and CSOs representatives in the dialogue on 
development issues, and iii) organise consultations in a structured, timely and informed way. 
The potential for consultation differs significantly between countries, depending on the institu-
tional context in which CSOs operate (See also sections 3.2.2, 3.6.1). While relevant quanti-
tative information on these issues is limited, during field missions CSOs and – in most cases 
– national authorities acknowledged a strong EU commitment to gender equality and minority 
rights as well as to the promotion of human rights and the fight against corruption. 

With regard to supporting environmental protection and climate action, the Rio markers indi-
cate that more than 20% of the overall amounts committed through ENI target environment 
and climate change as main or significant objectives. However, to summarise evidence col-
lected from interviews, the level of priority given to climate change and environment has not 
changed significantly between ENPI and ENI. This is understandable given that the ENP Re-
view in 2015 induced a strong emphasis on stabilisation, security and migration for which 
mainstreaming environmental protection and climate change mitigation/adaptation was not a 
priority. (I-113) 

A key issue confirmed by field visits and interviews is that insufficient conflict sensitivity anal-
ysis was undertaken during the preparation phase (Partnership Priorities, formulation of ac-
tions) and the absence of procedures that address short and medium term crisis prevention. 
As detailed in EQ3, lengthy programming and contractualisation procedures for programmed 
measures are not appropriate for the swift responses that are often required. Even though 
special measures can be launched in a matter of weeks (in certain favourable circumstanc-
es), this is the exception and not the rule. This feature is common to all EFIs with the excep-
tion of IcSP which is managed in a highly specific framework (see EQ5 for details). Pro-
grammed measures address root causes of poverty, and thus instability or crisis on the long-
term, while focusing on sustainability. Non-programmed measures are used to directly re-
spond to crises in urgent situations. The structural weaknesses and the significant crisis po-
tential in the partner countries were either under-estimated18 or neglected. (I-112) 

In this context, different scenarios linked to possibly critical events (political unrest in the 
South and East) were not considered during the programming of ENI actions due to limited 
capacity to provide geostrategic and political economy analyses. Whereas there is no doubt 
that interventions have focused on critical issues for the partners and are thus relevant to 
government policies in the partner countries, there is generally no evidence that ENI actions 
relied on a strategic analysis of the partner countries’ prospective needs and conflict sensitiv-
ity assessments. There is rather convergent evidence that the DEVCO development para-
digm has not developed towards a specific narrative or theory of change for our highly di-
verse neighbours in Central Europe, Near-East, and the Maghreb. 

3.1.2 JC12: The ENI objectives and design are still congruent with (i) EU priorities 
emerging from the 2015 ENP Review such as stabilisation and (ii) partner coun-
try priorities resulting from the evolving global and regional challenges (2016-
2017) 

The renewed objectives’ framework that emerged from the 2015 ENP Review has become 
more congruent with the evolving global and regional challenges. However, as already stated 
above, the ENI Regulation (and CIR) was not amended19 after the adoption of the new EU 
policy framework under the assumption that the regulatory framework and existing set-up 
(including EU trust funds) was fit for assisting partner countries in facing new challenges 
identified by the review. The services valued an enabling, stable and foreseeable framework 
rather than targeted strategies.  

                                                 
18

 Every partner country is expected to make progress: “There is, for example, a need for greater flexibility and 
more tailored responses for dealing with rapidly evolving partners and reform needs – whether they are experi-
encing fast regime change or a prolonged process of reform and democratic consolidation. (….”(A new response 
to a changing Neighbourhood, p.1); while fast regime change does not mean moving forward; it means that the 
political situation is changing fast (as in Libya Egypt Ukraine or Tunisia) with no implied value judgement on 
whether this is or not going into the direction of progress. 
19

That would mean co-decision and years of negotiations. 
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Beyond the principles of differentiation already present in the Communication COM(2007) 
774 alongside with the aspects of ownership and the regional dimension, the reviewed ENP 
policy of 2011 stressed that the partnership would “develop with each neighbour on the basis 
of its needs, capacities and reform objectives”. The EU intended to supplement its support by 
an increase of committed amounts through the more-for-more principle20which is one of the 
key elements of the current ENI Regulation.  

Currently, the EU support under the ENI provided to each partner country shall be incentive-
based and differentiated in form and amounts. The incentive-based approach shall not apply 
for support to civil society, people-to-people contacts, support for the improvement of human 
rights or crisis-related support measures (ENI Regulation, Art. 4(3)). The 2015 Review 
stresses the need for further differentiation between partner countries and greater mutual 
ownership, whereas “cooperation should be given a tighter, more relevant focus; and that 
greater flexibility must be sought to enable the EU and its partners to respond to ever chang-
ing needs and circumstances”.21 This emphasis on differentiation is consistent with a number 
of assessments that show that in the Neighbourhood partner countries have very different 
objectives and commitments with regard to their overall relations with the EU. While many of 
them move or want to move closer to the EU values and practices (for example Georgia, 
Ukraine, Morocco, Tunisia), other partner countries have rather taken a more diverging path 
(e.g. Armenia in its decision to join the Eurasian Economic Union). 

The renewed hierarchy of priorities adopted with the ENP Review in 2015 can be addressed 
by ENI objectives and priorities as stated in the Regulation: Security reforms, mobility of 
people (including management of illegal migration) are indeed listed among the ENI priorities 
(Article 2). The reorientation of the policy framework can be addressed by adjusting the rank-
ing of priorities in strategic documents (SSFs) and during the programming of actions. This 
process has already started in most partner countries with the drafting of the SSFs for the 
2017-2020 period.  

The new template for bilateral programming, the Partnership Priority approach, is coherent 
with the renewed ENP priorities, i.e. the Partnership Priorities are coherent with the renewed 
ENP priorities, although most of them were still at the approval stage at the time this report 
was drafted (exceptions include Jordan and Lebanon).The renewed approach is also coher-
ent with the more focused approach. However, the analysis of the degree of involvement of 
cooperation partners at the different stages and of the alignment between ENI objectives and 
partner countries’ priorities within the new policy framework has not been possible. (I-123) 

The new set of priorities has been fully internalised by EU officials at HQ. Nevertheless, in-
formation collected at the field level indicates that this does not hold equally true at the level 
of the EUDs. There, the differences between ENI and ENPI are not always clear and ENI is 
seen as a continuation of the former instrument. (I-121) Overall, partner countries and other 
partners do not seem to perceive a considerable change in terms of priorities. 

The 2015 review of the ENP also acknowledged a major change in the political framework for 
international cooperation with the transition from the Millennium Development Goals (MDGs) 
to the Sustainable Development Goals (SDGs). Even though direct references to SDGs are 
rare in recent ENI programming, there appears to be on-going progress in their integration. 
(I-126)  

Evidence of ownership of ENI programmes by partner countries in the post-ENP Review pe-
riod (i.e. 2016) is very limited in terms of the reporting documents available, also at field lev-
el. (I-127) 

Stabilisation is another major focus introduced by the ENP Review. ENI responds to this fo-
cus by providing a mix of aid modalities and tools intended to respond to an increasingly un-
stable region:  

                                                 
20

As the 2011 Review pointed out, “Increased EU support to its neighbours is conditional. It will depend on pro-
gress in building and consolidating democracy and respect for the rule of law. The more and the faster a country 
progresses in its internal reforms, the more support it will get from the EU”. 
21

Joint Communication To The European Parliament, The Council, The European Economic And Social Commit-
tee And The Committee Of The Regions – Review Of The European Neighbourhood Policy (2015) 



9 

External Evaluation of the European Neighbourhood Instrument (ENI) 
Final Report – Vol 1 – June 2017 

 Programmed measures through coordinated bilateral, multi-country and cross-border 
cooperation programmes, addressing long-term and structural reforms across-the-
board (from democracy to trade); 

 A capacity to allocate funds to respond to crises outside the regular programming 
process, through special measures either targeted directly to the partner country or by 
funding EU trust funds which address the shared needs of several countries.  

 An incentive scheme with umbrella programmes (each year, 10% of ENI allocations 
are added as a reward to the agreed envelope of the two to three best performers in 
terms of reforms and progress);  

 Further financial flexibility was also found by utilising the envelope foreseen for re-
ward ranges (+/-10%) of indicative multiannual budgets initially intended as an incen-
tive mechanism additional to umbrella programmes; this change in use from a reward 
mechanism to a flexibility cushion readily available to DG NEAR management oc-
curred in the face of the pressure to respond to the Ukraine crisis (2014). 

In coordination with other EFIs, these new or revised features (compared to the ENPI period) 
contribute to a faster response capacity, more financial flexibility and agility in allocating re-
sources and at field level to more coordination with EU MS by contributing to pool funding. (I-
1.2.5) 

The need for more flexibility is already considerable and is increasing or is likely to increase 
because of the structural instability in the Neighbourhood and owing to DG NEAR and ENI 
objectives, notably in the field of migration and refugees (I-122). The urgent need to stabilise 
the Neighbourhood and the built-in ENI developmental approach emphasise the trade-off be-
tween focusing on long term/structural issues versus focusing on more short-term oriented 
crisis prevention issues and flexibility/quick adaptation capacity. In early SSFs (2014-2017), 
long-term development prospects are prominent. Tension mitigation, conflict sensitivity anal-
ysis and short term measures are limited, somewhat disconnecting programming from the 
geostrategic and political context.  

Overall, a limitation of the ENI Regulation in the specific context of the Neighbourhood is that 
the need to design and fund programmes for short and medium term strategies to prevent 
crises is not addressed (see also JC53). On one hand, all financial resources are needed to 
achieve the long term development impact, notably in middle-income countries22. On the oth-
er hand, programmed measures require some two to three years to begin implementation 
and special measures, even if quick (e.g. some weeks for Ukraine), can only be launched 
after a major crisis and corresponding political decisions.  

The multiplication of crises in neighbouring countries has stimulated the use of innovative 
practices (EUTF) and instruments (IcSP). (I-122) Finally, while the Neighbourhood is – and 
will likely continue to be – unstable, no multiple strategic scenarios have been elaborated or 
made available to better anticipate future challenges and shocks, and to pre-design appro-
priate and financially proportionate responses in the framework of the existing ENI and the-
matic EFIs Regulations. 

  

                                                 
22

 Most of the Neighbourhood countries fall in this category. As a consequence, the ratio of EU aid to the benefi-
ciary countries’ GDP is relatively low in the Neighbourhood and does not exceed 0.5% in most countries. The par-
ticularly low ratios in Algeria, Azerbaijan, Belarus and Libya (all below 0.1%) can be explained by the countries’ 
high revenues in the energy sector (mainly through oil exports and refinement). As opposed to this, EU aid repre-
sented more than 1% of the GDP in Georgia, Moldova and Palestine, with Palestine leading the list with more 
than 5% during the ENPI period. 
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3.2 EQ 2 on effectiveness, impact and sustainability 

To what extent does the ENI deliver results against the instrument's objectives, and 
specific EU priorities? 

Since 2014, progress of the Neighbourhood regarding EU fundamental values has 
been bleak. Only a few countries have managed to recover from political crises and open or 
frozen conflicts have been used to justify a multiplication of human rights abuses. In the field 
of human rights, democracy and governance, the EC has appropriately targeted activities, 
but the country and regional context impeded the achievement of significant results. While 
the ROM Annual report (2014) on ENI estimates that ENI/ENPI actions have effectively de-
livered well targeted outputs of good technical quality in the field of rule of law and good gov-
ernance (e.g. by strengthening civil society in various countries), the prospects for sustaina-
bility are limited in several countries. The unfavourable political environment in most 
Neighbourhood countries has been identified as the main cause. Nevertheless, limited 
improvements and success stories exist in specific contexts or areas. These achievements 
are important for further advancing the European Neighbourhood’s political transition process 
in the medium (Ukraine, Tunisia, Georgia) or longer term. (JC 21) 

The results of ENI sector programmes and policy dialogue considerably differ between and 
within countries. Key factors for success or failure cannot be identified because of the influ-
ential impact of the geopolitical context. The mix of implementation modalities has been ad-
justed to the absorption capacity, PFM discipline and sector priorities. Modalities are strongly 
linked to the EU response to partner needs and priorities. However, the ENI objectives are 
very ambitious with regard to tools and flexibilities introduced by the Regulation. Few ENI 
programmes have already been implemented on the ground and those that have be-
gun are aligned on a development model close to the ENPI. They therefore do not yet 
fully address the latest EU priorities (as stated by the ENP Review in 2015) and still focus on 
addressing the long-term root causes of underdevelopment and poverty. Newly designed ENI 
programmes (but not yet implemented) focus more on the renewed orientations. The most 
recent project formulations present ‘EU policy priorities’ like those adopted through the ENP 
Review, recent Communications on security, migration, and the EU Global Strategy and call 
for an integrated approach to address crises. To note, the new Partnership Priorities for Leb-
anon and Jordan indicate the new way forward. (JC 21) 

The preparation and implementation of ENI programmes is extensively used by EUDs (close-
ly supported by HQ for high level meetings) to sustain a strong policy dialogue, systemati-
cally associated to political dialogue (by EEAS). The comparative advantage of the EU in 
this field is fully acknowledged by the partner countries, EU MS and other donors. The de-
gree of leadership of the partner country in the dialogue varies and depends on the expertise 
and the coordination capacity of the governmental body in charge of international coopera-
tion. Reported progress is of different quality in each country and even across sectors 
in a single country. (JC22) 

While international indicators of investment climate and competitiveness show that the ENI 
countries remain among those with a relatively poor business environment, several 
countries in the East have significantly improved their performances (in relation to AAs and 
DCFTAs). With regards to EU market access and related programmes, the EU has contribut-
ed to a significant extent to increased trade potential within the Southern Neighbourhood, 
and between ENI South and the EU.23 However, the extent to which EU support has been 
translated into increased sub-regional trade has been limited in both Neighbourhood sub-
regions. Overall, the promotion of sub-regional cooperation has not been very effective, 
mainly due to the lack of willingness of countries in both regions to agree on measures boost-
ing their cooperation. In the South, the region remains one of the most fragmented in the 
world in terms of production, trade and economic linkage, hence the difficulty of ENPI/ENI 
actions to have a specific impact. (JC23) 

                                                 
23

 On average, the Southern countries trade 30% of their merchandises with the EU. Detailed trade data present-
ed in I-215. 
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In both regions, limited available information as well as the parallel support of many do-
nors does not permit for explicitly linking EU financed projects to economic progress 
or resilience. Moreover, as most of them are middle-income countries, the ENI’s specific 
contribution is difficult to measure against national public policies. It is thus too early to eval-
uate the specific impact of ENI actions. Whereas it is not possible to attribute statistical im-
provements directly to ENI programmes, interviews with HQ, field missions, and early moni-
toring reports convey the conviction that the continuous financial support provided under 
ENPI and now ENI have improved the enabling environment and started contributing to some 
significant results in the most ‘performing’ partner countries (Georgia, Tunisia).  

EU cross-cutting issues (‘EU priorities’) are referred to in the Regulation. They are grounded 
in the very broad regulatory framework and body of practices, EU Treaties, international 
commitments, etc. that prevail on ENI rationale and objectives. As such, they are taken into 
account in the programming process and tend to impose themselves. Overall, the sys-
tem lacks coherence and does not fully apply the principle of differentiation, especially in the 
South: EU priorities are not always partners’ priorities. The key issue is the ability and 
capacity of programming counterparts in the administration of partner countries to have a full 
understanding of ENI assistance strategy, its focuses, its flexibilities, its new opportunities, 
etc. They capture the proposed cooperation framework through individual contacts with EUD 
programme managers, and in a few high level meetings with HQ desk and senior managers. 
Programming and programmes’ preparation under ENI is one among other duties, and it 
would not be reasonable to expect them to have a balanced dialogue in the absence of a 
comprehensive understanding of ENI objectives. (JC 24) 

3.2.1 JC21: ENI programmes contribute towards the objectives listed in the ENI Reg-
ulation, Article 1 and 2 

In the first two years of its implementation, ENI has committed roughly 31% of its total alloca-
tions (EUR 15.4 billion). Given that the total programming period is seven years, the level of 
commitments is assessed as appropriate. (I-624) 

The objectives indicated in the ENI Regulation are relevant. In the continuity of the previous 
ENPI framework they are very ambitious, especially in the current context of crisis and insta-
bility that prevails in a number of countries in the Neighbourhood, both in the East and in the 
South. Countries have progressed at different rates, thus results vary greatly even among 
priority sectors, depending on specific contexts and circumstances. Overall, since the imple-
mentation of ENI programmes is only starting in many cases, they have hardly had the 
chance to contribute yet to the objectives listed in the Regulation. As a consequence, this 
evaluation focuses on general trends derived from the programming phase and results from 
ENPI projects when directly related to areas where ENI projects are prepared. 

EU financed programmes and projects in the area of good governance and rule of law have 
not brought significant improvement in the recent years at country level despite receiving sat-
isfying ratings at project level by ROM reports. The lack of progress in the Neighbourhood is 
evidenced by various global indices such as the Freedom in the World Reports and the 
World Bank’s Worldwide Governance Indicators24. However, the aggregated nature of these 
indices hides improvements in some relevant sub-categories. For instance, all six Eastern 
countries have made significant efforts in increasing the institutional independence of the ju-
diciary. With regard to fighting corruption, however, there seems to have been little palpable 
change in the Eastern partner countries. For the South in most cases, indices show a wors-
ening of the situation in terms of controlling corruption, government effectiveness and rule of 
law. In fact, only Morocco can register significant improvements in all three fields. At the oth-
er end of the scale, Lebanon, Libya and Syria – the countries most impacted by the after-
math of the “Arab Spring” – have regressed in all fields. However, despite the significant de-
crease in indices, democracy in Tunisia is developing successfully, but with difficulties (I-
211). Overall, reporting documents and field interviews estimate that ENI interventions have 
actually delivered quality outputs in the field of rule of law and good governance (e.g. by 

                                                 
24

 For more details and for an overview of performance per country, please refer to I-211 in Vol 2. 
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strengthening civil society in various countries), but the prospects for sustainability have re-
mained limited and their effects will depend on political stabilisation.  

In the areas of human rights, the situation is marginally better. EUD interviews show that six 
out of thirteen countries report improvement (Algeria, Jordan, Morocco, Palestine, Moldova 
and Georgia). ENI interventions in this field often clash with the national policy priorities of 
the different countries, with Egypt as a vivid example. In several countries, significant im-
provements have been achieved with the support of the EU. In Armenia for example, dia-
logue in the field of human rights was extended to various political fora and, in particular, 
within the context of the Human Rights Budget support programme signed in December 
2015, which is expected to lead to improvements in the protection of human rights through 
the development of relevant legislation. Moldova displays a continued comparatively high 
standard of political freedom, and has signed an Association Agreement (AA)/Deep and 
Comprehensive Free Trade Area (DCFTA) which commits the country to uphold Human 
Rights in accordance with EU rules and standards. Progress has also been made with regard 
to gender equality and the integration of national minorities. Across the region, long term ori-
ented interventions of the EC have been generally well targeted and should deliver results. 
These observations suggest that even though there has been little overall progress during 
the period under review, limited improvements and success stories exist in specific contexts 
or fields. In the medium to long-term, these partial achievements can prove to be crucial in 
further advancing the European Neighbourhood’s democratic transition process, if the securi-
ty situation in the region improves. (I-212) 

ENI programmes focusing on migration are under preparation in all concerned countries, as 
is a multi-country approach going beyond the boundaries of the Neighbourhood and involving 
several other EFIs. The portfolio is open to funding directly by ENI or through EUTFs. It is 
therefore far too early for any robust findings regarding effectiveness in this area. However, 
some countries (Jordan, Moldova, Morocco, and Tunisia) have made significant progress in 
their management of migration and have improved the status and conditions of migrant 
workers. These improvements have been greatly helped by the establishment of EU Mobility 
Partnerships. The range of EU support includes the set-up of a referral centre for reintegrat-
ing returning migrants in Armenia; the critical contribution to the adoption of new legislation 
and to reform plan of the State Migration Service through support in capacity building and 
upgrading the information management systems of the institutions dealing with migration in 
Ukraine; the EU-Institute of Migration MIGRECO in Ukraine; the support to Tunisia under the 
EU Emergency Trust Fund for stability and addressing root causes of irregular migration and 
displaced persons in Africa. Despite clear advancements, the situation of migrants must still 
be considered precarious in many of the Neighbourhood countries, in particular in those with 
a relatively high number of immigrants and which have been affected by major political cri-
ses. (I-216) 

In both regions, EU support to promote economic development and competitiveness has 
been extensive and financed projects usually respond to the needs of the countries. (I214, 
I215) 

Since the global financial crisis, growth trajectories have become more differentiated be-
tween countries in both regions of the Neighbourhood, depending on the type of immediate 
neighbours they have and on their political stability and economic resilience. While regional 
stability and the establishment of sound inclusive institutions are key to socio-economic pro-
gress in the Southern Neighbourhood, the quality of public governance has become critical in 
the differentiation of economic performance in the two regions. In this context, EU support in 
the field of governance and in modernising institutions is very relevant. The EU has also 
been particularly effective in delivering considerable emergency financial assistance (see al-
so EQ1 and EQ3). In the most vulnerable countries, the support has been critical to avoid 
recession (Tunisia) or deeper recession (Ukraine), but most importantly has helped to avoid 
a significant reduction of the state budget. Finally, EU support has contributed to a large ex-
tent to an increase in trade potential between ENP South and East and the EU. In the South, 
the specific contribution took place through the progressive implementation of (bilateral) AAs, 
while in the East three DCFTA agreements were signed with Ukraine, Moldova and Georgia. 
(I-214; I-215) While interviews with the EUD and field visits confirm that ENI has had a posi-
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tive impact on the economic situation of the Neighbourhood, it is difficult to evaluate the spe-
cific impact of EU funded interventions – both emergency and programmed – on economic 
development in the neighbouring countries. In addition, the parallel support of many donors 
makes the assessment of the specific results/impacts of the ENI actions rather impossible. 

3.2.2 JC22: ENI programmes encourage policy dialogue 

The whole ENP/ENI institutional set-up is mobilised for policy dialogue, as demonstrated by 
interviews with EEAS and NEAR, by field missions and by EUD interviews. Evidence and 
findings on policy dialogue have already been extensively presented in EQ1, and the relation 
to leverage is discussed in EQ6. 

The programming phase is a key moment for policy dialogue. The ENI Regulation does not 
specify the way policy dialogue has to be implemented but suggests that consultation should 
involve civil society beyond national authorities and that the process should be structured 
and meaningful (e.g. by timely sharing of information) by the EU.  

The key aim for dialogue and consultation is to determine a cooperation “differentiated in 
form and amounts”, but also to find shared ways to overcome social or political barriers be-
tween EU and its partners. The ENI Regulation sets out the elements to be taken into con-
sideration, but does not detail them. These elements have also not been translated in an op-
erational manner in the programming instructions 2014-2020 (in their first 2013 version and 
their 2016 version alike). Guiding principles for improved programming are: better linking as-
sistance programming with policy objectives, ownership by partner country government and 
other stakeholders, focus/concentration, synchronisation, and a comprehensive approach. 
These are key orientations for effectiveness but, as they have not been translated into opera-
tional guidance, EEAS and EC staff is left, to some extent, without a set of thematic and re-
sult frameworks to back them. (I-221) 

At the regional level there are fora for the development of shared polices between EU and 
partner countries. In the South, the Union for the Mediterranean (UfM) is a functioning plat-
form for policy dialogue, which benefits from significant political support of its members, in-
cluding the EU MS. The UfM’s Secretariat (partially financed by the EU) prepares the context 
and supports the implementation of the dialogue. Working groups, in which the EC sectoral 
DGs, the EU MS and the UfM partner countries participate, elaborate common policy posi-
tions which are finally approved/endorsed in relevant UfM meetings. Around 15 sectoral poli-
cy dialogues are currently engaged in the South through the UfM. 

In the East, relevant fora are functioning per sector within the framework of the Eastern Part-
nership. Ministerial meetings decide/endorse commonly developed polices. A number of plat-
forms/panels also function under the Eastern Partnership to support policy development on 
multilateral cooperation themes. However, the partners seem to be increasingly unenthusias-
tic to cooperate with each other. 

Overall, the ENI programmes use policy dialogue as a strategic tool to achieve objectives 
and build on results. In numerous cases, discussions on ENI programmes have served as 
windows of opportunity for raising major EU concerns and taking policy dialogue to a higher 
level. Policy dialogue also accompanies the launch and implementation of ENI programmes. 
This dialogue is implemented by the EUDs (sometimes supported by HQ officials) with the 
competent National Authorities. Bilateral dialogue is said to be balanced, based on long-
standing working relationships. For formal policy dialogue platforms, the aid effectiveness 
agenda calls for strong leadership in the partner country. This is rarely the case in the Neigh-
bourhood, except to some extent for Georgia and Morocco, and increasingly Tunisia. (I-
2.2.2.; I-223) Information collected during the field work hints to the fact that real leadership 
relies on strong or improved expertise and coordination capacity of the governmental body in 
charge of international cooperation.  

The process of formulating sector budget support operations presents opportunities for a pol-
icy dialogue on concerned sectors (e.g. PFM or the specific sector targeted by SBS). This 
dialogue is not limited to the agreed sectoral theme and policies, but often also extends to 
the broader enabling environment (e.g. good governance, macroeconomic stability, rule of 
law etc.) that influences the payment of tranches. 
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In the framework of ENI assistance, civil society frequently participates and this is systemati-
cally promoted by the EUD. An issue raised sometimes in the South Neighbourhood is the 
limited legitimacy of umbrella organisations, their lack of capacity for a structured dialogue, 
and political/religious rationale (rather than development). In the East, these limits are not as 
strong and most governments are more open to dialogue with civil society. In the South, Al-
geria and Egypt are reluctant to integrate CSOs in policy dialogue. In countries where signifi-
cant political progress has been achieved, such as Ukraine or Tunisia, field interviews con-
firm that ENI support to CSOs has been crucial and has helped them to consolidate their sta-
tus as stakeholders in the consultation processes and in policy dialogue. (I-2.2.2) 

3.2.3 JC23: ENI programmes enhance sub-regional, regional and European Neigh-
bourhood-wide collaboration as well as cross-border cooperation 

The ENP Policy Framework aimed at the development of a special relationship with “sixteen 
countries whose hopes and futures make a direct and significant difference to us” 
(COM(2011) 303) and to provide them with a large and specific assistance in order to build, 
and to benefit from, a stable and prosperous “Ring of Friends”. One of the priorities of the 
policy was the promotion and the establishment of sub-regional cooperation networks in both 
ENP Regions, and the expansion of sub-regional trade integration. Through a number of 
programmes the EU has certainly contributed to the promotion of sub-regional and regional 
cooperation. However, it is extremely difficult to identify causality links between these activi-
ties and the real level of regional cooperation.  

Difficulties in enhancing sub-regional integration are related to the increasing lack of interest 
demonstrated by partners to cooperate among themselves within the architecture envisioned 
by the ENP. The ENP East and South areas are two regional aggregations which have, to 
some extent, been created externally by the EU and not through an endogenous integration 
process. They do not rest on pre-existing regional boundaries or institutions. The conse-
quences of such a particular status are numerous and inter-connected: Initially, these regions 
had very limited capacity to engage the participating countries in sustained regional coopera-
tion or initiatives; and regional institutions are weak. Many EU supported interventions have 
thus targeted the establishment of regional networks or organisations, which was a sensible 
action as long as the corresponding objective was in line with the policy framework. Howev-
er, a direct consequence of this is that the sustainability of many of these regional bod-
ies/networks depends on the continuation of EU support. The sustainability issue of network 
promotion and institution-building interventions at regional level is that, whereas regional 
bodies are necessary to sustain the regional cooperation process, in most cases they (still) 
have to be funded by an external donor. This difficulty can be illustrated by the EU objective 
to promote trade integration within each ENP region. In both regions, centrifugal forces have 
remained too powerful and the cooperation has not become very effective at the regional 
level. However, the opportunities for partnership created by ENI (and before, ENPI) regional 
activities have succeeded in the establishment of a sub-regional cooperative network that 
could become the core of further regional integration progress in a future, more peaceful ge-
opolitical context. (I-231) 

Cross-border cooperation (CBC) promotes cooperation between EU countries and Neigh-
bourhood countries sharing a land border or sea crossing. Most of the CBC priorities can be 
linked to one or more ENI framework objectives. In particular, the support to SMEs and mod-
ernisation of the economy, the interest in mobility, the improvement of cooperation in security 
and the support to civil society are the most recurrent matching themes. The most common 
priority that is not fully covered by the ENI frameworks is environmental cooperation (which is 
often expressed also in terms of “management of common resources”). In both regions, CBC 
programmes have been an effective tool to strengthen sectoral cooperation between the EU 
and ENP countries. (I-232)  

3.2.4 JC24: ENI mainstreaming of EU policy priorities 

As stated in the preamble of the ENI Regulation, EU policy priorities are: Mitigation and ad-
aptation to climate change {[19]}, Gender equality {[21]}, Rights of persons belonging to mi-
norities {[21]}, Fight against discrimination and inequalities {[21]}, Promotion of decent work 
and social justice {[22]}, Ratification and implementation of internationally recognised labour 
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standards, including the eradication of child labour {[22]}, and Ratification and implementa-
tion of multilateral environmental agreements {[22]}. 

Having been drafted before the adoption of the Regulation, the first version of the ENI pro-
gramming instructions 2014-2020 convey a more limited understanding of ‘cross-cutting is-
sues’. The second version (2016) mainly focuses on the implications of the adoption of the 
ENP Review and does not provide additional instructions regarding mainstreaming EU policy 
priorities. Indications on how the EU policy priorities will be integrated into ENI programmes 
are neither presented in bilateral programming documents nor in the Neighbourhood Invest-
ment Facility’s (NIF) strategic orientations 2014-2020.  

Due to a lack of clear and comprehensive25 instructions and supported by the principle of dif-
ferentiation, EU policy priorities stated in the ENI Regulation are unevenly taken on board at 
project formulation stages. In line with the programming instructions (and previous program-
ming practices), limited emphasis has been given to consistency with EU policy priorities. 
There is a significant difference between the understanding in the ENI Regulation of ‘EU pol-
icy priorities’ and the one applied by the services in formulating ENI programmes (even with-
out taking into account specific national contexts and needs). CIR, as an overarching docu-
ment, merely i) repeats prioritisation of cross-cutting issues that already exist in EFIs regula-
tions, and ii) lays down technical rules of implementation but does not give any specific in-
structions with regards to the mainstreaming of EU policy priorities. 

Despite the lack of instructions and emphasis on mainstreaming EU policy priorities, our 
documentation analysis shows that ENI programmes are considered relevant for and in line 
with EU policy priorities.26 This observation is confirmed when looking at the financial data: 
with regards to climate change action, the EU has set the overall objective that at least 20% 
of its total budget should be spent on climate-related projects. ENI is on track to meet this 
target: a significant part of the ENI budget is committed to programmes27 where climate 
change mitigation (21% of ENI commitments) and adaptation (22% of ENI commitments) is 
at least a significant objective. Gender equality is another priority to which a high share of 
ENI commitments (39%) are contributing to as a significant objective. On the other hand, in-
formation collected during the field phase has shown that these objectives have been chal-
lenged by the renewal of strategic priorities and the focus on security and stabilisation. 

  

                                                 
25

. Guidelines EU Gender Action Plan for external assistance were adopted in 2015 and widely disseminated to 
EU delegations and HQs. 
26

 Based on a sample of programmes from the five case study countries, more information can be found in Vol 2, 
I-241. 
27

 Based on the EC Statistical Dashboard. 
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3.3 EQ 3 on efficiency 

To what extent is the ENI delivering efficiently? 

Efficiency in aid delivery by the Neighbourhood Instrument is assessed positively in 
terms of procedures, processes and the ratio of administrative costs. Financial control 
systems are in place and are effective at all levels. Monitoring and evaluation systems at pro-
ject and at country level provide the required feedback on ENI programmes’ implementation. 
EU Budget Financial Regulations, the Common Implementing Regulation (CIR) and DG 
NEAR’s administrative procedures and practices have prevailed over simplification, leaving 
the regulatory burden unchanged. 

Financial management – ENPI procedures for programmed measures and their implemen-
tation have been continued under the ENI Regulation. The key features introduced in 2014 
by the ENI Regulation and CIR are improving flexibility and offering new opportunities to 
achieve the policy objectives. The untying of aid for Highly Indebted Poor Countries is one of 
the major changes introduced by CIR which helps increase overall flexibility of the instru-
ment. Procedures and processes are, however, bound by the Financial Regulations and ad-
ministrative practices set internally at DG or service level. They are geared to financial con-
trols ensuring the safe use of resources, i.e. limiting errors (residual error rate) and fraud, 
sometimes without a cost-effectiveness analysis in terms of acceleration of aid delivery. 

Sound financial management is amply documented and subject to several layers of checks 
by responsible persons (HoD, HQ) via reporting tools and templates designed at HQ. Internal 
audits and controls are in place and running. The key KPI for financial management for DG 
NEAR is the residual error rate, which is common to ENI and IPA expenditures. The actual 
performance of ENI (0.7%) exceeds by far the benchmark stated by the DG management 
plan for 2016 (2%), thus confirming the sound financial management of the Instrument 
(NEAR B3). (JC32)  

Control systems – The control system is complemented by systematic risk assessments 
and audits, providing further assurance of sound and safe budget execution. Risk assess-
ments have rightly been given greater emphasis by DG NEAR in the new control plan.  

Administrative management – ENI exhibits an adequate organisational set-up and high 
quality in-house expertise which are considered key factors of efficiency in general and of 
cost-efficiency in particular. The revised internal organisation of DG NEAR is fit for purpose. 
In terms of procedure, the process of harmonising procedures between the former DG 
ELARG and DEVCO F has progressed well after the January 2015 merger, even if some dif-
ficulties remain. In the present setting, cost-efficiency of ENI management is confirmed by an 
administrative cost ratio28of 2.0% on 2015 commitments (2.5% in 2014). In this respect, ENI 
is the most cost-efficient among the geographic instruments (IPA, DCI, EDF). 

In-house expertise was strengthened with the creation of Centres of Thematic Expertise 
(CoTE) which enhance coherence in formulating sector and thematic ENI interventions. 
Some CoTEs do not yet have the full set of resources needed to fulfil their initial ToRs but 
progress is taking place in terms of coherence between sectoral and cross-cutting assistance 
and in terms of quality. (JC31) 

Delivery – Under the ENI Regulation no significant changes occurred in the time span re-
quired to finalise a decision (the benchmark is set to 47 weeks for multi-annual programming) 
and for the various steps of implementation (formulation, financial agreement, contracting). 
However, EUDs indicated that the time span for decision-making is improving.  

Special measures made possible by Financial Regulations and CIR are contributing to ENI’s 
efficiency in delivery by accelerating the implementation process for unforeseen needs. The 
main difference to programmed measures is that they do not need to reflect the multi-annual 
programming documents in place; the adoption process for Special Measures is similar to 

                                                 
28

Administrative cost ratio does not, however, provide any information on quality of the services; staff overloading 
was observed across the board, with a strong link to the scope for improvement identified in programming and 
management of ENI programmes.  
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the one for Action Programmes (though often quicker); there is a Financing Agreement for 
SMs (as there is for AAPs). Partner countries are consulted but no formal approval from the 
national authorities is required by EC procedures. Special measures are not a specific or 
new ENI feature. Ukraine exemplifies the potential of the use of special measures, with one 
measure approved in two months (and two still under adoption in 2017 for a total amount of 
EUR 765 million) and more to come until the planned date of the return to a regular bilateral 
programming regime (SSF) in 201829. Special measures do provide flexibility to the EU re-
sponse and can help accelerate the programming and allocation process within the given 
framework of EU institutions and the ENI Committee. (JC32) 

Monitoring and evaluation – The monitoring and evaluation (M&E) system for ENI pro-
grammes has been put in place and is functioning in-house, but cannot rely on national sta-
tistic systems for assessing results. Projects’ financial management and activities (output-
based) are monitored in a robust and systematic way, as demonstrated in EAMRs but are 
not yet sufficiently geared to assess impact in relation to EU political objectives at a strategic 
level. So the results cannot be discussed at political level in a meaningful way. The results-
oriented monitoring (ROM) system provided 144 reports on individual projects in 2015, fol-
lowing a reoriented systematic result-oriented approach; if quality and depth can be uneven, 
they are deemed useful by project managers. There are many more management and re-
porting systems, from the preparation of the programme statement to the annual manage-
ment plan, and AOSD (Authorising Officer by Sub-Delegation, e.g. DG NEAR) reports. This 
diverse set-up ensures that staff both at HQ and at country level receives the required feed-
back on ENI implementation. (JC33) 

3.3.1 JC31: ENI management is administratively cost effective 

Since 2015, when DG NEAR was created by merging the former DG ELARG with DG 
DEVCO F, ENI management has been undergoing a significant organisational and proce-
dural restructuring process.  

During the period covered by this evaluation, DG NEAR has demonstrated strong interest 
and capacity for improving its business processes. Firstly, DG NEAR has organised, in the 
broader framework of the ENP Review (2015), a consultation between HQ and EUD staff on 
key aspects of management of ENI resources (accelerating aid delivery, coordination with 
EU MS…). ENI architecture, tools and functioning mechanisms were assessed by internal 
working groups based on consultation with EUDs and with a focus on aligning the require-
ments emerging from the renewed ENP strategy. Secondly, DG NEAR has commissioned a 
workload analysis of the HQ units30 that supported its operationalisation process. The recent-
ly (July 2016) published report provides recommendations regarding: i) the optimisation of 
DG NEAR, ii) its organisational redesign (as per their ToR), and iii) additional considerations 
(e.g. promoting common corporate identity through cultural alignment). Overall, the analysis 
concluded that DG NEAR’s organisational structure which includes Centres of Thematic Ex-
pertise (CoTE)31 is fit for purpose, implying that there are no duplications, although a few ad-
justments are still needed. Interviews conducted point to the importance of a number of rec-
ommendations included in the Deloitte report, notably to improve cooperation to overcome 
silo mentalities and the ELARG/DEVCO cultural divide. (I-313) 

The internal audit system of the DGs was abandoned in 2014 in favour of a more centralised 
approach (the Internal Audit Service). The focus is on the effectiveness and reliability of the 
internal control system concerning the legality and the regularity of the underlying transac-
tions, and on sound financial management. Another priority consists in minimising the risk of 
fraud through the application of effective anti-fraud measures (DG NEAR Management Plan 
2016). 

                                                 
29

A total of six Special Measures with an overall budget of EUR 765 million was adopted for Ukraine in 2014 (1), 
2015 (2) and 2016 (3). Two more are planned to be adopted in 2017. 
30

Deloitte 2016, Assessing and optimising DG NEAR’s workload distribution in all entities of HQ 
31

Inspired from the organisation of DEVCO in thematic directorates. 
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Audit plans are prepared annually by EUDs and are aggregated at HQ. The coverage ratios 
are 10% for NEAR B32 and 5% in NEAR C33 (11% for the Support Group for Ukraine – 
SGUA). Projects at risk are first identified through a risk assessment procedure, and then 
they are subjected to a more in-depth assessment which results in the programming of ROM 
missions, audits, evaluations or on-the-spot checks. (I-312) 

Overall, the NEAR internal/external control and audit systems provide a sound framework of 
instructions and controls for budget allocation and execution. DG NEAR administrative costs 
amount to EUR 47 million or 2% of the resources committed by ENI in 2015, and 
EUR 58 million or 2.5% in 2014. ENI is the most cost-efficient among the geographic instru-
ments (IPA, DCI, and EDF).The ratio of administrative costs over disbursements is respec-
tively 3.1% for 2015 and 3.5% for 2014. In comparison with other EFIs, ENI is roughly 
aligned with IPA (2.8%), DCI (3.5%) and EDF (3.8%). Cost-efficiency is a basic financial indi-
cator and it does not say much about the quantity nor the quality of the services delivered 
under the pressure of insufficient human resources at HQ, as in delegations.  

Although no hard data is available, implementation through country systems, e.g. budget 
support programmes is expected to improve ENI cost-efficiency, as they typically entail lower 
administrative costs for the EU than previous project approach when insufficiently focused. 
Budget support represents 22.3% of the funds paid in 2015. However, given ENI’s strategic 
orientation, this share is bound to increase further in the years to come, with expected posi-
tive effects on the instrument’s cost-efficiency. The tendency to concentrate ENI assistance 
in fewer bigger projects will also contribute to increase cost-efficiency. (I-311) 

3.3.2 JC32: Budget allocation and execution are efficient, in particular in managing 
the incentive-based approach and response to crises 

Financial management – Financial management is amply documented and subject to sev-
eral layers of assurance by responsible persons (HoD, HQ) and via reporting tools and tem-
plates designed at HQ. Internal audits and controls are in place and running. The relevant 
KPI for financial management for DG NEAR is the residual error rate, common to ENI and 
IPA expenditures. The benchmark stated in the DG management plan 2016 is 2% while the 
actual performance is 0.7% (source NEAR B3).  

Apart from Syria and Libya, which can be excluded for obvious reasons, the ENI EUDs have 
performed well and without major differences between the EUDs (on average, in 2013 and 
2014, respectively 16 and 17 out of the total of 20 KPIs were achieved). The EUDs that did 
not meet a KPI were still mostly close to the benchmark. Several KPIs are linked to adminis-
trative capacity of the partner countries and therefore to political stability. Overall, budget ex-
ecution is sound and has improved between 2014 and 2015 for most of the countries. The 
change in KPI methodology in 2015 makes it difficult to assess the evolution over the whole 
period under scrutiny, but it is worth noting that from 2014 to 2015 there has been a signifi-
cant drop in all indicators. (I-321) 

Timeliness of ENI budget execution – Two processes influence the timeline of ENI budget 
execution: i) Multiannual programming and allocations from annual planning (both requiring 
COM decision) and ii) the actual implementation with negotiation of financing agreements 
which largely depend on partner countries’ procedures, capacity management and willing-
ness. The timeline from decision to signature of the agreement with the partner country is 
317 days on average for ENI decisions since 2014 (NEAR B334). The average time between 
signature and first payment to the contractor is 122 days and the average length of time be-
tween a decision and the first payment is 439 calendar days or thus roughly 1.2 years. The 
length of the programming phase (up to decision) cannot be determined statistically from 
CRIS or MIS, as the start date is not known. According to interviews with DG NEAR and 
based on data collected from field visits the length of the process is highly variable and clear-
ly depends on partner countries’ political will and administrative capacity. The timeline for 
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 NEAR B – Neighbourhood South 
33

 NEAR C – Neighbourhood East 
34

 NEAR B3 – Finance, Contracts and Audit 
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programming and implementing procedures and processes is not specific to ENI; it is chiefly 
influenced by the Financial Regulation (FR) and to a far lesser extent by the CIR, which only 
has a few narrow focuses. The ENI Regulation is silent about implementation modalities, as 
they were defined by the financial regulations and further specified by the CIR. Interviews at 
HQ and with EUDs do not indicate that the regular process became specifically swifter with 
CIR, and, in most cases, highlight the Financial Regulation as their main point of reference. 
CIR/FR requirements are not systematically consistent with one another and this situation 
implies additional workload for the services to combine and harmonise both sets of require-
ments35. The report of the 2015 DG NEAR internal working group on accelerating aid delivery 
points to the need to optimise the use of the existing regulatory framework and to introduce 
some amendments: it was produced after the beginning of the implementation of the CIR and 
some of the proposed areas for improvement are out of the scope of FR/CIR36.Yet many of 
them are of a procedural nature and would require changes in FR/CIR. (I-322) 

Reward – Umbrella programmes are the key feature of the incentive-based approach and 
are decided annually. Once allocated, funds are added to the bilateral envelope for annual 
programmes. In the case of Budget Support programmes, umbrella funding can usefully be 
added (top-up) to ongoing programmes to increase their level of ambition (additional funds 
for additional indicators/targets). EUDs in potential beneficiary countries are asked to devel-
op two scenarios, one with and one without umbrella funds. The formulation of the pre-
identified programme is launched without notable delays. Indicative financial allocations for 
each single support framework are given in the form of a range of not more than 20% (Article 
7.2). Responses provided by 11 of the 13 EUDs interviewed who were asked37 if they had 
noticed improvements in ENI budget allocation and execution (in particular to support the in-
centive based approach, responses to crisis and to their prevention) presented an extremely 
varied picture and provided highly differentiated statements across the Neighbourhood coun-
tries (see summary tables in Volume 2). (I-323) 

Flexibility – Flexibility, acceleration of programming, response to emergencies/crises are the 
most frequent keywords used by EUDs when asked in interviews about key areas where effi-
ciency could be improved38 (see summary tables in Volume 2). Improved flexibility has been 
among the key features reinforced with the ENI and CIR (Article. 2(1)) regulations notably 
with special measures39 which allow a targeted response besides programmed measures. 
The CIR formulation is similar to the former ENPI regulation for overall justification of “un-
foreseen and duly justified needs” but adds specific areas covered by special measures 
(transition from emergency to development, people resilience), essentially broadening their 
application scope. The procedure did not change significantly from the previous period. Spe-
cial measures do not need to reflect the multi-annual programming documents in place; the 
adoption process for Special Measures is similar to the one for Action Programmes (though 
often quicker); there is a Financing Agreement for SMs (as there is also for AAPs).They pro-
vide more leeway for the EU to act on politically sensitive matters such as democratic gov-
ernance and human rights, as they do not require a partner country’s approval in contrast to 
Partnership priorities or SSFs encompassing all areas of cooperation. The programme’s fi-
nancing agreement is signed with the partner country. Ukraine is the best example of the use 
of special measures: the first special measure was adopted within a few weeks, two 
measures are still in the process of adoption in 2017 for a total amount of EUR 765 million, 
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 Also see Annex 2: Answers to CIR specific questions in Vol. 3 
36

 Develop in-house expertise instead of relying on framework contracts, limit cooperation to focal sectors, limit 
the frequent changes of the regulatory framework, ensure that horizontal service keep a consistent approach and 
do not change their procedures, etc. 
37

 The question was: “Do you witness improvements since 2014 in ENI budget allocation and execution, in par-
ticular to support the incentive-based approach, responses to crises and prevention of crisis?” 
38

 The question was: “Can you please identify below key areas where efficiency should be improved?” 
39

 CIR Article 2(1): “In the event of unforeseen and duly justified needs or circumstances, and when funding is not 
possible from more appropriate sources, the Commission may adopt special measures not provided for in the 
indicative programming documents, including measures to ease the transition from emergency aid to long-term 
development operations or measures to better prepare people to deal with recurring crises.” Special measures 
are applicable to all EFIs (i.e. not ENI-specific). 
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and more will come until 2018, the planned date of the return to regular bilateral program-
ming regime40. The timeline for their implementation can therefore be adjusted to the actual 
urgency on the ground. Special measures, as for programed actions, are, however limited by 
the available appropriations on an annual basis, which in turn is a limit on flexibility. The 
budget can be reshuffled, as for Ukraine in 2014 and later for other countries. There have 
also been transfers from other instruments in recent years. 

The response to crises is a particular area that requires flexibility. Specific regimes for crises 
and emergency situations are available to implement ENI funds (the same as for other EFIs). 
The “crisis” procedure in the CIR allows for waiving standard contracting procedures “for rea-
sons of extreme urgency”. Various ENI countries (regions) are considered to be in “crisis” 
situations by authorisation of the Director General. This status gives the Heads of Delegation 
a range of additional decision-making options, including on waiving standard procedures of 
procurement/grants. 

The setting of +/-10% range in the multi-annual indicative budget is another mechanism used 
– even if not intended –to introduce more flexibility in annual allocations41 among countries. 
Such ranges do not incur lengthy procedures, as the decision is kept at DG NEAR manage-
ment level. They were extensively used to address unforeseen needs/EU international politi-
cal commitments, in particular for Ukraine and Tunisia. The envelope was quickly exhausted 
due to high level commitments on EU contribution to those countries and the obligation to 
stay at least close to the lower bracket for other partner countries.  

In comparison to the ENPI, the untying of aid has increased with ENI. Although the eligibility 
criteria introduced by ENI are already broader than those of its predecessor, major changes 
in that regard have also come with the CIR. The two key measures introduced by CIR for all 
EFIs (including ENI) are to fully untie its aid for Highly Indebted Poor Countries (aid was al-
ready untied for Least Developed Countries under ENPI) and to open EU procurements to 
developing countries and territories, as included in the list of ODA recipients published by the 
OECD-DAC which are not members of the G-20 group (e.g. practically excluding China and 
India, the case of South Africa having been clarified later on). Globally, ENI programmes (at 
decision level) are untied for 41% of the commitments, and partially un-tied for another 51%. 
Tied aid is limited to less than 7% of EU assistance under ENI for that period. 

Finally, as demonstrated by the work of the internal working groups to the ENP Review, there 
are still several untapped opportunities within the regulatory framework that could be further 
explored to accelerate aid delivery (e.g. avoid purely administrative and unnecessary deci-
sion layers, pre-selected implementing partners, keeping the focus on the identified sectors 
in the non-crisis situations, etc.)and gain more flexibility (e.g. longer timeframe, more focus 
on sector results, innovative sector actions, multiple-scenario planning, etc.) and response 
capacity to crises (i.e. to create reserves). 

3.3.3 JC33: Appropriate monitoring processes and indicators for measurement of the 
performance of the ENI are in place and functioning 

The main system in place to monitor ENI programmes and to inform the recent EU results 
Framework is the results-oriented monitoring (ROM42) at action level. Some 144 projects 
were monitored in 2015, mostly from the ENPI period. In addition, the end of project results 
reporting, also consistent with the EU Results Framework, includes data of the pre-ENI peri-
od (2013-2014). The high level of aggregation of the Results Framework, linked to indicators 
(level 1 in particular) and provided by international organisations, does not provide a repre-
sentative picture of the specific dimensions of ENI, i.e. progress in building a special relation-
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A total of six Special Measures with an overall budget of EUR 765 million was adopted for Ukraine in 2014 (1), 
2015 (2) and 2016 (3). Two more are planned to be adopted in 2017. 
41

Annual allocations per country are a commission decision, as multiannual allocations are indicative and defined 
before the adoption of the actual annual budget. 
42

The methodology was revisited in 2014. The new Handbook was then issued in 2015 and further updated in 
October 2015. See: http://ec.europa.eu/neighbourhood-enlargement/sites/near/files/news_corner/monitoring-and-
evaluation/20160817-rom-handbook.pdf; Budget support programmes are not covered by the ROM framework 
contract. 

http://ec.europa.eu/neighbourhood-enlargement/sites/near/files/news_corner/monitoring-and-evaluation/20160817-rom-handbook.pdf
http://ec.europa.eu/neighbourhood-enlargement/sites/near/files/news_corner/monitoring-and-evaluation/20160817-rom-handbook.pdf
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ship. Other monitoring and evaluation systems are in place in most EUDs but all suffer from 
the structural weaknesses of national systems for reporting on results and outcomes. As a 
consequence, it is difficult to deliver reliable assessments, in particular on impact and sus-
tainability of EU actions. While limited in scope (only two years have been entered to date) 
and with a methodology to be adapted (disaggregated indicators are difficult to retrieve if at 
all from evaluation reports), the Results Framework is potentially an interesting tool to fill 
these gaps – at least for impact. 

At country level, EUDs prepare an annual internal monitoring report for HQ (the External As-
sistance Management Report EAMR), covering implementation of the projects, financial 
management and administrative aspects (audit, human resources, etc.). Evaluations contrib-
ute to assess the results of EU actions, both at project and at a strategic level. Lastly, outside 
the NEAR M&E systems, the European Court of Auditors issues occasional performance re-
ports on sectors, themes or instruments that are of interest for the design and implementa-
tion of ENI programmes. 

The M&E system produces a large amount of reports, too many to be meaningfully handled 
by EUDs, EEAS and EC headquarters’ staff, and its other audiences (notably the general 
public and stakeholders for evaluations). Structural factors limiting the learning capacity of 
the EU institutions associated to development policy were identified by the Up-take study 
(2014)43 and are acted upon. Moreover, the system is slow in delivering key messages to de-
cision-makers at corporate level. According to qualitative interviews, the learning process of 
decision-makers is not clearly linked to lessons learnt through the monitoring and evaluation 
systems. Higher level constraints (budget, regulations, coordination) and political strategies 
may trump lessons conveyed by the formal systems in place. (I-331) 

However, since the entry into force of the ENI, EUDs did not significantly strengthen the in-
volvement of local stakeholders in the monitoring and evaluation system (interviews DG 
NEAR B and C). Reporting is mostly done by EUDs internally with EAMRs and with the sup-
port of consultants for ROM missions and evaluations of projects (mainly ex-post). On the 
positive side, increasing the share of budget support programmes in ENI resources implies 
that national authorities are more prominently involved in defining and running the monitoring 
system of tranche indicators. (I-332) 

The two key M&E products for which RACER indicators are essential to measure results at 
action level are the Action Document (logical framework matrices are mandatory as an an-
nex) and the ROM reports. They are linked, as the ROM missions are supposed to use indi-
cators set in the logical framework of the projects as well as existing baselines available from 
either national (statistical or administrative) systems or from other sources that need to be 
identified at the start of the project. The consolidated ROM ENI report for 2015 concluded 
that indicators often lack RACER features and are mainly focused on projects’ outputs with 
insufficient attention given to the higher levels of outcomes and impact. This finding applies 
to the project approach, but the issue is even more pronounced for budget support pro-
grammes.  

Umbrella programmes provide supplementary funding based on a country’s progress in 
building deep and sustainable democracy. The ENI Regulation sets the frame for assessing 
a country’s progress but does not provide details. Countries are assessed by the EEAS 
against an assessment grid agreed by the Cabinets of the specific Commissioners at the 
time. The grids are based on Progress reports and information collected by EUDs but the set 
of criteria is not publicly available (even if presented several times to the ENI Committee). 
The allocation is based on “progress made by partner countries in building deep and sus-
tainable democracy, also taking into account their progress in implementing agreed reform 
objectives contributing to the attainment of that goal”, which are issues not known for being 
easy to fit in pre-determined and RACER indicators. The allocation is done in close coordina-
tion between EEAS and DG NEAR, and also based on EEAS political dialogue with benefi-
ciary countries. The flexibility given by this allocation model was praised by interviewees (in-
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 Study on the uptake of learning from EuropeAid’s strategic evaluations into development policy and practice 
(2014).  
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terviews EEAS, DG NEAR A, B, and C). According to EEAS, this approach suits the objec-
tives of the incentive-based approach by concentrating the umbrella programmes on a few 
countries, thus increasing the financial incentives, the reputational effect and finally the lev-
erage of ENI. Stakeholders interviewed, notably during field missions and opinions ex-
pressed during the OPC are not fully congruent with this view. Some partner countries ex-
pressed a strong opposition to the sole focus on democracy. (I-334)  
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3.4 EQ 4 on added value 

To what extent do the ENI programmes add value compared to interventions by Mem-
ber States or other key donors? 

The ENI Regulation sees the added value of the EU in the Neighbourhood mainly in cases 
where the key objective of EU support is alignment to EU rules and standards.44 This “inher-
ent” added value has become somewhat blurred by changing objectives (due to 
changes in the regional context but also through the principle of differentiation and strategic 
reorientations introduced by the ENP Review). 

Seen in a broader context, EU added-value (i.e. the comparative advantages in ENI pro-
gramming and implementation vis-à-vis EU MS), is positively assessed based on its i) abil-
ity to provide substantial45funding mainly through grants, ii) capacity to coordinate with other 
instruments to address simultaneously long-term, medium-term, short-term and emergency 
challenges, iii) comparative advantages in mobilising expertise suited for the needs and pri-
orities within a framework consistent to EU and partner countries’ mutual interests, and iv) 
political influence and policy leverage through dialogue with national authorities and civil so-
ciety. In addition, and this is a key driver of added value, under the ENI various aid modalities 
can be used in a coherent way and adjusted to the partner country’s (absorption) capacity. 
None of these features can be achieved individually by EU MS. Their combination is unique 
among donors, even more so when ENI utilises innovative instruments like blending and 
EUTFs to mobilise additional funding and implementation capacities. (JC41) 

However, there is still scope for reinforcing EU added value by increasing the incen-
tives for coordination and division of labour with EU MS and donors. Despite progress 
and formal commitments in some countries, in most cases EU MS have not introduced major 
changes to readjust the focus of their diplomacy and cooperation on their national interests. 
While the EU has been trying to advance the division of labour agenda with EU MS, progress 
has been slow to date, even considering the fact that the process is rather recent. 

ENI resources allocated to EUTFs are another potential incentive for reducing EU MS aid 
fragmentation by utilising their expertise and implementation capacities. To date, however, 
the Madad fund has not attracted significant resources from EU MS (many having contribut-
ed to the level required to gain the possibility to vote) and no resources at all from other do-
nors. (JC42) 

3.4.1 JC41: ENI offers added value in terms of size of engagement, particular exper-
tise, and/or particular weight in advocacy, where ENI is operating in the same 
field as other donors 

Overall assessment – The ENI Regulation highlights that in the Neighbourhood, “where 
alignment to Union rules and standards is one of the key policy objectives, the Union is best 
placed to deliver […] support” (preamble 31). In addition, the recent experience of EU MS 
with transition (i.e. the Eastern European countries that have recently joined the EU and had 
to undergo a major transition process), is seen as another important added value in this con-
text. This “inherent” added value of the EU in the Neighbourhood is however weakened when 
different key objectives become the main underlying theme of cooperation. Changes in the 
regional context, stronger emphasis on the principle of differentiation and the reorientations 
introduced by the 2015 ENP Review 46 led to a departure from the prominence given to align-
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 ENI Regulation, preamble 31: “In European Neighbourhood countries, where alignment to Union rules and 
standards is one of the key policy objectives, the Union is best placed to deliver its support under this Regulation.” 
45

If indeed ENI funding is well above what MS mobilise particularly in middle income countries, still the term “sub-
stantive” might be too strong unless the loans from EU Development banks mobilised through the NIF are taken 
into account. Similarly, if we look at the portfolio of EFIs in a country like Morocco, the EIB alone has a portfolio 3 
times the size of the bilateral programme. 
46

It states that stabilisation of the Neighbourhood is the EU's main political priority, to be advanced through i) A 
continued focus on good governance, democracy, rule of law and human rights; ii) Enhancing economic govern-
ance, strengthening fiscal stability and supporting structural reforms for improved competitiveness and inclusive 
growth and social development are keys to developing a country's economic resilience; iii) Stronger cooperation 
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ing with EU values and standards (less prevalent in the South). Approximation only remains 
a key overarching objective with countries engaged in Association Agreements and DCFTAs. 
In other partner countries, alignment with the EU standards is retained almost only to access 
the EU market.  

Seen in a broader context, EU added value (i.e. the comparative advantages in ENI pro-
gramming and implementation vis-à-vis EU MS), is positively assessed based on i) its capac-
ity to provide substantial and coordinated funding in a simultaneous response to long-term, 
medium-term, short-term and emergency challenges, ii) its comparative advantages in mobi-
lising expertise suited for the above-mentioned needs and priorities within a framework con-
sistent to EU and partner countries’ mutual interests, and iii) its political influence and policy 
leverage. This assessment is confirmed by both the responses to the ENI-specific survey (13 
respondents) and to the Joint survey (eight respondents). In addition, and this is a key driver 
of added value, under ENI various aid modalities can be used in a coherent way, and adjust-
ed to the partner country’s (absorption) capacity. None of these features can be achieved 
individually by EU MS. Their combination is unique among donors.  

Size and scope of engagement – The bilateral/regional/multi-country budgets are signifi-
cant and allow for engagement in policy dialogue at a higher level than EU MS bilateral inter-
ventions. Ukraine and the Madad Funds are good examples of ENI’s capacity to mobilise 
large amounts in response to crises, and to provide EU MS with an enabling policy frame-
work and a targeted financial and operational vehicle. The Joint Programming, promoted by 
the EU for all geographic EFIs, is a new feature of ENI compared to ENPI, and helps to avoid 
scattered interventions. EUTFs are contributing to closer relations with EU MS on coopera-
tion with partner countries. 

In addition, budget support is another unique feature of the ENI compared to most other do-
nors, in particular for middle-income countries (MICs). Finally, combining regional, cross-
border and Neighbourhood-wide programmes and initiatives–represents an EU added value 
in itself. The resources were repeatedly deemed insufficient by national authorities and 
CSOs based on their needs and expectations for stability and development. 

Expertise – In the highly differentiated context of the EU Neighbourhood, a thorough 
knowledge of context, local political economy and the record of structural and sector reforms 
are key to aligning priorities and needs in a realistic manner. Providing acknowledged added 
value and credibility to policy dialogues requires a similar level of qualification and experi-
ence. In this respect, the European Commission Services and EEAS combine diversified 
competencies and experiences that constitute a source of added value in comparison to EU 
MS. There is still scope for improving the mobilisation of expertise around ENI programmes, 
mainly by improving the communication lines between line DGs and with EUDs. (I-411) 

Donor coordination– In some countries and/or sectors, the EU has taken a pro-active role 
and has established itself as a major player in leading donor coordination (e.g. Azerbaijan, 
Egypt, Georgia, Moldova and Ukraine). EAMRs attest that coordination between the EU, EU 
MS and other donors is generally good. Broadly speaking, there is a will to seek more ambi-
tious synergies beyond mere and simple coordination. However, the division of labour re-
mains a challenge in multiple cases (e.g. Algeria, Azerbaijan, Belarus, Georgia, Jordan, Mo-
rocco and Ukraine).  

Policy dialogue – Interviews with NEAR B, C and SGUA47, as well as with EEAS, confirmed 
that the EU is leading the political and policy dialogues in most countries and most sectors. 
This leadership is stronger in the East since the share of EU assistance in those middle-
income countries is predominant (up to 80% of ODA), and EU grants come under better 
terms than the loans awarded by IFIs. The Eastern partner countries also seem less attrac-
tive for EU MS, with often only Sweden and Germany being active in development coopera-
tion. 

                                                                                                                                                      

on security, including security sector reform, border protection, tackling terrorism and radicalisation, and improv-
ing crisis management; and iv) Cooperation with partner countries on regular and irregular migration and mobility. 
47

 NEAR B – Neighbourhood South; NEAR C – Neighbourhood East; SGUA – Support Group for Ukraine 



25 

External Evaluation of the European Neighbourhood Instrument (ENI) 
Final Report – Vol 1 – June 2017 

The situation is more balanced in the Maghreb, with easier access to concessional rates with 
IFIs and a stronger presence of EU MS due to market integration and historical legacy. The 
EU remains a key player in the major areas of sector reforms. In the Near East, the Syrian 
crisis has had an impact on both the donor landscape and the share of development cooper-
ation vs. humanitarian aid. The lead in coordination in such crisis and emergency contexts is 
transferred to specialised UN agencies. EU policy dialogue has been downscaled and is only 
likely to become more prominent as soon as progress is made along the lines of the LRRD 
(Linking Relief, Rehabilitation and Development) approach. (I-412) 

Finally, as confirmed by field visits, leverage of policy advocacy for reform tends to increase 
where ENI operates together with the EBRD, EIB and EU MS, in particular in the area of 
support to private sector development. (I-413) 

3.4.2 JC42: ENI programming encourages Division of Labour (focus on the EU-MS 
rather than other donors) 

Division of labour is promoted in the aid effectiveness agenda (and the 2007 Code of Con-
duct). 

As an advanced form of coordination, Joint Programming is organised by the EU Joint Pro-
gramming Guidance Pack. In Joint Programming, EU development partners together develop 
a joint strategy which responds to the partner country's national development plan and sets 
out the overall rationale and direction for their support. It also coordinates which sec-
tors/areas each of them will work in, what the overall objectives for these sectors are, and 
gives provisional figures for their financing over the joint strategy period. A best case in the 
Neighbourhood is Palestine. Joint Programming is complex and not an overwhelming suc-
cess particularly as capacities in MS agencies in/for middle-income countries are often very 
limited. Hence instructions from MS HQ do not necessarily filter down to local offices and re-
quire massive investment from the Delegations for very little returns in terms of complemen-
tarity. Bilateral banks are the most reluctant to join in and to restrict their field of action to a 
limited number of sectors as the principles of division of labour would require. 

As a result, division of labour never really materialised in most ENI countries, although it was 
promoted by EUDs in partner countries. The limited progress in division of labour, presented 
as built in into the Joint Programming, can be illustrated by the fact that in the EU strategic 
framework with the Neighbourhood (SSFs), only five Eastern countries present a donor ma-
trix in the annex of their SSF, while it is systematically foreseen in the template. The matri-
ces, when they are presented in annex, do neither lead to a presentation of an agreed or ex-
pected division of labour, nor to a dedicated section foreseen for it. While the existing coordi-
nation set-up is presented at sector level, the reengineering induced by an improved division 
of labour is not indicated. Interviews during the field missions confirm that EU MS and donors 
are not in favour of an approach going further than coordination, although division of labour is 
an integral part of Joint Programming 

A recent review of Joint Programming (DEVCO) concluded that for the vast majority of coun-
tries examined (including Palestine), the Joint Programming process has proven to be very 
valuable for the EU and Member States. This was due in particular to the closer interaction 
and better understanding of each donor’s cooperation and of investment in a common vision. 

With a view to increasing efficiency, EU MS also have the possibility to contribute to ENI by 
pooling their funds with the EU. Under ENI, there are at least two projects where EU MS 
have contributed (in Palestine and Egypt). Similar contributions for ENPI can be found as 
well (Palestine and Lebanon). Co-funding has been provided, such as in the case of the 
2015 Special Measure on decentralisation support in Ukraine by Germany, Poland and 
Denmark. Compared with the ENI resources, the EU MS funds remain limited even though 
co-funding is becoming more and more recurrent as a vehicle to strengthen division of la-
bour. 
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3.5 EQ 5 on coherence, consistency, complementarity and synergies 

To what extent does the ENI facilitate coherence, consistency, complementarity and 
synergies both internally between its own set of objectives and programmes, vis-à-vis 
other EFIs, and other donors? 

The coherence internally within ENI programmes has overall been assessed as good 
(an assessment which is based on the external (ROM) monitoring of ENI actions). Contrib-
uting to this has been general compliance with the programming instructions but also the 
continuous efforts of the different services (HQ, EUDs) to avoid overlaps. 

The ENI bilateral, multi-country and cross-border (CBC) programmes have each been de-
signed with different cooperation areas in mind and the EU makes full use of this compre-
hensive toolbox. However, the extent to which coherence and complementarity issues are 
fully exploited during implementation is not clear. Evidence from reporting tools as well as 
interviews (at HQ and EUD level) suggest that coherence is mainly found in relation to 
the policy framework of the Regulation (e.g. the strategic intent) rather than in operational 
linkages or synergies. (JC51) 

There is coherence between the ENI Regulation and the actions implemented under ENI in 
the sense that actions are required to present expected results in line with the specific objec-
tives of the Regulation. In the context of a radically changing Neighbourhood and the 2015 
review of the ENP policy priorities, a bottom-up process framed by EUDs(meaning that ac-
tions’ priorities have been based on the reform agenda/needs of partner countries), has, to a 
certain degree, ensured this coherence. In addition, the quality review process was found to 
be working and QSGs have guaranteed that inconsistencies are spotted and corrected 
during the programming cycle. (JC52) 

The priorities of EU external actions are explicitly mentioned in the ENI Regulation (Article 5) 
and, as such, are always referred to in the high level planning and programming documents 
of ENI. As a result of this shared framework, overall consistency between the EFIs is not 
questioned. The EU institutions dispose of a number of inter-service consultation and coor-
dination mechanisms (with related templates and reporting lines), backed by congruent in-
structions in EFIs’ Regulation that ensure coordination on the specific objectives of different 
EFIs, and on the coherence of projects between geographic and thematic Instruments. The 
degree of their success varies, but in general no inconsistencies have been identified be-
tween programmes.  

A gap analysis from the perspective of an unstable and increasingly tense Neighbourhood 
concludes that all key aspects for stabilisation and development of partner countries 
are covered by the set of EFIs: defenders of human rights, empowerment of civil society, 
institutional building (of national and local authorities), etc. For most of these aspects, related 
objectives can be found in the geographic Instrument and in related thematic Instruments. 
Crisis prevention is indicated as an ENI objective and particularly present in the IcSP regula-
tion. However, even though it is sometimes very difficult to distinguish between crisis re-
sponse and crisis prevention, and some response activities have become prevention activi-
ties over time and vice versa, dedicated crisis prevention appears to be marginalised in 
the context of the Neighbourhood: the resources available to the IcSP are not proportional 
to the on-going tensions and on-coming crises (9% of the total envelope to-date) and ENI 
programmed and non-programmed measures have targeted crisis prevention only to a lim-
ited extent (roughly 2% of ENI commitments). This engagement is widely insufficient regard-
ing the state of destabilisation of the whole Neighbourhood and the risks to EU vital interests. 
The lack of conflict sensitivity assessments during programming and programme prepara-
tions, reinforced by procedural constraints during decision-making, leads to a prioritisation of 
crisis management over crisis prevention.(JC53) 

In line with the above, DG NEAR is demonstrating an appreciable capacity of coordinating 
ENI resources with other EU external instruments. However, the results of these efforts 
were found to be relatively limited in terms of operational synergies. Pooling with other 
EFIs was only reported for projects where it had been explicitly foreseen in the Regulation 
(for example support to civil society with EIDHR and DCI/CSO-LA). Emerging needs linked to 
crisis prevention and response are only partly addressed (mainly by IcSP). This limits the in-
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tervention capacity of thematic Instruments when they are most required, due to staff and 
financial shortcomings. In a different context, the Neighbourhood Investment Facility (NIF) 
was a primary instrument for coordination and alignment of financing institutions including, 
but by far not only, the EIB. The NIF supports (mainly) infrastructure projects that comple-
ment or follow the reform agenda implemented by government and supported by Sector Re-
form Programmes with budget support programmes. This sequencing is important, as it 
guarantees that instruments are used to the best of their values: grants and BS for the reform 
process and the harmonisation agenda (laws, regulations, policies) and loans (through the 
NIF and in partnership with financing institutions) for the implementation of investments that 
these reforms have identified as priority and for which the reformed institutional set up en-
sures the viability. The Trust Funds for Syria and Africa were used successfully and so were 
other EU instruments outside the ENI, such as Macro-Financial Assistance (MFA) (also see 
EQ 6). Most coordination efforts between ENI and other EFIs are made at the level of the 
EUDs. Coordination with other EFIs was not assessed as problematic by the HoCs. It was 
not identified as a key area for improvement over the past years either. In particular, coordi-
nation with other EFIs does not lead to operational synergies significant for achieving 
ENI objectives. (JC54) 

EU MS participate in Joint Programming of ENI in the partner countries. All thirteen EUDs 
interviewed through an ENI-specific telephone survey share the view that coordination with 
EU MS has been strengthened in recent years, even though they are reluctant to further 
advance programme complementarity and synergies (division of labour, see also EQ4). In 
that sense, even if Joint Programming exercises increased in quantity, complementarity re-
mains largely restricted to specific areas of cooperation and with limited results. (JC55) 

3.5.1 JC51: ENI programmes are coherent and complementary with one another 

Coherence and complementarity of the ENI actions/programmes with all other ac-
tions/programmes implemented in a partner country or several partner countries (region-
al/multi-country actions/programmes) are permanent concerns and targets of the program-
ming processes of the Instrument. Instructions and guidelines exist not only in the general 
planning/programming guidance documents but also in the specific multi-annual and annu-
al/sectoral programmes.  

The most important document for coherence/complementarity is the “Instructions for the Pro-
gramming of the European Neighbourhood Instrument (ENI) – 2014-2020”, adopted in 2013. 
The instructions aim at ensuring coherence within the ENP framework: “The instructions set 
out how the programming process is organized and how the overarching policies and princi-
ples which will govern the programming for that period (in particular the proposals for a new 
European Neighbourhood policy, as laid down in the "A new response to a changing Neigh-
bourhood" Communication), are to be translated into the programming process and docu-
ments.” This framework is applied mainly to bilateral programmes, but also in annex to multi-
country programmes. Programming instructions are complemented by templates of the major 
programming documents (SSF, MIP, CSP/RSP), but those do not foresee dedicated sections 
for coherence issues (even though instructions to reflect on complementarity and synergies 
are given in all documents).  

Overall, the sections dealing with complementarity and synergies among the three types of 
ENI programmes remain relatively vague and very few strategies or measures are laid out as 
to how expected results in terms of synergies are to be achieved. This relates to the fact that 
programming at country level is almost exclusively focused on bilateral programmes – multi-
country programmes and CBC are managed centrally and their coherence with bilateral pro-
grammes and with one another is not a main responsibility of the EUDs. Coherence and 
complementarity are also ensured – beyond instructions and templates – by the various lay-
ers of the programming process itself (i.e. inside EUDs between technical staff and man-
agement, between operational and political sections, and the interactions between EUDs and 
HQ). Furthermore, based on observations from the EAMRs and other reporting tools, 
measures to ensure complementarity seem to be created more in an ad hoc fashion for indi-
vidual cases (be it programmes or sectors). 
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In the EAMRs, overall complementarity is reported to be satisfactory, even though most of 
the countries do not provide examples. In addition, EAMRs indistinctly refer to complementa-
rity between bilateral, thematic and regional programmes and with other EFIs. Assessing 
overall coherence at project level (for bilateral programmes) is made difficult by the fact that 
their consistency lies with the framework of priorities agreed with the partner country, not with 
the overall or regional ENI objectives or the objectives of its policy framework. In that respect, 
the ENI-specific survey was more explicit. In the countries (10) that signed an Association 
Agreement, the agreement is said to be more important than the framework set in the ENI 
Regulation. Furthermore, the survey showed that all EUDs rank coherence among bilateral 
programmes very highly. Coherence with other ENI types of programmes in a given country 
is ranked lower, and this item is the one that received the most mixed comments. Coherence 
with EC line DGs whose financing extends to the Neighbourhood is rarely emphasised, but 
plays an important role where mentioned. Coordination can be challenging as Delegations 
are not always informed of decisions made in other DGs at HQ, and line DGs do not neces-
sarily master the principles and procedures of cooperation (in particular the principle of own-
ership and consent by the partner government ). Hence their unilateral action can expose the 
Delegation to embarrassing situations or, vice versa, create unrealistic expectations of EU 
support in partner administrations. 

Interviews at HQ and during field missions convey the same picture and further evidence 
points to weaknesses in the coherence between bilateral and multi-country programmes. In 
many cases, multi-country programmes are not designed to be aligned to individual country 
needs and priorities. They address challenges common to all or a number of partner coun-
tries: based on priorities of the Eastern Partnership and the southern dimension of the ENP; 
taking into account the work carried out in the context of the Union for the Mediterranean; 
regional and sub-regional cooperation, primarily between two or more partner countries, in-
cluding also within the framework of the Northern Dimension and Black Sea Synergy. Rather, 
they are conceived as complementary, in some cases with a distinctive added value to 
agreed priorities in bilateral programmes. Several EUD staff indicated that the activities un-
der multi-country programmes could be better targeted if they had been more involved earlier 
at programming stages. The findings highlighted in the draft proposal (January 2017) of the 
evaluation on support to SME competitiveness in Enlargement and Neighbourhood countries 
insists on the need to coordinate better programing between national and regional interven-
tions. The Evaluation of the EU support to Neighbourhood Policy issued in June 2013 also 
strongly pointed out the lack of coordination between regional and bilateral pro-
grams/projects. 

Weak coherence is more rarely pinpointed for CBC programmes due to the fact that CBC 
and bilateral programmes are hardly linked to one another. CBC programmes address terri-
torial development activities that are not impacted by the prominently sector approach of bi-
lateral programmes – and vice versa. One key factor for lack of coordination is that the MS 
heading the implementing agency often demonstrates limited interest for sharing information 
and coordinating with EUDs.  

3.5.2 JC52: ENI programmes are aligned with the evolving ENP policy and, where 
relevant, the EU development policy 

The ENI Regulation is the key document for the implementation of the instrument and is le-
gally binding. As a consequence, its specific objectives have been directly translated into all 
major programming documents (MIPs, SSFs, and RSP) and are, in turn, taken up by individ-
ual action documents. The quality review process in place (QSG) ensures the action’s contri-
bution to the ENI objectives and an analysis of the relevant documents has shown that ac-
tions are indeed well aligned with the specific objectives.  

In light of the above, there is coherence between the Regulation and the actions implement-
ed under ENI in the sense that the actions are required to present expected results in line 
with the specific objectives of the Regulation. However, the Neighbourhood has continued to 
change dramatically since the Regulation was adopted and its initial objective of creating an 
area of shared prosperity and good neighbourly relations by focusing on medium to long term 
support has somehow lost its purpose. In the present situation of rampant crises, urgent so-
lutions have to be implemented effectively in the short to medium term. Although the Regula-
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tion is flexible enough and does not restrict the implementation of these emergency actions, 
it does not provide guiding principles and specific instructions. (I-521) 

In an effort to better reflect the changes in the Neighbourhood, the ENP policy priorities were 
recently modified and a revised ENP was issued in late 2015. As a consequence, ENI pro-
grammes originating from the first period of the instrument’s cycle (i.e. until the review of the 
ENP), differ from the modified ENP to some extent. That being said, in practice the expected 
results of typical ongoing ENI programmes (those not dealing with emergency issues or the 
management of crises) are not expected to be radically incoherent with the new ENP. A bot-
tom-up process, meaning that an ENI programme’s own priorities are based on the needs of 
partner countries in the first place, EU expertise and international experience in the second 
place, ensures coherence to a certain degree. In addition, the quality review process during 
the identification of programmes and actions guarantees that inconsistencies with the ENP, 
as well as with other EU policies for external cooperation or specific sectors, are spotted ear-
ly on and corrected. (I-522) 

EU development policy, a cornerstone of EU relations with the outside world, is constituted 
by a framework of several different documents (e.g. the Lisbon Treaty, European Consensus 
on Development, Agenda for Change, Policy Coherence for Development and others). In 
their entirety, they represent the policy package to which ENI has to be aligned and work as 
guiding instructions for the identification and approval of actions and programmes financed 
under ENI. In view of the drastic changes in the Neighbourhood (social, political and eco-
nomic), the priorities of the partner countries, in particular in the South, have become in-
creasingly oriented towards mere political survival by promoting inclusive growth with a focus 
on jobs for youth, which has been identified as a key target for preventing radicalism and so-
cial unrest. As a consequence, actions responding to these needs are almost automatically 
expected to produce results consistent with EU development policy priorities. (I-523) 

3.5.3 JC53: ENI programmes are consistent with other (than ENP and development 
policy) EU external action policies (EFIs and EU sectoral policies) 

EU external action priorities are defined by the policy package presented in the analysis of 
JC52. ENI high level planning and programming documents have been found to frequently 
refer to these priorities, mainly because (i) they are referred to in the ENI Regulation (Article 
5), but also because (ii) they provide a sound basis for the development of key axes of the 
ENI programming. In lower programming documents, the specific needs of partners replace 
the overall framework of EU external action priorities as key reference for the development of 
actions (also see section 3.5.1). Nevertheless, the EU external action priorities remain pre-
sent through the compliance of these documents with the ENI Regulation. The quality review 
process of DG NEAR successfully ensures that overall coherence is guaranteed. (I-531) 

As a result, overall consistency between the EFIs is not questioned. However, each EFI has 
a different geographic or thematic focus and therefore specific objectives naturally vary. Spe-
cial efforts are thus required to ensure the complementarity of these specific objectives 
across EFIs active in the same region. The EU disposes of a number of exchange platforms 
and communication channels to ensure coordination on that matter; some operate on a per-
manent and regular basis, others are more ad hoc or informal. All of them are used by the 
EU services engaged in the Neighbourhood for developing common policy approaches, 
common (joint) or coordinated interventions, synergies, complementarity and coherence for 
enhanced results and impact, and finally for achieving the objectives of each EFI. Inter-
service consultation mechanisms are key, with the most prominent being Quality Support 
Group meetings. But congruence between EFIs is also the responsibility of top management 
and, closer to the ground, of EUDs. The degree of their success varies, but a more profound 
assessment of their individual strengths and weaknesses would surpass the scope of this 
evaluation. As a result of frequent coordination, the individual EFIs are well aligned to each 
other (in terms of their objectives and being governed by the same overall priorities), particu-
larly at HQ level but less so on the ground where several reinterpretations can take place ac-
cording to the local context. No major discrepancies or gaps could be identified. Due to the 
binding nature of the ENI Regulation and the overarching CIR, this coherence automatically 
reaches down to its programming documents and no evidence has been found of contradic-
tory programmes either. 
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However, ENI country programming does not always sufficiently reflect priorities and objec-
tives indicated under other EFIs or policy issues of high importance to other line DGs. For 
example, the SSFs of Lebanon and Jordan did not reflect upon migration even though it is a 
focal area of DCI and also several DGs (HOME, ECHO) who are active in these countries. 
When the Syrian crisis led to a massive influx of refugees to these countries, this lack of at-
tention became problematic. In general, consistency problems are most likely to arise in cas-
es where not all interested parties (such as DG NEAR and other line DGs, EEAS, EUDs) are 
involved in the development of basic programming documents or where information on con-
text, needs and capacity is only available at an aggregated level and not directly collected on 
the ground. 

Crisis prevention is identified as an ENI objective and has gained substantial weight due to 
the current situation in the Neighbourhood and through the reviewed ENP’s focus on stabili-
sation. As a consequence, the ENI faces the dilemma of maintaining the balance between its 
initial focus on long-term, sustainable development and the emerging need to respond to cri-
ses, social tensions and conflicts in the short-term. Most actions under the ENI encompass-
ing a crisis prevention or tensions alleviation component are related to acute crisis and post-
crisis situations and rather contribute to mitigate a potential deepening of the crisis. This is 
certainly a key aspect for stabilisation, for instance, through short-term (budget) support to 
Tunisia to help the country maintain its macro-economic stability or the support to host and 
refugee communities in Lebanon and Jordan, but support is delivered widely in the context of 
response to an outbreak of crisis. The share of ENI resources dedicated to the actual pre-
vention of crisis, acknowledged as being the most cost-effective approach to stabilisation, is 
rather low. By crisis prevention we understand a flexible support to built‐in capacities of soci-
eties to deal with conflicting interests without resorting to violence, extended to the manage-
ment of disputes or economic crises with destabilising potentials. Even though quite a num-
ber of actions include measures to potentially prevent (further) crises, none of them actually 
target pre-crisis situations specifically (roughly 2% of ENI commitments).48 This is not a big 
limitation per se, as there is a dedicated thematic instrument for crisis response and preven-
tion, the IcSP, which works to complement ENI programmes.  

IcSP has adapted procedures to act swiftly, outside a programmed approach and a formal 
agreement with the partner countries which is a comparative advantage in cases of urgency. 
As its actions last a maximum duration of 18 months, a follow-up by ENI is looked at for sus-
tainable results. To ensure better coordination, FPI/IcSP is in constant discussion with the 
EUDs and usually has people at the delegations. DG NEAR can also use the IcSP for pilot 
projects or approaches but too rarely makes use of this possibility due to limited funds. As a 
matter of fact, 70% of IcSP funds are dedicated to crisis response and are only available in a 
crisis situation (Article 3 of the IcSP Regulation), even though no formal declaration of crisis 
is required. Peace-building and conflict prevention only represent 9% of the resources, parts 
of which are also reserved for capacity building of local actors to strengthen their early warn-
ing and response capabilities. This is the programmed part of IcSP, relating to Article 4 in the 
IcSP regulation. The total amount allocated to these Article 4 actions (just slightly above 
EUR 4 million)49 is extremely small compared to the challenges faced. Despite its dedicated 
focus, it would thus be wrong to think that IcSP can cover crisis response and prevention all 
by itself and that other instruments should not contribute. There has to be a trickle-down ef-
fect: the actions of other instruments– and in particular ENI –have to develop a crisis preven-
tion angle, especially in unstable regions.  

It is sometimes difficult to distinguish between crisis response, which includes preventing the 
recurrence of crisis and crisis prevention per se. Some response activities have become pre-
vention activities over time and vice versa, but all in all short and medium term crisis preven-
tion seems marginalised in the context of the Neighbourhood. The lack of conflict sensitivity 
assessments (lengthiness of preparation of programmed measures and of most special 
measures – with such exceptions as for Ukraine in 2014) during programming and pro-

                                                 
48

Based on a list of projects potentially covering crisis prevention provided by NEAR B3, see I-532 in Vol. 2. 
49

See I-532 in Vol.2 for a table highlighting the relevant projects as identified through interviews with FPI.  
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gramme preparations, reinforced by procedural constraints during decision-making, leads to 
a prioritisation of crisis management over crisis prevention.  

Similarly, the EUTF for the Syrian refugees was established in response to the economic, 
political and social impact of the Syrian conflict. Some of its actions do however go further 
than to mitigate the impacts of crises and conflicts on the population. For instance, by easing 
tensions that would otherwise drive to a deepening of the crisis or by helping to link relief to 
resilience. The situation is different for the EU Emergency TF for Africa that is focused on 
development of the regions of origin of the migrants to reduce the “push factor”. 

Political dialogue by EEAS contributes to crisis prevention if used as a warning system by 
governments but mostly with no related actions by EC assistance. The mechanism is in 
place but information available is insufficient to conduct a detailed assessment. (I-532, I-533 
and I-534) 

3.5.4 JC54: ENI programmes complement and stimulate synergies with other exter-
nal action financing instruments 

DG NEAR is demonstrating an appreciable capacity for coordinating ENI resources with oth-
er EU external instruments to provide a unified response to partner countries’ needs, even if 
unforeseen. However, the results of these efforts were found to be relatively limited in terms 
of operational synergies, in particular with regard to the pooling of contributions. Many ac-
tions from thematic EFIs are short-term and would benefit from more long-term support 
through ENI programmes. This is particularly important for IcSP actions. Pooling with themat-
ic EFIs was only reported for projects where it had been explicitly foreseen in the Regulation. 
Examples mentioned during the interviews are EIDHR and DCI/CSO-LA and, as such, are 
linked to the support to civil society which is specifically referred to in several articles of the 
ENI Regulation. The rigidity of the initial financial and human resource allocations between 
EFIs working in the Neighbourhood limits the capacity to adapt EU responses to fast chang-
ing situations that require imaginative solutions with reasonable transaction costs (flexibility 
cushion, EUTFs). 

With regard to other EFIs, a shared common regulatory background (among others, the Bet-
ter Regulation Guidelines, the CIR, Financial Regulation) as well as a shared framework in 
EU development policy ensures an overall level of complementarity. This stems chiefly from 
the specific focus of thematic EFIs (thematic sub-areas), the character of the activities (e.g. 
emergency actions), the specific categories of the beneficiaries (e.g. CSOs and LAs in the 
case of DCI, human rights defenders with EIDHR) and the coordination activities implement-
ed at both HQ and EUD level. This legal and broad complementarity is coherent with the 
EU’s ‘theory of change’ for development but not necessarily with the reinforced attention to 
stabilisation in the Neighbourhood. 

Most coordination efforts between ENI and the other EFIs are made at the level of the EUDs 
which have the mandate to design the bilateral ENI actions/programmes. EUDs play a key 
role in coordinating the EFIs: In countries where there is personnel working solely on a spe-
cific EFI, coordination with the EUD takes place on a day-to-day basis (usually sharing prem-
ises). In countries where there is no such "EFI staff", the EUD is tasked with working on 
these instruments by itself (programming and implementation management/ monitoring). In 
several cases, a pooling of funds for a single call for proposals between ENI and DCI/CSO-
LA was set up since both instruments share a very similar approach in their support to civil 
society. 

The need for EU macro-financial support is at an exceptionally high level due to the ongoing 
geopolitical and economic instability in the Neighbourhood. Consequently, the MFA is con-
sidered as a major instrument in the EU’s external action toolbox (e.g. by all HoCs inter-
viewed in the ENI-specific telephone survey). This is further evidenced by the fact that the 
EC is planning to quadruple the MFA’s lending capacity from EUR 500 million to 
EUR 2 billion. DG ECFIN cooperates very actively with DG NEAR when formulating and de-
signing an operation. As a result, the ENI strategy framework is taken into consideration, and 
to the extent allowed by the macroeconomic objectives, conditions are worked out to also 
serve key objectives of sector reform sought by ENI programmes and policy dialogue. (I-541 
and I-543) 
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Similarly, DG ECHO works closes with DG NEAR (ENI) for the humanitarian response to cri-
ses and conflicts. Increasing attention is provided to coordinating an EU development portfo-
lio with ECHO projects, notably by having the EUD and the ECHO offices in the same prem-
ises. Joint Humanitarian and Development Frameworks have been developed in Jordan and 
Lebanon in an attempt to ensure an appropriate division of labour between the ENI and the 
humanitarian budget lines. Also DG ECHO acts on a wider spectrum of activities along the 
LRRD continuum, with the intention to close the gap with the ENI development priorities. A 
section of ECHO action proposals is dedicated to coordination with development actors and 
programmes. 

Despite this generally positive assessment, coordination (with EFIs) rarely goes beyond 
more or less formal complementarity and, at best, co-funding of actions targeting the same 
beneficiaries by two or more instruments. Being mutually reinforcing is then left to the long 
term perspective, if and when programmes will have achieved their expected results. IcSP 
stands as an exception, with strong complementarity with ENI programmes. (I-542) The 
broad framework is moreover constantly facing a discrepancy between ambitions/objectives 
and available resources (for external action overall and each Instrument in particular). From 
exchanges among other evaluation teams in charge of thematic EFIs it becomes evident that 
a structural shortage of resources forces a focus on the individual objectives of thematic EFIs 
rather than on synergies with geographic Instruments. The 2014-2020 global allocation for 
external actions does not facilitate the complementarity between Instruments and thus the 
comprehensiveness of EU response and the sustainable stabilisation of the Neighbourhood. 

Coherence with the ENI is not specifically addressed in the individual regulations, but in vari-
ous programming documents of both EIDHR and DCI/CSO-LA. Even more, both have been 
particularly designed to be complementary to geographic instruments, which is their added 
value. This view is confirmed in the joint survey where seven out of eight EUDs positively as-
sessed overall coherence with other EFIs, naming chiefly IcSP and EIDHR but also 
DCI/CSO-LA. This statement is also confirmed by the ENI-specific survey, at least in the 
sense that complementarity between EFIs was not perceived as an area with major problems 
according to the HoCs. In general, the ENI was providing broad support encompassing all 
sectors, whereas other EFIs specialised on more specific issues within their focal sector 
(“niches” in the ENI context where ENI funds are much higher than those of thematic EFIs). 
Challenges arose conversely in some sectors, such as migration, for example, where the 
number of different implementing tools involved made EU support appear fragmented in the 
eyes of partners. Furthermore, even though coordination with EFIs was not seen as a prob-
lematic topic by the HoCs, it was not identified as a key area of improvement over the past 
years either. 

Complementarity with the EIB (and EBRD) was indicated as an important dimension of the 
ENI programming instructions (2013). The EIB operates extensively in the ENI region, mainly 
in the sectors of private sector/business development, transport infrastructure and environ-
ment. In the East, there are many individual EIB actions, whereas in the South EIB actions 
are channelled through the Facility for Euro-Mediterranean Investment and Partnership 
(FEMIP), an overarching support fund managed by the EIB. Coordination with the EIB (and 
also KfW and AFD) is mentioned in the ENI programming instructions mainly related to inno-
vative financing (blending), especially through the NIF. Delegations are prompted to identify 
ways and sectors where the NIF (and subsequently the EIB) could be used to support or 
complement bilateral priorities during their programming. This is taken up in the individual 
programming documents (SSFs, APs), where reference is made to the need to seek com-
plementarities and synergies with EIB actions. On the EIB side, complementarity with ENI 
programmes is one of the guidelines for actions under the "code of conduct". 

In most cases, complementarity between bilateral programmes and EIB actions appears to 
be ensured chiefly by their different orientation. The Bank’s activities mainly focus on large-
scale infrastructure projects (e.g. the modernisation of railways in Moldova or the support to 
the reconstruction and upgrading of highways in Georgia), or other financially demanding 
projects (such as related to private sector development, SMEs, energy efficiency and climate 
change) which contribute to the overall stability and prosperity of the region. More attention 
was provided in recent years on coordinating EUDs and EIB offices on the ground through 
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frequent formal and informal contacts. The tendency is to share the same offices to deepen 
coordination and complementarities. The NIF channels ENI funds (specific annual decisions), 
which permit leveraging even larger funds. This is a useful tool often utilised by the EIB in 
this regard. Bilateral programmes on the other hand focus rather on supporting the partner 
government’s agenda or on increasing the capacity of stakeholders in a particular sector. (I-
544) 

3.5.5 JC55: ENI programmes complement and stimulate synergies with interventions 
of EU MS and other donors 

The EU Member States are active in supporting the implementation of the policy objectives 
of the EU in the ENI region by providing funds (as per their financial capabilities and their 
foreign affairs focus) but also by their political and “technical” insights to the competent EU 
Services DG NEAR, EEAS and EUDs. The EU MS are consulted through the ENI committee 
at headquarters (policy making and programming of the ENI actions/ programmes in the sub-
regions) and at the level of the countries, in cooperation with the EUDs, in the framework of 
the existing political and economic fora or cooperation platforms. The exchanges between 
DG NEAR/EEAS and EU MS are both organised (with contact at the political level at least 
every six months) and ad hoc (whenever required). The ENI Committee meets rather fre-
quently (around 6 times a year). In the partner countries, representatives of EU MS meet with 
the EUD quite often (at least on a fortnightly basis). 

As per their respective templates, all EU programming documents under ENI are required to 
follow-up on complementarity and coordination related issues. In several different sections 
they cover EU MS and other donors and briefly present key actions that are to be considered 
for coordination, complementarity and synergy.  

Although the EU MS and the EC/EEAS all belong to the larger ‘EU entity’, they have fre-
quently been found to act incoherently for many reasons. The principal reason for this is that, 
in countries with weak government and public administration, coordination between donors is 
limited, while strong governments sometimes try to put aid agencies in competition with one 
another. This results in “competition” among donors, especially on the financing of subjects 
that are relevant for their own strategic goals (e.g. Ukraine). (I-551 and I-553)  

Nevertheless, all thirteen EUDs that responded to the ENI-specific telephone survey share 
the view that coordination with EU MS was strengthened in recent years. In one of our case 
studies (Egypt), EU funding and EU MS expertise were combined in a specific programme 
targeting various sectors (justice; PFM; public administration reform; cultural heritage, etc.), 
by pooling EU and MS grant funding, or by combining EU grants with MS loans (NIF). More 
generally, improvements are highlighted – although to a lesser degree of consensus – to 
complementarity for policy dialogue and joint programming including Division of Labour 
(JC42). As for the latter, EU MS are reluctant to go much further: programme complementari-
ty is ranked low and synergies even lower. The findings of the field missions are fully con-
sistent with this ranking: improvements were found for overall coordination, there was a slow 
rise of joint programming but issues remain in translating coordination at country and project 
levels into operational complementarity and a search for concrete synergies. 

As per the overall framework of their involvement in the implementation of the overall ENI life 
cycle, the EU Member States are very much involved in the programming of the interventions 
of the Instrument. In general their participation is implemented either by officials of their em-
bassies or by members of their Development Cooperation Agencies. The main place where 
the ENI bilateral programmes are elaborated is the EU Delegation (regional fora like the UfM 
contribute to the regional programming, which is managed at central EC HQ level). For multi-
annual programming, Delegations are responsible for regular contacts and consultations with 
authorities and other stakeholders as well for developing draft programmes. However, the 
role of the HQ is essential, for instance, when it comes to inter-service consultations, political 
validation, strategic dialogue with the EP and designing operations for multi-country pro-
grammes. 

Joint Programming exercises are not very advanced yet, even though there has been pro-
gress (of which Palestine is a good example). It is worth noting that nine out of 14 countries 
reviewed under the 2015 EAMRs are taking important steps towards developing joint anal-
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yses and strategies. Our review of the available Joint Programming assess-
ments/programming documents and the recent evaluation of Joint Programming, however, 
concludes that the quality of the result of such a long and time consuming process is often 
poor. In some cases, weaknesses are linked to poor inputs from external expertise. In most 
cases, it is the capacity for strategic analysis and programming that is unevenly shared 
among participants (notably local stakeholders), but also “small” EU MS that do not have the 
technical expertise to participate meaningfully in such an exercise (see also JC 3.4.2).The 
timeframe is also found to be a limiting factor. As a consequence, although Joint Program-
ming is heavily promoted, it is not implemented effectively in all countries (e.g. Ukraine) for 
reasons relating to the broader organisation of donor coordination. 

This is in line with statements from the HoCs in the ENI-specific survey which show an in-
crease in quantity and quality over the past years but also express the feeling that more 
could be done and that working together currently remains mostly limited to specific areas 
(e.g. VET). From the field missions, it also became apparent that the EU is the largest donor 
in each ENI partner country and therefore usually leads the efforts for the overall coordina-
tion of all donor activities in the country (e.g. Georgia, Egypt, Tunisia), either by supporting 
the partner country’s competent authority to do so or by implementing this coordination itself. 
In cases where the EUD has not taken either role or was overwhelmed by rapid aid flows 
(e.g. Ukraine), the activities of the donors (including the EU and the Member States) become 
competitive with high risk for overall low effectiveness and for overlapping activities.(I-552 
and I-554) 
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3.6 EQ 6 on leverage 

To what extent has the ENI leveraged further funds and/or political or policy engage-
ment? 

It is too early to assess the extent to which the ENI has improved the leverage of EU 
resources on structural reforms, since too few ENI programmes have entered their imple-
mentation phase. However, the expected results of engaged budget support programmes 
are encouraging. Blending within the EU Family – and to a lesser extent with IFIs – proved to 
be an effective way to attract additional resources to achieve ENI objectives through infra-
structure projects (Neighbourhood Investment Facility – NIF) or by supporting private sector 
development (EBRD, WB). ENI funds brought into EU trust funds have not induced EU MS to 
fund-pooling at the expected level. 

The capacity of the ENI policy dialogue and cooperation leveraged sustainable imple-
mentation of agreed priorities in only a few countries during the period under review, 
namely Morocco, Georgia and Tunisia. Ukraine and possibly Egypt are improving their up-
take of ENI-sponsored reforms as well, but these are limited to ‘technical’ areas for the latter 
(renewable energy, urban development). In the other countries of the Neighbourhood, many 
factors which remain beyond the reach of EU action (e.g. political weakness, oil revenues, 
on-going conflicts, diverging regional alliances etc.) represent stumbling blocks to political 
and policy leverage at present. 

The ‘more for more’ principle is appreciated by partner countries that were rewarded 
for their achievements in the political area. However, the amounts do not represent actual 
incentives to middle-income countries to deepen or initiate reforms which can have high 
political costs in an unstable social and political context.  

ENI provided the framework and the resources to mobilise additional funding, either 
from the pre-existing blending facility – NIF (with a financial leverage effect of 1:8.6 in 2014 
and 1:6.9 in 2015)), or from recent initiatives like the EUTFs (for example resources lever-
aged from EU MS amount to just over 10% of the contribution from the EU Budget).  

Financial leverage is sought by EUDs at project level, either by partnering with EU MS and 
IFIs, (with the latter being more successful for the time being), or by promoting contributions 
from the national budgets. There are many successful reported cases of the pooling of 
funds at project level. Other types of funds-pooling, such as public private partnerships or 
schemes using diaspora remittances, have not been used so far for various reasons (e.g. like 
the significant sovereign risk or the lack of an appropriate legal framework). 

3.6.1 JC61: Under ENI/ENPI interventions, the EU makes a strategic use of policy and 
political dialogue to leverage political and policy engagement/reforms in the 
partner countries and implementation by the partners of jointly agreed objec-
tives 

Political and policy dialogues are an important part of the ENP. The COM 2011 “A new re-
sponse” introduced – or at least emphasised – the involvement of national counterparts in 
the dialogue. A whole section of the communication is dedicated to “intensifying our political 
and security cooperation”, which is indeed focused only on political issues. The importance 
attached to political dialogue is equally demonstrated. Following the adoption of the ENP Re-
view (2015), adjustments were introduced in: i) the level of priority given to pre-existing areas 
of cooperation by giving an increased prominence to security, migration and private sector 
development; and ii) the priority given to political dialogue while in general retaining the same 
approach to policy dialogue, e.g. systematically instructing policy dialogues to be engaged in 
all areas of cooperation and with all stakeholders. 

The ENI Regulation of 2014 establishes the key role of dialogue for its activities in its pream-
ble (“The Union promotes, develops and consolidates the values of liberty, democracy, the 
universality and indivisibility of, and respect for, human rights and fundamental freedoms, 
and the principles of equality and the rule of law, on which it is founded, through dialogue 
and cooperation […].”), but makes no further reference to policy dialogue with the exception 
of Article 5, instructing that such dialogue has to be coordinated with EU MS. 
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Overall, differentiation is taken into account in the programming process (in the form of the 
five elements listed in the ENI Regulation Article 4(1)). Interviews at HQ and EUDs confirm 
that key areas of policy and political dialogue which take place at country level are, however, 
less clearly reflected in country programming documents which – being shared documents 
between the EU and the partner countries – focus on agreed and shared priorities. (I-621) 

The EUDs have been found to be instrumental in bringing together the governments and 
CSOs for intense dialogue on key areas for the ENI. Regional programmes are also a fre-
quent context for policy dialogue, bearing an implicit expectation that the dialogue could ex-
pand towards political dialogue between countries afflicted by protracted crises.  

In light of the above, the Regulation has laid the groundwork for a more strategic use of poli-
cy and political dialogue which has materialised through the work of EEAS and DG NEAR 
who have established policy and political dialogue as key tools for ENI activities. As a conse-
quence, policy and political dialogues have been mainly beneficial for the achievement of EU 
objectives within the context of combining an incentive-based approach, mutual accountabil-
ity and differentiation as promoted by the Regulation. This new approach uses policy and po-
litical dialogue with the partner countries in order to determine the best “mix” of actions to en-
sure that ENI funds can maximise the expected effects in the country and, more widely, in 
the region. In that sense, policy and political dialogues are being used strategically under 
ENI. (I-611) 

The Progress reports indicate an uneven pace of progress of policy reforms in the Neigh-
bourhood. The report from 2014, the most recent year for which a global report is available, 
depicts an overall negative assessment with regard to policy reforms with the exception of 
one or two countries which have made sufficient progress to be presented as examples of 
good practice. From this point of view, 2014 is widely considered as a particularly bad year 
for the Neighbourhood. The 2015 country progress reports convey a slightly more nuanced 
picture, at least for the countries not affected by the crises in Ukraine, Syria and Libya. This 
new impetus for policy reforms is, however, too limited in regional scope and too recent to 
assess whether dialogue has been a driving factor behind the slight progress recorded. 

According to EAMRs and interviews with EUDs, policy dialogue is considered “limited” in 
most countries. A more positive assessment emerges from the ENI specific survey where 
several EUDs highlighted a strong leverage effect of political/policy dialogue but only in some 
sectors, and only three out of 13 respondent EUDs pointed to a significant potential leverage 
effect of policy/political dialogue at country level overall. The most significant results have 
been produced by policy dialogue within the framework of BS operations, although during the 
field missions, several interviewees emphasised that the objectives pursued by the EU via 
dialogue were broader with notable geostrategic and geopolitical interests to defend. In addi-
tion, the perception of dialogue by local stakeholders (governments, CSOs and IFIs) is rather 
positive; highlighting that it has been important for the identification of development priorities 
and for the design of appropriate responses in the country. (I-612) 

Progress in the implementation of the ENI funded country programmes is confirmed both by 
the EAMRs and the ENI-specific survey. However, the pace of progress and success of the 
interventions has been rather mixed, as assessed by the EAMRs: Morocco and Georgia are 
seen as “good performers”. Alignment of ENI programmes to partner countries’ priorities and 
a reasonable level of ownership have been identified as the key enabling factors. Ukraine 
has been improving the uptake of joint objectives, but is unlikely to make any further pro-
gress as long as the capacity of its public administration is not strengthened50. A few gov-
ernments have been found too reluctant or too weak to implement reforms (Algeria, Leba-
non, Moldova) and in most of the countries, progress is highly dependent on sectors. (I-613) 

                                                 
50

 An important ENI financed operation on support to PAR was agreed at the end of 2016, amounting to 105 mil-
lion euro and mostly implemented through budget support. 
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3.6.2 JC62: The incentive-based approach within the ENI (umbrella programmes, 
ranges) leverages political and policy engagement/reforms in the partner coun-
tries and implementation by the partners of jointly agreed objectives 

The incentive-based approach was popularised as the ‘more for more’ principle, i.e. reward-
ing reforms by more support. It is applied in the framework of ENI through two mechanisms: 
the umbrella programmes and the +/-10% ranges of the indicative envelopes. Umbrella pro-
grammes are allocated annually. In principle, the incentive-based approach is not limited to 
additional ENI financial allocations, including other incentives such as "greater EU market 
access, easier mobility to the EU51 and deeper sectoral cooperation (e.g. access to EU pro-
grammes and agencies)". The latter key incentives proved to be hard to utilise and moreover 
to utilise in combination with ENI’s own financial mechanisms. Thus, it does not come as a 
surprise that the effectiveness of the umbrella programmes has been assessed overall as 
limited by the EUDs who managed them. The responses to the Joint survey confirm the 
above, as do the field visits.  

Umbrella programmes are appreciated by partner countries that were rewarded for their 
achievements in the political area. The allocated amounts had a significant political added-
value but the amounts themselves do not represent actual incentives to middle-income coun-
tries to deepen or initiate reforms that can have high political costs in an unstable social and 
political context. The mechanism has allowed for extending the scope of reforms already 
agreed but hardly incentivised partner countries for more or deeper reforms (e.g. Tunisia).  

If ENI Regulation is clear on the rewarding scheme, the incentive-based approach is often 
communicated by services as a mechanism for triggering political reforms using financial re-
wards and attached reputational gains for the “winners”. This broad understanding does not 
appear to be very effective for two reasons: on the one hand, due to the lack of partner coun-
tries willingness or ability during their crisis situation to undertake the reforms necessary to 
be rewarded, and, on the other hand, because of the lack of communication by the EU on 
beneficiaries (press conferences, regional seminar) in order to maximise visibility. Moreover, 
good performers are well known and are not numerous in the current Neighbourhood. For 
them, the umbrella programmes are granted almost in advance, and thus constitute limited 
incentives to take further risks. In the case of Tunisia, the financial incentive has been further 
reduced by the government’s understanding that Tunisia is a strategic priority for all western 
donors and does not rely on rewards to ensure that it receives financial aid. In countries fac-
ing an acute crisis situation (e.g. Ukraine), the incentive-based approach does not play an 
important role as the circumstances require more rapid and unconditional channels of aid 
(e.g. special measures). (I-623 and I-625) The +/-10% ranges applied to the originally agreed 
indicative envelope according to achievements of PC regarding their reform agenda were not 
actually utilised. Even though these ranges were not intended for financial management flex-
ibility purposes, they are de facto utilised as a flexibility reserve, as directly manageable by 
DG NEAR without requiring extended time for decision-making procedures (ENI Committee 
was consulted). The Ukraine crisis and related EU high-level political commitments to quickly 
engage financial support exhausted the margin provided by ranges for almost all other part-
ner countries. Therefore, for some of the less performing partners, the remaining MFF envel-
op might not allow to honour the -10% ceiling. The lesson was learnt and several initiatives 
are under consideration by EEAS and DG NEAR, notably the “flexibility cushion” (I-622) 

3.6.3 JC63: ENI co-operation leverages additional resources – from other Union’s in-
struments, partner countries, other donors, diaspora remittances, private sec-
tor 

Although the importance to seek financial leverage is evoked in the ENI Regulation, no new 
specific or explicit strategy has been developed to this end. (I-633) That said, documents and 
interviews confirm that the mobilisation of additional funds is a key concern and is sought by 
programmes and staff (at HQ level as well as in the EUDs). The result is that there are many 

                                                 
51

 Notably visa action plans 
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examples which attest to the successful leveraging of additional funds mainly from the Inter-
national donors and more rarely from the EU MS.  

The Neighbourhood Investment Facility (NIF) was identified as an important mechanism to 
mobilise additional funding to finance infrastructure, support SMEs, agriculture, and other 
projects by pooling grant resources from the EU Budget and the EU MS and using them to 
leverage loans from European Financial Institutions as well as contributions from the ENP 
partner countries themselves. Interviews with NEAR B3 have confirmed that most of the fi-
nancial leeway of blending is tapped by the NIF in association with the EIB and EBRD since 
2009. In 2014, 16 new projects and two additional contributions for ongoing projects in the 
Neighbourhood region received final approval from the NIF Board for a total NIF contribution 
of EUR 294.46 million. These grants leveraged over EUR 2.53 billion of loans from European 
Financial Institutions – in other words for every Euro provided by the NIF, EUR 8.60 of lend-
ing or investment was mobilised. In 2015, the situation was comparable with NIF contribu-
tions of EUR 367 million leveraging an estimated EUR 2.17 billion of loans (financial leverage 
effect 1:6.9). In both years, roughly two thirds of the funds were awarded to projects in the 
Southern region and one third to projects in the Eastern region. 

Beyond the pre-existing NIF, the EU recently established two EUTFs to allow a swift re-
sponse to crises and resilience that illustrate the new strategy to pool and mobilise additional 
resources. ENI resources are used in both the Madad Trust Fund with a focus on the Syrian 
refugee crisis and in the North Africa component of the EU Emergency Trust Fund for Africa 
with a focus on migration strategy. However, while the Madad Trust Fund has proved to be a 
valuable instrument for a joint response by the EU and its Member States, its financial lever-
age remains just above 10% of the contribution from the EU Budget encompassing ENI €381 
million, IPA €243million, DCI €16 million). (I-631 and I-632) 

In addition to these mechanisms, initiatives are taken by EUDs to partner with IFIs and EU 
MS at project level. Successful examples have been provided by EUDs in response to the 
survey; among these is an SME development programme active in Georgia, Ukraine and 
Moldova for which ENI provides EUR 19 million and the EBRD EUR 100 million. Additional 
leverage through joint programmes with EU MS has been mentioned by a few respondents. 
The process is ongoing, but based on interviews during the field visits, it has not yet been 
found sufficiently attractive by the EU MS. In a few cases national budgets contribute to an 
increase in the leverage of ENI resources.  

Finally, the private sector (Public Private Partnerships – PPPs) and new resources such as 
diaspora remittances remain untapped for the moment due to the high sovereign risk of the 
partner countries (in the case of PPP) or the lack of appropriate financial vehicles (for new 
resources). It is worth noting, however, that some of the NIF funding has been used to sup-
port PPPs, notably the large funds for the solar plant in Morocco. 
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4 Conclusions and Recommendations 
The ENI Regulation and the management by EEAS and DG NEAR of ENI programming 
and implementation of assistance are fit for purpose and successfully use most of the 
key features offered by the regulatory framework. Consequently, the instrument enables 
the EU to pursue its related external policy objectives. EU internal and international experi-
ence and expertise in dealing with long-term development issues has been soundly used and 
responses to emerging challenges in the Neighbourhood have been creative in relation to the 
regulatory burden linked to the EU external assistance implementation. While it is too early 
to assess effectiveness, impact and sustainability, ENI planning and actions have been 
prepared in a way which promotes ownership and institution building. ENI programmes 
support political and policy dialogues and significantly contribute to the special rela-
tionship with partner countries expected from the implementation of the instrument. ENI is 
mutually reinforced by IcSP, ECHO and Macro-financial assistance (DG ECFIN) and 
vice versa. The link with other thematic EFIs is rather characterised by broad complementari-
ty (EIDHR, DCI/CSO-LA). Enhanced coordination with EU MS is progressing with recent 
Joint Programming efforts and two EU Trust Funds to which ENI is contributing. Manage-
ment is found to be cost-efficient. Financial management is sound, with several layers of 
control present and a low reported residual error ratio. The M&E system ensures systemat-
ic reporting for financial and administrative data as well as for operational results. 

However, the evaluation identifies scope for improvements, in particular for key features of 
the ENI Regulation, i.e. assistance strategy, departing from EDF development narratives and 
size of projects, incentive-based approach, financial flexibility, internal coherence, synergy 
with other external actions and coordination. Moreover, specific instruments such as ENI (but 
also external action overall) are constantly facing a discrepancy between ambi-
tions/objectives, the EU’s particular interests in its Neighbourhood and available re-
sources. Furthermore, the ENI, as it has been implemented to date, has marginalised the 
short-medium term crisis prevention realm which is critical in the increasingly unsta-
ble Neighbourhood to help protect the EU’s vital interests. Even when combined with 
other EFIs (mainly IcSP) and other tools available to EEAS and DG NEAR, this lack of suffi-
cient coverage cannot fully be compensated.  

4.1 Overall coherence of ENI assistance 

Conclusion 1 – Overall coherence of ENI assistance is good and generally ENI pro-
grammes are well aligned to one another as well as to the overarching policy frame-
work. 

Political and policy dialogue under the ENI, ENI programmes, and assistance tools funded by 
the ENI comprehensively address the range of development challenges in the Neighbour-
hood that fall under their respective mandates. Within the framework of the all-encompassing 
set of priorities of the ENI Regulation, EEAS and DG NEAR are effectively able to adjust 
support to an evolving, overarching policy framework and to agreed priorities with heteroge-
neous partner countries under Association Agreements, Deep & Comprehensive Free Trade 
areas and Partnership Priorities. The programming process and the recently started imple-
mentation of ENI programmes convey EU fundamental values and are aligned either to the 
EU sector policy and/or development cooperation frameworks, depending upon needs. The 
renewed set of priorities introduced by the conclusions of the Council on the EEAS/EC joint 
communication on the ENP Review (2015) is being integrated in ENI programmes (and the-
matic EFIs), supported by updated (2016) programming instructions and a close support by 
EEAS and DG NEAR HQ staff. Among the three types of programmes foreseen by the regu-
lation, bilateral and multi-country (‘regional’) programmes constitute a broadly complemen-
tary nexus, with minor inconsistencies (between bilateral and regional programmes in par-
ticular) at country level. CBC programmes, however, hardly fit into that nexus. While the sys-
tematic recourse to enabling frameworks (political, regulatory documents) is instrumental for 
a flexible and reactive management of ENI funds, it also somewhat dilutes the essence of 
what ENI strategy and programming documents are expected to communicate to partner 
countries as well as to EUD staff.  
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This conclusion and the subsequent recommendations are mainly based on findings for the 
EQs 1 and 5. 

Recommendation 1a – The EU should consider developing further guidance on ENI 
assistance to reinforce coherence and promote a more balanced political/policy dia-
logue with partner countries. EU goals and ENI potential would gain from being better 
understood by partners, and thereby also contribute to enhanced ownership. 

The partner countries need to have full command of ENI opportunities and its flexibilities to 
contribute meaningfully to the policy dialogue with the EU. Similarly, EU exchanges with 
partner countries would be more effective if fully coherent at all levels (e.g. consistent mes-
sages from HQ, EUDs and EU representatives visiting partner countries). 

In that regard, the following actions could be envisaged to further develop guidance on ENI 
assistance: 

 The support to partners’ (national authorities and civil society) capacity to contribute 
to policy dialogue could be reinforced and increased in scope. It would encourage a 
broader ownership and enhance the visibility of the will of the EU to develop a special 
relationship (transparent, inclusive and aligned on national priorities). 

 The level of resources available to CoTEs could be increased to fit their ToR. Sector 
(line DGs) or thematic guidance could be made available to NEAR staff and, beyond, 
to partner countries. Accordingly, on-line helpdesk or comparable support could be 
made accessible to EUD staff. 

Main implementation responsibility: DG NEAR, EEAS, DG ECFIN 

Recommendation 1b – The quest for complementarity between ENI and relevant the-
matic EFIs, MFA, and ECHO could be scaled-up to ensure actions mutually reinforce 
each other, comprehensively cover EU priorities, and reflect medium and long term 
planning horizons. 

Similarly to country level risk assessments – or within their framework – EFIs’ complementa-
rity and operational synergies could be assessed regularly. The same could apply to DG 
ECFIN and ECHO, preferably jointly with the EFIs. If drafted annually and detailing concrete 
expected results, an internal joint action plan would enhance mutual reinforcement between 
EFIs. The plan could additionally be reported on in EAMRs and evaluated.  

Main implementation responsibility: DG NEAR 

4.2 Differentiation and alignment on partner countries’ needs 

Conclusion 2 – The focus on differentiation as a key principle of the Instrument is real-
istic and pragmatic. 

The focus on differentiation acknowledges the limited leverage of the EU in the two regions 
as well as the fact that, among the ENP partners, only a few of them are willing or have the 
capacity to align their legislation and governance with the EU acquis. However, differentiation 
was only applied to a limited extent until it was entrenched in the revised ENP. As a conse-
quence, its establishment as a key principle was too recent to impact on the nature of the 
previously established partnerships during ENPI. Furthermore, the Neighbourhood has in-
creasingly become a cluster of countries with widely divergent paths regarding their interac-
tion with the EU, but with increasingly similar development challenges.  

This conclusion and the subsequent recommendations are mainly based on findings for the 
EQs 1 and 2. 

Recommendation 2 – ENI should continue its focus on differentiation based on coun-
tries’ needs and situation, but also by further differentiating the support provided to 
the EU’s closest neighbours from assistance to other, more distant, parts of the world. 
One way could be to design more Neighbourhood specific assistance strategies, 
based on updated theories of change that fully take into account and link stabilisation, 
conflict prevention and long term development. This could be associated with 
strengthening scenario building/forecasting capacities, preferably in close coopera-
tion with EU MS. 
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Further implementation of the differentiation principle could improve the effectiveness of ENI, 
notably by moving beyond the lowest common denominator approach implicit in a multi-
country decision making process, and encourage functional or ad-hoc coalitions instead of 
“institutional multilateralism”. 

Main implementation responsibility: EEAS and DG NEAR (for the programming stages) 

Conclusion 3 – Through the use of EU policy and political dialogue, ENI programmes 
are reasonably well aligned to country priorities. 

Article 3(2) of the ENI Regulation sets out a strong basis for enhanced alignment with part-
ners’ needs and priorities. However, this congruence is more difficult to assess, as a country 
analysis of needs during the 2014-2015 period would have been necessary. Policy dialogue 
is an inherent feature of the framework that is implemented, thus ensuring that ENI pro-
grammes and upstream strategy and programming documents are aligned to the priorities of 
partner countries’ governments and their populations’ needs (especially through the inclusion 
of civil society representatives). 

A number of limitations, however, lower the degree of alignment with country priorities and 
needs: 

 Needs of the population are deduced from the need for agreed reforms rather than 
from inclusive consultation and only rarely from in-depth studies; 

 The contribution of the partner country to policy dialogue is heavily dependent on the 
capacity of the body in charge of coordinating cooperation at the government level 
and of the political will of the government as a whole; 

 Although the engagement in structured and productive dialogue with civil society has 
improved for bilateral programming, its added value for identifying the needs of the 
population is still rather limited. In particular, CSOs do not feel that they can influence 
priorities and aid modalities already jointly agreed by the EUDs and governments. 

This conclusion and the subsequent recommendations are mainly based on findings for the 
EQs 1 and 2. 

Recommendation 3 – By reinforcing their partners’ capacity (both governments and 
CSOs) to contribute to policy dialogues, ENI could improve its ability to identify coun-
try priorities and, more importantly, population needs. 

Inclusive dialogue with civil society implies prior changes in the enabling environment in 
partner countries. ENI should continue to pave the way for this change in political and admin-
istrative culture by increasing time and resources for dialogue and designing dedicated pro-
grammes. Adjusting the timeline of consultations and the sharing of prior information, as re-
quired by the Regulation, would be instrumental to improve the analysis of needs extended 
to conflict sensitivity.  

Also see Recommendation 1a. 

Main implementation responsibility: DG NEAR 

4.3 Effectiveness of the incentive mechanism 

Conclusion 4 – The effectiveness of the incentive mechanism aiming at a special rela-
tion based on shared values of democracy and human rights is limited. 

The incentive-based approach was a major evolution introduced in the ENI regulation. How-
ever, the effectiveness of a mere financial incentive through the umbrella programmes is 
seen as unconvincing by the EUDs and by the few countries that are potential candidates to 
receive the reward. The mechanism has allowed extending the scope of reforms already 
agreed but hardly incentivised partner countries for more or deeper reforms. The emphasis 
on EU interests in the revised policy framework of ENI is challenging the criteria of allocation 
of umbrella programmes. The ENI Regulation that preceded this new orientation does not 
provide procedures to maintain the balance between the need for more reforms (in particular 
to promote fundamental rights) and short and medium term EU interests (stabilisation, secu-
rity).  

This conclusion and the subsequent recommendations are mainly based on findings for the 
EQs 1, 3 and 6. 
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Recommendation 4 – The incentive-based approach could be developed to reflect a 
set of financial incentives that goes further than the umbrella programmes and the 
ranges, with revised criteria for allocation (prioritising achievements in conflict pre-
vention and stabilisation). Financial incentives foreseen under the ENI regulation 
could be more strongly and directly linked to the non-financial incentives to provide 
further and more sustainable momentum for reform. 

The amount available to the principle of ‘more for more’ would gain from being increased and 
likely also gain from targets and criteria being diversified. In this regard, the umbrella pro-
grammes’ allocation process – and the political dialogue around it – could become more 
transparent and depart from the sole focus on democracy and human rights (i.e. also consid-
ering sustainable stabilisation, resilience, crisis prevention).  

Main implementation responsibility: EEAS and DG NEAR 

4.4 ENI response capacity in the face of current challenges 

Conclusion 5 – ENI response capacity has improved in terms of flexibility, but is found 
not proportionate to the challenges being faced, in particular the prevention of crises 
and conflicts: Programmes are of the same magnitude as those under EDF for coun-
tries where EU interests are far less vital and pressing. In the near future, financial 
needs to which the EU will be called to contribute are likely to be much higher than re-
sources made available to ENI in the present MFF: reconstruction and treating the root 
causes of radicalism and terrorism, among others. 

EU cooperation with the Neighbourhood, as emphasised in 2015 by the ENP review, faces 
an array of tensions, crises and conflicts that impact directly on EU vital interests. A key is-
sue is that their causes are often – but not systematically – outside the development realm, 
which is a relatively new feature for EU cooperation and ENI in particular. The EU has, since 
2014, designed a comprehensive response strategy and new instruments and flexibility 
mechanisms are being prepared. Implementation of resources available under the ENI has 
been agile (special measures) and innovative (EU trust funds) to respond to emergencies 
and crises, with strong complementarities with IcSP and DG ECHO.  

However, the ENI response capacity is not proportional to the challenges: 

 Even combined with IcSP (and other EFIs) or other response mechanisms (notably 
MFA), the resources available in terms of finances and staff are not sufficient to de-
fend vital EU interests (trade, migration, security) in the region; 

 The ENI regulation does not provide specific fast track procedures for programmed 
measures, even in pre or post crisis situations; 

 ENI underlying theory of change ignores or underestimates violent and radical 
changes. This has prevented the Instrument from sufficiently adjusting its strategic fo-
cus from long-term needs to more realistic short-medium term priorities; 

 ENI programmed and non-programmed measures have targeted crisis prevention on-
ly to a limited extent. Priority is given to the management of crisis and to actions con-
taining crises at a certain level or region. IcSP alone cannot compensate this margin-
alisation of crisis prevention. 

This conclusion and the subsequent recommendations are mainly based on findings for the 
EQs 3, 4 and 5. 

Recommendation 5a – The legislative authority could consider increasing the alloca-
tion of funds to avoid the marginalisation of crisis prevention52 and to increase flexibil-
ity to respond to crises in the Neighbourhood. All the while without compromising di-
rectly needed ENI long-term assistance for treating root causes of instability and con-
flicts. 

Flexibility of financial and other resource allocation (staff, procedures) is key for responding 
to and preventing crises. In that regard, the flexibility cushion initiative is welcome. 

                                                 
52

Unless the budget line 21 03 01 03 (Mediterranean countries – Confidence building, security and the prevention 
and settlement of conflicts) can be increased specifically. 
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Additionally, the following actions could be envisaged: 

 The overall envelope allocated to the Neighbourhood for the 2017-2020 period could 
be increased to adjust to the deepening of instability and the induced risks for EU vital 
interests; 

 The possibility to pool resources between EFIs (ENI, IcSP and other thematic EFIs 
where relevant) according to short and medium term challenges could be facilitated.  

Main implementation responsibility: DG NEAR, EEAS, and Legislative authority 

Recommendation 5b – The EU could devise crisis prevention strategies targeted at the 
Neighbourhood as a specific dimension of the ENI and further develop existing opera-
tional synergies (tighter coordination, pooling of resources and procedures) with 
IcSP. 

In an unstable Neighbourhood, with EU vital interests at stake in any tense situation or crisis, 
conflict prevention would gain from being granted further priority for geo-strategic reasons 
and because it is known to be the most cost-efficient action in order to support stabilisation.  

The following actions could be envisaged: 

 The share of non-programmed measures could be increased in ENI to enhance the 
EU’s capacity to respond to crises and to prevent them. EU vital interests could su-
persede thematic conditionalities in times of crisis; 

 Temporary project/mission structures similar to SGUA could be used to face crisis 
situations at country and regional levels, backed by special measures. This option 
should remain limited to major crises to avoid the proliferation of both Support Groups 
and Special Measures; 

 Using tools such as political economy analyses during programming and conflict sen-
sitivity assessments at all stages, ENI could strengthen its understanding and antici-
pation capacity of tense situations and conflicts. Conflict/risk analyses could be un-
dertaken jointly by EEAS and NEAR to allow the ENI programmes to better capture 
the complexity of crisis prevention; 

 Crisis prevention and institutional building for crisis management could be scaled-up 
among ENI programmes for the 2017-2020 period, channelling ENI inputs through 
own programmed/non-programmed measures and through the IcSP (or other new in-
struments to come on security and migration) when urgent actions are required. 

 Actions aiming at support to cultural relations/cooperation across borders or the pro-
motion of the independence and freedom of the media could indirectly improve re-
spect for human rights, Rule of Law, good governance and stability in general. 

Main implementation responsibility: DG NEAR 

4.5 Coordination with EU MS and other donors 

Conclusion 6 – Despite shortcomings with regard to Joint Programming and the divi-
sion of labour, coordination with EU MS has improved. 

Most coordination efforts take place at country level and have benefitted from a recent in-
crease in depth and numbers. In particular, EU trust funds have a strong potential of further 
coordination and complementarity with EU MS. Blending has emerged as a powerful vehicle 
for increased coordination and complementarity with IFIs as has delegated management with 
UN and EU MS agencies. However, several shortcomings could be identified: 

 Joint assessment and programming of ENI country agreed priorities is instrumental 
for coordination and mutual understanding but is currently limited in terms of comple-
mentarity beyond a few joint operations; 

 Division of labour is accepted as a long term prospect only; 

 Indirect management by MS’ cooperation agencies and IFIs is improving ENI imple-
mentation capacity and technical coordination with other donors. However, structures 
to which implementation of ENI programmes is delegated poorly reflect key messag-
es of EU policy dialogue and have a limited contribution to the visibility of ENI strate-
gic intent; 
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 Diverging interests among MS introduce political and economic dimensions that im-
pose themselves on the capacity of ENI programmes to achieve the objectives stated 
in the ENI Regulation and their expected results. 

This conclusion and the subsequent recommendations are mainly based on findings for the 
EQs 4, 5 and 6. 

Recommendation 6– Joint assessment and programming should continue to be 
rolled-out among partner countries for the 2017-2020 period. 

ENI should take into account the constraints of the MS and other stakeholders. Further 
awareness should be raised among all stakeholders about the influence they could exert dur-
ing the programming process, hence the importance of their participation in a joint undertak-
ing. 

The following actions could be envisaged: 

 Consultation processes with EU MS at HQ and at country-level should be further de-
veloped allowing for meaningful involvement of both parties. Here, EU leadership 
should be geared towards an enabling role rather than following own internal dead-
lines; 

 Blending could be increased to allow for further financial leverage of EU support as a 
key contribution for achieving long-term development goals, notably private sector 
development; 

 Communication materials should be drafted for EU MS agencies and IFIs implement-
ing its programmes for policy dialogue and visibility of EU strategic intent. 

Main implementation responsibility: DG NEAR 
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5 Annex: Intervention logics 

Figure 1 Faithful ENI intervention Logic 
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Figure 2 Reconstructed ENI intervention logic 
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Figure 3 ENP 2011 Intervention Logic 
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Figure 4 ENP 2015 Intervention Logic 
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