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EXECUTIVE SUMMARY 

By setting up “rules of the game” for the awarding of concession contracts, the proposal for 
a Directive of the European Parliament and of the Council for the award of concession 
contracts (further referred to as "the Directive") aims at increasing competition and, in the 
end, the efficiency of public services organised through concession contracts.  

To achieve such a goal, we insist on the fact that the efficiency of concession contracts 
should be considered throughout their entire binding period, that is to say focusing on the 
award process and their ex-post enforcement. In our opinion, this enforcement stage 
is not sufficiently taken into account in the actual proposal of the Directive. By eluding the 
fact that 1) all concession contracts need to be renegotiated; and 2) complex award rules 
do not secure the selection of an efficient private firm, too much emphasis is put on rigid 
rules. 

The economic literature on concession contracts suggests that rigid award rules would not 
resolve important issues and is therefore not a good solution. Rigid rules would not solve 
strategic behaviours put in place by firms in order to avoid competition (i.e. low-balling 
strategies; collusive agreements) as well as errors made in offers by optimistic bidders (i.e. 
winner’s curse effect). In addition, empirical studies suggest that concession contracts are 
very often, if not always renegotiated (J.-L. Guasch 2004; Athias & Stéphane Saussier 
2007; Brux et al. 2011; Engel et al. 2011). Renegotiations are the rule, not the 
exception and this should be taken into account in the Directive. 

What the theory and facts suggest is that there is no point establishing rigid rules 
for award procedures. This would not ensure fair competition between competitors and 
this would not favour efficiency in concession contracts because actors anticipate that such 
contracts are generally renegotiated ex post. Rigidifying renegotiations ex post would not 
be a solution either. It would bind partners in bad deals when contracts are misaligned with 
their environment, as would invariably occur (because they are incomplete long-term 
agreements).  

Instead, the theory and facts recommend establishing light rules for award 
procedures that, to a certain extent, would permit the use of the public 
authority’s discretionary power. It must be kept in mind that concession contracts are 
long-term agreements that need a partnership between the public entity and the private 
partner in order to be established. It would thus be reasonable to allow a more broad set of 
criteria at the award stage (e.g. reputation criteria) and to allow the public authority to 
disqualify offers that are clearly not suitable for establishing a long-term partnership. 

However, such a flexible framework should be coupled with greater transparency 
in order to avoid corruption and favouritism. When a large set of criteria as well as a 
part of the discretionary power for the public authority should be accepted at the award 
stage and renegotiations should be avoided as much as possible but also widely accepted 
when necessary at the execution stage, this should be made as transparent as possible. In 
our view, the main road to follow is to implement a transparent and fair renegotiation 
process within the contractual agreement, involving all stakeholders. We also suggest that 
more transparency can be obtained with mandatory annual reports for every public service, 
regardless of how they are provided to citizen (i.e. independently of the fact that they are 
provided by a public or a private entity).  Such transparency would generate pressure on 
the public authority as well as on private operators to increase their accountability. It would 
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also frame clear rules of the game. Those points are crucial to benchmark results obtained 
in European countries more easily than it is the case now, to give incentives to European 
firms to bid outside of their own country. This would help to reduce national favouritism 
and to increase the number of offers received when public authorities are organising call for 
tenders for their concessions. 

To conclude, looking at empirical and theoretical studies on concession contracts, we 
believe that the Directive should: 

 Incorporate a larger set of criteria for award procedures (e.g. reputation criteria). 

 Be more flexible concerning the award stage (e.g. criteria should not be 
automatically weighted). 

 Be more flexible concerning the execution stage (e.g. renegotiations should be 
largely allowed). 

 Seek greater transparency at all stages in order to make public authorities more 
accountable. This would generate: 

 Greater confidence and incentives for European firms to bid for concessions 
outside of their own country; 

 More competition (i.e. more bids received) for public authorities when they 
organise call for tenders. 

 Achieve greater transparency and accountability for example through: 

 The framing of the internal structure of the public works authority of state and 
local governments in order to split decision rights between a unit responsible for 
planning, project selection, and awarding projects, and an independent unit 
responsible for contract enforcement and the supervision of contract 
renegotiations. 

 Contractual provisions within concessions contracts specifying that stakeholders 
will be represented at the renegotiation stages and will be informed. 

 Mandatory public annual reports giving information about the price and quality 
of the service, with specific information on work done, underway or planned, as 
well as on debt. 

Examples, theoretical arguments as well as empirical feedbacks are provided in the report 
in order to feed this position. 
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KEY RECOMMENDATIONS 

The Directive should: 

 Incorporate a larger set of criteria for award procedures (e.g. reputation 
criteria). 

 Be more flexible concerning the award stage (e.g. criteria should not be 
automatically weighted). 

 Be more flexible concerning the execution stage (e.g. renegotiations 
should be largely allowed). 

 Seek greater transparency at all stages in order to make public 
authorities more accountable. This would generate: 

1. Greater confidence and incentives for European firms to bid for concessions 
outside of their own country; 

2. More competition (i.e. more bids received) for public authorities when they 
organise call for tenders. 

 Achieve greater transparency and accountability, for example through: 

1. The framing of the internal structure of the public works authority of state 
and local governments in order to split decision rights between a unit 
responsible for planning, project selection, and awarding projects, and an 
independent unit responsible for contract enforcement and the supervision of 
contract renegotiations; 

2. Contractual provisions within concessions contracts specifying that 
stakeholders will be represented at the renegotiation stages and will be 
informed; 

3. Mandatory public annual reports giving information about the price and 
quality of the service, with specific information on work done, underway or 
planned, as well as on debt. 
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1. INTRODUCTION 

Community law does not provide a general definition of concessions nor does it lay down 
specific rules to apply to this form of public-private partnership (with the exception of work 
concessions, to which certain rules of Directive 2004/18/EC on public procurement apply). 
Furthermore, Member States regulate the awarding of concessions contracts in a variety of 
ways, ranging from an absence of regulation to the application of detailed public 
procurement rules. This situation has led to some fragmentation and uncertainty about the 
scope of the application of the rules in this field. The perceived lack of transparency of 
concession markets across the EU is expected to result in significant inefficiencies and 
market dysfunction (e.g., corruption, collusion, closure of markets). 

This note provides a comprehensive framework, specifying the strengths and pitfalls of 
public private partnerships (PPPs), focusing more specifically on concession contracts. We 
will build on theoretical developments of contract theories, and more specifically of 
transaction cost economics (Williamson 1985), that provides a lens  through which 
advantages and drawbacks of PPPs can be assessed.  

We will not discuss extensively what is or should be the definition of a concession contract 
or a PPP. The notion of PPP is multifaceted and covers a wide diversity of contractual 
agreements characterised by different risk-sharing and financing schemes, as well as 
different organisational forms from Management contracts to Private Finance Initiatives 
(OECD 2008). A broad definition of PPPs now widely accepted is that they are long-term 
contractual agreements between a private operator / company (or a consortium) and a 
public entity (both at the central or local level) under which a service is provided, generally 
with related investments (Saussier et al. 2009). Concession contracts are also 
generally characterised by the fact that the private operator bears the demand 
risk. This is a crucial point, as will become clear in this note. 

In this note, we will highlight the problems associated with the awarding of concession 
contracts (section 2). We will argue that complex long-term contracts, such as concessions 
contracts, are inherently incomplete leading to contractual difficulties that are referred to 
“transaction costs” in the economic literature. Those transaction costs are sometimes 
important enough to offset the benefits of concession contracts and should not be 
considered as minor costs. Especially when considering that setting up effective “rules of 
the game” for those contracts as the Directive seeks. Then we will turn to potential 
solutions identified by the economic literature in order to limit transaction costs (section 3). 
As we will see, different award procedures are possible and solutions exist. However, this is 
not a free lunch as the economic literature suggests flexible rules and increased 
transparency as well as ex post monitoring. Finally, we discuss the implications of the 
Directive (Section 4) before concluding (section 5). 
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2. PROBLEMS ASSOCIATED WITH THE AWARDING OF 
CONCESSION CONTRACTS 

Concession contracts are complex long-term agreements. Because economic actors are 
supposed to be characterised by private agendas and bounded rationality, these contracts 
are inherently incomplete in the sense that they do not specify what the contracting parties 
should do in every future situation. This characteristic is not specific to concession contracts. 
Complex agreements also exist in traditional procurement. But long-term complex 
agreements are more the exception than the rule in traditional public procurements. 
Because of their complexity and their duration, concession contracts are clearly more prone 
to uncertainty and contractual incompleteness.  This contractual incompleteness generates 
transaction costs – i.e. difficulties in implementing and enforcing these contracts. The 
magnitude of the transaction costs differs, depending on how the concessions are awarded. 

2.1. Uncertainty and Cost of Participation in Call for Tenders 

The normal manner of awarding a concession contract is through a call for tenders in order 
to promote competition. The efficiency of the competitive bidding process depends 
primarily on the ability of the buyer to accurately specify his needs. Indeed, if the buyer 
does not succeed, the potential bidders may be discouraged from participating in the call 
for tenders because of the costs of searching for information that should be borne to 
respond. Because of the complexity and long-term duration of many concession contracts – 
especially when specific investments1 are needed – the public authorities’ task is not easy. 
Indeed, they must usually consider not only the quantitative criteria, such as the proposed 
price, but also the more qualitative criteria such as durability, safety, environmental impact, 
aesthetics, social criteria and so on. Many questions arise for public authorities: what 
criteria should we use in order to award contracts? How do we order them if necessary? 
How do we compare bids incorporating both quantitative and qualitative dimensions? Thus, 
the specifications of the contract, or the determination of what is expected of the selected 
operator, are not easy, which can result in a prohibitive cost carrier selection for public 
authorities, and prohibitive cost participation for operators.  

Just to give few examples of the magnitude of these costs: 

 in their work on the reform of British Rail, (Preston et al. 2000) estimated that the 
median cost for the candidates to respond to a tender was GBP 0.75 million.  

 In France, in the urban public transport sector, the fund to promote competition 
that was recently established in consideration of the acceptance of the merger 
between two major operators (Veolia and Transdev in March 2011) provides for 
compensation of unsuccessful applicants between EUR 50,000 and EUR 300,000, 
depending on the turnover of the candidate.  

 Furthermore, a study of the UK National Audit Office (NAO 2003) indicates that: 
"The procurement of PFI deals is inherently more complex than the procurement of 
conventional deals and can involve departments and bidders in heavy 
administrative costs. For example, on the Newcastle Estate deal (19th Report, 
Session 1999-2000), the cost of the procurement to the Department of Social 
Security rose from an initial estimate of GBP 0.4 million to GBP 4.4 million [about 

                                          
1  Asset specificity is the extent to which the investments made to support a particular transaction have a higher 

value to that transaction than they would have if they were redeployed for any other purpose (Williamson 
1985). One consequence of specific investment is that contracting partners are in a lock-in relationship that 
usually impedes the use of short-term contractual agreements. 
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2 percent of the discounted contract value], an eleven-fold increase, reflecting the 
complexity of this type of procurement and the Department’s inability to undertake 
many of the tasks required to negotiate the deal. On the Prime deal to transfer the 
Department of Social Security estate to the private sector (41st Report, Session 
1998-99), the Department’s costs totalled GBP 10.9 million, compared with an 
initial budget of GBP 1.7 million, and the final three bidders spent around GBP 27 
million in preparing their bids.” (UK National Audit Office, Delivering better value 
for money from the Private Finance Initiative, June 2003).  

 In the same line, the English National Audit Office (NAO) stated in June 2004: 
“London Underground had always understood that it would be expensive to 
negotiate such large and complex deals and in February 1999 budgeted to spend 
GBP 150 million. The outturn was GBP 180 million (GBP 170 million in 1999 prices). 
In addition, having decided to reimburse bidders’ costs, London Underground 
agreed to add GBP 57 million to the total deal to cover bidders’ costs up to the 
point of selecting preferred bidders. London Underground required the preferred 
bidders to disclose the level of bid costs they intended to recover from the service 
charge. After prolonged negotiations the accepted level amounted to a further 
GBP 218 million of bidders’ costs and fees. In total GBP 275 million of bidders’ 
costs are reimbursed. As they were based mainly on output specifications rather 
than inputs, the costs of the program could only be known when firm bids came in. 
It was then that the Department came to realise that the total costs falling on the 
taxpayer were far more than those considered affordable. There followed a review 
of the specification to reduce the total cost of the program. The review and the 
subsequent re-bidding added some five months to the process therefore increasing 
costs.” (UK National Audit Office, London Underground PPP: Were they good deals? 
June 2004).2 

Inaccurate specification of what the public authority is expecting, that is to say of the terms 
of the contract, may also deter potential candidates from participating in the auction 
because of the fear of the contract being renegotiated by an opportunistic public authority 
(Zupan 1989a; Zupan 1989b).  

Uncertainties may, therefore, affect the expected benefits of the competitive tendering, 
firstly, because it reduces the number of bidders and, secondly, because this may lead 
applicants to include high risk premiums in their bids.  

                                          
2  It should be noted that technology may contribute to lowering transaction costs through electronic award 

procedures. E-procurement can be encouraged through the mandatory electronic transmission of notices and 
electronic availability of concession documents (like it is suggested in article 30 of the Directive). 
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2.2. Uncertainty and Adverse Selection 

Award procedures are supposed to be framed in order to select the best offer and hence 
the best partner for providing the public service. However, award procedures are also 
subject to adverse selection problems that can lead the public authority to selecting a bad 
partner. 

2.2.1. Low-balling Strategy 

Firstly, once the operator is selected and the concession contract is signed, the relationship 
between the public authority and the incumbent is a one of bilateral monopoly. There is no 
longer any competition. This bilateral dependence creates hold-up opportunities for both 
contracting parties that may be reflected in costly renegotiations that are unjustified from a 
social perspective. Since concession contracts are incomplete, there is always room for 
renegotiations and thus, they cannot be excluded. As we will argue later, renegotiations 
in concession contracts are the rule, not the exception. The important point is that 
these potential opportunistic renegotiations may affect the effectiveness of the competitive 
bidding ex ante. Indeed, if the suppliers anticipate such renegotiations that allow them to 
avoid ex post losses, they are encouraged to submit abnormally low offers through low-
balling strategies – i.e. offers containing promises that will be difficult to keep, for the sole 
purpose of winning the contract. Thus, the operator who has the best capacity to lobby and 
to renegotiate the contract will probably win the tender even though he is not the most 
efficient candidate (Engel et al. 2009). As a result, this possibility would not place the 
public authority in a comfortable ex post situation. 

Both newspaper articles and academic empirical studies suggest that this is a common 
phenomenon in developed countries and in developing countries. For example, the French 
newspaper Le Monde of November 9, 2011 stated that: "Low-balling strategies take the 
lead in the wing" on the occasion of the signature of a charter between the French Building 
Federation and the Association of French Mayors in order to detect and treat abnormally 
low tenders in public procurement. The charter follows the observation that "the 
abnormally low tenders have become legion in the construction industry" and recommends 
a mathematical method to attempt to detect them from the average of the bids received. It 
is recommended to reject tenders 20% higher than this average”.3 

Guasch suggests that this phenomenon is also very common in developing countries (J.-L. 
Guasch 2004). Looking at 1,300 infrastructure concessions contracts signed between 1985 
and 2000 in Latin America, he noted that 50% of road concessions and 70% of water 
contracts are renegotiated on average two years after their signature. This is a strong 
signal to the author that offers made by the operators are not real commitments. 
(See Box 1). 

                                          
3  As already stressed, many problems associated with concession contracts may also exist in traditional 

procurement processes. However, these problems are more important and difficult to fix for concession 
contracts because of the fact that such contracts are usually long-term agreements.  
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Box 1:  Renegotiations in concessions are the rule not the exception 
 

The study by J-L Guasch is based on the analysis of 1,300 infrastructure concessions 
signed between 1980 and 2003 in Latin American countries and the Caribbean 
(Guasch (2004)). To our knowledge, this study is the one that is based on the 
largest number of concessions. 

 % of renegotiated  Average time before 
 contracts renegotiation (in years) 

All sectors combined 42% 2.1 

Electricity 10% 2.3 

Transport 57% 3.1 

Water 75% 1.7 

 

In addition to the frequency, the dimensions of the contracts impacted by 
renegotiations were also analysed. 
 % of renegotiated 
 contracts 
Relaxation of the time frame 69% 

Reduction of the time frame 18% 

Increase of charges 62% 

Reduction of charges 19% 

Increase in the number of components with  59% 
automatic “pass-through” by increasing charges 

Extension of the concession period 38% 

 

 

Other less exhaustive studies showed that renegotiations are also the rule in industrialised 
countries. In a recent report, (Engel et al. 2011) note that in the case of transport 
concessions signed since 1991 in the United States “six out of twenty projects have 
undergone a major change in the initial contractual agreement, favouring the 
concessionaire, and two additional projects have pending renegotiations” (Engel and al 
(2011), page 11).  

With regard to France, the study by (Athias & Stéphane Saussier 2007) found that 
approximately 50% of the French motorway concession contracts experienced substantial 
renegotiations. A more recent study, on parking concessions in France concludes that 
contracts are renegotiated about once every two and a half years (Brux et al. 2011). An 
important conclusion of this last study is that the frequency of renegotiations does not 
seem to reflect disagreements between the contracting parties since it does not affect the 
probability of the contracts to be renewed once they have ended.  
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This suggests that if renegotiation is the rule in concession contracts, they should not 
always be considered bad news (i.e. the result of opportunistic behaviours) and can also be 
good news (i.e. the partnership nature of the contract leading parties to adapt their 
cooperation as soon as uncertainties are resolved). However, the problem with 
renegotiations is that they potentially undo the advantages of competitive bidding for 
awarding contracts.  

2.2.2. Winner's Curse 

The award process may also be subject to another problem of adverse selection when the 
uncertainty about future demand or future operating conditions (even when expectations of 
the public authorities are clearly defined) is high. Indeed, this uncertainty is not usually 
evaluated in the same way by the participants in the tender (Common Value Auctions). It is 
then possible that the introduction of competition through competitive tendering will lead to 
retaining the most optimistic candidate, not the most effective one. This is the so-called 
"winner's curse effect" because the selected operator is the one that will probably go 
bankrupt ex post, placing the public authority in difficulty.  

Since competitors are usually smart enough to anticipate this problem, their interest is to 
internalise this winner's curse effect by bidding less aggressively when the number of 
competitors is increased. This is what is demonstrated in the study by (Hong & Shum 2002). 
Figure 1 below shows that for the highway work auctions, the average simulated winning 
bid is generally increasing in n, indicating that procurement costs would rise if the 
government invites more competitors. 

Figure 1: Value of the bids and number of bidders for highway work auctions 

 
Source: (Hong & Shum 2002), page 890. 

 
(Athias & Nunez 2008) also highlight the internalisation of the winner's curse in a study of 
49 contracts awarded in toll road concessions worldwide. The authors show, from the 
relative difference between the traffic forecasts included in the winning bids and actual 
traffic observed, that operators are bidding less aggressively when they expect strong 
competition (i.e, they incorporate a risk premium based on the number of bidders in order 
to avoid the winner's curse). However, they also show that this behaviour is less 
pronounced in countries with a weak institutional framework allowing easy renegotiation if 
the contracts. They therefore also highlight the opportunistic behaviour of suppliers.  
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Of course, for a project with no common value problems, the higher the number of 
competitors, the better it is (See Engel et al. 2011 and Amaral et al 2012). 

Internalisation of the winner's curse thus challenges the interest of open competitive 
bidding to the extent that a limited number of suppliers or a bilateral negotiation, 
sometimes allow the public authority to obtain more interesting bids. 

2.3. Collusion, Favouritism and Lack of Competition 

Regardless of the difficulties associated with the complexity and uncertainty of the projects, 
the award procedures are not immune to the risks of agreements between competitors or 
between public authorities and applicants taking the form of favouritism. We briefly discuss 
these issues. However it should be noted that they are not specific to concession contracts. 
Indeed, many decisions from the national competition authorities regarding these issues 
concern traditional procurement contracts.4 

2.3.1. Collusive Agreements 

When a call for tenders is frequent, competitors may be tempted to agree on the price of 
their bids or proposals for their service specifications. The agreements may also cover the 
market shares of each candidate when the auction focuses on different objects. 
Competitors may also attempt to deter an operator from participating in the proceedings or 
to convince him to withdraw. In all cases, the development of cooperative agreements 
between competitors reduces the actual degree of competition in the bidding procedures, 
leading to higher prices for the public authority and hence for consumers. 

2.3.2. Favouritism 

The fact that public officials are not all benevolent and insensitive to corruption subjects the 
award procedures to the risks of capture and favouritism. This is true when public officials 
possess substantial discretion because there are no rules constraining award procedures. It 
is also true when procedures are enforced, because favouritism may then take the form of 
specific criteria put forward in order to select the right candidate. In any case, favouritism 
can also take the form of national protectionism. Such behaviour distorts competition. The 
opening of concession awards markets throughout EU can contribute to improving 
competition and is one challenge the Directive should address. 

                                          
4  This illustrates the fact that rigid award rules do not impede such behaviour 

 14 PE 475.126 



An Economic Analysis of the Closure of Markets and other Dysfunctions in the Awarding of Concession Contracts 
 

3. POTENTIAL SOLUTIONS  

3.1. Thinking About the Award Criteria 

Adverse selection appears as a recurring problem with which the public authorities are 
struggling to cope with. How to select the best competitor? Or, more modestly, an efficient 
and trusty one? One way may reside in the award criteria, that can be more complete and 
rigid, or that might incorporate other elements than purely economic ones. 

3.1.1. Multi-Criteria Auctions 

One intuitive solution, suggested by the literature, is to explicitly take into account 
quantitative and qualitative aspects in the evaluation of tenders; with the objective to 
define all criteria that are relevant as much as possible. Nevertheless, some empirical 
studies on the subject point out abuses to which it leads. From data on road and railway 
concessions in Latin America, (Estache et al. 2009) show that, firstly, the use of the multi-
criteria auction significantly increases the risk of renegotiation of contracts and, secondly, 
this type of auction is often chosen for non-economic reasons, and is thus diverted from its 
original purpose. Moreover, when the criteria for selecting candidates to participate in an 
auction are numerous but are not clearly expressed, the adjudicator has a wide discretion 
and candidates can hardly anticipate the outcome of the selection process. To address this 
uncertainty, they may be tempted to bribe, influence or pressure the authorities to 
encourage them to use their discretionary margins in a manner favourable to them.  

3.1.2. Reputation as a Criteria 

Another possibility would be to recognise that completeness of criteria as well as complete 
contracting is not attainable,  leading to the need to renegotiate ex post. It would then be 
natural to select bidders that would more likely behave as a fair partner when it is time to 
renegotiate. This would suggest that the reputation of the candidates must be considered in 
the procedure (this can be viewed as a particular type of multi-criteria auction), where the 
past performance of a company is used to evaluate its current offer.5 If the legislation in 
the United States encourages the establishment of databases on the evaluation of past 
performance of companies in public contracts and the sharing of this information, the EU 
Directives, in contrast, go in the opposite direction as it is noted by  (Spagnolo 2012). 

Pacini and Spagnolo (2011) studied the effect of introducing a rating system of the past 
performance of providers, prices of public services provided by private operators, as well as 
more qualitative dimension offers. They analyzed an Italian public company that manages 
both the sales and distribution of energy, water services as well as public lighting; it 
outsources about EUR 300 million / year of its activity. In September 2007, a scoring 
system that rewards past performance by the granting of a bonus when awarding a new 
contract was introduced. The mechanism was announced and presented several times in 
order to inform potential operators.  

                                          
5  People reluctant to accepting the idea of introducing reputation criteria in the call for tenders often argue that it 

would close the market to the happy few already in. However, such criteria could be introduced giving a 
maximum reputation score to newcomers instead of considering a process where companies have to show a 
good track record before being considered reliable. 
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The results found by the authors suggest that if the mechanism is neutral on prices, it still 
allows to increase the quality and safety of services (which are valued at the total of 134 
criteria by auditors). 

(Bajari et al. 2009) reach the same kind of conclusions. Using a data set of contracts 
awarded in the building construction industry in Northern California from 1995-2001 by 
private authorities, they found that more complex projects – for which ex ante design is 
hard to complete and ex post adaptations are expected – are more likely to be negotiated, 
while simpler projects are awarded through competitive bidding. Furthermore, buyers rely 
on past performance and reputation to select a contractor when they decide to award the 
contract through direct negotiations. This suggests leaving open the possibility to negotiate 
to a certain extent especially for concessions that are complex and may not rely 
automatically on weighted criteria to define the best economic offer. 

3.1.3. Finding the Optimal Level of Transparency 

It seems that when combined with increased transparency, the contracting authorities' 
discretionary margins are more used to providing economic efficiency. It is not surprising. 
As transparency increases, economic actors have access to information, enabling them to 
achieve better control of the probity of the process. The virtues of transparency have also 
been demonstrated on other dimensions of the competitive bidding: one study shows that 
disclosure of the estimated project cost would reduce the prediction error and would 
provide better calibrated offers.  

 On the one hand, the bids received, after communication to the candidates of the 
estimated price, would reduce the average value of offers (De Silva et al. 2009). 

 On the other hand, it would improve the survival of new entrants, more exposed, 
reducing the problems of winner's curse that they are more specifically exposed to. 
New entrants benefit primarily from the effects of diffusion of the estimated price, 
as it reduces information asymmetries between experienced and inexperienced 
candidates (De Silva et al. 2009). 

However, more transparency is not always safe. This might be seen as a paradox. To 
understand why, it must be kept in mind that the award of concession contracts is 
generally concerning few – potential – competitors6. This is because, as previously noted, 
such contracts generally involve high investments. Therefore, because we are talking about 
concentrated markets, collusion can be easier when more information is provided to 
competitors. As noted by the French Competition Authority (2000), "the publication of a 
priori selection criteria and prioritisation [...] may have anti-competitive effects. [...] 
Having to inform bidders about the selection criteria is particularly likely to facilitate 
agreements [because] precise "rules of the game" known in advance by bidders makes the 
conditions under which the contract will be award readable for them” (Competition Council 
[2000], p. 7). Clear rules of the games, where the public authority would specify their 
criteria, their weight, and the way they will evaluate tenders ex ante, could promote 
collusion.  

                                          
6  Making the award of concessions truly accessible to European competition (eg. through electronically operated 

bidding systems) is a way to diffuse ex ante information that may increase the number of bidders – by opening 
European markets to foreign competitors – and reduce this transparency paradox.  
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3.2. Thinking about Contractual Choices 

As highlighted in the discussion above, while there is a clear need for maintaining flexibility 
in the award procedure, making room for the public authorities’ discretion, there is also a 
clear need to structure this flexibility so as to limit as much as possible the potentially, very 
high costs it may imply, particularly if abused.  

3.2.1. Ex post Renegotiations 

As a general principle, post-award contractual changes should be avoided as much as 
possible; they should be rare and exceptional events. 

One general and somewhat obvious principle of contract design that may help soften this 
trade-off is trying to include clauses for all anticipated potential changes in the original 
contract. In summary, it tries to ‘make the contract as complete as possible’, taking into 
account the cost of writing a complex contract that details many possible contingencies 
from which only few will effectively be realised. 

Although investments in contract design that regulate potential changes are welcome, a 
complete contract is not something that is attainable in a 50-year long contractual 
relationship. The complexity and long-term horizon typical of concession contracts are 
bound to make any such contract incomplete and subject to requests for changes linked to 
unanticipated events. Moreover, the contractual provisions for anticipated changes may 
easily become obsolete over time, and their adaptation may become necessary in the light 
of unexpected major technological changes. In other terms, trying to build a complete and 
rigid contract might lead, in reality, to trapping the contracting parties in a bad and rigid 
contract, which should be renegotiated. 7  In this context, post-award contract changes, 
renegotiation, and contract completion can be efficient means to address issues arising 
from contract incompleteness, and so they should not be ruled out. The challenge for 
contract design is then to identify and support efficiency-improving contract revisions. 

Since a revision may lead to ex ante undesirable outcomes, such as rent shifting and 
politically-motivated investments, the contracts may be designed to establish principles and 
procedures to rule the revisions if the parties call for them. The literature provides useful 
insights on how contract design can ensure that future renegotiations will contribute to 
achieving the initial contractual objectives. Contract design can have much to do with 
renegotiation (influencing its occurrence and outcomes) not only because it can directly 
affect the contract characteristics determining the degree of incompleteness and the 
likelihood of revisions (as documented by J. L. Guasch et al. 2008), but also because it can 
require compulsory and structured renegotiation processes, involving many people and not 
only the contracting parties, that limit the scope for abuse. 

In this regard, the initial contract should address as clearly as possible: 

 The circumstances that justify tariff and output adjustments; 
 When and how to implement benchmarking and market testing to test the value for 

money of the proposed changes; 
 The circumstances under which the contracting parties are entitled to call for a more 

general contract renegotiation; 
 Specific principles and procedures to rule the revision. 

                                          
7  A recent report states that many PFI contracts signed in the UK are now renegotiated because initial 

agreements are too rigid (House of Commons 2011). 
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One also has to be sure that the shock that is justifying the amendment of the initial 
contract is really unanticipated, exceptional, and independent of the private partner’s 
efforts before moving to a costly renegotiation. The risk disrupts the entire procurement 
process by favouring private partners that are unable to anticipate shocks or act so as to 
minimise their impact, i.e. less able private partners, and by selecting their overly 
aggressive offers – which are probably cheap because they do not efficiently anticipate the 
possible shocks – rather than more appropriate and expensive ones. 

3.2.2. Contract Duration 

Contractual innovations may also be used in order to limit the need for renegotiation linked 
to optimistic offers (Winner’s curse) and to facilitate renegotiations and eventual breach of 
contracts. One potential innovation, already tested in several contracts, consists in 
organising a call for tenders based on the least present value of revenue necessary for 
competitors over the duration of the contract (Engel et al. 1997). Such an award 
mechanism based on bids for the least present value of revenue (LPVR) eliminates the risk 
of demand and simplifies renegotiations. It provides a means to ensure the provider 
against commercial risks because the duration of the contract continuously adapts to future 
demand faced by the operator (i.e. if demand is low, the duration of the contract will 
increase). (See Box 2 below).  
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Box 2: Flexible-term contracts 
 

In a LPVR auction, the duration of the contract is not fixed from the outset, although 
a maximum duration may be specified by contract: the contract is awarded to the 
firm that asks for the smallest accumulated user fee revenue in discounted value, or 
what the authors call the Present-Value-of Revenue (PVR). The contract stops when 
the PVR the parties contracted on is reached. Thus, in the example illustrated by the 
graph below, concerning a project that requires a construction phase (which is not 
necessarily always the case), depending on whether the service provided by the 
operator meets high, average or low demand, discounted revenues differ. The 
duration of the contract fits this situation with an end in T1, T0 or the maximum length 
of contract as appropriate. By tying the length of the concession to the demand 
associated with the project, this type of contract compensates for the risk. If there is 
a high demand, user fee revenue would accrue rapidly and the duration of the 
concession would be shorter than if the demand is lower. This clearly reduces the risk 
of the project and the required risk premium. This would also reduce opportunistic 
behaviours – leading to opportunistic renegotiations. 

 

Those contracts also have other advantages. As noted by (Kaufmann et al. 2010), “it 
is easier to buy back the project if it becomes necessary to do so, because the 
uncollected revenue (minus reasonable expenses for operations and maintenance) 
define a fair compensation”. The authors note that such flexible-term contracts using 
PVR auctions became the standard since 2008, in Chile, to auction highway contracts. 
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Such a way of awarding a contract has been used to a certain extent in the Viaduc de 
Millau concession in France. The concession contract signed in 2001 was supposed to 
remain in effect for a period of 78 years and 2 months. The parties implemented a system 
of early termination of the concession: The State can therefore request the end of the 
concession without any compensation after 2045, if the actual discounted cumulative 
turnover is over EUR 375 million. 

This procedure was also used in the case of the Lusoponte concession contract awarded by 
the Portuguese Government to finance, design, build and operate two bridges over the 
Tagus in Lisbon, Portugal (de Lemos et al. 2004). The Lusoponte contract was signed in 
1994. The concession was originally to expire at the earliest on 24 March 2028 or at a total 
cumulative traffic flow of 2250 million vehicles. 

It is important to note that such a contractual provision is problematic in the sense that, 
implicitly, it is simply a move from traffic-based concessions towards “availability-based 
concessions”. In availability-based contracts, the public authority retains the commercial 
risk: it perceives commercial revenue but makes payments to the concessionaire based on 
performance indicators. In traffic-based concessions, the concessionaire bears the 
commercial risk and does not receive payments from the public authority during the 
operating years. Depending on the definition of a concession contract retained by the 
Directive, such contractual agreements, shifting the commercial risk to the hands of the 
public authority might be considered as public private partnerships instead of concessions. 

3.3. Thinking about Ex Post Regulation 

Another basic principle is that, given their potential negative effects on governance and 
efficiency, renegotiations should be extremely open and transparent procedures. There is 
no doubt that renegotiations lead to a win-win game between contracting parties. However, 
one party is usually not invited during the renegotiation process: the consumers of the 
public service concerned by the contract. To improve on transparency, the contract may 
envisage calling a third party, e.g. an arbitrator, an independent commission, or a group of 
experts, to evaluate the case and try to conciliate the needs of both parties without 
inflicting too much harm on the consumers. This point was already highlighted in section 
3.1., suggesting that the contractual agreements should frame how and when parties will 
renegotiate, involving all the concerned parties. To limit discretion and disagreement, the 
contract may also provide a limit as to the amount that can be renegotiated without calling 
for a new tendering process as suggested in the Directive. However this is a risky strategy 
for long-term concession contracts that might be significantly impacted by uncertainty 
during the duration of their life. However, in order to be effective such contractual 
principles should be enforced.  

On the one hand, it is hard to believe that such principles, once suggested by the Directive 
would be automatically put in place. Box 3 below shows that European countries are not on 
an equal line. We suggest that considering only an ex post contractual governance is a 
risky strategy (i.e. letting the public authority solely regulate ex post adaptations). 
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Box 3: Control of corruption: a comparison between European countries 
 

The graph below shows how widespread the control of corruption in European countries is. 
This indicator, developed by the World Bank, captures perceptions of the extent to which 
public power is exercised for private gain, including both petty and grand forms of 
corruption, as well as "capture" of the state by elites and private interests. 

 

 
Source: (Kaufmann et al. 2010) 

Note: The governance indicators presented here aggregate the views on the quality of governance provided by a large number of 
enterprise, citizen and expert survey respondents in industrial and developing countries. These data are gathered from a number of survey 
institutes, think tanks, non-governmental organisations, and international organisations. The WGI do not reflect the official views of the 
World Bank, its Executive Directors, or the countries they represent. The WGI are not used by the World Bank Group to allocate resources. 

 

However, there is no reason to think that a regulatory body would automatically improve 
contractual habits and reduce the overall risk of corruption that is an issue more directly 
connected to police and rules of law. The cost of running such structure would also be very 
high. 
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An intermediate way would be to consider an ex post contractual governance with the 
obligation for the parties to inform citizens every year about information such as 
renegotiations, price evolution, investments, quality of the services … This could take the 
form of an annual mandatory report providing information on how public services have 
been awarded and how they are managed and with what results. Such a way of doing 
would allow citizens to access data, may be electronically, and put pressure on public 
authorities increasing their accountability.8

 

                                         

An annual report to the European commission 
could also be envisaged in order to follow improvements that are made by the Union. Such 
ex post information would complete ex ante information envisioned by the Directive (i.e. 
Electronic e-procurement bidding systems and award results – Annex 5 of the Directive). 
Those points are crucial to benchmark results obtained more easily than it is the case now. 

 
8  This idea is very similar to what has been in place in France since 1995, with the so-called loi Barnier. The 1995 

Barnier Law set up the principle of an annual report to inform users. In each public service, whether it is run 
under direct public management or through concession, the mayor of the municipality or president of the inter-
municipal structure must elaborate an annual report on the price and quality of the service, with specific 
information on work done, underway or planned, as well as on debt. The report is then presented to the 
deciding assembly, after which it is made available to the general public. In addition, if the service is delegated, 
the operator must also write up an annual report on how the contract has been met, including accounts for 
each of the operations linked to fulfilling the contract, an analysis of the quality of the service provided and the 
conditions for implementation of the public service. 
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4. IMPLICATIONS FOR THE DIRECTIVE 

Many questions arise with regard to the idea to introduce a directive for concession 
contracts. Some answers can be given in the viewpoint of the economics of contracts and 
transaction cost economics as well as considering what we know from experience and 
existing empirical studies. 

4.1. Do we need a directive for concession contracts? 

Do we need a directive for concession contracts? The main effect of the directive would be 
to frame the “rules of the game” in order to avoid direct negotiations, corruption 
behaviours and to foster competition as much as possible. (See Box 4). 

However, the theory also suggests that regulating such contracts is not a free ride because 
strategic behaviours might still exist with the directive. 

4.2. Do we need a specific directive? 

Do we need a specific directive for concession contracts, different from the one concerning 
traditional public procurement? I believe that the answer, looking at theoretical 
developments concerning public contracts, is clearly yes. The theory provides us with a 
wide range of arguments to justify different award procedures based on the idea that 
concession contracts are considered to be conceptually different from public contracts and 
so should not be subject to similar award rules. Concession contracts are more complex 
and characterised by a higher level of uncertainty especially because they are generally 
(very) long-term agreements. However, it is fair to say that there is a continuum between 
public contracts and concession contracts (or with other kind of PPPs) regarding their 
complexity and uncertainty. It can be argued that some public contracts are also very 
complex and uncertain. But while high level of complexity, uncertainty and contract 
duration is an exception for public contracts, it is the rule for concession contracts, and this 
justifies a specific directive for these agreements. 

4.3. What kind of specific directive? 

What kind of directive do we need? A light and flexible one? Or a heavy and rigid one? On 
the one hand, the need for the directive is clearly coming from the need to establish clear 
rules of the game in order to reduce the discretionary power of public authorities. On the 
other hand, concession contracts are complex and inherently incomplete, leading to many 
difficulties when organising calls for tenders.  

The risk here is to consider only the visible iceberg part of concession contracts, focusing 
only on the award process. Such an error would lead to the conclusion that establishing 
rigid rules of the games for calls for tenders would fix many of the problems. Still, as 
already extensively discussed, rigid rules will not resolve important issues. In addition, the 
efficiency of concession contracts is to be considered looking at their entire life, that is to 
say focusing on the award process and their ex-post enforcement  
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Box 4: The French Sapin Law: What is the Impact? 

² 

Since 1993, a new law in France regulates concession contracts («loi Sapin», January 29th, 1993). 
 
This law reflects the willingness to reduce powers entitled and exerted by local authorities 
organising economic life. More precisely, this law restricts freedom of contracting for fear of forms 
of corruption. The main rules of the game implemented by this law are the following: 
 
Local authorities decide to organise the public service through direct public management or not. 
This decision remains in their hands. 
 
If they decide to use a concession contract, there is an obligation to organise a call for tenders 
The announcement of criteria used in order to select offers is not an obligation. However, an 
announcement is widely given by local authorities when this is possible. 
 
After offers are received, public authorities may negotiate with one or several selected bidders:  

 
This law is mainly concerned with the award procedure and is not very far from what is proposed 
in the Directive. It would be interesting to evaluate its impact on concession contracts and their 
efficiency. 
 
To our knowledge, only one study tried to assess the effect of this law, using data coming from 
the French water distribution services (Guérin-Schneider & al 2003). Considering the 1998-2001 
period and focusing on new contracts signed, they found several interesting results: 
- Prices decreased on average: -8%  
- Prices decreased on average for big municipalities (>10 000): -15% 
-  
This suggests that organising calls for tenders fosters competition and decreases prices paid by 
the consumers. This effect seems to be higher for big municipalities, probably because they are 
more able to organise competition and they are considered more attractive compared to small 
ones by private operators. 
 
However: 
- The average number of offers is ~2,2 
- The % of renewed incumbent: 90% 
 
This suggests that even if the Sapin Law had positive effects on prices, competition could still be 
reinforced. One way to reinforce competition would be to elaborate common rules of the game at 
the European level, for foreign competitors to enter into the game. This is precisely what the 
Directive is seeking for. 
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The theory and facts suggest that there is no point establishing rigid rules for award 
procedures: it would not ensure fair competition between competitors and it would not 
favour efficiency of concession contracts because actors anticipate that such contracts are 
generally renegotiated ex post. Rigidifying renegotiations ex post is not a solution. It would 
stick partners in bad deals as soon as contracts are misaligned with their environment, as 
will invariably happen. In their study on construction contracts and maintenance of 
highways in California, show that candidates anticipate the fact that contracts are 
incomplete in their proposals (especially if they are rigid and framed in order to avoid 
renegotiations) and they found out that the risk premiums by applicants to cover potential 
costs of adapting contracts represent on average 10% of the total value of their offerings. 

The theory and facts suggest that it is clever to establish light rules for award procedures, 
permitting the use, to a certain extent, of public authority’s discretionary power. However, 
to avoid problems the Directive initially tries to mitigate, it is also necessary to recognise 
the need for ex post enforcement of these contracts. This does not mean that a rigid 
framework is needed at the enforcement stage (i.e. forbidding renegotiations) but that a 
flexible framework, coupled with a need for more transparency is needed to permit 
flexibility without strategic behaviours.  

This position has one consequence: renegotiations should be avoided as much as possible 
but should also be widely accepted when necessary. All this should be framed ex ante and 
be as transparent as possible ex post. An independent authority implicated in the 
renegotiation process could ensure this. With a minimum level of transparency, this would 
ensure that the consumers’ point of view is taken into account and would also reduce 
contracting parties ability to collude. This is the solution suggested by (Engel et al. 2011). 
More precisely, the authors suggest that “The internal structure of the public works 
authority of state and local governments should be split between a unit responsible for 
planning, project selection, and awarding projects, and an independent unit responsible for 
contract enforcement and the supervision of contract renegotiations” (page 7). Such a 
division of responsibilities would leave less possibility for corruption and avoid the 
temptation for governments to weaken the enforcement of contracts in exchange for better 
relationships with private firms. 

The main road to follow is to implement a transparent and fair renegotiation process within 
the contractual agreement. Transparency can be met by mandatory annual reports for 
every public service, regardless of how they are provided to the citizens (i.e. independently 
of the fact that they are provided by a public or a private entity). Such transparency would 
generate pressure on the public authority as well as on private operators increasing their 
accountability. An example can be provided by the case of newly renegotiated water 
contracts in France. Following many critics concerning the way water contracts are 
governed in France, contractual innovations are developed. Some of them can be through 
as an attempt to regulate the ex post enforcement of the contractual agreements. 
(See Box 5). 
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Box 5: New generation of contracts in the French water sector: the case of Dijon 
 

In 2012, the Greater Dijon (a geographical area regrouping the city of Dijon and other 
municipalities) and Lyonnaise des Eaux renegotiated their initial water contracts. They 
developed a new governance system for water and confirmed their water and wastewater 
contracts until 2021. 

At the press conference held on 6 January, François Rebsamen, Chairman of the Greater 
Dijon Council, said: “We entered into productive negotiations with Lyonnaise des Eaux on 
the long-term water and wastewater contracts concluded in 1991 and renegotiated in 2001. 
We will continue our partnership until they end in 2021 on a “win-win” basis benefitting 
both the specialist water management operator and the local authority. The productivity 
gains will primarily enable us to set up a Water Solidarity Fund aimed at helping the most 
needy to pay their water bills as well as a Sustainable Development Fund to fund works 
primarily in the water sector.” 

The new contract specifies inter alia that: 

 A mechanism will be set up to distribute productivity gains and contractual risks 
between the operator and the local authority.  

 A Dijon Water Solidarity Fund will be specially set up in cooperation with community 
social organisations to guarantee water supply to financially vulnerable families.  

 The creation of a Supervisory Board extends Dijon’s means of control. Chaired by a 
representative of Greater Dijon, the Board will comprise five representatives of Greater 
Dijon and five representatives of Lyonnaise des Eaux. Its role is to monitor, at regular 
intervals, how the contracts are progressing.  

 Greater Dijon will appoint an auditor for each reporting period, to review the technical 
and financial data required for preparing annual reports. The auditor will have access to 
all contractual data, especially financial data.  

 Greater Dijon’s water utility will be operated under a specific brand name to promote 
and highlight local governance. Innovating for healthy water and measuring its 
efficiency  

  

 26 PE 475.126 



An Economic Analysis of the Closure of Markets and other Dysfunctions in the Awarding of Concession Contracts 
 

5. CONCLUSION 

In this note, we stressed problems associated with the awarding of concession contracts. 
Since they are complex long-term contracts, they are also inherently incomplete 
agreements leading to award difficulties. This justifies the need for a specific directive for 
concession contracts, different from the one concerning traditional public procurement.  

By setting up “rules of the game” for the awarding of concession contracts, the Directive 
aims at increasing competition and, in the end, the efficiency of public services organised 
through concession contracts.  

To achieve such a goal, we insist on the fact that the efficiency of concession contracts 
should be considered throughout their entire biding period, that is to say focusing on the 
award process and their ex-post enforcement. In our opinion, this enforcement stage 
is not sufficiently taken into account in the actual proposal of the Directive. By eluding the 
fact that 1) all concession contracts need to be renegotiated and 2) complex award rules do 
not secure the selection of an efficient private firm, too much emphasis is put on rigid rules. 

The economic literature on concession contracts suggests that rigid award rules would not 
resolve important issues and is therefore not a good solution. Rigid rules would not solve 
strategic behaviours put in place by firms in order to avoid competition (i.e. low-balling 
strategies; collusive agreements) as well as errors made in offers by optimistic bidders (i.e. 
winner’s curse effect). In addition, empirical studies suggest that concession contracts are 
very often, if not always renegotiated (J.-L. Guasch 2004; Athias & Stéphane Saussier 
2007; Brux et al. 2011; Engel et al. 2011). Renegotiations are the rule, not the 
exception and this should be taken into account in the Directive. 

What the theory and facts suggest is that there is no point establishing rigid rules 
for award procedures: this would not ensure fair competition between competitors and 
this would not favour efficiency in concession contracts because actors anticipate that such 
contracts are generally renegotiated ex post. Rigidifying renegotiations ex post would not 
be a solution either. It would bind partners in bad deals when contracts are misaligned with 
their environment, as would invariably occur (because they are incomplete long-term 
agreements).  

Instead, the theory and facts recommend establishing light rules for award 
procedures that, to a certain extent, would permit the use of the public 
authority’s discretionary power. It must be kept in mind that concession contracts are 
long-term agreements that need a partnership between the public entity and the private 
partner in order to be established. It would thus be reasonable to allow a more broad set of 
criteria at the award stage (e.g. reputation criteria) and to allow the public authority to 
disqualify offers that are clearly not suitable for establishing a long-term partnership. 

However, such a flexible framework should be coupled with greater transparency 
in order to avoid corruption and favouritism. When a large set of criteria as well as a 
part of the discretionary power for the public authority should be accepted at the award 
stage and renegotiations should be avoided as much as possible but also widely accepted 
when necessary at the execution stage, this should be made as transparent as possible.  
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In our view, the main road to follow is to implement a transparent and fair renegotiation 
process within the contractual agreement, involving all stakeholders. We also suggest that 
more transparency can be obtained with mandatory annual reports for every public service, 
regardless of how they are provided to citizen (i.e. independently of the fact that they are 
provided by a public or a private entity).  Such transparency would generate pressure on 
the public authority as well as on private operators to increase their accountability. It would 
also frame clear rules of the game. Those points are crucial to benchmark results obtained 
in European countries more easily than it is the case now, to give incentives to European 
firms to bid outside of their own country. This would help to reduce national favouritism 
and to increase the number of offers received when public authorities are organising call for 
tenders for their concessions.   

To conclude, looking at empirical and theoretical studies on concession contracts, we 
believe that the Directive should: 

 Incorporate a larger set of criteria for award procedures (e.g. reputation criteria) 

 Be more flexible concerning the award stage (e.g. criteria should not be 
automatically weighted) 

 Be more flexible concerning the execution stage (e.g. renegotiations should be 
largely allowed) 

 Seek greater transparency at all stages in order to make public authorities more 
accountable. This would generate: 

 Greater confidence and incentives for European firms to bid for concessions 
outside of their own country 

 More competition (i.e. more bids received) for public authorities when they 
organise call for tenders. 

 Achieve greater transparency and accountability for example through: 

 The framing of the internal structure of the public works authority of state and 
local governments in order to split decision rights between a unit responsible for 
planning, project selection, and awarding projects, and an independent unit 
responsible for contract enforcement and the supervision of contract 
renegotiations 

 Contractual provisions within concessions contracts specifying that stakeholders 
will be represented at the renegotiation stages and will be informed 

 Mandatory public annual reports giving information about the price and quality of 
the service, with specific information on work done, underway or planned, as well 
as on debt. 

Examples, theoretical arguments as well as empirical feedbacks are provided in this report 
in order to feed this position. 
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